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The ICESat/GLAS Instrument Operations Report shall describe the ICESat mission with respect 
to operating the GLAS instrument.  ICESat was launched on January 12, 2003.  The actual 
instrument operations will be detailed within this report. Overall spacecraft operations will not be 
addressed except where said operations impacted instrument operations. This document shall 
cover the health and performance of the instrument where it affects the operation of GLAS.  This 
document shall not discuss science results. 
1.2 Reference Documents 
1. GLAS Instrument User's Guide, GLAS-425-SPEC-001, Final, January 2002 
2. Independent GLAS Anomaly Review Board (IGARB) Report, Laser 1 On-orbit Anomaly, 
January 16, 2004 
3. GARB2’s GLAS Lasers 1 & 2 – Gradual Energy Decline Hypothesis & Laser 3 Turn-on 
Proposal, August 2004 
4. End of Mission Report for the ICESat Spacecraft, August 2010, NASA/GSFC Code 428 
5. Recommendation for Future Laser Missions from the GARB and GLAS Instrument Science 
Team, August 16, 2007. 
6. ICESat (GLAS) Science Processing Software Document Series, The Algorithm Theoretical 
Basis Document for Level 1A Processing, NASA/TM-2012-208641/Vol 5, June 2012. 
1.3 Document Layout 
This document shall discuss the mission operations background including the pre-launch plans 
and the reasons for deviating from the original plan.  The in-flight operations shall be organized 
by laser with an overview of the laser operations and significant events.  Detailed tables of 
events and executed commands are in the Appendices. 
1.4 Description of Terms 
Science Campaign - Science operations are not continuous, the period between science 
campaigns are referred to as a hiatus.  See Appendix C for the science 
campaign schedule. 
Hiatus - The operations periods between science campaigns. 
Cal/Val - Calibration/Validation 
IGARB/GARB2/GARB - Independent GLAS Anomaly Review Board / GLAS Anomaly 
Review Board 2 / GLAS Anomaly Review Board; the IGARB was formed 
to investigate the root cause of the Laser 1 failure; the GARB2 was formed 
to investigate the root cause of the rapid decline in output energy of Laser 
2.  During Laser 3 operations the GARB monitored the laser performance 
and made recommendations for its operation. 
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2.0 MISSION DESCRIPTION 
2.1 Mission Overview 
The Ice, Cloud, and land Elevation Satellite (ICESat) is a planned 15-year mission within 
NASA’s Earth Science Program, a multi-mission program to acquire the data necessary for a 
long-term study and understanding of Earth’s global processes and systems.  ICESat’s 
contribution to the program is to provide global cryosphere, atmosphere, and land topography 
altimetry. The ICESat name identifies the three science objectives of the mission. The objectives, 
in order of priority, are to 
1. determine the mass balance of the polar ice sheets and their contributions to global sea level 
change and to obtain essential data for prediction of future changes in ice volume and sea 
level, 
2. measure clouds and aerosols properties in the atmosphere, and  
3. map the topography of land surfaces to measure roughness, reflectivity, vegetation heights, 
snow cover, and sea-ice surface characteristics. 
The ICESat observatory, the first satellite in the planned mission, was composed of a spacecraft 
bus and a single science instrument, the Geoscience Laser Altimeter System (GLAS). The 
spacecraft bus, built by Ball Aerospace and Technologies Corporation (BATC), was based on the 
Ball Commercial Platform 2000 design, similarly to the QuikSCAT spacecraft. The drawing in 
Figure 2-1 shows the observatory's Nadir and Zenith facing views and major components. In the 
figure the GLAS coordinate system is labeled XG, YG, ZG and the spacecraft coordinate system is 
labeled X_sc, Y_sc, Z_sc. 
 
Figure 2-1 ICESat Nadir (Earth-facing) and Zenith Views  
   
 
    
 
4 
The bus provided the GLAS instrument with power, data services, thermal control, spacecraft 
pointing control, orbit maintenance propulsion, and space-to-ground communications. The 
spacecraft was three-axis stabilized, with a sophisticated onboard attitude determination and 
control capability to keep the GLAS instrument precisely pointed. The spacecraft used an S–
band uplink for commands and an S-band downlink for housekeeping telemetry, with real-time 
data on a subcarrier and playback data on the carrier.  An X-band telemetry downlink at 40 
million bits per second (Mbps) transmitted science data to the ground. The satellite operated in a 
near-circular 96-minute orbit at an altitude of 600 kilometers and an inclination of 94°. The 
mission plan included two orbit tracks to be used for the mission.  The early orbit and 
commissioning utilized an 8-day ground repeat track that allowed several ground passes over the 
same point on Earth during the verification period.  After the verification phase, the satellite was 
transitioned to a 91-day (with a 33-day subcycle) repeat track. Orbit maintenance was required to 
maintain the ground track repeat to within 1 km at the equator.  In the polar regions the 
spacecraft was pointed at the ground repeat track (also called reference track) to compensate for 
natural orbit drift and to enable near repeat tracks.  The spacecraft flew in one of two orientations 
(attitudes) to keep the optimal amount of sun on the solar panels.  In the sailboat attitude (or 
mode), the spacecraft y-axis was coincident with the velocity vector; in airplane mode, the x-axis 
was coincident with the velocity vector.   
The ICESat mission began in February 2003 after the successful launch and commissioning of 
the spacecraft and instrument. Nominal mission duration was three years with a goal of reaching 
five years.  The ICESat science mission ended on October 11, 2009 after the third GLAS laser 
was depleted and discontinued firing.  A series of post-mission tests, described in Section 7, were 
approved and executed over the next several months.  ICESat passivation was completed on 
August 14, 2010 with the execution of the end of mission command sequence. Prior to 
passivation the ICESat orbit was lowered until the fuel was depleted.  De-orbit of the spacecraft 
occurred on August 30, 2010 with splashdown of any ICESat remnants into the Barents Sea. The 
second satellite in the ICESat Mission, ICESat-2, is being developed with a planned launch date 
in July 2016. 
2.2 Instrument Overview 
ICESat’s instrumentation, the Geoscience Laser Altimeter System (GLAS) and GPS, was 
designed to make accurate measurements of surface and near surface elevations with a 1064 nm 
laser channel and clouds and aerosols with both the 1064 nm and a more sensitive 532 nm 
channel. Return signals were digitized to provide unprecedented details of the height 
distributions of the surface and near-surface (e.g., trees) and vertical distribution of backscatter 
from the atmosphere. The instrument measured the round trip transit time-of-flight of a dual 
frequency laser pulse (1064 nanometers and 532 nanometers wavelength) as it exited the 
instrument boresight, reflected from the Earth’s surface (ice sheets, land, etc.), and was collected 
by the telescope receiver. The ICESat science team converted the raw laser time-of-flight data 
into elevation measurements with an accuracy of 10 centimeters. The science analysis required a 
very accurate knowledge of the observatory’s orbit, which was determined using the onboard 
Global Positioning System (GPS) receiver and the instrument's Stellar Reference System (SRS). 
The GLAS instrument included a 1.0-meter telescope, three solid-state lasers, redundant 1064nm 
altimeter detectors, and eight single photon counting modules (SPCMs - to detect 532nm 
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returns). The lasers, firing a 6 nanosecond pulse at 40Hz, were operated singly until degraded 
performance affected science data.  Reference document 1, the GLAS Instrument User's Guide 
provides details of the GLAS components and their operations.  Figure 2-2 shows the GLAS 
components with Figure 2-3 showing the relationship of the various component axes. 
 
 
Figure 2-2 GLAS Components 
 
Figure 2-3 Component Axes 
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2.3 Pre-launch Mission Operations Plan 
Mission operations for the ICESat/GLAS were planned to be fairly simple with instrument 
commanding planned for targeting opportunities, thermal adjustments, and in response to the 
aging hardware components. The first several weeks of the mission were a planned 
commissioning period to check out the spacecraft and instrument.  Once the science orbit was 
achieved and commissioning was completed then the science mission would start.  There were 
expected breaks in the science data collection only at the end of each laser's life while operations 
were switched to the next laser.  A brief checkout period was planned for the laser and then 
science data collection would resume.  It was expected that there would be no break in science 
data collection during the seasonal yaw maneuvers between sailboat and airplane mode. 
2.4 Issues Impacting Mission Operations 
Prior to launch and within the first several months of post-launch activity there were several 
events that led to a change in the mission operations plan.  This section discusses those events for 
background. Section 2.5 addresses the post-launch mission operations plan. 
2.4.1 Premature Failure of Laser 1 / Rapid Decline of Laser 2 Energy 
Each laser was expected to operate for 1.5 years emitting about 1.8 billion shots in orbit.  
However, after about 37 days and just 126 million shots Laser 1 unexpectedly failed.  The 
ICESat GLAS Anomaly Review Board (IGARB) was convened to investigate the failure.  Their 
findings can be found in the IGARB Report, Reference Document 2.  The investigation took 
several months and led to recommendations for the operations of Lasers 2 and 3.  Laser 2 did not 
begin operating in orbit until September 2003.  Laser 2 had a very rapid decay rate, which led the 
IGARB/GARB to further analyze the laser behavior and to modify the recommended operating 
plan for Laser 2 and Laser 3; the GARB hypothesis and recommendations are found in 
Reference Document 3.  In summary, we had to tightly maintain the laser thermal environment 
and minimize extreme and rapid temperature changes.  The GARB further recommended to 
power on the laser as warm as possible to minimize thermal gradients inside the lasers during 
power on but to operate (fire) the lasers as cold as possible. 
2.4.2 Spacecraft Battery 
On February 20, 2003, just prior to the start of Laser 1 operations, low battery voltage was 
detected at End of Discharge (EOD) as the spacecraft exited eclipse. This behavior impacted the 
operations team throughout the entire mission requiring proactive control of battery charging as 
well as battery monitoring software by the flight operations team at LASP. Towards the end of 
mission, flight rules were required for the SPCM operations during laser startup operation for 
each campaign. The battery health was good, but the battery charge/discharge voltage curve on 
orbit was significantly lower than test data and design predictions. 
2.4.3 Pre-launch SPCM Failures 
During ground testing four of the eight flight Single Photon Counting Modules (SPCMs) failed.  
The investigation of one failed SPCM concluded that outgassing under vacuum while operating 
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the SPCM led to the failure.  Prior to launch it was determined to allow the remaining four 
SPCMs to outgas for a period of time prior to applying power.  Therefore the SPCMs were not 
scheduled to operate for several weeks after the initial Laser 1 power on and start fire.  With the 
premature failure of Laser 1, the engineering team requested the SPCMs be warmed to shorten 
the outgassing time. See Appendix A for more information of the SPCM failure investigation 
and outgassing recommendations.  
2.4.4 Solar Array Articulation 
Prior to the launch of the ICESat Observatory it was planned that, upon request by the science 
team, the solar array articulation could be disabled to reduce spacecraft jitter.   The science team 
deemed this was important over the Polar Regions, during ocean scans, and over certain targets.  
However, due to the battery voltage being lower than expected at EOD, several restrictions were 
placed on the timing of the solar array stop and the arrays were never disabled during science 
operations beyond the Laser 1 campaign.  The estimate of actual jitter caused by the solar array 
articulation is 2 arcseconds, which was about a magnitude better than predicts (P. Woznick email 
of 03/04/2003). 
2.4.5 LRS Lockups 
During the commissioning period and Laser 1 campaign, the Laser Reference System (LRS) 
went frequently into an "upset" state and reset or became hung requiring a manual power cycle.  
Prior to entering the "upset" state the LRS experienced a "bright light" condition where excessive 
light was detected in the tracker for an extended period - in some cases 5 minutes or more.  To 
mitigate the "bright light" condition during Laser 1 operations, the LRS was not operated while it 
was in the light.  Special commands were built based on predicted orbit data and were loaded to 
the spacecraft that suspended LRS operations during the light portions of the orbit and restarted 
during the dark portions.  The LRS vendor provided several software updates to resolve the 
handling of this condition and other bugs that were found during the troubleshooting process.  
These are described in Table 2-1.  Version 2.4, loaded in September 2003, minimized the LRS 
software "upsets" or lockups, to approximately once per 30 days.  During the mission an attempt 
was made to write the LRS software version 2.4 to the LRS EEPROM.  This attempt failed and 
corrupted the RAM; therefore, the software was reloaded each time the LRS was powered off, 
adding time and extra planning to recovery from an LRS "upset" or lockup. 
Table 2-1 Laser Reference System (LRS) Flight Software History 
Version Date Loaded Objective Results 
2.2 March 29, 2003 Prevent software lockup when 
there is too much light  
Not tracking stars 
2.2 April 16, 2003 Reloaded in case the first load had 
a problem 
Not tracking stars 
2.3 May 20, 2003 Fix 2.2 not tracking stars problem Did not work in the current 
spacecraft attitude 
2.4 September 10, 2003 Fix 2.3 attitude problem Occasional LRS "upsets" or 
lockup.  Still in use. 
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2.4.6 CLHP Shutdown 
On August 17, 2003 the GLAS Component Loop Heat Pipe (CLHP) unexpectedly stopped 
operating, causing an increase in the temperature of the CLHP and the GLAS components, 
particularly the instrument Main Electronics Unit (MEU).  During the CLHP recovery attempt, 
the temperatures continued to rise and the MEU over-temperature protection circuitry 
automatically turned off the power and shutdown the system.  Several days were spent 
recovering the system; Appendix D contains the detailed summary of these events.  Eventually, 
the CLHP was returned to nominal operations and Campaign L2a was started.   As a result of 
this and later CLHP events and the modified mission plan to operate in short seasonal campaigns 
(see Section 2.5), the CLHP operations procedures were modified.  The rate of raising the CLHP 
temperature setpoint was slowed to 1 count per hour with a maximum of 10 counts per day - the 
original procedures allowed a rate of 2 counts per 5 minutes continuously.  After several trials at 
various temperature change rates, it was determined that the 1 count per minute rate had a higher 
probability of success of maintaining a stable thermal system and reaching the desired science 
operating bench temperature (16C) in the minimum amount of time. 
2.4.7 Pointing 
For all off-nadir pointing greater than 1 degree, the range window was widened by 3 kilometers 
and the corresponding cloud digitizer and photon counter start delay values were raised by 3 
kilometers so the instrument could capture the return signal. The parameters were not updated 
during the Laser 1 operations; during the L2a operation the range window was widened but the 
CD and PC windows were not adjusted until October 9.  The tables in Appendix E contain a 
column noting when the window parameters were updated for off-nadir angles greater than 1 
degree for all campaigns. 
2.4.7.1 Reference Track Pointing 
In the polar regions (>59° latitude in the Arctic, <-60° in the Antarctic), ICESat was commanded 
to always point at the reference track to compensate for natural orbit drift and enable near repeats 
(±100 m) of the tracks. (Beginning in May, 2005, the lower limit in the Arctic was reduced from 
59° to 46° latitude) 
2.4.7.2 Pointing Calibration Scans    
Special maneuvers were performed to support calibration/validation by rotating the satellite so as 
to scan a cone of 5° aperture about the nadir vector. These were implemented as ocean scans (2 
contiguous cones over the Atlantic or Pacific Ocean) and as Around the World (ATW) scans 
(multiple contiguous cones for a complete orbit). Ocean scans were conducted twice per day and 
ATW scans once per eight days. Ocean scans were not executed on-orbit until March 8, 2003, 
several days after the start of Laser 1 operations.  Post-launch a cone of 3° aperture was 
implemented.  At the end of laser life, cones of 1.5° and 1.0° were implemented for campaign 
L2f to compensate for the lower transmitted energy. All Ocean and ATW scans are documented 
in Appendix E.  Prior to launch, Ocean scans were limited to two per day and ATW scans to one 
per eight days due to the size of the command storage memory (CSM).  Several campaigns into 
the mission it was determined that the CSM size could support more scans so the limit was raised 
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to 4 Ocean scans per day and 1 ATW scan per four days.  As the laser transmit energy degraded 
and the possible number of future campaigns became limited it was determined to exclude the 
Arctic and Antarctic areas from the ATW scans.  The tables in Appendix E document the types 
of scans, the aperture size of the cone and whether the Arctic/Antarctic was excluded. 
2.4.7.3 Targets Of Opportunity   
Prior to launch, the number of targets of opportunity (TOOs) was limited to five per day due to 
the size of the command storage memory (CSM).  Several campaigns into the mission it was 
determined that the CSM size could support more TOOs so the limit was raised to 12.  All TOOs 
are documented in Appendix E. 
2.5 Post-launch Mission Operations Plan 
Due to events described in section 2.4, the mission operations plan was reformulated.  After the 
failure of Laser 1 and rapid decline of Laser 2 energy during Campaign L2a, the Project operated 
in three science campaigns per year (later modified to two per year) to gather seasonal long-term 
change data. The campaigns encompass the same 33-day repeat tracks of the 91-day repeat orbit.  
A summary of the operations timeline throughout the mission is shown in Figure 2-4. 
 
Figure 2-4 Operations Timeline 
The unexpected behavior of the lasers led to more rigorous thermal control of the lasers as 
recommended by the IGARB/GARB2.  The thermal engineering team recommended changes in 
the handling of the CLHP operations due to its unexpected shutdown after the August 2003 yaw 
maneuver and its subsequent instability.  The CLHP temperature raising procedure changed as 
described in Section 2.4.6 and during the hiatus between the science campaigns the CLHP 
setpoint was lowered to 0 degrees Celsius (0C).  Since the bench was required to be at 16C for 
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science operations a warming cycle occurred prior to the start of each campaign.  Also during the 
hiatus various instrument components were disabled for protection.  Therefore, each science 
campaign was comprised of a mini-commissioning phase to prepare for laser startup, warm the 
bench, and power up and checkout components; a science phase; and a decommissioning phase 
to prepare the instrument for the hiatus.  Additionally, the instrument behavior led to more 
frequent parameter changes to optimize the instrument settings at lower transmitted energies. 
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3.0 INSTRUMENT COMMISSIONING 
3.1 Description 
After the spacecraft completed its commissioning phase and was attitude and power safe, GLAS 
instrument commissioning began with the power on of the GLAS Main Electronics Unit (MEU).  
The GLAS components were warmed to a stable operating temperature and the lasers to a stable 
non-operating temperature.  To warm the GLAS components, the CLHP was activated and its 
setpoint was raised according to the prelaunch procedure.  After the stable operating temperature 
was reached, the Instrument Star Tracker (IST) and Laser Reference System (LRS) were turned 
on and their housekeeping data was evaluated.  The Laser Loop Heat Pipe (LLHP) was activated 
and the heater control loop in the MEU used to bring the lasers to their turn-on temperature.  
Finally the telescope (primary and tower) and etalon heaters were enabled.  After the instrument 
was thermally stable, functional checkout occurred using the Red and Green optical test sources 
as described in Appendix B. Finally, Laser 1 was powered and firing enabled.  After several 
functional tests with the firing laser and parameter adjustments, commissioning was declared 
complete.     
3.2 Results 
All components and the lasers passed the health and performance checks initiated during the 
commissioning phase.   
3.3 Timeline 
The instrument commissioning phase spanned February 2 - 21, 2003.  The details of the 
commissioning activities and functional tests are included in Appendix B. 
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4.0 LASER 1 OPERATIONS 
4.1 Overview 
The Laser 1 science campaign began on February 20, 2003 with the firing of Laser 1 and ended 
with the failure of Laser 1 on March 29, 2003.  The spacecraft was in the 8-day repeat calibration 
orbit while the instrument completed commissioning and calibration.  While the engineering 
team performed several functional tests during the initial period, labeled as Phase 2 of the post-
launch verifications tests in Appendix B, the data was still used for science analysis.  Appendix 
B provides details regarding these activities.  The Laser 1 campaign is divided into two parts 
(designated L1a and L1b) since the spacecraft performed a yaw from sailboat mode to airplane 
mode during the campaign.  Appendix C documents the start and stop times of the campaigns 
and the spacecraft flying mode. During the Laser 1 campaign, the reference track pointing was 
not enabled.  Laser 1 operated for 37 days firing an estimated 126,676,800 shots. 
Table 4-1 shows the temperature settings, beta angle, and spacecraft orientation during the 
campaign. 
Table 4-1 Laser 1 Operations 



















L1a Start 2/20/03 29 19.4 17.8 17.6 -44.96 Sailboat 




3/26/03 22 12.35 19.9 17.6 -33.145 Airplane 
L1b Stop 3/29/03 22 12.35 19.0 17.6 -32.765 Sailboat 
4.2 Laser 1a and Laser 1b Transmitted Energy Behavior 
The start and stop laser transmit energy values for the Laser 1 campaigns are shown in Table 4-2.  
The Laser 1 daily mean total transmit energy behavior is plotted in Figure 4-1.   
 
Table 4-2 Start and Stop Energy 
Campaign Start Transmit Energy (mJ) Stop Transmit Energy (mJ) 
1064nm 532nm  Total 1064nm 532nm  Total 
L1a 71.3 25.9 99.0 59.1 20.6 81.1 
L1b 59.1 20.6 81.1 42.3 15.7 59.1 
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The Laser 1 daily mean reference temperature is included in Figure 4-1 to show the impact of 
temperature change on the transmit energy.  The low transmit energy on 2003-085 is an artifact 
of the altimeter detector being powered off when the spacecraft entered "acquire sun" mode on 
March 26, 2003. 
 
Figure 4-1 Laser 1 Energy Trend 
4.3 Laser 1 Configuration 
During the laser campaign several parameters were reset from their pre-launch setting.  Table 4-3 
shows the updated parameters and the SPCM status at the beginning and end of the campaigns. 
   
 




Table 4-3 Laser 1 Configuration 
Campaign L1a Start 
L1a stop / 
L1b start L1b stop 
Powered SPCMs none none none 
Wmin, Range Window Minimum Width (KM) 2 2 2 
Background Noise Search Start Offset (ns) 6671 133420 -667000 
4nsflag, AGC Parameter (enables/disables use of 
raw peak filter in AGC)  1 1 1 
Vref, AGC Parameter (determines pulse 
amplitude)  180 150 150 
GINIT, AGC Parameter (Initial and reset gain 
value) 21 21 21 
GMIN, AGC Parameter (minimum gain value) 4 13 13 
Background Filter Threshold Coefficient, A1 for 
All Filters 7 7 7 
Transmit Pulse Peak Threshold  80 80 80 
4.4 Laser 1 Events  
The first on-orbit firing of Laser 1 occurred on February 20, 2003 for a planned operating period 
of at least 1.5 years.  While Laser 1 operated during the on-orbit verification and calibration, the 
spacecraft was in the 8-day repeat orbit.  Upon request of the instrument engineering team, the 
minimum gain parameter used by the Automatic Gain Control algorithm (AGC) within the 
GLAS flight software was updated to 13 from 4 on March 8, 2003.  The parameter change was to 
prevent the return gain from being set very low (down to 4); therefore, minimizing the impact to 
the AGC from saturated returns.  On March 21, 2003 the spacecraft was yawed from the sailboat 
attitude mode to the airplane attitude mode.  Upon the request of the instrument engineering 
team, on March 27, 2003 and in two steps, the laser temperature was lowered from 29C to 22C 
to put the laser in a cooler environment, which was thought to be more stabilizing.  
Unfortunately, only 48 hours later Laser 1 unexpectedly stopped firing on March 29, 2003.  This 
and other unexpected events during the Laser 1 operations are listed below: 
• LRS instability as discussed in Section 2.4.5 
• Low battery voltage at EOD impacting Solar Array articulation disable and enable 
operations as discussed in Section 2.4.4 
• Spacecraft entry into Sun Acquire Mode (SAM) due to detected attitude error on March 
26, 2003 
• Laser 1 unexpected end of life on March 29, 2003 
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Table 4-4 lists major events that occurred during the Laser 1 campaigns. All commands executed 
during the campaigns are listed in Appendix F.   
Table 4-4 Major Events During Laser 1 Campaigns 
Event Date / Time 
UTC 
Description 
Test Ocean Scan 02/25/2003 Time unknown 
Solar Array Articulation 
Flight Rule Implemented 
3/4/2003 Established parameters for stopping SA articulation  









Prior to White Sands Overpass 




After White Sands Overpass 




Prior to Ocean Scan  




After Ocean Scan  
LRS Power-off 3/5/2003 16:41 Start recovery from LRS cold boot 
LRS Recovery 3/6/2003  LRS flight s/w caused software hang-up; cleared by 
power cycle; time unknown 
LRS Power-off 3/6/2003  Start recovery from LRS cold boot; time unknown 
LRS Recovery; tracking not 
enabled 
3/7/2003  LRS flight s/w caused software hang-up; cleared by 
power cycle; time unknown 
AGC Minimum Gain Setting 
Fixed to 13 
03/08/2003 Automatic Gain Control minimum gain setting set to 13 
to aid determination of saturated returns 
LRS Upset 3/19/2003 LRS flight s/w caused software hang-up 
LRS Upset/Recovery 
Complete 
3/20/2003 22:16 LRS flight s/w caused software hang-up; cleared by 
power cycle 
LRS Upset 3/21/2003 02:43 LRS flight s/w caused software hang-up 




Prior to White Sands Overpass 




After White Sands Overpass 
Spacecraft Rotated to 
Airplane Mode  
3/21/03 17:19:59 Required maneuver based on Sun Beta angle 
LRS Upset/Recovery 3/22/2003 4:54 LRS flight s/w caused software hang-up; cleared by 
power cycle 
Solar Array Articulation 
Disabled 
3/26/03 11:25 Prior to Ocean Scan 
Spacecraft Entered Sun 3/26/03 11:41 Due to detected attitude error during ocean scan.  
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Event Date / Time 
UTC 
Description 
Acquire Mode (SAM)  Science data is not useful while in SAM 
LRS Power-off 3/26/2003 20:11 LRS off while in SAM 
GLAS Altimeter Detector 
powered-on  
3/27/03 00:57 Recovery complete from SAM 
Lower Laser Temperature to 
15C 
3/27/2003 12:05 First step to lower Laser temperature to 12C to put laser 
in a cooler, more stable environment 
Lower Laser Temperature to 
12C 
3/27/2003 17:04 First step to lower Laser temperature to 12C to put laser 
in a cooler, more stable environment 
 Laser 1 Failure  03/29/03 14:57 Unexpected end of Laser 1 operations 
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5.0 LASER 2 OPERATIONS 
5.1 Overview 
Laser 2 was operated for six campaigns (L2a, L2b, L2c, L2d, L2e, L2f) with a break of four 
years between campaigns L2c and L2d.  By the end of campaign L2c, Laser 2 total energy output 
had dropped to about 5 mJ.  Since at the laser's current rate of decay it was predicted not to be 
enough energy to go through another full campaign, the science team made the decision to 
switch to Laser 3 for subsequent campaigns.  At the end of Laser 3’s lifetime, operations were 
switched back to Laser 2 until the end of its lifetime.  Laser 2 operated for 189 days firing an 
estimated 644,316,479 shots. 
Table 5-1 shows the temperature settings, beta angle, and spacecraft orientation during the Laser 
2 campaigns. 
Table 5-1 Laser 2 Operations During Campaigns 































10/29/03 26.5 16 17.35 16.6 63.685 Sailboat 
L2a Stop 11/18/03 26.8 16 17.6 16.6 68.91 Sailboat 
L2b Start 2/17/04 26.7 16 18 16.6 53.775 Sailboat 
L2b Stop 3/21/04 27 16 18.8 16.6 40.111 Sailboat 






16.8 5.75 15.0 6.6 9.0 Airplane 
L2c Stop 6/21/04 16.8 5.75 14.7 6.6 -3.696 Airplane 




12/8-9/08 21.88 11 16.9 14.09 -50 Sailboat 
L2d Stop 12/17/08 22 11 16.8 14.09 -53 Sailboat 
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4/4-5/ 09 23.97 13 16.2 14.09 -61 Sailboat 
L2e Stop 4/11/09 23.97 13 16.2 14.09 -59 Sailboat 
* Due to an error in review process Laser LHP commands were executed rather component LHP commands 
resulting in the laser temperature to jump 8.5C in less than 1 hour.  During the real-time pass the Laser LHP 
temperature was lowered to the desired setpoint. 
5.2 Laser 2 Transmitted Energy Behavior 
The start and stop laser transmit energy values for the Laser 2 campaigns are shown in Table 5-2. 
The Laser 2 daily mean total transmit energy behavior is plotted in Figure 5-1.  The Laser 2 daily 
mean reference temperature is included in the plot to show the impact of temperature change on 
the transmit energy. 
Table 5-2 Laser 2 Start and Stop Emery 
Campaign Start Transmit Energy (mJ) Stop Transmit Energy (mJ) 
1064nm 532nm  Total 1064nm 532nm  Total 
L2a 80.9 20.7 101.6 54.9 13.2 68.0 
L2b 57.2 8.7 66.0 31.4 0.0 31.5 
L2c 35 0.1 35.1 4.8 0.5 5.2 
L2d 8.0 0.9 8.9 4.4 0.5 5.0 
L2e 5.9 0.6 6.4 2.0 0.0 2.0 
L2f 3.9 0.3 4.2 2.4 0.3 2.7 
   
 




Figure 5-1 Laser 2 Energy Trend 
5.3 Laser 2 Configuration 
During the laser campaign several parameters were reset from their pre-launch setting. Table 5-3 
and Table 5-4 show the updated parameters and the SPCM status at the beginning and end of the 
Laser 2 campaigns. 
  
   
 




Table 5-3 Laser 2a-c Configuration 
Campaign L2a start L2a stop L2b start L2b stop L2c start L2c stop  
Powered SPCMs 2 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 
Wmin, Range Window 
Minimum Width (KM) 1 1 1 1 1 1 
Background Noise Search 
Start Offset (ns) -667000 -667000 -667000 -667000 -667000 -667000 
4nsflag, AGC Parameter 
(enables/disables use of 
raw peak filter in AGC)  enabled enabled disabled disabled disabled disabled 
Vref, AGC Parameter 
(determines pulse 
amplitude)  150 150 150 150 150 150 
GINIT, AGC Parameter 
(initial and reset gain 
value) 80 80 21* 21* 21* 21* 
GMIN, AGC Parameter 
(minimum gain value) 13 13 13 13 13 13 
Background Filter 
Threshold Coefficient, A1 
for all Filters 7 7 7 7 7 7 
Transmit Pulse Peak 
Threshold  80 80 80 80 80 80 
* The GINIT parameter to initialize the gain was updated to 80 for campaign L2a.  With the MEU power-off and 
recovery after campaign L2a, GINIT was reset to its original value (21) causing data dropout problems when the 
Laser 2 reached lower transmit energy during campaigns L2b and L2c.  GINIT was set back to 80 for the start of the 
Laser 3 campaigns. 
Table 5-4 Laser 2d-f  Configuration 
Campaign L2d start L2d stop L2e start L2e stop L2f start L2f stop 
Powered SPCMs 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 none 2, 5, 6, 8 
Wmin, Range Window 
Minimum Width (KM) 1 1 1 1 1 1 
Background Noise Search 
Start Offset (ns) -667000 -667000 -667000 -667000 -667000 -667000 
4nsflag, AGC Parameter 
(enables/disables use of raw 
peak filter in AGC)  disabled disabled disabled disabled disabled disabled 
Vref, AGC Parameter 
(determines pulse amplitude)  135 135 135 135 135 135 
GINIT, AGC Parameter 
(Initial and reset gain value) 250 250 250 250 250 250 
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Campaign L2d start L2d stop L2e start L2e stop L2f start L2f stop 
GMIN, AGC Parameter 
(minimum gain value) 13 13 13 13 13 13 
Background Filter Threshold 
Coefficient, A1 for all Filters 7 4 4 4 4 4 
Transmit Pulse Peak 
Threshold  80 60 60 33 33 33 
5.4 Events During Campaigns L2a-L2c 
The first on-orbit firing of Laser 2 occurred when the Laser 2a campaign commenced on 
September 25, 2003 for a planned 33-day campaign. At the start of the campaign the spacecraft 
was in the 8-day repeat orbit to allow the science team to correlate data to the Laser 1 campaign.  
On October 4, 2003 the spacecraft was transitioned to the 91-day repeat orbit.  The end of the 
campaign was extended to November 28, 2003 to continue collecting data during the 91-day 
repeat cycle for a full 33 days with stable operating conditions.  During Campaign L2a the 
following unexpected events occurred: 
• A loss of altimetry data was noted during ocean scans; it was discovered that the range 
window was not being extended for the large off-nadir pointing angle.  Upon correcting that 
error in operations it was then noted that the atmospheric data was also lost during the greater 
than 1 degree off-nadir pointing events.  This was also corrected in the operating procedures 
by increasing the bias values.   
• Due to the CLHP problems in August 2003, the setpoint for the campaign was set 
conservatively resulting in the bench temperature being less than 16C. The science team 
found that the laser beam was not centered in the telescope FOV so requested that the bench 
be warmed to the desired 16C.  Unfortunately, an incorrect version of a spacecraft table was 
used to review the load procedures that implemented the request.  This culminated in the 
Laser LHP setpoint being raised rather than the Component LHP setpoint.  The LLHP 
temperature was raised to its maximum setpoint in one large step causing the LLHP to 
shutdown and the laser to warm (the Laser 2 BBQ).  Fortunately a real time pass was 
scheduled right after the command execution on the spacecraft and the team was able to 
restart the LLHP and lower the laser temperature.  An unexpected result was that it appeared 
the laser beam shifted into a better position in the telescope FOV.  The CLHP operations 
were restarted the next day.  The warmer bench improved the position of the beam within the 
FOV.  
• On October 28, 2003 a solar storm occurred which caused the GPS receiver to behave in an 
anomalous manner.  The GPS receiver returned to stable operations within a few hours.   
• Bringing a sudden end to Campaign L2a, the spacecraft entered ACQSUN after a load of the 
spacecraft basetime.  The basetime value was bad causing the onboard software to fail 
internal checks. 
The Laser 2b campaign commenced on February 17, 2004 and concluded on March 21, 2004 as 
planned.  The following unexpected events occurred: 
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• During Campaign L2b the spacecraft entered ACQSUN on February 19, 2004 for sun 
avoidance - the onboard software detected the sun within the avoidance zone during an ATW 
scan.  Fortunately, the acquire sun procedure was changed to only power off the detectors 
(altimeter and SPCMs) to protect them from possible sun damage.   
• At launch, the ACQSUN procedure powered off the entire payload as seen during campaign 
L2a. As the laser energy degraded, the Etalon temperature-tracking algorithm in the flight 
software did not behave as expected.  The algorithm was intended to keep the etalon 
temperature at an optimum setting allowing the maximum 532nm signal to pass-through the 
filter for transmission.  During the L2b and subsequent campaigns the etalon temperature 
monitoring was done manually and adjustment was by ground command. 
Campaign L2c started on May 18, 2004 and ended on June 21, 2004 as planned.  There were no 
unexpected events during Campaign L2c, however after the spacecraft yaw maneuver to airplane 
mode and prior to the start of the campaign the CLHP exhibited anomalous behavior in the form 
of spikes in its Evaporator temperature reading (see Appendix D for discussion of the CLHP 
behavior).  To maintain the CLHP in a steady state the campaign was operated with the bench 
temperature at 15C rather than at the minimum 16C desired by the science team for centering the 
laser return spot in the field of view of the telescope.   
Table 5-5 lists major events that occurred during campaigns L2a - L2c. All commands executed 
during the campaigns are listed in Appendix G.  
 
Table 5-5 Major Events During L2a-L2c Campaigns 
Event Date / Time UTC Description 
L2a Campaign Start 2003-09-25 / 17:19:26 Time of Laser 2 startfire 
command 
Power and Enable SPCMs 5, 6, 8 2003-09-26  / 19:02:44  Only SPCM 2 was powered and 
enabled for campaign start 
Range Window Extended During 
Ocean Scans 
2003-09-30 / 12:00:00 Prior to this date, the range 
window was not extended during 
the ocean scans causing a loss of 
data 
Transition to 91-day Repeat Orbit 2003-10-04 / 13:38:07 Orbit transition time 
Aerosol / Cloud Biases Extended 
During Ocean Scans 
2003-10-07 / 22:27:00 Prior to this date, the PC and CD 
biases were not set correctly 
during the ocean scans causing a 
loss of data 
Laser LHP Shutdown and 
"Warming" of Laser  
2003-10-13 / 18:00:00 Bad load to the spacecraft 
causing the laser to warm up very 
quickly; 48 hours later an 
apparent improvement of the 
laser beam in the telescope FOV 
was noticed. 
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Event Date / Time UTC Description 
Raise Component LHP to 12.7C 2003-10-14/17:17:04 through 
2003-10-15/22:46:04 
Component LHP setpoint 
changes over a period of several 
hours to raise the bench 
temperature to improve laser spot 
location in FOV. 
Raise Component LHP to 16.6C 2003-10-28/16:23:02 through 
2003-10-29/21:14:37 
Component LHP setpoint 
changes over a period of several 
hours to raise the bench 
temperature to improve laser spot 
location in FOV. 
Solar Storm 2003-10-28 GPS receiver anomalous behavior 
ACQSUN and L2a Campaign 
Stop 
2003-11-23 / 00:00 Anomalous spacecraft clock 
basetime loaded to spacecraft 
causing CPU reset 
L2b Campaign Start 2004-02-17 /  21:43:22 Time of Laser 2 startfire 
command 
ACQSUN 2004-02-19 / 16:08:25 Detectors powered off; loss of 9 
hours science data during 
recovery 
Power-on Altimeter Detector 2004-02-20 / 02:57:29 Detector powered on; recovery 
from ACQSUN complete 
Stop Etalon Modified Tracking 
Algorithm 
2004-03-09 / 01:00:30 per engineering team request - 
automated algorithm not working 
as desired due to low transmitted 
energy 
L2b Campaign Stop 2004-03-21 / 20:38:46 Time of Laser 2 stopfire 
command 
L2c Campaign Start 2004-05-18 / 16:57:03 Time of Laser 2 startfire 
command 
Lower Laser Temperature - Start 2004-05-20 / 19:20:00 Lower Laser Temperature to 
minimum setpoint per 
engineering team request - colder 
environment determined to be 
more stable 
Lower Laser Temperature - Stop 2004-05-26 / 23:16:28 Laser temperature change 
completed; temperature =16.C 
Set Transmit Gain = 142 2004-05-28 /  21:57:11 per engineering team request due 
to low transmit energy at cold 
temperature 
Set Transmit Gain = 250 2004-06-11 / 22:26:53 per engineering team request due 
to low transmit energy 
L2c Campaign Stop 2004-06-21 / 14:38:50 Time of Laser 2 stopfire 
command 
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5.5 Events During Campaigns L2d-L2f 
Laser 2 was reactivated on November 25, 2008 after the loss of Laser 3 on October 19, 2008.  
Upon reactivation the Laser 2 transmitted energy was near the same level as at the end of 
Campaign L2c.  Campaigns L2d, L2e, and L2f executed nominally with no unexpected events 
until the end of Laser 2 life on October 11, 2009.  During Campaigns L2d and L2e the laser 
temperature was raised to increase the energy output. Table 5-6 lists major events that occurred 
during campaigns L2d - L2f. All commands executed during the campaigns are listed in 
Appendix I.  Engineering tests that were executed during campaigns are noted in the command 
table; the tests may affect the quality of the science data. 
Table 5-6 Major Events During L2d - L2f Campaigns 
 
Event Date / Time UTC Description 
L2d Campaign Start 2008-11-25 / 17:49:03 Time of Laser 2 startfire command 
Raise Laser Temperature from 17 
to 22 degrees C 
2008-12-08 06:20 through 2008-
12-09 19:00 
To increase the Laser 2 transmit energy; 
temperature raised at the rate of 3 
degrees C per day. 
Engineering Tests 2008-12-17 / 12:36:34 End of Campaign Test, detailed in 
Appendix I, L2d Command Table 
L2d Campaign Stop 2008-12-17 / 16:42:54 Time of Laser 2 stopfire command 
L2e Campaign Start 2009-03-09 / 14:06:47  Time of Laser 2 startfire command 
No Data from Alaska Ground 
Stations  
2009-3-10 Communications line was cut.  Data was 
redumped and there was no loss of 
science data. 
LRS VT2 Taken Off-line 2009/070-20:52:12 With ICESat in full sun the LRS software 
could hang due to the stray light in the 
VT2. 
Raise Laser Temperature from 22 
to 24 Degrees C 
2009-04-04 / 18:00   
through 2009-04-05 / 11:00 
To increase the Laser 2 transmit energy; 
temperature raised at the rate of 3 
degrees C per day. 
Engineering Tests 2009-04-11 / 11:00:57 End of Campaign Test, detailed in 
Appendix I, L2e Command Table 
L2e Campaign Stop 2009-04-11 / 14:30:23 Time of Laser 2 stopfire command 
L2f Campaign Start 2009-09-30 / 21:57:00  Time of Laser 2 startfire command 
SPCMs Powered on 2009-10-02 / 17:22:57 SPCMs were off for laser startfire due to 
power constraints 
L2f Campaign Stop 2009-10-11 / 13:30:00 Laser end of life 
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6.0 LASER 3 OPERATIONS 
6.1 Overview 
Laser 3 was operated for eleven campaigns (L3a-L3k) for a total of 355 days of on-orbit data 
collection firing an estimated 1,213,073,440 shots. During the early campaigns, an attempt was 
made to bring up the green energy by warming the laser but this proved to have little impact.  
The laser was operated at its coldest temperature starting with campaign L3c until its end of life. 
Table 6-1 shows the temperature settings, beta angle, and spacecraft orientation during the Laser 
3 campaigns. 

























10/19/04 16 8.2 16.58 14.0932 -52.839 Sailboat 
L3a Stop 11/8/04 16 8.2 16.32 14.0932 -57.599 Sailboat 
L3b Start 2/17/05 16 8.2 16.25 14.0932 -55.599 Sailboat 
L3b Stop 3/24/05 16.15 8.2 16.84 14.0932 -44.55 Sailboat 
L3c Start 5/20/05 13.8 6 14.44 6.07 -19.978 Airplane 
L3c Stop 6/23/05 13.8 6 14.5 6.07 -3.585 Airplane 
L3d Start 10/21/05 13.8 6 16 13.07 50.6 Sailboat 
L3d Stop 11/24/05 13.8 6 15.5 13.07 62.6 Sailboat 
L3e Start 2/22/06 13.8 6 16.45 15.0096 62.153 Sailboat 
L3e Stop 3/28/06 13.8 6 16.97 15.0096 47.953 Sailboat 
L3f Start 5/24/06 13.8 6 15.75 8 20.214 Airplane 
L3f Stop 6/26/06 13.8 6 15.75 8 4.024 Airplane 
L3g Start 10/25/06 13.8 6 16.3 13.07 -44.42 Sailboat 
L3g Stop 11/27/06 13.8 6 16 13.07 -54.02 Sailboat 
L3h Start 3/12/07 13.8 6 16 14.09 -59.4 Sailboat 
L3h Stop 4/14/07 13.8 6 16.5 14.09 -46.9 Sailboat 
L3i Start 10/2/07 13.8 6 17.5 14.3 32 Sailboat 
L3i Stop 11/5/07 13.8 6 17 14.3 45.8 Sailboat 
L3j Start 2/17/08 13.8 6 16 15 74 Sailboat 
L3j Stop 3/21/08 13.8 6 16.5 15 61.5 Sailboat 
   
 























L3k Start 10/4/08 13.8 6 16.5 10.07 -27 Airplane 
L3k Stop 10/19/08 13.8 6 16.8 10.07 -32 Airplane 
6.2 Laser 3 Transmitted Energy Behavior 
The start and stop laser transmit energy values for the laser 3 campaigns are shown in Table 6-2. 
The Laser 3 daily mean total transmit energy behavior is plotted in Figure 6-1 The Laser 3 daily 
mean reference temperature is included in the plot to show the impact of temperature change on 
the transmit energy.   
Table 6-2 Laser 3 Start and Stop Energy 
Campaign Start Transmit Energy (mJ) Stop Transmit Energy (mJ) 
1064nm 532nm  Total 1064nm 532nm  Total 
L3a 69.3 5.4 74.7 66.4 5.0 71.5 
L3b 67.9 5.0 72.9 53.6 2.9 56.6 
L3c 49.6 2.6 52.2 44.4 2.2 46.5 
L3d 43.5 2.2 45.6 38.5 2.1 40.6 
L3e 39.1 2.1 41.3 30.4 1.4 31.7 
L3f 31.3 1.5 32.7 30.0 1.6 31.6 
L3g 31.0 1.6 32.6 24.3 1.1 25.3 
L3h 24.8 1.1 25.9 21.6 1.1 22.7 
L3i 22.5 1.1 23.6 20.0 1.0 20.9 
L3j 20.8 1.0 21.8 16.2 0.8 17.0 
L3k 17.5 0.8 18.3 12.3 0.5 12.8 
 
   
 




Figure 6-1 Laser 3 Energy Trend 
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6.3 Laser 3 Configuration 
During the laser campaign several parameters were reset from their pre-launch setting. Table 6-3 
through Table 6-6 show the updated parameters and the SPCM status at the beginning and end of 
the Laser 3 campaigns. 
Table 6-3 Laser 3a-c Configuration 
Campaign L3a start L3a stop L3b start L3b stop L3c start L3c stop 
Powered SPCMs 2, 5, 6, 8 2, 5, 6, 8 2, 6, 8 2, 5, 6, 8 2, 6, 8 2, 5, 6, 8 
Wmin, Range Window 
Minimum Width (KM) 1 1 1 1 1 1 
Background Noise Search 
Start Offset (ns) -667000 -667000 -667000 -667000 -667000 -667000 
4nsflag, AGC Parameter 
(enables/disables use of 
raw peak filter in AGC)  0 0 0 0 0 0 
Vref, AGC Parameter 
(determines pulse 
amplitude)  150 150 150 150 150 150 
GINIT, AGC Parameter 
(initial and reset gain 
value) 80* 80 80 80 80 80 
GMIN, AGC Parameter 
(minimum gain value) 13 13 13 13 13 13 
Background Filter 
Threshold Coefficient, A1 
for all Filters 7 7 7 7 7 7 
Transmit Pulse Peak 
Threshold  80 80 80 80 80 80 
* The GINIT parameter to initialize the gain was updated to 80 for campaign L2a.  With the MEU power-off and 
recovery after campaign L2a, GINIT was reset to its original value (21) causing data dropout problems when the 
Laser 2 reached lower transmit energy during campaigns L2b and L2c.  GINIT was set back to 80 for the start of the 
Laser 3 campaigns. 
Table 6-4 Laser 3d-f  Configuration 
Campaign L3d start L3d stop L3e start L3e stop L3f start L3f stop 
Powered SPCMs 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 
Wmin, Range Window 
Minimum Width (KM) 1 1 1 1 1 1 
Background Noise Search 
Start Offset (ns) -667000 -667000 -667000 -667000 -667000 -667000 
4nsflag, AGC Parameter 
(enables/disables use of 
raw peak filter in AGC)  0 0 0 0 0 0 
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Campaign L3d start L3d stop L3e start L3e stop L3f start L3f stop 
Vref, AGC Parameter 
(determines pulse 
amplitude)  150 150 150 150 150 150 
GINIT, AGC Parameter 
(Initial and reset gain 
value) 80 80 250 250 250 250 
GMIN, AGC Parameter 
(minimum gain value) 13 13 13 13 13 13 
Background Filter 
Threshold Coefficient, A1 
for all Filters 7 7 7 5 7 7 
Transmit Pulse Peak 
Threshold  80 80 80 80 80 80 
 
Table 6-5 Laser 3g-i  Configuration 
Campaign L3g start L3g stop L3h start L3h stop L3i start L3i stop 
Powered SPCMs 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 2, 5, 6, 8 
Range Window Minimum 
Width (KM) 1 1 1 1 1 1 
Background Noise Search 
Start Offset (ns) -667000 -667000 -667000 -667000 -667000 -667000 
4nsflag, AGC Parameter 
(enables/disables use of raw 
peak filter in AGC)  0 0 0 0 0 0 
Vref, AGC Parameter 
(determines pulse 
amplitude)  150 150 135 135 135 135 
GINIT, AGC Parameter 
(initial and reset gain value) 250 250 250 250 250 250 
GMIN, AGC Parameter 
(minimum gain value) 13 13 13 13 13 13 
Background Filter 
Threshold Coefficient, A1 
for all Filters 7 7 7 7 7 7 
Transmit Pulse Peak 
Threshold  80 80 80 80 80 80 
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Table 6-6 Laser 3j-k  Configuration 
Campaign L3j start L3j stop L3k start L3k stop 
Powered SPCMs 2, 5, 6, 8 2, 5, 6, 8 none 2, 5, 6, 8 
Wmin, Range Window 
Minimum Width (KM) 1 1 1 1 
Background Noise Search Start 
Offset (ns) -667000 -667000 -667000 -667000 
4nsflag, AGC Parameter 
(enables/disables use of raw peak 
filter in AGC)  0 0 0 0 
Vref, AGC Parameter 
(determines pulse amplitude)  135 135 135 135 
GINIT, AGC Parameter (Initial 
and reset gain value) 250 250 250 250 
GMIN, AGC Parameter 
(minimum gain value) 13 13 13 13 
Background Filter Threshold 
Coefficient, A1 for all Filters 7 7 7 7 
Transmit Pulse Peak Threshold  80 80 80 80 
6.4 Events 
The first on-orbit firing of Laser 3 occurred on October 3, 2004 for the start of the L3a campaign. 
Unexpectedly, Laser 3's 532nm (green) transmit energy was low compared to the total 
transmitted energy.  In an attempt to increase the green energy, the laser was warmed a few 
degrees to 16C on October 19, 2004. The laser temperature was kept at 16C during campaign 
L3b, but for subsequent campaigns the temperature was lowered to its lowest setting (13.8C) per 
instrument engineering team recommendation.  Operations were very stable through all Laser 3 
campaigns until its end of life on October 19, 2008. Table 6-7 lists major events that occurred 
during the Laser 3 campaigns. All commands executed during the campaigns are listed in 
Appendix H.  Engineering tests that were executed during campaigns are noted in the command 
table; the tests may affect the quality of the science data. 
  
   
 




Table 6-7 Laser 3 Events 
Event Date / Time UTC Description 
L3a Campaign Start 2004-10-03 / 21:30:14 Time of Laser 3 startfire command 
Raise Laser Temperature from 13.8 
to 16 degrees C 
2004-10-19 / 00:00  through 2004-
10-19 / 17:25 
To increase the Laser 3 transmit 
energy to improve the 532nm 
output; temperature raised at the rate 
of 3 degrees C per day. 
L3a Campaign Stop 2004-11-04 / 15:09:02 Time of Laser 3 stopfire command 
L3b Campaign Start 2005-02-17 / 16:08:13 Time of Laser 3 startfire command 
SPCM 5 Powered On 2005-02-18 / 17:53:12 Due to s/c power SPCM 5 power-on 
delayed until after laser startfire 
Drop in Laser 3 Transmit Energy 2005-02-23 Suspected amplifier bar drop which 
is an expected infrequent laser event 
GPS Reset and Configure 2005-03-01/18:05:56 Manual reset due to GPS tracking 
less than 8 satellites 
Drop in Laser 3 Transmit Energy 2005-03-09 Suspected amplifier bar drop which 
is an expected infrequent laser event 
L3b Campaign Stop 2005-03-24 / 16:59:37 Time of Laser 3 stopfire command 
Updated DEM Tables loaded to 
GLAS 
 2005-04-06 through 2005-04-20 To correct surface type flag errors 
L3c Campaign Start 2005-05-20 / 16:35:56 Time of Laser 3 startfire command 
SPCM 5 Powered On 2005-05-22 / 16:54 SPCM 5 was powered off for laser 
start fire due to power constraints 
L3c Campaign Stop 2005-06-23 / 05:46:33 Time of Laser 3 stopfire command 
L3d Campaign Start 2005-10-21 / 22:56:45 Time of Laser 3 startfire command 
Ground Station Problem caused 
missed X-band Dump 
2005-11-03 3 minutes of science data lost 
Transmit Gain Set to 71 2005-11-15/17:28:13 Raised from 41 due to lower energy 
L3d Campaign Stop 2005-11-23 / 01:08:51 Time of Laser 3 stopfire command 
L3e Campaign Start 2006-02-22 / 20:37:10 Time of Laser 3 startfire command 
AGC Parameter Update 2006-03-06/17:47:54 zinit update due to lower transit 
pulse peak 
Engineering Test 2006-03-27/21:34:02 End of Campaign Test, detailed in 
Appendix H, L3e Command Table 
L3e Campaign Stop 2006-03-28 / 01:52:39 Time of Laser 3 stopfire command 
L3f Campaign Start 2006-05-24 / 17:43:19 Time of Laser 3 startfire command 
L3f Campaign Stop 2006-06-26 / 18:17:48 Time of Laser 3 stopfire command 
L3g Campaign Start 2006-10-25 / 12:49:38 Time of Laser 3 startfire command 
   
 
    
 
34 
Event Date / Time UTC Description 
Engineering Test 2006-11-27/13:27:58 End of Campaign Test, detailed in 
Appendix H, L3g Command Table 
Transmit Gain set to 100 2006-11-27/14:17:44 Raised from 71 due to lower energy 
and to prepare  for next campaign 
L3g Campaign Stop 2006-11-27 / 16:38:10 Time of Laser 3 stopfire command 
L3h Campaign Start 2007-03-12 / 02:05:22 Time of Laser 3 startfire command 
Engineering Test 2007-04-14/10:37:36 End of Campaign Test, detailed in 
Appendix H, L3h Command Table 
L3h Campaign Stop 2007-04-14 / 17:03:31 Time of Laser 3 stopfire command 
L3i Campaign Start 2007-10-02 / 21:10:23 Time of Laser 3 startfire command 
Engineering Test 2007-11-04/23:12:36 End of Campaign Test, detailed in 
Appendix H, L3i Command Table 
L3i Campaign Stop 2007-11-05 / 02:28:31 Time of Laser 3 stopfire command 
L3j Campaign Start 2008-02-17 / 19:52:17 Time of Laser 3 startfire command 
Transmit Gain set to 128 2008-03-20/17:02:47 Raised from 100 due to lower 
energy and to prepare for next 
campaign 
L3j Campaign Stop 2008-03-21 / 23:34:45 Time of Laser 3 stopfire command 
L3k Campaign Start 2008-10-04 / 14:13:12 Time of Laser 3 startfire command 
SPCM 2, 5, 6, 8 Powered On 2008-10-06 / 17:41:55 Due to s/c power SPCM power-on 
delayed until after laser startfire 
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7.0 INSTRUMENT MISSION ACTIVITIES 
During routine operations, after launch and commissioning of the spacecraft and GLAS, several 
activities were performed to calibrate and optimize the instrument’s performance and the ground 
processing of the data.  These activities were performed either during each campaign, in between 
campaigns, or as routine maintenance.  
7.1 Oscillator Frequency Calibration and Monitoring 
The GLAS oscillator was designed to contribute no more than 2 mm range error to the GLAS 
altimeter measurement at an average ranging distance of 600km thus requiring the average clock 
frequency to be known to within 1.0e-9 (1 part per billion or 1PPB) at all times.  It was originally 
planned that the clock frequency would be calculated every 1000 seconds against the time of the 
GPS ticks.  However, the on-orbit data showed the GLAS clock oscillator to be much more 
stable than expected allowing the clock frequency to be estimated with a lookup table.  The 
stability of the oscillator combined with the actual campaign mode of operating the instrument 
allowed the team to estimate the clock frequency for an upcoming campaign based on expected 
temperatures.  After a campaign was completed, the team computed the actual oscillator 
frequency to be used for final science data processing.  The clock frequency table lookup table 
was updated with the clock frequency (either predicted or actual) and the date/time that the data 
was valid for use.  The oscillator frequency over the mission is shown in Figure 7-1.  
Additionally, the team monitored the aging rate as shown in Figure 7-2. 
 
 Figure 7-1 GLAS On-Orbit Oscillator Frequency 
   
 




Figure 7-2 GLAS Oscillator Aging Rate 
7.2 GLAS Instrument Operations Change Requests 
GLAS Instrument Operations Change Requests (CR) were used during the mission to request 
changes to the instrument operations including updating operating procedures or flight software 
parameters or uploading new versions of flight software.  A CR could be initiated by any 
member of the GLAS science, operations or sustaining engineering team, was approved by the 
CR approval board, and implemented by the operations and/or flight software sustaining 
engineering team.  The CR approval board was set up depending on the type of change 
requested.  The approved GLAS CRs are summarized in Table 7-1.  The fully documented CRs 
are in Appendix K. 
Table 7-1 GLAS Operations Change Request Summary 




GLAS-CR-001 532nm Boresite Algorithm Modification Steve Palm 01/07/2003 04/11/2003 
GLAS-CR-002 Raise the SPCM Temperatures Peggy Jester 
Eleanor Ketchum 
04/02/2003 04/03/2003 
GLAS-CR-003 Jam GLAS MET to Spacecraft's VTCW David Hancock 04/10/2003 04/21/2003 
GLAS-CR-004 Etalon Closed-loop Algorithm Modifications Redgie Lancaster 04/03/2003 05/07/2003 
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GLAS-CR-005 Implement 40/sec Laser Drive Pulse Width 
Counter 
Peggy Jester 05/10/2003 07/01/2003 
GLAS-CR-006 Gain/Cloud Interaction S/W Patch Jan McGarry 06/21/2003 08/14/2003 
GLAS-CR-007 Altimeter Algorithm Parameter Updates Jan McGarry 08/15/2003 09/01/2003 
GLAS-CR-008 Change Npq Compression for Land Surface 
Type 
Jan McGarry 02/11/2004 02/13/2004 
GLAS-CR-009 Change Npq Compression for Ice Sheet 
Surface Type 
David Hancock 10/17/2005 10/21/2005 
GLAS-CR-010 Update Surface Type in the DEM David Hancock 01/07/2005 04/20/2005 
GLAS-CR-011 Update the Auto-Gain Control (AGC) 
Parameters 
Jan McGarry 02/01/2006 02/21/2006 
03/06/2006 
GLAS-CR-012 Perform Tests to Optimize Receiver Settings 
for Low Laser Energy 
Peggy Jester 03/15/2006 03/27/2006 
GLAS-CR-013 Test AGC parameters, Vref and Filter 
Weight Limits 
Jan McGarry 02/26/2006 03/09/2007 
04/14/2007 
7.3 Flight Software Optimization 
During the mission, the GLAS Flight Software was updated to optimize the on-board algorithms 
or to fix errors. The GLAS Flight Software Sustaining Engineering Team had their own 
configuration change request system to track updates to the flight software.  Table 7-2 lists the 
flight software updates and the related GLAS Configuration Change Request. Appendix L 
contains a table of the GLAS Flight Software CCR descriptions and proposed solutions. 
  
   
 




















009 001 01/16/2003 Fine Boresite Calibration Number of 
Positions 
04/11/2003 13:14 4.2 
011 n/a 03/07/2003 Etalon Parameter Set #3 04/11/2003 13:14 4.2 
012 n/a 03/10/2003 Increase Range of AGC GMIN 
Parameter to 3-250 
04/11/2003 13:14 4.2 
013 n/a 03/11/2003 Increase Range of Altimeter Detector 
(AD) Background Noise Offset 
04/11/2003 13:14 4.2 
 
014 004 04/02/2003 Modified Etalon Closed-Loop Control 
Mode #2 
05/07/2003 17:40 4.3 
015 005 05/06/2003 Pulsewidth Monitor 01/12/2004 19:04 4.4 
016 006 06/16/2003 Gain Logic Patch 01/14/2004 20:56 4.5 
017 n/a 09/30/2003 Pulse Width Operational Limits 02/17/2004 21:47 4.5 
018 n/a 10/07/2003 Etalon Control Parameter Changes 01/06/2004 00:16 4.5 
020 010 12/09/2004 Corrections to GPS DEM Tables 04/20/2005 19:59 4.5 
021 011 01/25/2006 New Altimeter Detector (AD) Gain 
Timeout Value 
02/21/2006 17:17 4.5 
022 011 03/03/2006 Change to AD Gain Parameters 03/06/2006 17:38 4.5 
023 012 03/15/2006 Change to AD Gain Weight Limit 03/27/2006 22:48 4.5 
024 013 03/30/2007 2nd. Change to AD Gain Weight Limit 04/14/2007 10:37 4.5 
025 013 10/24/2007 Test of AD Filter Weight Changes 11/04/2007 19:59 4.5 
026  02/20/2008 Modification to AD Gain Logic Patch 03/21/2008 18:48 4.6 
7.4 DEM Update 
In the course of science data processing it was noticed that the surface type was set incorrectly 
for some of the on-board DEM 1x1 degree grids.  Further analysis showed that many grids at the 
edges of the ice shelves were not set to the optimal value for collecting data.  The science team 
updated the DEM surface type flags and the flight software team implemented the updates in a 
series of table loads that are documented in GLAS-CR-010 and FSW CCR-020.  The manner of 
DEM implementation required each of the 360 tables to be updated. The DEM table loads started 
on 04/06/2005 and were completed and operational on 04/20/2005. 
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7.5 1064nm Pulse and Return Energy Estimation 
The GLAS instrument did not monitor or report the GLAS 1064nm transmitted or received 
energy. Through ground testing, an algorithm was developed to estimate the energy during post-
processing of the science data.  It was also determined that the gain setting affected the energy 
value.  Appendix M briefly discusses the gain correction calculation.  More detail on the 1064nm 
energy estimation see the ICESat/GLAS Level 1A ATBD, reference document 6.  
7.6 Range Bias Saturation Correction 
The GLAS return signal could be saturated due to highly reflective surfaces, the finite response 
time of the automatic gain control loop, or underestimation of the signal dynamic range.  The 
effect of the return saturation is lower calculated elevation and/or under-estimation of the surface 
reflection.   The engineering team developed and refined a look-up table to correct saturated 
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8.0 END OF MISSION ACTIVITIES 
In the Fall of 2009, the ICESat Project and ICESat Project Scientist solicited proposals from the 
ICESat Science Team and ICESat/GLAS sustaining engineering team for tests to perform once 
the ICESat primary science data collection was completed.  The tests were expected to benefit 
the planning of future missions such as ICESat-2. When the end of the ICESat primary science 
mission was declared in February 2010 after all three lasers were depleted and all attempts to 
restart the lasers failed, the list of proposed Post Laser Campaign Tests was presented to HQ and 
was approved. The tests and their status are listed in Table 8-1. The test descriptions and results 
are documented in Appendix J, ICESat Post Campaign Test Report. 
Table 8-1 Post Laser Campaign Tests 
Test 
Number 
Proposed Test Status Report Test Date 
1 Measure the Single Photon 
Counting Module (SPCM) 
radiation damage 
Completed Appendix J.1 February – March 2010 
2 Point to MESSENGER Completed Appendix J.2 2/16/10 - 2/20/10 
3 Perform Link test with LRO Not completed due to LRO 
schedule constraints; medium 
confidence that this test would 
be successful since we 
demonstrated that ICESat 
could point toward 
MESSENGER accurately. 
N/A N/A 
4 Point the spacecraft and 
dwell at the GSFC SLR 
station 
Not completed due to SLR 
station schedule constraints; 
medium confidence of that 
this test would be successful 
as we had not demonstrated 
the dwell capability in flight. 
N/A N/A 
5 Switch to the GLAS backup 
Digitizer and Oscillator 
Completed Appendix J.3 3/17/10 - 3/31/10 (GPS1) 
5/5/10 (GPS2) 
6 Execute SIRU calibration Completed Appendix J.4 5/7/2010 
7 Switch to the GLAS backup 
Detector 
Completed Appendix J.3 3/17/10 - 3/31/10 (GPS1) 
5/5/2010 (GPS2) 
8 Mimic Component Loop 
Heat Pipe (CLHP) anomaly 
on the Laser Loop Heat Pipe 
(LLHP) 
Completed Appendix J.5 April 2010 
9 Recreate the CLHP anomaly Completed Appendix J.5 April 2010 
10 Warm the SPCMs and 
evaluate affect on radiation 
damage 
Completed Appendix J.1 4/27/10-6/7/10 
   
 





Proposed Test Status Report Test Date 
11 Test the 4th GYRO Not completed due to resource 
and schedule constraints; high 
confidence this test would be 
successful. 
N/A N/A 
12 Power on the redundant GPS 
Receiver (GPS2) 
Completed Appendix J.6 4/30/2010 through 
Passivation 
13 Use the Instrument Support 
Facility (ISF) as a backup 
MOC to command 
spacecraft 
Firewall rules were updated 
but the command test was not 
completed due to schedule 
constraints.  The team had 
high confidence that the test 
would have succeeded since 
the ISF housed the same 
software as the MOC and it 
only required the commanding 
option to be enabled and the 
network interface to be 
functional. 
N/A N/A 
14 Demonstrate ICESat 
capability to point at the 
poles 
Not completed; this test was 
subsequently withdrawn after 
the successful demonstration 
that ICESat could meet this 
requirement by pointing to 
Venus 
N/A N/A 
15 Point to Venus Completed Appendix J.7 6/7/10 - 6/15/10 
16 Repeat pointing to 
MESSENGER correcting 
for errors and GLAS 
detector anomaly during the 
first attempt 
Not completed due to 
MESSENGER schedule 
constraints; high confidence 
this test would be successful. 
N/A N/A 
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Appendix A: SPCM Feailure and Outgassing Estimate Reference  
 
GLAS SPCM Outgassing Time Estimate, Rev 0 
X. Sun, E-mail dated Feb 11, 2003 
All:  
My follow up analysis and some new old data are as follows:  
• I am attaching a copy of the Paschen curve and it was just like what Henning described, the 
critical pressures at 600 volts for air are 0.07 and 3.0 atm-mil, extending slightly less than 2 
order of magnitude. The spacing for the HV pins to ground is about 0.5 mm or 20 mil, 
corresponding to the critical pressures of 3.5 and 150 mbar, respectively.  
• I found in my notes that PerkinElmer once measured the critical pressures for the altimeter 
detector modules (1" TO-8 can with the same lead spacing) and they were 0.1 and 52 torr 
(0.13 and 67 mbar), which is in line with the Paschen curve  given the nature of this type of 
measurements.  
• The corona appeared to have occurred under the HV hybrid, or inside the bubble according to 
the photo. Therefore we should consider the inside pressure and its decay of the bubble.  
• The air pressure inside the bubble follows an exponential function. At twice the corona onset 
time period, the inside pressure should have dropped to the square of the onset pressure. For 
example, if the corona started at 67 mbar at 2 weeks, waiting for another two weeks will 
result in an insider pressure of 0.067^2=0.0045 bar, which is close to but not too far from the 
critical pressure. We need to wait for 2.5 times the onset time to get below the 0.0013 mbar 
critical pressure. This, again, is comparable to what Henning stated.  
• If we consider the variation of the thickness of the Nusil wall, 0.09 to 0.11 according to 
Claude's email, the onset time can be 50% longer.  
• We therefore need to wait for 1.5*2.5 times the onset time, or 3.75 times the two weeks room 
temperature onset time that Mike measured, or 7.5 weeks, plus additional time required to 
account for the cooler SPCM temperature.  
• Since we will reach 2.5 weeks equivalent 25 deg time at the end of Feb and the current 
SPCM temperature is about 8 deg lower than 25 deg C and require twice as long to reach the 
critical pressure, we will need to wait for 10 weeks from March 1.  
• I believe the air pocket under the HV hybrid by the Nusil "seal" was not intentional and 
therefore not uniform on all the units.  
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XSun email, April 2, 2003 concerning Warming the SPCMs to shorten the outgassing time 
 
Here is my estimate of SPCM outgas time if they were to heat up from the current 20 degree C to 
23 degree C. 
Based on the assumption that the time to leak to pass the critical pressure is shortened by a factor 
of two for every 8 degree C of temperature change, the ratio of the leak rates at two different 
temperatures, T1 and T0, can be approximated as 
L(T1)/L(T0) = 2^[-(T1-T0)/8] 
 
For T1=23 and T0=20 deg C, 
L(T1)/L(T0) = 2^(-3/8) = 0.77. 
Therefore, the outgas time should be shortened by 23%. 
For example, if we decide to raise the temperature tomorrow (4/3/03), the original minimum 
outgas time, 10 weeks from 3/1/2003 at 20 deg C, will become (10 weeks required -  5 weeks 
already passed)*0.77 = 3.85 weeks (27 days) from tomorrow, or May 1, 2003.  
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Appendix B: Commissioning History 
 
GLAS Commissioning Sequence of Events 
Event Activity 
1 CLHP Startup Heater Turn-On 
2 Monitor CLHP Startup Condition  
3 Post-CLHP Startup Monitoring  
4 MEU Power On 
5 Configure Operational Heaters 
Set CLHP Setpoint and Enable CLHP (LHP 2) 
Jam GLAS MET  
6 CLHP Temperature Increase 
Activate Primary Heater 
Activate Tower Heater 
Set CD and PC boards to firecmd 
7 CLHP Temperature Increase 
Begin LLHP Conditioning  
8 CLHP Temperature Increase 
LLHP Conditioning 
Power on the Instrument Star Tracker (IST)     
9 CLHP Temperature Increase 
LLHP Conditioning 
Power on Laser Reference System (LRS)  
10 CLHP Temperature Increase 
LLHP Conditioning 
Switch to Meta Format for SRS Data Verification     
11 Monitor CLHP   
Enable SIRU Resonate Heaters   
12 Disable CLHP Startup Heater 
13 Enable LLHP Startup Heater 
14 LLHP Startup Monitoring 
15 LLHP Startup Monitoring 
Start CBM table for LLHP temperature increase 
Enable Laser Warm Up Heater 
16 Load MEU Software Patch for Etalon Algorithm 
17 LLHP Temperature Increase 
Power on Altimeter Detector   
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18 LLHP Temperature Increase    
19 Activate Etalon Heaters  
Configure OTS for testing 
Configure AD Board for testing 
20 GLAS Status Monitoring    
21 Laser Electronics Power On Preparation 
Adjust Altimeter Detector Gains 
Configure LSM for Laser Turn-On 
22 Monitor Laser Temperatures 
Verify Spacecraft Battery status for additional load of laser firing 
Verify Laser 1 temperature is above 15° Cel 
Power on Laser 1 electronics 
23 
 
Monitor Laser Temperatures 
Configure OTS for Laser Firing 
Switch to Meta Format for SRS Data Verification 
24 Enable Laser Firing 
Switch to Meta Format for SRS Data Verification 
Monitor Laser Temperatures 
Turn off Laser Warm Up Heater 
25 Monitor GLAS Status   
26 Disable LLHP Startup Heater 
27 Etalon Tuning Operations: Manual, Open Loop, Auto 
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POST LAUNCH VERIFICATION 
 
ALL Tests assume GLAS MEU is on and GLAS is at its nominal temperature 
Phase I 
Tests to be done BEFORE Turning LASER ON 
 
Test 
No. Activity & Settings Verification Process/Analysis 
1 
Verify GPS tick interval and GLAS clock oscillator 
frequency 
The GPS tick time should be current 
and consistent with s/c MET to within 
10 seconds;  
  GPS tick time corrections in the GPS packet are < 100us;  
  
GLAS oscillator frequency averaged 
over 1000 seconds based on the GPS 
ticks is stable to +/-1e-8 over at least an 
orbit and drift by less then 0.01ppm 
over two orbit after correcting for 
temperature effect 
2 
Verify GLAS altimeter digitized waveform fidelity, time 
of flight measurement accuracy, and receiver sensitivity 
with fixed OTS 
OTS pulse amplitude mean over N 
(TBD) waveforms within +/-5% of 
preflight test data 
Altimeter Detector1 ON 
OTS pulse width mean over N (TBD) 
waveforms within +/-5% of preflight 
test data 
Tx Gain = 128, Rtn Gain=128 
Time of flight of the two OTS pulses 
equal to exactly 4,000,000 +/- <0.330 
clock periods plus OFFSET 
Altimeter Digitizer in Science Mode The first OTS pulse starts at digitizer record address 185,000 +/- 5 
Rmin = 565 km, Rmax = 576 km, LAND 
same as LFF   
    
First OTS pulse should be at 200,000 clock cycles from 
Fire Cmd   
Second OTS Pulse should be in the middle of the return 
window   
First OTS pulse amplitude set to 120   
Second OTS Pulse amplitude set to 120   
Enable OTS   
   
 
    
 
50 
Set Cloud Digitizer delay  to -66, -71, and -77 km   
Set Cloud Digitizer to Science 
“ground echo” shown at the correct 
range bin in the cloud digitizer output 
and follows the OTS pulse delay time 
3 
Verify GLAS altimeter digitized waveform fidelity, time 
of flight measurement accuracy, and receiver sensitivity 
with variable OTS 
Average measured pulse amplitude 
within +/-10% the set value and varies 
proportionally to the OTS pulse 
amplitude, <10% deviation from linear 
Altimeter Detector1 ON 
Auto gain response, needs fewer than 
20 shots to stabilize, no sustained 
oscillation, >90% pulses not saturated 
(i.e. >230 counts), pulse peak value 
between 150 and 230 for max and 
max/2 input OTS signal levels; 
Tx Gain = 128, Rtn Gain=AUTO 
Time of flight of the two OTS pulses 
equal to exactly 4,000,000 +/- <0.330 
clock periods plus OFFSET 
Altimeter Digitizer in Science Mode 
Min night background noise level the 
same as the instrument dark noise floor 
(mean=TBD+/-TBD,  and stdev 
=<TBD) 
Rmin = 565 km, Rmax = 576 km, LAND 
same as LFF 
Max day time (stdev) within a factor 2 
of TBD 
First OTS pulse should be at 200,000 clock cycles from 
Fire Cmd 
Background stdev correlates with the 
earth brightness, e.g., bright clouds, 
dark ocean, ice and snow, and night 
time darkness; 
Second OTS Pulse should be in the middle of the return 
window 
The receiver detection threshold set 
correctly per background noise mean 
and stdev; 
Cycle through the following OTS levels (roughly 25 secs 
at each level): 40, 120, 255, 40   
Enable OTS   
Set Cloud Digitizer delay  to -66, -71, and -77 km   
Set Cloud Digitizer to Science 
“ground echo” shown at the correct 
range bin in the cloud digitizer output 
and follows the OTS pulse delay time 
4 
Verify GLAS altimeter digitized waveform fidelity, time 
of flight measurement accuracy, and receiver sensitivity 
with variable OTS and variable delay 
Average measured pulse amplitude 
within +/-10% the set value and varies 
proportionally to the OTS pulse 
amplitude, <10% deviation from linear 
Altimeter Detector1 ON 
Auto gain response, needs fewer than 
20 shots to stabilize, no sustained 
oscillation, >90% pulses not saturated 
(i.e. >230 counts), pulse peak value 
between 150 and 230 for max and 
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max/2 input OTS signal levels; 
Tx Gain = 128, Rtn Gain=128 
Time of flight of the two OTS pulses 
equal to exactly 4,000,000 +/- <0.330 
clock periods plus OFFSET 
Altimeter Digitizer in Science Mode 
Min night background noise level the 
same as the instrument dark noise floor 
(mean=TBD+/-TBD,  and stdev 
=<TBD) 
Rmin = 565 km, Rmax = 576 km, LAND 
same as LFF 
Max day time (stdev) within a factor 2 
of TBD 
First OTS pulse should be at 200,000 clock cycles from 
Fire Cmd 
Background stdev correlates with the 
earth brightness, e.g., bright clouds, 
dark ocean, ice and snow, and night 
time darkness; 
Second OTS Pulse delay should change  from 570 km  to 
578 km and back to 563 km with a step of 0.5 km with the 
smallest possible dwell time at each step (total 46 steps) 
The receiver detection threshold set 
correctly per background noise mean 
and stdev; 
First OTS pulse amplitude set to 120   
Second OTS Pulse amplitude set to 120   
Enable OTS   
Set Cloud Digitizer delay  to -66, -71, and -77 km   
Set Cloud Digitizer to Science 
“ground echo” shown at the correct 
range bin in the cloud digitizer output 
and follows the OTS pulse delay time 
5 
Verify algorithm operation with OTS and DEM Rmin and Rmax setting according to the design per DEM and s/c position 
Altimeter Detector1 ON 
Surface type, land or ocean, and data 
compression (N, P, Q) setting 
according to the design per DEM and 
s/c position 
Tx Gain = 128, Rtn Gain=AUTO Calculated noise mean, stdev, threshold by GLAS are correct 
Rmin, Rmax, surface type as selected by DEM   
First OTS pulse should be at 200,000 clock cycles from 
Fire Cmd   
Second OTS Pulse should be 4,200,000 clock cycles from 
Fire Cmd   
First OTS pulse amplitude set to 120   
Second OTS Pulse amplitude set to 120   
Set Cloud Digitizer delay  to -66, -71, and -77 km   
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Set Cloud Digitizer to Science 
“ground echo” shown at the correct 
range bin in the cloud digitizer output 
and follows the OTS pulse delay time 
Phase II 
Tests to be done AFTER Turning LASER ON 
Test 
No. Activity & Settings Verification Process/Analysis 
6 
Verify laser characteristics 
1064nm Laser 1 pulse energy derived 
from the Tx pulse waveform equals to 
68 mJ +/-10% 
  
Tx pulse appears within 183000 to 
188,000 memory location of the 
digitized waveform record 
  Laser pulse width between 6.5 and 7.0 ns 
    
  
Laser beam pattern and pulse energy at 
532nm on CRS image on LRS camera: 
TBDurad +/-TBD% in the x axis 
TBDurad +/-TBD% in y axis, and pulse 
energy TBD counts +/-%; 
  
PinA outputs 120+/-30 counts with 
mode hopping characteristics resemble 
those during ground testing 
  
PinB outputs 90+/-30 counts PinA 
outputs 120+/-30 counts with mode 
hopping characteristics resemble those 
during ground testing  
  
PinE output consistent with SRS-CRS 
pulse energy during initial transient and 
then mostly clamped at 175 counts with 
occasional drop-outs 
7 
Verify receiver performance using the actual ground and 
cloud echo pulse 
Long wavelength topography variation 
(shape) of the measured along track 
earth surface topography matches the 
DEM. to within 1 deg between their 
axes 
Altimeter Detector1 ON 
Measured small scale topography 
across areas with abrupt transition, such 
as a segment of a ground track cross the 
red sea, matches the area elevation map 
to 1 km along track and  TBD meter 
cross track 
Tx Gain = 128, Rtn Gain=AUTO Raw pulse amplitude of >TBD% echo pulses fall between 60-220 counts 
Rmin, Rmax, surface type as selected by DEM Ground echo appeared at the correct 
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location in the cloud digitizer output 
 
Cloud echoes from the cloud digitizer 
output matches the near real time cloud 
coverage weather map in geo location 
and height 
  
The noise stdev from the 1km 
“underground” portion of the waveform 
matches the cloud coverage weather 
map at daytime 
 Perform Mini-One shot   
8 Verify receiver performance using the delay  pulse   
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Appendix C: Campaign Start and Stop Times 
 
Campaign UTC Start Time UTC Stop Time Start Date Stop Date Number 
of Days 
Mode^ 
Laser 1 2003_051T22:18:00 2003_088T19:01:20 Feb 20, 2003 Mar  29,  2003 37 S 
Laser 2a 2003_268T17:17:45 2003_323T05:15:00 Sep  25, 2003 Nov  19, 2003 55* S 
Laser 2b 2004_048T21:43:22 2004_081T20:38:46 Feb 17, 2004 Mar  21, 2004 33 S 
Laser 2c 2004_139T16:57:03 2004_173T14:38:50 May 18, 2004 Jun 21, 2004 34 A 
Laser 3a 2004_277T21:30:14 2004_313T15:09:02 Oct 3, 2004 Nov 8, 2004 36 S 
Laser 3b 2005_048T16:08:13 2005_083T16:59:37 Feb 17, 2005 Mar 24, 2005 35 S 
Laser 3c 2005_140T16:35:56 2005_174T05:46:33 May 20, 2005 Jun 23, 2005 34 A 
Laser 3d 2005_294T22:56:45 2005_328T01:08:51 Oct 21, 2005 Nov 23, 2005 34 S 
Laser 3e 2006_053T20:37:10 2006_087T01:52:39 Feb 22, 2006 Mar 28, 2006 34 S 
Laser 3f 2006_144T17:43:19 2006_177T18:17:48 May 24, 2006 June 26, 2006 33 A 
Laser 3g 2006_298T12:49:38 2006_331T16:38:10 Oct 25, 2006 Nov 27, 2006 33 S 
Laser 3h 2007_071T02:05:22 2007_104T17:03:31 Mar 12, 2007 Apr 14, 2007 34** S 
Laser 3i 2007_275T21:10:23 2007_309T02:28:31 Oct 2, 2007 Nov 5, 2007 34 S 
Laser 3j 2008_048T19:52:17 2008_081T23:34:45 Feb 17, 2008 Mar 21, 2008 33 S 
Laser 3k 2008_278T14:13:12 2008_293T1:46:23 Oct 4, 2008 Oct 19, 2008 15 A 
Laser 2d 2008_330-17:49:03 2008_352-16:42:54 Nov 25, 2008 Dec 17, 2008 22 S 
Laser 2e 2009_068-14:06:47 2009_101-14:30:23 Mar 9, 2009 April 11, 2009 33 S 
Laser 2f 2009_273-21:57:00 2009_284-13:30:00 Sept 30, 2009 Oct 11, 2009 12 A 
 
* L2a started in the 8-day repeat orbit and transitioned to the 91-day repeat orbit on Oct 4, 2003.  
Campaign was extended to November 28, 2003 per science team request but spacecraft entry 
into Acquire Sun Mode due to SCC reset ended the campaign on November 19.  Subsequent 
campaigns were scheduled to be 33-day campaigns. 
** Transitioned from 3 campaigns/year to 2 campaigns/year 
^Spacecraft flying orientation, A = Airplane, S = Sailboat 
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Appendix D: CLHP Anomaly 
August 17, 2003 
 
ICESAT/GLAS Component Loop Heat Pipe (CLHP) Anomaly 
Summary:  Dan Butler/Code 545 
August 28, 2003 
EVENTS: 
1. On August 17, 2003, the GLAS Component Loop Heat Pipe stopped operating, resulting in an 
increase in the temperature of the Loop and the instrument electronics.  The Laser LHP 
continued to function normally.  The mission ops team called Charles Baker, who recommended 
turning on the starter heater.  Although the starter heater (60 W) was activated, the temperatures 
were already near the upper limit and the over-temperature protection circuitry automatically 
turned off power and shut down the system.  It is not clear whether the Loop would have 
recovered if the starter heater was turned on sooner.   
2. The loop and electronics gradually cooled off over the next day until it self started, at which 
point it quickly cooled to the Compensation Chamber (CC) survival heater set point (- 7 C).  The 
CC survival heater then activated and automatically shut the loop down.   
3. A restart was attempted on August 20.  The instrument electronics was activated and the 
Compensation Chamber (CC) temperature was increased to 18 C (the evaporator temperature 
was at 15.5 C).  After 45 minutes, the starter heater was activated and the loop started 
immediately (evaporator was at 17 C).  The loop ran for approximately 2 hours and again 
stopped operating, in a pattern similar to the 1st anomaly, i.e. the evaporator temperature 
increased first, followed by the CC temperature.  The loop was shut down and the system again 
allowed to cool.  Another self-start was observed, with the CC survival heaters then being 
activated by thermostat control. 
4. On August 21, a loop restart was performed at the colder survival temperature, but this time 
only the starter heater was activated.  The temperature range is –7 C to –2 C on the CC as 
controlled by the survival heater thermostat.  On August 26, the electronics was activated, and 
shortly thereafter the CC operational controller was then activated at a –5 C set point.  The starter 
heater was left on, with the loop continuing to run successfully. 
TIGER TEAM ESTABLISHED: 
An initial tiger team has been established consisting of personnel with expertise on Loop Heat 
Pipes and the GLAS thermal control system.  The team includes Wes Ousley, Dan Butler, Eric 
Grob, Tom McCarthy, Charles Baker, Jentung Ku, and Laura Ottenstein of the Thermal 
Engineering Branch and Eleanor Ketchum of the ICESAT/GLAS project.  External consultants 
include Michael Nikitkin of Swales, and Walter Ancarrow of WCA Engineering.  Additional 
members will be added as required.  
   
 




1.This anomaly was totally unexpected, and the loop operating parameters are well within its 
design capabilities and test envelope.  Initial ground testing difficulties with the GLAS LHP’s 
were traced to undercharging of the loops and were remedied by a CC redesign and recharge.  
Once the modifications were completed, the loops performed well and did not exhibit any of the 
current problems. 
2.The loops have performed well in orbit since they were started in February 2003.  Some 
evaporator temperature oscillations and loop “chugging” was noted on the CLHP in the week 
prior to the anomaly, but was not seen during other portions of the mission. 
3.Some possible causes of the anomaly are as follows: 
• Loss of fluid inventory – A slow leak is consistent with the behavior noted to date.  The 
loops were leak tested and proof pressure tested prior to launch, and no leaks were found. 
• Non-condensable gas (NCG) – NCG has been known to cause problems in other two-phase 
systems.  It can plug the end of the evaporator and cause the system to fail.  Although 
propylene has not been used on past missions, it was not expected to cause problems.  
Propylene LHP’s have been operated successfully on the ground after several years. 
• Micro-gravity effect:  Possible nuances due to micro-gravity can effect loop operation.  For 
example, vertical stratification of the liquid/vapor interface in the CC results in a different 
temperature profile than seen on the ground.  This can increase loop sensitivity to thruster 
firings and S/C maneuvers due to the sloshing in the CC and sudden mixing of the cold and 
warm regions.  However, the proper operation of the loop for 6 months demonstrated no 
marked sensitivity to these effects. 
CONCLUSIONS: 
1. Examination of the data (including power draw) shows that the CC temperature controller and 
instrumentation is working as expected.  The failures are evidenced by an increase in evaporator 
temperature, followed by an increase in CC temperature, with the liquid line temperature 
remaining relatively cold.  This rules out issues such as temperature controller failure, or external 
heating of the liquid line. 
2. The loop should run better at colder temperatures if the problem is a low fluid inventory.  Also 
the starter heater should be left on if possible.  Both of these measures will decrease the amount 
of fluid in the radiator and increase the amount available to the evaporator.  This may also help 
alleviate a problem due to NCG, or micro-gravity sensitivity, since there will be more fluid 
available in the evaporator and CC. 
ACTIONS: 
The tiger team will research the records on other similar LHP’s for life testing that was 
conducted, and request that these loops be retested if possible (GOES and AURA/TES). The 
GLAS engineering unit will be examined for any possible degradation to its materials (it is 
currently discharged).  An older GLAS breadboard unit is charged with propylene, and will be 
restarted to see if there has been any degradation of performance.  We will review the pertinent 
fluid charge and volume data, on orbit data, and other LHP tests that have been conducted to try 
to characterize the problem and recommend appropriate courses of action to the project.  The 
tiger team will meet regularly, and other activities will be undertaken as deemed 
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Appendix E: Executed TOOs, Ocean Scans,  
and Around the World Scans 
 
Table E.1 TOOs, Ocean and ATW Scans executed during Campaign L1a & L1b 
Note: Times marked with * are not verified by the stored command log - the data was missing; Set window 
parameters denoted by y* only had the AD range window extended, not the CD or PC window. 
Location Type Date DOY Time              Rev 
Number 
Set Window 
Parameters             
Test scan 2003-02-25 56 ? ? n 
Pacific scan 2003-03-08 67 11:40:00 811 y* (2.5Km) 
Pacific scan 2003-03-08 67 23:48:00 819 y* (2.5Km) 
Pacific scan 2003-03-26 85 11:30:00 1080 y* (3Km) 
 
Table E.2 TOOs, Ocean and ATW Scans executed during Campaign L2a 
Note: Times marked with * are not verified by the stored command log - the data was missing; Set window 
parameters denoted by y* only had the AD range window extended, not the CD or PC window. 
Location Type Date DOY Time              Rev 
Number 
Set Window 
Parameters             
Pacific scan 2003-09-25 268 17:31:43 3809 n 
Pacific scan 2003-09-26 269 5:36:50 3817 n 
Pacific scan 2003-09-26 269 17:41:52 3824 n 
Salar_Gualicho target 2003-09-27 270 0:01* 3828 n 
MPL_GSFC_MD target 2003-09-27 270 1:15:34*  3829 n 
Pacific scan 2003-09-27 270 5:47:04 3832 n 
Silver Lake CA target 2003-09-27 270 16:16:02 3838 n 
Pacific scan 2003-09-27 270 17:52:08 3839 n 
Mt Erebus target 2003-09-27 270 20:02:59 3840 n 
Pacific scan 2003-09-28 271 5:57:15 3847 n 
Pacific scan 2003-09-28 271 18:02:19 3854 n 
MPL_Barrow_AK target 2003-09-28 271 19:03* 3855 n 
White_Sands target 2003-09-29 272 3:15:59* 3860 n 
Pacific scan 2003-09-29 272 6:07:26 3862 n 
ARM site OK target 2003-09-29 272 15:02:22* 3867 n 
Pacific scan 2003-09-29 272 18:12:29 3869 n 
Ant Dry Valleys target 2003-09-29 272 20:28:08 3870 n 
Amery Rift target 2003-09-30 273 2:50:51 3874 n 
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Pacific scan 2003-09-30 273 6:17:36 3876 n 
Pacific scan 2003-09-30 273 18:22:39 3884 y* 
Lake Vostok target 2003-09-30 273 23:47:02 3887 n 
Bonneville Salt Flats target 2003-10-01 274 3:38:27 3890 n 
Pacific scan 2003-10-01 274 6:27:47 3892 y* 
Amery_Rift target 2003-10-01 274 14:44* 3897 n 
Pacific scan 2003-10-01 274 18:32:50 3899 y* 
Mississippi Delta target 2003-10-02 275 02:09:38 3904 y* 
Silver Lake target 2003-10-02 275 3:47:10 3905 y* 
ATW Scan 2003-10-02 275 20:32:04 3915 y* 
Pacific scan 2003-10-03 276 5:11:26 3921 y* 
Pacific scan 2003-10-03 276 17:16:29 3928 y* 
Pacific scan 2003-10-04 277 5:21:36 3936 y* 
Pacific scan 2003-10-06 279 17:46:08 3973 y* 
MPL Barrow target 2003-10-06 279 19:16:42 3974 y* 
White Sands target 2003-10-07 280 2:54:44 3979 y* 
Pacific scan 2003-10-07 280 5:51:03 3981 y* 
MPL_ARM_OK target 2003-10-07 280 14:07* 3986 y* 
Pacific scan 2003-10-07 280 17:55:54 3988 y 
Antarc_Dry_Valley target 2003-10-07 280 20:05:00 3989 y 
Amery Rift target 2003-10-08 281 02:33* 3993 n 
Pacific scan 2003-10-08 281 6:00:53 3995 y 
Pacific scan 2003-10-08 281 18:21* 4003 y 
MPL Madison target 2003-10-09 282 01:45* 4008 y 
Pacific scan 2003-10-09 282 6:24* 4011 y 
Pacific scan 2003-10-09 282 18:15:30 4018 y 
Mississippi Delta target 2003-10-10 283 1:52:43 4023 y 
W.US_615_07 target 2003-10-10 283 3:29:27 4024 n 
Pacific scan 2003-10-10 283 6:20:25 4026 y 
White_Sands target 2003-10-10 283 15:16:17 4031 y 
Pacific scan 2003-10-10 283 18:25:16 4033 y 
Pacific scan 2003-10-11 284 4:53:33 4040 y 
Pacific scan 2003-10-11 284 16:58:24 4047 y 
MPL_ARM_OK target 2003-10-12 285 2:12:49 4053 y 
MPL_Monterey target 2003-10-12 285 3:49:28 4054 y 
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MPL_Barrow_AK target 2003-10-12 285 5:35:30 4055 n 
Pacific scan 2003-10-12 285 8:16:37 4056 y 
Pacific scan 2003-10-12 285 17:08:10 4062 y 
MPL GSFC target 2003-10-13 286 00:46:01 4067 y 
Pacific scan 2003-10-13 286 5:13:05 4070 y 
MPL Madison target 2003-10-13 286 14:06:02 4075 y 
Aronet_Amster_Isl target 2003-10-13 286 14:55:50 4075 y 
WUS_616_02 target 2003-10-13 286 15:42:10 4076 n 
Pacific scan 2003-10-13 286 17:17:55 4077 y 
Pacific scan 2003-10-14 287 5:22:51 4085 y 
Pacific scan 2003-10-14 287 17:27:42 4092 y 
Pacific scan 2003-10-15 288 5:32:38 4100 y 
Pacific scan 2003-10-15 288 17:37:28 4107 y 
Antarct Dry Valleys target 2003-10-15 288 19:48:05 4108 y 
Amery Rift target 2003-10-16 289 2:12:25 4112 y 
Pacific scan 2003-10-16 289 5:42:24 4115 y 
Pacific scan 2003-10-16 289 16:26* 4121 y 
Aeronet Svalbard target 2003-10-16 289 17:33* 4122 n 
Pacific scan 2003-10-17 290 06:05* 4130 y 
Pacific scan 2003-10-17 290 17:57:00 4137 y 
Pacific scan 2003-10-18 291 6:01:55 4145 y 
White Sands target 2003-10-18 291 14:57:42 4150 y 
Amery Rift target 2003-10-18 291 15:36:17 4150 y 
ATW Scan 2003-10-18 291 19:56:04 4153 y 
Pacific scan 2003-10-19 292 4:35:01 4160 y 
Pacific scan 2003-10-19 292 16:39:53 4166 y 
MPL Barrow target 2003-10-20 293 5:21:47 4174 y 
Pacific scan 2003-10-20 293 6:21:28 4175 y 
Pacific scan 2003-10-20 293 16:49:40 4181 y 
Aeronet, Mongu target 2003-10-21 294 5:59:59 4189 y 
Pacific scan 2003-10-21 294 6:31:15 4190 y 
W.US_0615_10 target 2003-10-21 294 15:26:40 4195 y 
Pacific scan 2003-10-21 294 16:59:27 4196 y 
Pacific scan 2003-10-22 295 5:04:23 4204 y 
Aeronet, S.Fr. target 2003-10-22 295 7:30:27 4205 y 
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Pacific scan 2003-10-22 295 17:09:13 4211 y 
Aeronet, Mongu target 2003-10-22 295 18:06:26 4211 y 
Pacific scan 2003-10-23 296 5:14:09 4219 y 
Pacific scan 2003-10-23 296 17:32* 4226 y 
MPL Barrow AK target 2003-10-23 296 18:49* 4227 n 
Pacific scan 2003-10-24 297 05:37* 4234 y 
Pacific scan 2003-10-24 297 17:28:47 4241 y 
Pacific scan 2003-10-25 298 5:33:42 4249 y 
MPL GSFC target 2003-10-25 298 12:51:05 4253 y 
Pacific scan 2003-10-25 298 17:38:32 4256 y 
Aeronet, S.Fr. target 2003-10-25 298 18:51:43 4257 y 
Aeronet, Amst.Isl. target 2003-10-26 299 2:04:54 4261 y 
Pacific scan 2003-10-26 299 5:43:28 4264 y 
MPL Svalbard target 2003-10-26 299 8:00:02 4265 y 
Amery_Rift target 2003-10-26 299 13:59* 4269 n 
Aeronet-UAE target 2003-10-26 299 15:42:56 4270 n 
Pacific scan 2003-10-26 299 17:48:18 4271 y 
WUS_618_03 target 2003-10-27 300 3:02:42 4277  
Pacific scan 2003-10-27 300 5:53:14 4279 y 
Gr_030513_01 target 2003-10-27 300 11:25:08 4282 y 
Gr_030514_01 target 2003-10-27 300 12:59:29 4283 y 
Pacific scan 2003-10-27 300 16:21:25 4285 y 
Pacific scan 2003-10-28 301 4:26:21 4293 y 
Pacific scan 2003-10-28 301 16:31:15 4300 y 
Aeronet, Cape Verde target 2003-10-28 301 20:50* 4303 n 
Gr_030513_03 target 2003-10-28 301 21:06:18 4303 y 
"Aeronet, UAE" target 2003-10-29 302 3:54:12 4307 y 
Pacific scan 2003-10-29 302 4:36:11 4308 y 
MPL Syowa target 2003-10-29 302 17:23:46 4315 y 
Pacific scan 2003-10-29 302 18:17:41 4316 y 
Gr_030515_04 target 2003-10-29 302 21:16:47 4318 y 
Pacific scan 2003-10-30 303 4:45:58 4323 y 
Aeronet, Cape Verde target 2003-10-30 303 8:56:01 4325 y 
W.US_618_06 target 2003-10-30 303 15:17:35 4329 y 
Pacific scan 2003-10-30 303 16:50:48 4330 y 
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Mt Erebus target 2003-10-30 303 19:01:24 4331 y 
Pacific scan 2003-10-31 304 4:55:44 4338 y 
Pine Isl. target 2003-10-31 304 12:44:08 4342 n 
Pacific scan 2003-10-31 304 17:00:34 4345 y 
ATW scan 2003-10-31 304 18:50:08* 4346 y 
Gr_030514_02 target 2003-10-31 304 21:35:14 4348 n 
White Sands target 2003-11-01 305 2:14:04 4351 y 
Pacific scan 2003-11-01 305 5:05:30 4353 y 
Pacific scan 2003-11-01 305 17:10:18 4360 y 
Ant Dry Val. target 2003-11-01 305 19:20:58 4361 y 
Gr_030511_04 target 2003-11-01 305 21:43:07 4363 n 
Ant Penin target 2003-11-02 306 0:19:18 4364 n 
Pacific scan 2003-11-02 306 5:15:13 4368 y 
MPL Svalbard target 2003-11-02 306 17:06:07 4375 y 
ATW scan 2003-11-02 306 23:59:08* 4379 y 
Bonneville UT target 2003-11-03 307 2:35:46 4381 n 
Pacific scan 2003-11-03 307 5:24:57 4383 y 
"Aeronet, Korea" target 2003-11-03 307 10:37:45 4386 y 
Pacific scan 2003-11-03 307 17:29:53 4390 y 
Gr_030515_01 target 2003-11-03 307 22:05:11 4393 n 
W.US_615_01 target 2003-11-04 308 2:43:31 4396 n 
Pacific scan 2003-11-04 308 5:34:50 4398 y 
Gr_030513_01 target 2003-11-04 308 11:06:43 4401 n 
Gr_030514_01 target 2003-11-04 308 12:41:04 4402 n 
Pacific scan 2003-11-04 308 17:39:41 4405 y 
MPL Syowa target 2003-11-05 309 3:51:08 4411 n 
Pacific scan 2003-11-05 309 4:07:57 4412 y 
Pacific scan 2003-11-05 309 16:12:48 4419 y 
Gr_030513_03 target 2003-11-05 309 20:47:52 4422 n 
MPL ARM OK target 2003-11-06 310 1:27:12 4425 y 
MPL Monterey target 2003-11-06 310 3:03:51 4426 n 
Pacific scan 2003-11-06 310 4:17:44 4427 y 
Pacific scan 2003-11-06 310 16:22:33 4434 y 
Gr_030515_04 target 2003-11-06 310 20:58:21 4437 n 
Aeronet Korea target 2003-11-06 310 22:52:21 4438 y 
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MPL GSFC target 2003-11-07 311 0:01:04 4439 n 
Pacific scan 2003-11-07 311 4:27:28 4442 y 
MPL Madison target 2003-11-07 311 13:20:25 4447 y 
W.US_618_01 target 2003-11-07 311 14:59:04 4448 y 
Pacific scan 2003-11-07 311 16:32:20 4449 y 
Mt Erebus target 2003-11-07 311 18:42:58 4450 n 
Pacific scan 2003-11-08 312 4:37:16 4457 y 
Ant. Pine Isl target 2003-11-08 312 12:25:43 4461 y 
Pacific scan 2003-11-08 312 15:53:49 4464 y 
Gr_030514_02 target 2003-11-08 312 21:16:49 4467 y 
White Sands target 2003-11-09 313 1:55:40 4470 y 
Pacific scan 2003-11-09 313 4:47:02 4472 y 
MPL ARM OK target 2003-11-09 313 13:41:43 4477 y 
Pacific scan 2003-11-09 313 16:51:52 4479 y 
Ant. Dry Val target 2003-11-09 313 19:02:32 4480 n 
Ant. Peninsula target 2003-11-10 314 0:00:51 4483 y 
Amery Rift target 2003-11-10 314 1:26:48 4484 n 
Pacific scan 2003-11-10 314 4:56:47 4487 y 
Pacific scan 2003-11-10 314 15:24:58 4493 y 
MPL Svalbard target 2003-11-10 314 16:47:40 4494 n 
MPL Madison target 2003-11-11 315 0:41:09 4499 n 
Pacific scan 2003-11-11 315 5:06:33 4502 y 
Pacific scan 2003-11-11 315 17:11:23 4509 y 
Gr_030515_01 target 2003-11-11 315 21:46:41 4512 y 
W.US_615_07 target 2003-11-12 316 2:25:01 4515 y 
Pacific scan 2003-11-12 316 5:16:18 4517 y 
MPL Sv-DSC target 2003-11-12 316 7:32:50 4518 n 
Gr_030514_01 target 2003-11-12 316 12:22:35 4521 y 
White Sands NM target 2003-11-12 316 14:12:07 4522 n 
Pacific scan 2003-11-12 316 17:21:12 4524 y 
ATW scan 2003-11-12 316 19:10:06* 4525 y 
MPL Syowa target 2003-11-13 317 3:32:40 4530 y 
Pacific scan 2003-11-13 317 3:49:29 4531 y 
Pacific scan 2003-11-13 317 15:54:15 4538 y 
Gr_030513_03 target 2003-11-13 317 20:29:24 4541 y 
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MPL ARM OK target 2003-11-14 318 1:08:45 4544 y 
MPL Barrow target 2003-11-14 318 4:31:26 4546 n 
Pacific scan 2003-11-14 318 5:35:49 4547 y 
Ant_021212_01 target 2003-11-14 318 13:24:08 4551 y 
Pacific scan 2003-11-14 318 16:04:06 4553 y 
Enc_RockSNA target 2003-11-15 319 1:16:59 4559 n 
Pacific scan 2003-11-15 319 4:09:01 4561 y 
MPL Madison target 2003-11-15 319 13:01:59 4566 n 
Aeronet Amst Isl target 2003-11-15 319 13:51:47 4566 n 
W.US_616_02 target 2003-11-15 319 14:41:06 4567 y 
Pacific scan 2003-11-15 319 16:13:52 4568 y 
Pacific scan 2003-11-16 320 4:18:48 4576 y 
Aeronet-S.Fr. target 2003-11-16 320 6:44:52 4577 y 
Pacific scan 2003-11-16 320 16:23:39 4583 y 
Aeronet-Mongu target 2003-11-16 320 17:20:51 4583 y 
Pacific scan 2003-11-17 321 4:28:35 4591 y 
Pacific scan 2003-11-17 321 16:33:17 4598 y 
MPL Barrow target 2003-11-17 321 18:03:48 4599 y 
Pacific scan 2003-11-18 322 4:38:21 4606 y 
Pacific scan 2003-11-18 322 16:43:11 4613 y 
             
       
Table E.3 TOOs, Ocean and ATW Scans executed during Campaign L2b 
Note: Times marked with * are not verified by the stored command log - the data was missing; Set window 
parameters denoted by * are not verified by the stored command log - the data was missing. 
Location Type Date DOY Time               Rev Number Set Window 
Parameters             
Pacific  scan 2004-02-18 49 02:08* 5982 y 
Manaus_T-A target 2004-02-18 49 6:58* 5978 y* 
Ant_021128_02 target 2004-02-18 49 8:35* 5979 y* 
Pacific  scan 2004-02-18 49 14:00:15 5982 y 
Aeronet-SFr target 2004-02-18 49 15:13:24 5983 y 
Manaus_T-B target 2004-02-18 49 19:50:50 5985 y 
Pacific  scan 2004-02-19 50 02:05:10 5990 y 
Ant_021212_03 target 2004-02-19 50 09:53:31 5994 n 
Amery_Rift target 2004-02-19 50 11:00:57 5995 y 
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White_Sands target 2004-02-19 50 11:39:33 5995 y 
Pacific  scan 2004-02-19 50 14:10:01 5997 y 
ATW scan 2004-02-20 51 15:59:58 5998 y 
MPL_Syowa target 2004-02-20 51 00:21:31 6003 y 
Pacific  scan 2004-02-20 51 02:14:57 6005 y 
Andr_Forest_OR target 2004-02-20 51 23:36:15 6018 y 
MPL_Barrow_AK target 2004-02-21 52 01:20:16 6019 y 
Pacific  scan 2004-02-21 52 12:52:55 6026 y 
N_San_Andreas target 2004-02-21 52 23:44:36 6033 y 
Pacific  scan 2004-02-22 53 00:57:50 6034 y 
Aeronet-Mongu target 2004-02-22 53 02:03:14 6034 y 
WUS_615_10 target 2004-02-22 53 11:29:54 6040 y 
MPL_Syowa target 2004-02-22 53 13:45* 6041 y* 
Pacific  scan 2004-02-22 53 14:53* 6042 y 
Pacific  scan 2004-02-23 54 01:21* 6049 y 
Aeronet_S.Fr. target 2004-02-23 54 03:34* 6050 y* 
Ant_021204_01 target 2004-02-23 54 10:32* 6053 y* 
Pacific  scan 2004-02-23 54 13:12:27 6056 y 
Aeronet-Mongu target 2004-02-23 54 14:09:40 6056 y 
Pacific  scan 2004-02-24 55 01:17:22 6064 y 
Ant_021206_02 target 2004-02-24 55 7:57* 6068 n* 
Pacific  scan 2004-02-24 55 13:35* 6071 y 
MPL_Barrow_AK target 2004-02-24 55 14:52:36 6072 y 
Ant_021128_03 target 2004-02-24 55 23:42:49 6077 n 
Pacific  scan 2004-02-25 56 01:27:09 6079 y 
Ant_021204_02 target 2004-02-25 56 09:15:23 6083 y 
Pacific  scan 2004-02-25 56 13:31:59 6086 y 
Ant_021126_01 target 2004-02-25 56 20:40:05 6090 y 
Pacific  scan 2004-02-26 57 01:36:54 6094 y 
MPL_GSFC target 2004-02-26 57 08:54:18 6098 y 
Pacific  scan 2004-02-26 57 13:55* 6101 y 
Manaus_T-A target 2004-02-26 57 19:33* 6104 y* 
Aeronet-Amst_Isl target 2004-02-26 57 22:08* 6106 y* 
Pacific  scan 2004-02-27 58 02:00* 6109 y 
Ant_021212_03 target 2004-02-27 58 9:35* 6113 y* 
   
 
    
 
67 
Amery_Rift target 2004-02-27 58 11:21* 6114 y* 
Aeronet-UAE target 2004-02-27 58 11:46* 6115 n* 
Pacific  scan 2004-02-27 58 13:51:30 6116 y 
ATW scan 2004-02-27 58 15:41* 6117 y 
Gr_030515_01 target 2004-02-27 58 18:26:46 6119 y 
WUS_618_03 target 2004-02-27 58 23:05:33 6122 n 
Pacific  scan 2004-02-28 59 01:56:25 6124 y 
Uyuni target 2004-02-28 59 07:53:03 6127 n 
Gr_030514_01 target 2004-02-28 59 09:02:38 6128 y 
Pacific  scan 2004-02-28 59 14:01:15 6131 y 
Mt_Rainier target 2004-02-28 59 23:18:27 6137 y 
Pacific  scan 2004-02-29 60 02:06:10 6139 y 
Ant_021212_02 target 2004-02-29 60 09:54:26 6143 y 
Pacific  scan 2004-02-29 60 12:34:22 6145 y 
Gr_030513_03 target 2004-02-29 60 17:09:27 6148 y 
Aeronet-UAE target 2004-02-29 60 23:26:07 6152 y 
N_San_Andreas target 2004-02-29 60 23:57:21 6152 y 
Pacific  scan 2004-03-01 61 00:39:18 6153 y 
Ant_021212_01 target 2004-03-01 61 10:04:11 6158 y 
MPL_Syowa target 2004-03-01 61 13:26:55 6160 y 
Pacific  scan 2004-03-01 61 14:20:49 6161 y 
Gr_030515_04 target 2004-03-01 61 17:19:56 6163 y 
Pacific  scan 2004-03-02 62 00:49:06 6168 y 
Aeronet-Cape_Verde target 2004-03-02 62 04:59:10 6170 y 
Ant_021206_03 target 2004-03-02 62 08:37:14 6172 y 
WUS_618_06 target 2004-03-02 62 11:20:45 6174 y 
Pacific  scan 2004-03-02 62 13:07* 6175 y 
Pacific  scan 2004-03-03 63 01:12* 6183 y 
Ant_021206_01 target 2004-03-03 63 08:47* 6187 n* 
Pacific  scan 2004-03-03 63 13:03:43 6190 y 
Gr_030514_02 target 2004-03-03 63 17:38:25 6193 n 
White_Sands target 2004-03-03 63 22:17* 6196 y* 
Ant_021128_01 target 2004-03-03 63 23:25* 6196 n* 
Pacific  scan 2004-03-04 64 01:22* 6198 y 
Tapajos_T_A target 2004-03-04 64 07:00:36 6201 y 
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Ant_021204_02 target 2004-03-04 64 08:56:55 6202 n 
Alaska_1 target 2004-03-04 64 13:10:10 6205 y 
Ant_DV target 2004-03-04 64 15:24:09 6206 y 
Gr_030511_04 target 2004-03-04 64 17:46:18 6208 n 
Ant_021126_01 target 2004-03-04 64 20:22:28 6209 n 
Amery_Rift target 2004-03-04 64 21:48:25 6210 y 
Pacific  scan 2004-03-05 65 01:18:25 6213 y 
Pacific  scan 2004-03-05 65 12:00* 6219 y 
Alaska target 2004-03-05 65 13:20* 6220 n* 
Pacific  scan 2004-03-06 66 01:28:12 6228 y 
Aeronet-Korea target 2004-03-06 66 06:40:54 6231 y 
Ant_021128_02 target 2004-03-06 66 09:16:35 6232 y 
Amery_Rift target 2004-03-06 66 11:02:42 6233 y 
Pacific  scan 2004-03-06 66 13:33:02 6235 y 
ATW scan 2004-03-06 66 15:22:59 6236 y 
Mississippi_Delta target 2004-03-06 66 21:09:44 6240 y 
WUS_615_01 target 2004-03-06 66 22:46:39 6241 n 
Pacific  scan 2004-03-07 67 01:37:57 6243 y 
Gr_030513_01 target 2004-03-07 67 07:09:52 6246 n 
Ant_021204_03 target 2004-03-07 67 07:49:25 6246 n 
Gr_030514_01 target 2004-03-07 67 08:44:12 6247 n 
Pacific  scan 2004-03-07 67 13:42:49 6250 y 
MPL_Syowa target 2004-03-07 67 23:54:17 6256 y 
Pacific  scan 2004-03-08 68 01:47:44 6258 y 
Ant_021212_02 target 2004-03-08 68 09:35:59 6262 n 
Pacific  scan 2004-03-08 68 12:29* 6264 y 
Gr_030513_03 target 2004-03-08 68 16:51* 6267 n* 
MPL_ARM_OK target 2004-03-08 68 21:30* 6270 y* 
Pacific  scan 2004-03-08 68 00:34* 6272 y 
Ant_021212_01 target 2004-03-09 69 09:46* 6277 n* 
Pacific  scan 2004-03-09 69 12:25:42 6279 y 
Gr_030515_04 target 2004-03-09 69 17:01:29 6282 n 
Aeronet-Korea target 2004-03-09 69 18:55:29 6283 y 
Pacific  scan 2004-03-10 70 00:30:38 6287 y 
Ant_021206_03 target 2004-03-10 70 08:18:47 6291 y 
   
 
    
 
69 
WUS_618_01 target 2004-03-10 70 11:02:12 6293 y 
Pacific  scan 2004-03-10 70 12:35:29 6294 y 
Pacific  scan 2004-03-11 71 00:40:24 6302 y 
Antarc_Dry_Valley target 2004-03-11 71 05:22:24 6304 y 
Ant_021206_01 target 2004-03-11 71 08:28:52 6306 y 
Pacific  scan 2004-03-11 71 12:45:15 6309 y 
Gr_030514_02 target 2004-03-11 71 17:19:57 6312 y 
Ant_021128_01 target 2004-03-11 71 23:06:10 6315 y 
Pacific  scan 2004-03-12 72 00:50:10 6317 y 
Tapajos_T-B target 2004-03-12 72 06:42:10 6320 y 
Ant_021206_02 target 2004-03-12 72 08:38:33 6321 y 
MPL_ARM_OK target 2004-03-12 72 09:44:52 6322 y 
Pacific  scan 2004-03-12 72 12:55:01 6324 y 
Antarc_Dry_Valley target 2004-03-12 72 15:05:40 6325 n 
Gr_030511_04 target 2004-03-12 72 17:27:49 6327 y 
Tapajos_T-A target 2004-03-12 72 18:45:32 6327 y 
Ant_021126_01 target 2004-03-12 72 20:03:59 6328 y 
Pacific  scan 2004-03-13 73 00:59:56 6332 y 
Seattle target 2004-03-13 73 11:28:21 6338 y 
Pacific  scan 2004-03-13 73 13:04:47 6339 y 
MPL_Madison target 2004-03-13 73 20:44:17 6344 n 
Pacific  scan 2004-03-14 74 01:09:43 6347 y 
Manaus_T-B target 2004-03-14 74 07:01:36 6350 y 
Ant_021128_02 target 2004-03-14 74 08:58:07 6351 n 
Pacific  scan 2004-03-14 74 13:14:34 6354 y 
ATW scan 2004-03-14 74 15:04* 6355 y 
WUS_615_07 target 2004-03-14 74 22:28:12 6360 y 
Pacific  scan 2004-03-15 75 01:19:29 6362 y 
Ant_021204_03 target 2004-03-15 75 07:30:57 6365 y 
Ant_021128_04 target 2004-03-15 75 08:25:44 6366 y 
Gr_030514_01 target 2004-03-15 75 09:07:58 6366 n 
White_Sands target 2004-03-15 75 10:15:16 6367 n 
Pacific  scan 2004-03-15 75 13:24:21 6369 y 
MPL_Syowa target 2004-03-15 75 23:36* 6375 y* 
Pacific  scan 2004-03-16 76 01:42* 6377 y 
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Ant_021212_02 target 2004-03-16 76 09:17:32 6381 y 
Pacific  scan 2004-03-16 76 13:34:07 6384 y 
Gr_030513_03 target 2004-03-16 76 16:32:33 6386 y 
Washington target 2004-03-16 76 22:51:17 6390 n 
Pacific  scan 2004-03-17 77 00:02:23 6391 y 
Ant_021212_01 target 2004-03-17 77 09:27:17 6396 y 
Pacific  scan 2004-03-17 77 12:07:15 6398 y 
Uyuni target 2004-03-17 77 19:29:52 6402 n 
Pacific  scan 2004-03-18 78 00:12:10 6406 y 
Aeronet-Mongu target 2004-03-18 78 01:17:33 6406 y 
Ant_021206_03 target 2004-03-18 78 08:00:20 6410 y 
MPL_Madison target 2004-03-18 78 09:05:08 6411 y 
WUS_616_02 target 2004-03-18 78 10:44:15 6412 y 
Pacific  scan 2004-03-18 78 12:17:01 6413 y 
Pacific  scan 2004-03-19 79 00:21:57 6421 y 
Aeronet-SFr target 2004-03-19 79 02:48:19 6422 y 
Ant_021204_01 target 2004-03-19 79 08:09:54 6425 n 
Pacific  scan 2004-03-19 79 12:26:47 6428 y 
Antarc_Dry_Valley target 2004-03-19 79 14:37:26 6429 y 
Pacific  scan 2004-03-20 80 00:31:43 6436 y 
Ant_021206_02 target 2004-03-20 80 08:20:07 6440 n 
Pacific  scan 2004-03-20 80 12:36:34 6443 y 
ATW scan 2004-03-20 80 14:27:30 6445 y 
Ant_021128_03 target 2004-03-20 80 22:57:09 6449 n 
Pacific  scan 2004-03-21 81 00:41:29 6451 y 
Antarc_Labyr target 2004-03-21 81 05:23:23 6453 y 
Oregon target 2004-03-21 81 11:10:47 6457 y 
Pacific  scan 2004-03-21 81 12:46:20 6458 y 
MPL_Tsukuba target 2004-03-21 81 17:39:33 6461 y 
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Table E.4 TOOs, Ocean and ATW Scans executed during Campaign L2c 
Note: Times marked with * are not verified by the stored command log - the data was missing; Set window 
parameters denoted by * are not verified by the stored command log - the data was missing. 
Location Type Date DOY Time Rev 
Number 
Set Window 
Parameters             
Pacific   scan 2004-05-18 139 23:15* 7329 y 
Brazil T-A target 2004-05-19 140 04:54* 7332 y* 
Ant_021128_02 target 2004-05-19 140 06:50* 7333 y* 
Pacific   scan 2004-05-19 140 11:20* 7336 y 
Manaus_T_B_Br target 2004-05-19 140 16:57:09 7339 y 
Pacific   scan 2004-05-19 140 23:11:29 7344 y 
Ant_021212_03 target 2004-05-20 141 06:59:50 7348 n 
White Sands target 2004-05-20 141 08:07:16 7349 y 
Amery target 2004-05-20 141 08:45:51 7349 y 
Pacific   scan 2004-05-20 141 11:16:20 7351 y 
ATW  scan 2004-05-20 141 13:06:07 7352 y 
Pacific   scan 2004-05-20 141 23:21:16 7359 y 
 Pacific   scan 2004-05-21 142 09:49:28 7365 y 
Andr_Forest_OR target 2004-05-21 142 20:42:34 7372 y 
Pacific   scan 2004-05-21 142 23:31:02 7374 y 
Pacific   scan 2004-05-22 143 09:59:11 7380 y 
N_San_Andreas target 2004-05-22 143 20:50:56 7387 y 
 Pacific   scan 2004-05-22 143 22:04:09 7388 y 
Aeronet_mongu target 2004-05-22 143 23:09:33 7388 y 
W.US_615_10 target 2004-05-23 144 08:36:14 7394 y 
 Pacific   scan 2004-05-23 144 10:08:59 7395 y 
Pacific   scan 2004-05-23 144 22:13:56 7403 y 
Aeronet_Cape_V target 2004-05-24 145 02:23:59 7405 y 
Ant_021204_01 target 2004-05-24 145 06:01:55 7407 y 
Pacific   scan 2004-05-24 145 10:18:46 7410 y 
Aeronet_Mongu target 2004-05-24 145 11:16:04 7410 y 
 Pacific   scan 2004-05-24 145 22:23:42 7418 y 
Ant_021206_02 target 2004-05-25 146 06:12:07 7422 y 
 Pacific   scan 2004-05-25 146 10:28:32 7425 y 
Ant_021128_03 target 2004-05-25 146 20:49:09 7431 n 
 Pacific   scan 2004-05-25 146 22:33:29 7433 y 
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Ant_021204_02 target 2004-05-26 147 06:21:43 7437 y 
Aeronet_Svalbard target 2004-05-26 147 10:24:08 7440 y 
 Pacific   scan 2004-05-26 147 10:38:00 7440 y 
Ant_021126_01 target 2004-05-26 147 17:47* 7444 y* 
Pacific   scan 2004-05-26 147 22:56* 7448 y 
Aeronet_Svalbard target 2004-05-27 148 01:00* 7449 y* 
MPL-Goddard target 2004-05-27 148 06:01* 7452 y* 
Pacific   scan 2004-05-27 148 11:01* 7455 y 
Manaus_T-A Br target 2004-05-27 148 16:38:43 7458 y 
Pacific   scan 2004-05-27 148 22:53:01 7463 y 
Aeronet_Asc_I target 2004-05-28 149 01:33:02 7464 y 
Ant_021212_03 target 2004-05-28 149 06:41:23 7467 y 
Amery_rift target 2004-05-28 149 08:27:18 7468 n 
Pacific   scan 2004-05-28 149 10:57:51 7470 y 
ATW  scan 2004-05-28 149 12:47:38 7471 y 
W.US_618_03 target 2004-05-28 149 20:11:55 7476 n 
Pacific   scan 2004-05-28 149 23:02:47 7478 y 
Uyuni_D target 2004-05-29 150 04:59:25 7481 n 
Pacific   scan 2004-05-29 150 11:07:37 7485 y 
Mt_Rainier target 2004-05-29 150 20:24:50 7491 y 
Pacific   scan 2004-05-29 150 23:12:32 7493 y 
Ant_021212_02 target 2004-05-30 151 07:00:49 7497 y 
Pacific   scan 2004-05-30 151 09:40:44 7499 y 
Gr_030513_03 target 2004-05-30 151 14:15:50 7502 y 
N_San_Andreas target 2004-05-30 151 20:32:30 7506 y 
 Pacific   scan 2004-05-30 151 21:45:43 7507 y 
Ant_021212_01 target 2004-05-31 152 07:10:34 7512 y 
 Pacific   scan 2004-05-31 152 09:50:33 7514 y 
 Pacific   scan 2004-05-31 152 21:55:30 7522 y 
Aeronet_cape_v target 2004-06-01 153 02:05:34 7524 y 
Ant_021206_03 target 2004-06-01 153 05:43:38 7526 y 
W.US_0618_06 target 2004-06-01 153 08:27:08 7528 y 
 Pacific   scan 2004-06-01 153 10:00:21 7529 y 
 Pacific   scan 2004-06-01 153 22:05:16 7537 y 
Ant_021206_01 target 2004-06-02 154 05:53:43 7541 n 
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 Pacific   scan 2004-06-02 154 10:10:07 7544 y 
Ant_021128_01 target 2004-06-02 154 20:31:03 7550 n 
Pacific   scan 2004-06-02 154 22:15:03 7552 y 
Tapajos_T_A target 2004-06-03 155 04:06:59 7555 y 
Ant_021204_02 target 2004-06-03 155 06:03:18 7556 n 
Pacific   scan 2004-06-03 155 08:43:15 7558 y 
Alaska_163 target 2004-06-03 155 10:16:34 7559 n 
Ant_021126_01 target 2004-06-03 155 17:28:52 7563 n 
Amery_rift target 2004-06-03 155 18:54:49 7564 y 
Pacific   scan 2004-06-03 155 22:24:50 7567 y 
Pacific   scan 2004-06-04 156 08:53:01 7573 y 
Alaska_178 target 2004-06-04 156 10:26:22 7574 n 
Pacific   scan 2004-06-04 156 22:34:37 7582 y 
Aeronet_kor target 2004-06-05 157 03:47:18 7585 y 
Ant_021128_02 target 2004-06-05 157 06:22:59 7586 y 
Amery_rift target 2004-06-05 157 08:09:01 7587 y 
Pacific   scan 2004-06-05 157 10:39:27 7589 y 
ATW  scan 2004-06-05 157 12:30:14 7590 y 
MS_Delta target 2004-06-05 157 18:16:08 7594 y 
W.US_615_01 target 2004-06-05 157 19:53:03 7595 n 
Pacific   scan 2004-06-05 157 22:44:23 7597 y 
Ant_021204_03 target 2004-06-06 158 04:55:50 7600 n 
Ant_021128_04 target 2004-06-06 158 06:32:50 7601 y 
Pacific   scan 2004-06-06 158 10:49:14 7604 y 
Pacific   scan 2004-06-06 158 21:17:30 7611 y 
Ant_021212_02 target 2004-06-07 159 06:42:24 7616 n 
Pacific   scan 2004-06-07 159 09:22:20 7618 y 
Gr_030513_03 target 2004-06-07 159 13:57:24 7621 n 
Pacific   scan 2004-06-07 159 21:27:16 7626 y 
Ant_021212_01 target 2004-06-08 160 06:52:09 7631 n 
Pacific   scan 2004-06-08 160 09:32:06 7633 y 
Aeronet_kor target 2004-06-08 160 16:02:12 7637 y 
Pacific   scan 2004-06-08 160 21:37:02 7641 y 
Ant_021206_03 target 2004-06-09 161 05:25:12 7645 y 
W.US_618_01 target 2004-06-09 161 08:08:37 7647 y 
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Pacific   scan 2004-06-09 161 09:41:53 7648 y 
Pacific   scan 2004-06-09 161 21:46:49 7656 y 
Ant_021206_01 target 2004-06-10 162 05:35:16 7660 y 
Pacific   scan 2004-06-10 162 09:51:37 7663 y 
Ant_021128_01 target 2004-06-10 162 20:12:36 7669 y 
Pacific   scan 2004-06-10 162 21:56:35 7671 y 
Tapajos_TB_Br target 2004-06-11 163 03:48:37 7674 y 
Ant_021206_02 target 2004-06-11 163 05:44:59 7675 y 
Aeronet_Svalbard target 2004-06-11 163 09:47:17 7678 y 
Pacific   scan 2004-06-11 163 10:01:25 7678 y 
Tapajos_T_A_Br target 2004-06-11 163 15:51:59 7681 y 
Ant_021126_01 target 2004-06-11 163 17:10:26 7682 y 
Pacific   scan 2004-06-11 163 22:06:20 7686 y 
Aeronet_Svalbard target 2004-06-12 164 00:23:08 7687 n 
Seattle target 2004-06-12 164 08:34:48 7692 y 
Pacific   scan 2004-06-12 164 10:11:11 7693 y 
MPL_Madison target 2004-06-12 164 17:50:44 7698 n 
Pacific   scan 2004-06-12 164 22:16:10 7701 y 
Aeronet_kor target 2004-06-13 165 03:28:53 7704 y 
Manaus_T_B_Br target 2004-06-13 165 04:08:03 7704 y 
Ant_021128_02 target 2004-06-13 165 06:04:34 7705 n 
Pacific   scan 2004-06-13 165 10:21:01 7708 y 
ATW  scan 2004-06-13 165 12:11:49 7709 y 
Pacific   scan 2004-06-13 165 22:25:56 7716 y 
Ant_021204_03 target 2004-06-14 166 04:37:25 7719 y 
Ant_021128_04 target 2004-06-14 166 06:14:26 7720 n 
White Sands target 2004-06-14 166 07:21:43 7721 n 
Pacific   scan 2004-06-14 166 10:30:47 7723 y 
Pacific   scan 2004-06-14 166 22:35:44 7731 y 
Ant_021212_02 target 2004-06-15 167 06:24:00 7735 y 
Pacific   scan 2004-06-15 167 10:40:34 7738 y 
Gr_030513_03 target 2004-06-15 167 13:39:01 7740 y 
St_Forest_WA target 2004-06-15 167 19:57:45 7744 n 
Pacific   scan 2004-06-15 167 21:08:51 7745 y 
Ant_021212_01 target 2004-06-16 168 06:33:45 7750 y 
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Pacific   scan 2004-06-16 168 09:13:42 7752 y 
Uyuni_asc target 2004-06-16 168 16:36:21 7756 n 
Pacific   scan 2004-06-16 168 21:18:38 7760 y 
Aeronet_mongu target 2004-06-16 168 22:24:01 7760 y 
Ant_021206_03 target 2004-06-17 169 05:06:49 7764 y 
MPL_Madison target 2004-06-17 169 06:11:36 7765 n 
BonnevilleSF target 2004-06-17 169 07:48:58 7766 n 
Pacific   scan 2004-06-17 169 09:23:29 7767 y 
Pacific   scan 2004-06-17 169 21:28:25 7775 y 
Ant_021204_01 target 2004-06-18 170 05:16:23 7779 n 
Pacific   scan 2004-06-18 170 09:33:16 7782 y 
Aeronet_mongu target 2004-06-18 170 10:30:32 7782 y 
Pacific   scan 2004-06-18 170 21:38:12 7790 y 
Ant_021206_02 target 2004-06-19 171 05:26:36 7794 n 
Aeronet_svalbard target 2004-06-19 171 09:28:54 7797 y 
Pacific   scan 2004-06-19 171 09:43:03 7797 y 
Ant_021128_03 target 2004-06-19 171 20:03:38 7803 n 
Pacific   scan 2004-06-19 171 21:47:59 7805 y 
Aeronet_svalbard target 2004-06-20 172 00:04:45 7806 y 
Oregon target 2004-06-20 172 08:17:17 7811 y 
Pacific   scan 2004-06-20 172 09:52:49 7812 y 
Pacific   scan 2004-06-20 172 21:57:45 7820 y 
Ant_021128_02 target 2004-06-21 173 05:46:10 7824 y 
Pacific   scan 2004-06-21 173 10:02:36 7827 y 
ATW  scan 2004-06-21 173 11:53:24 7828 y 
 
Table E.5 TOOs, Ocean and ATW Scans executed during Campaign L3a 
Note: Times marked with * are not verified by the stored command log - the data was missing; 
Set window parameters denoted by * are not verified by the stored command log - the data was 
missing. 
Location Type Date DOY Time               Rev 
Number 
Set Window 
Parameters             
W_Mt_Rainier target 2004-10-04 278 04:56* 9388 y* 
Pacific   scan 2004-10-04 278 06:45* 9389 y 
MPL_Madison target 2004-10-04 278 14:11:04 9394 y 
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Pacific   scan 2004-10-04 278 18:36:29 9397 y 
Manaus_T-A Braz target 2004-10-05 279 00:28:22 9400 y 
Ant_021128_02 target 2004-10-05 279 02:24:54 9401 y 
Pacific   scan 2004-10-05 279 06:41:20 9404 y 
Manaus_T_B_Br target 2004-10-05 279 12:31:55 9407 y 
Pacific   scan 2004-10-05 279 18:46:15 9412 y 
Ny_Alesund MPL target 2004-10-05 279 21:02:48 9413 n 
Ant_021212_03 target 2004-10-06 280 02:34:36 9416 n 
White Sands target 2004-10-06 280 03:42:02 9417 y 
Pacific   scan 2004-10-06 280 06:51:06 9419 y 
ATW  scan 2004-10-06 280 08:40:54 9420 y 
Pacific   scan 2004-10-06 280 18:56:01 9427 y 
Pacific   scan 2004-10-07 281 05:24:13 9433 y 
Mt_St_Helens target 2004-10-07 281 16:17:51 9440 y 
Barrow_MPL target 2004-10-07 281 18:01:20 9441 y 
Pacific  scan 2004-10-07 281 19:05:47 9442 y 
Pacific   scan 2004-10-08 282 05:33:59 9448 y 
COVE_MPL target 2004-10-08 282 13:11:50 9453 y 
N_San_Andreas target 2004-10-08 282 16:25:41 9455 y 
Pacific   scan 2004-10-08 282 17:38:54 9456 y 
Aeronet_mongu target 2004-10-08 282 18:44:18 9456 y 
Tsukuba_HSRL target 2004-10-08 282 22:51:29 9459 y 
W.US_615_10 target 2004-10-09 283 04:10:59 9462 y 
Pacific   scan 2004-10-09 283 05:43:45 9463 y 
Pacific  scan 2004-10-09 283 17:48:41 9471 y 
Aeronet_S_Fr target 2004-10-09 283 20:14:46 9472 y 
Aeronet_Cape_V target 2004-10-09 283 21:58:44 9473 y 
Ant_021204_01 target 2004-10-10 284 01:36:39 9475 y 
Pacific   scan 2004-10-10 284 05:53:32 9478 y 
Aeronet_Mongu target 2004-10-10 284 06:50:48 9478 y 
Pacific  scan 2004-10-10 284 17:58:27 9486 y 
Ant_021206_02 target 2004-10-11 285 01:46:51 9490 y 
Pacific  scan 2004-10-11 285 06:03:18 9493 y 
Barrow_MPL target 2004-10-11 285 07:33:41 9494 y 
Ant_021128_03 target 2004-10-11 285 16:23:53 9499 n 
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Pacific   scan 2004-10-11 285 18:08:13 9501 y 
Ant_DV39 target 2004-10-11 285 22:50:09 9503 y 
Ant_021204_02 target 2004-10-12 286 01:56:27 9505 y 
Ny_Alesund_MPL target 2004-10-12 286 05:59:07 9508 y 
Pacific   scan 2004-10-12 286 06:13:01 9508 y 
Ant_DV45 target 2004-10-12 286 08:23:36 9509 y 
Tsukuba_MPL target 2004-10-12 286 11:06:19 9511 n 
Ant_021126_01 target 2004-10-12 286 13:22:01 9512 y 
Pacific  scan 2004-10-12 286 18:17:58 9516 y 
GSFC_MPL target 2004-10-13 287 01:35:23 9520 y 
Pacific  scan 2004-10-13 287 06:22:49 9523 y 
Aeronet_S_Fr target 2004-10-13 287 07:36:01 9524 y 
Manaus_T_A_Br target 2004-10-13 287 12:13:28 9526 y 
Pacific  scan 2004-10-13 287 18:27:46 9531 y 
Aeronet_Asc_I target 2004-10-13 287 21:07:47 9532 y 
Ant_021212_03 target 2004-10-14 288 02:16:08 9535 y 
Aeronet_uae target 2004-10-14 288 04:27:13 9537 y 
Pacific  scan 2004-10-14 288 06:32:37 9538 y 
ATW  scan 2004-10-14 288 08:22:25 9539 y 
W.US_618_03 target 2004-10-14 288 15:46:40 9544 n 
Pacific   scan 2004-10-14 288 18:37:33 9546 y 
Uyuni_85 target 2004-10-15 289 00:34:10 9549 n 
Pacific   scan 2004-10-15 289 06:42:24 9553 y 
Mt_St_Helens target 2004-10-15 289 15:59:24 9559 y 
Pacific   scan 2004-10-15 289 18:47:19 9561 y 
Ant_021212_02 target 2004-10-16 290 02:35:42 9565 y 
Pacific   scan 2004-10-16 290 05:15:32 9567 y 
Gr_030513_03 target 2004-10-16 290 09:50:34 9570 y 
N_San_Andreas target 2004-10-16 290 16:07:15 9574 y 
Aeronet_uae target 2004-10-16 290 16:38:29 9574 y 
Pacific  scan 2004-10-16 290 17:20:27 9575 y 
Tsukuba_HSRL target 2004-10-16 290 22:33:03 9578 y 
Ant_021212_01 target 2004-10-17 291 02:45:18 9580 y 
Pacific  scan 2004-10-17 291 05:25:18 9582 y 
Pacific  scan 2004-10-17 291 17:30:13 9590 y 
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Aeronet_naru target 2004-10-17 291 20:56:23 9592 y 
Aeronet_Cape_V target 2004-10-17 291 21:40:18 9592 y 
Ant_021206_03 target 2004-10-18 292 01:18:22 9594 y 
Railroad_V target 2004-10-18 292 04:01:04 9596 y 
Pacific  scan 2004-10-18 292 05:35:05 9597 y 
Pacific  scan 2004-10-18 292 17:40:00 9605 y 
Ant_021206_01 target 2004-10-19 293 01:28:27 9609 n 
Pacific  scan 2004-10-19 293 05:44:51 9612 y 
Barrow_HSRL target 2004-10-19 293 07:15:16 9613 y 
White_Sands target 2004-10-19 293 14:58:23 9618 y 
Ant_021128_01 target 2004-10-19 293 16:05:46 9618 n 
Pacific  scan 2004-10-19 293 17:49:46 9620 y 
Rio_Tapajos target 2004-10-19 293 23:41:42 9623 y 
Ant_021204_02 target 2004-10-20 294 01:38:02 9624 n 
Pacific  scan 2004-10-20 294 04:17:58 9626 y 
Alaska_163 target 2004-10-20 294 05:51:18 9627 y 
Dry_V_164 target 2004-10-20 294 08:05:18 9628 y 
Ant_021126_01 target 2004-10-20 294 13:03:36 9631 n 
Amery_Rift target 2004-10-20 294 14:29:33 9632 y 
Pacific  scan 2004-10-20 294 17:59:33 9635 y 
Pacific  scan 2004-10-21 295 04:27:45 9641 y 
Alaska_178 target 2004-10-21 295 06:01:06 9642 n 
Bonneville target 2004-10-21 295 15:19:56 9648 n 
Pacific  scan 2004-10-21 295 18:09:19 9650 y 
Aeronet_kor target 2004-10-21 295 23:22:02 9653 y 
Ant_021128_02 target 2004-10-22 296 01:57:43 9654 y 
Amery_Rift target 2004-10-22 296 03:43:44 9655 y 
Pacific   scan 2004-10-22 296 06:14:10 9657 y 
ATW  scan 2004-10-22 296 08:03:58 9658 y 
MS_Delta target 2004-10-22 296 13:50:52 9662 y 
W_US_615_01 target 2004-10-22 296 15:27:47 9663 n 
Pacific   scan 2004-10-22 296 18:19:05 9665 y 
Ny_Alesund target 2004-10-22 296 20:35:37 9666 y 
Ant_021204_03 target 2004-10-23 297 00:30:33 9668 n 
Ant_021128_04 target 2004-10-23 297 02:07:33 9669 y 
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Pacific  scan 2004-10-23 297 06:23:56 9672 y 
Pacific  scan 2004-10-23 297 16:52:12 9679 y 
Ant_021212_02 target 2004-10-24 298 02:17:07 9684 n 
Pacific  scan 2004-10-24 298 04:57:03 9686 y 
Gr_030513_03 target 2004-10-24 298 09:32:08 9689 n 
ARM_MPL target 2004-10-24 298 14:11:28 9692 y 
Barrow_HSRL target 2004-10-24 298 17:34:10 9694 y 
Pacific  scan 2004-10-24 298 18:38:38 9695 y 
Ant_021212_01 target 2004-10-25 299 02:26:52 9699 n 
Pacific  scan 2004-10-25 299 05:06:50 9701 y 
Aeronet_kor target 2004-10-25 299 11:36:40 9705 y 
GSFC_MPL target 2004-10-25 299 12:45:14 9706 n 
Pacific  scan 2004-10-25 299 17:11:45 9709 y 
Ant_021206_03 target 2004-10-26 300 00:59:54 9713 y 
Railroad_Valley target 2004-10-26 300 03:42:37 9715 y 
Pacific  scan 2004-10-26 300 05:16:36 9716 y 
Pacific  scan 2004-10-26 300 17:21:32 9724 y 
Ant_021206_01 target 2004-10-27 301 01:09:59 9728 y 
Pacific  scan 2004-10-27 301 05:26:22 9731 y 
Ant_DV_268 target 2004-10-27 301 07:36:59 9732 y 
Ant_021128_01 target 2004-10-27 301 15:47:18 9737 y 
Pacific  scan 2004-10-27 301 17:31:18 9739 y 
Ant_021206_02 target 2004-10-28 302 01:19:41 9743 y 
ARM_MPL target 2004-10-28 302 02:25:59 9744 y 
Pacific  scan 2004-10-28 302 05:36:09 9746 y 
Tapajos_T_A target 2004-10-28 302 11:26:41 9750 y 
Ant_021126_01 target 2004-10-28 302 12:45:08 9750 y 
Amery_Rift target 2004-10-28 302 14:10:58 9751 n 
Pacific   scan 2004-10-28 302 17:41:04 9754 y 
Mt_St_Helens target 2004-10-29 303 04:09:50 9760 y 
Pacific   scan 2004-10-29 303 05:45:55 9761 y 
Pacific  scan 2004-10-29 303 17:50:51 9769 y 
Manaus_T_B target 2004-10-29 303 23:42:44 9772 y 
Ant_021128_02 target 2004-10-30 304 01:39:15 9773 n 
Pacific  scan 2004-10-30 304 05:55:42 9776 y 
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ATW  scan 2004-10-30 304 07:47:30 9777 y 
Railroad_Valley target 2004-10-30 304 15:10:38 9782 n 
Pacific  scan 2004-10-30 304 18:00:38 9784 y 
Ny_Alesund_MPL target 2004-10-30 304 20:17:10 9785 n 
Ant_021128_04 target 2004-10-31 305 01:49:06 9788 n 
White_Sands target 2004-10-31 305 02:56:24 9789 n 
Pacific  scan 2004-10-31 305 06:05:29 9791 y 
Pacific   scan 2004-10-31 305 18:10:25 9799 y 
Ant_021212_02 target 2004-11-01 306 01:58:40 9803 y 
Pacific   scan 2004-11-01 306 06:15:15 9806 y 
Gr_030513_03 target 2004-11-01 306 09:13:42 9808 y 
Cap_St_Forest target 2004-11-01 306 15:32:26 9812 n 
Pacific  scan 2004-11-01 306 16:43:32 9813 y 
Ant_021212_01 target 2004-11-02 307 02:08:25 9818 y 
Pacific  scan 2004-11-02 307 04:48:23 9820 y 
Uyuni target 2004-11-02 307 12:11:01 9825 n 
Pacific  scan 2004-11-02 307 16:53:18 9828 y 
Aeronet_mongu target 2004-11-02 307 17:58:37 9828 y 
Ant_021206_03 target 2004-11-03 308 00:41:28 9832 y 
Bonneville_SF target 2004-11-03 308 03:23:32 9834 n 
Pacific  scan 2004-11-03 308 04:58:10 9835 y 
Aeronet_naru target 2004-11-03 308 08:24:33 9837 y 
Pacific  scan 2004-11-03 308 17:03:05 9843 y 
Aeronet_s_fr target 2004-11-03 308 19:29:09 9844 y 
Ant_021204_01 target 2004-11-04 309 00:51:03 9847 n 
Pacific  scan 2004-11-04 309 05:07:56 9850 y 
Aeronet_mongu target 2004-11-04 309 06:05:12 9850 y 
Ant_DV_387 target 2004-11-04 309 07:18:34 9851 y 
Pacific   scan 2004-11-04 309 17:12:51 9858 y 
Ant_021206_02 target 2004-11-05 310 01:01:15 9862 n 
Pacific   scan 2004-11-05 310 05:17:43 9865 y 
Barrow_HSRL_fl target 2004-11-05 310 06:48:05 9866 y 
Ant_021128_03 target 2004-11-05 310 15:38:17 9871 n 
Pacific  scan 2004-11-05 310 17:22:38 9873 y 
Mt_St_Helens target 2004-11-06 311 03:51:24 9879 y 
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Pacific  scan 2004-11-06 311 05:27:29 9880 y 
Tsukuba_HSRL target 2004-11-06 311 10:20:42 9883 y 
Pacific  scan 2004-11-06 311 17:32:24 9888 y 
Ant_021128_02 target 2004-11-07 312 01:20:49 9892 y 
Pacific  scan 2004-11-07 312 05:37:15 9895 y 
ATW  scan 2004-11-07 312 07:28:03 9896 y 
Manaus_T_B target 2004-11-07 312 11:27:51 9899 y 
Pacific  scan 2004-11-07 312 17:54:36 9903 y 
Ny_Alesund_MPL target 2004-11-07 312 19:58:43 9904 n 
Ant_021212_03 target 2004-11-08 313 01:30:31 9907 n 
Amery_Rift target 2004-11-08 313 03:16:26 9908 y 
Aeronet_uae target 2004-11-08 313 03:41:36 9909 y 
Pacific  scan 2004-11-08 313 05:47:00 9910 y 
Aeronet_asc_i target 2004-11-08 313 08:22:53 9911 y 
   
Table E.6 TOOs, Ocean and ATW Scans executed during Campaign L3b 
Location Type Date DOY Actual 
Time 
Rev Set Window 
Parameters 
SM_lidar_cal target 2005-02-17 48 22:49:44 11425 y 
Pacific  scan 2005-02-18 49 1:57:59 11427 y 
Tapajos_Tower_A target 2005-02-18 49 7:48:32 11431 y 
Pacific   scan 2005-02-18 49 14:02:54 11435 y 
MPL_Cove target 2005-02-18 49 21:20:53 11439 y 
Mt_Rainier target 2005-02-19 50 0:31:28 11441 y 
Pacific   scan 2005-02-19 50 2:07:44 11442 y 
Kilimanjaro target 2005-02-19 50 13:38:03 11449 y 
Pacific  scan 2005-02-19 50 14:12:39 11450 y 
Pacific  scan 2005-02-20 51 2:17:30 11457 y 
Aeronet_s_fr target 2005-02-20 51 3:30:40 11458 y 
Pacific   scan 2005-02-20 51 14:22:25 11465 y 
Ny_Alesund target 2005-02-20 51 16:38:58 11466 n 
Ant_021212_03 target 2005-02-20 51 22:10:46 11469 n 
White_Sands target 2005-02-20 51 23:18:12 11470 y 
Pacific   scan 2005-02-21 52 2:27:15 11472 y 
ATW  scan 2005-02-21 52 4:18:03 11473 y 
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Pacific   scan 2005-02-21 52 14:32:11 11480 y 
Pacific   scan 2005-02-22 53 2:37:01 11487 y 
Andrews_for target 2005-02-22 53 11:53:31 11493 y 
Pacific   scan 2005-02-22 53 13:05:19 11494 y 
Pacific   scan 2005-02-23 54 1:10:11 11501 y 
SM_lidar_cal target 2005-02-23 54 10:22:54 11507 y 
N_San_Andreas target 2005-02-23 54 12:01:53 11508 y 
Pacific  scan 2005-02-23 54 13:15:06 11509 y 
Aeronet_mongu target 2005-02-23 54 14:20:26 11509 y 
MPL_Tsukuba target 2005-02-23 54 18:27:42 11512 y 
W_US_615_10 target 2005-02-23 54 23:47:11 11515 y 
Pacific  scan 2005-02-24 55 1:19:57 11516 y 
MPL_Syowa target 2005-02-24 55 2:02:41 11516 y 
Pacific  scan 2005-02-24 55 13:24:53 11524 y 
Aeronet_s_fr target 2005-02-24 55 15:50:58 11525 y 
Aeronet_Cape_V target 2005-02-24 55 17:34:56 11526 y 
Ant_021204_01 target 2005-02-24 55 21:12:52 11528 y 
Andaman_I_12 target 2005-02-24 55 21:42:53 11529 n 
Pacific  scan 2005-02-25 56 1:29:44 11531 y 
Aeronet_mongu target 2005-02-25 56 2:27:01 11531 y 
Andaman_I_19 target 2005-02-25 56 9:43:48 11536 n 
Pacific  scan 2005-02-25 56 13:34:40 11539 y 
Ant_021206_02 target 2005-02-25 56 21:23:05 11543 y 
Pacific  scan 2005-02-26 57 1:39:31 11546 y 
HSRL_Barrow target 2005-02-26 57 3:09:54 11547 y 
Pacific  scan 2005-02-26 57 13:44:27 11554 y 
Pacific   scan 2005-02-27 58 1:49:17 11561 y 
MPL_Tsukuba target 2005-02-27 58 6:42:33 11564 n 
Ant_021210_03 target 2005-02-27 58 8:58:18 11565 n 
Kilimanjaro target 2005-02-27 58 13:19:38 11568 y 
Pacific  scan 2005-02-27 58 13:54:13 11569 y 
MPL_GSFC target 2005-02-27 58 21:11:37 11573 y 
Kilimanjaro target 2005-02-28 59 1:23:15 11575 y 
Pacific  scan 2005-02-28 59 1:59:04 11576 y 
Aeronet_s_fr target 2005-02-28 59 3:12:16 11577 y 
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Gr_030515_06 target 2005-02-28 59 6:34:36 11579 y 
Pacific  scan 2005-02-28 59 14:04:00 11584 y 
Aeronet_Asc_I target 2005-02-28 59 16:44:01 11585 y 
Ant_021212_03 target 2005-02-28 59 21:52:22 11588 y 
Amery_Rift target 2005-02-28 59 23:58:27 11589 n 
Aeronet_uae target 2005-03-01 60 0:03:27 11590 y 
Pacific  scan 2005-03-01 60 2:08:51 11591 y 
ATW  scan 2005-03-01 60 3:58:39 11592 y 
Gr_030515_01 target 2005-03-01 60 6:44:07 11594 y 
W_US_618_03 target 2005-03-01 60 11:22:55 11597 n 
Pacific  scan 2005-03-01 60 14:13:46 11599 y 
Uyuni_85 target 2005-03-01 60 20:10:24 11602 n 
Gr_030514_01 target 2005-03-01 60 21:19:59 11603 y 
Pacific  scan 2005-03-02 61 2:18:37 11606 y 
Mt_Rainier target 2005-03-02 61 11:35:50 11612 y 
Pacific   scan 2005-03-02 61 12:46:54 11613 y 
Gr_030514_03 target 2005-03-02 61 19:53:39 11617 y 
Ant_021212_02 target 2005-03-02 61 22:11:47 11618 y 
Pacific   scan 2005-03-03 62 0:51:45 11620 y 
Aeronet_Cape_V target 2005-03-03 62 5:10:54 11623 n 
N_San_Andreas target 2005-03-03 62 11:43:29 11627 y 
Aeronet_uae target 2005-03-03 62 12:14:42 11627 y 
Pacific  scan 2005-03-03 62 12:56:41 11628 y 
HSRL_Tsukuba target 2005-03-03 62 18:09:18 11631 y 
Ant_021212_01 target 2005-03-03 62 22:21:32 11633 y 
Pacific  scan 2005-03-04 63 1:01:31 11635 y 
MPL_Syowa target 2005-03-04 63 1:44:17 11635 y 
Pacific  scan 2005-03-04 63 13:06:27 11643 y 
Aeronet_naru target 2005-03-04 63 16:32:38 11645 y 
Aeronet_Cape_V target 2005-03-04 63 17:16:32 11645 y 
Ant_021206_03 target 2005-03-04 63 20:54:36 11647 y 
Andaman_I target 2005-03-04 63 21:26:03 11648 n 
Railroad_V target 2005-03-04 63 23:37:17 11649 y 
Pacific  scan 2005-03-05 64 1:11:18 11650 y 
Pacific  scan 2005-03-05 64 13:16:13 11658 y 
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Gr_030515_02 target 2005-03-05 64 20:22:46 11662 n 
Ant_021206_01 target 2005-03-05 64 21:04:41 11662 n 
Pacific  scan 2005-03-06 65 1:21:04 11665 y 
MPL_Barrow target 2005-03-06 65 2:51:29 11666 y 
White_Sands target 2005-03-06 65 10:34:38 11671 y 
Ant_021128_01 target 2005-03-06 65 11:41:59 11671 n 
Pacific  scan 2005-03-06 65 13:26:00 11673 y 
Rio_Tapajos target 2005-03-06 65 19:17:55 11676 y 
MPL_ARM target 2005-03-06 65 22:20:41 11678 y 
Alaska_163 target 2005-03-07 66 1:27:33 11680 y 
Pacific  scan 2005-03-07 66 3:07:30 11681 y 
Ant_021126_01 target 2005-03-07 66 8:39:50 11684 n 
Pacific  scan 2005-03-07 66 13:35:47 11688 y 
Pacific  scan 2005-03-08 67 0:03:59 11694 y 
Alaska_178 target 2005-03-08 67 1:37:20 11695 n 
Gr_030515_06 target 2005-03-08 67 6:16:10 11698 n 
Bonneville target 2005-03-08 67 10:56:10 11701 n 
Pacific  scan 2005-03-08 67 13:45:34 11703 y 
Aeronet_kor target 2005-03-08 67 18:58:16 11706 y 
Everglades target 2005-03-08 67 21:06:03 11707 y 
Pacific  scan 2005-03-09 68 1:50:24 11710 y 
Gr_030515_01 target 2005-03-09 68 6:25:41 11713 n 
MS_delta target 2005-03-09 68 9:27:05 11715 y 
W_US_615_01 target 2005-03-09 68 11:04:01 11716 n 
Pacific  scan 2005-03-09 68 13:55:20 11718 y 
MPL_Ny_Alesund target 2005-03-09 68 16:11:51 11719 y 
Ant_021204_03 target 2005-03-09 68 20:06:47 11721 n 
Gr_030514_01 target 2005-03-09 68 21:01:34 11722 n 
Pacific  scan 2005-03-10 69 2:00:10 11725 y 
ATW  scan 2005-03-10 69 3:49:59 11726 y 
MPL_Syowa target 2005-03-10 69 12:11:38 11731 y 
Pacific  scan 2005-03-10 69 14:05:06 11733 y 
Gr_030514_03 target 2005-03-10 69 19:35:12 11736 n 
Ant_021212_02 target 2005-03-10 69 21:53:21 11737 n 
Pacific  scan 2005-03-11 70 0:33:17 11739 y 
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Gr_030513_03 target 2005-03-11 70 5:08:22 11742 n 
MPL_ARM target 2005-03-11 70 9:47:42 11745 y 
Pacific  scan 2005-03-11 70 12:38:13 11747 y 
Ant_021212_01 target 2005-03-11 70 22:03:05 11752 n 
Pacific  scan 2005-03-12 71 0:43:03 11754 y 
Aeronet_kor target 2005-03-12 71 7:12:53 11758 y 
MPL_GSFC target 2005-03-12 71 8:21:28 11759 n 
Pacific  scan 2005-03-12 71 12:47:59 11762 y 
Ant_021206_03 target 2005-03-12 71 20:36:08 11766 y 
W_US_618_01 target 2005-03-12 71 23:19:33 11768 y 
Pacific  scan 2005-03-13 72 0:52:49 11769 y 
Pacific  scan 2005-03-13 72 12:57:45 11777 y 
Gr_030515_02 target 2005-03-13 72 20:04:17 11781 n 
Pacific  scan 2005-03-14 73 0:14:19 11784 y 
Everglades target 2005-03-14 73 8:37:24 11789 y 
Andaman_I target 2005-03-14 73 9:15:11 11789 n 
White_Sands target 2005-03-14 73 10:16:09 11790 y 
Ant_021128_01 target 2005-03-14 73 11:23:32 11790 y 
Pacific  scan 2005-03-14 73 13:07:31 11792 y 
Ant_021206_02 target 2005-03-14 73 20:55:54 11796 y 
SM_lidar_cal target 2005-03-14 73 22:04:05 11797 y 
Pacific  scan 2005-03-15 74 1:12:21 11799 y 
Amery_Rift target 2005-03-15 74 9:47:18 11804 n 
Pacific  scan 2005-03-15 74 13:17:18 11807 y 
Seattle_urban target 2005-03-15 74 23:45:41 11813 y 
Pacific  scan 2005-03-16 75 1:22:08 11814 y 
Gr_030515_06 target 2005-03-16 75 5:57:42 11817 y 
MPL_Madison target 2005-03-16 75 9:01:39 11819 n 
Pacific  scan 2005-03-16 75 13:27:05 11822 y 
Aeronet_kor target 2005-03-16 75 18:39:49 11825 y 
Everglades target 2005-03-16 75 20:47:34 11826 n 
Pacific  scan 2005-03-17 76 1:31:56 11829 y 
Gr_030515_01 target 2005-03-17 76 6:07:14 11832 y 
Railroad_V target 2005-03-17 76 10:46:51 11835 n 
Pacific  scan 2005-03-17 76 13:36:52 11837 y 
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Gr_030514_01 target 2005-03-17 76 20:43:06 11841 y 
Ant_021212_03 target 2005-03-17 76 21:25:12 11841 y 
White_Sands target 2005-03-17 76 22:32:38 11842 n 
Pacific  scan 2005-03-18 77 1:41:43 11844 y 
ATW  scan 2005-03-18 77 3:32:31 11845 y 
MPL_Syowa target 2005-03-18 77 11:53:12 11850 y 
Pacific  scan 2005-03-18 77 13:46:39 11852 y 
Gr_030514_03 target 2005-03-18 77 19:16:45 11855 y 
Pacific  scan 2005-03-19 78 0:14:50 11858 y 
MPL_ARM target 2005-03-19 78 9:29:16 11864 y 
Capitol_State_For target 2005-03-19 78 11:08:40 11865 n 
Pacific  scan 2005-03-19 78 12:19:46 11866 y 
Pacific  scan 2005-03-20 79 0:24:37 11873 y 
Uyuni_360 target 2005-03-20 79 7:47:15 11878 n 
Pacific  scan 2005-03-20 79 12:29:33 11881 y 
Aeronet_mongu target 2005-03-20 79 13:34:51 11881 y 
MPL_Madison target 2005-03-20 79 21:22:30 11886 y 
W_US_616_02 target 2005-03-20 79 23:01:38 11887 y 
Pacific  scan 2005-03-21 80 0:34:23 11888 y 
Aeronet_naru target 2005-03-21 80 4:00:51 11890 y 
Pacific  scan 2005-03-21 80 12:39:20 11896 y 
Aeronet_s_fr target 2005-03-21 80 15:05:23 11897 y 
Ant_021206_03 target 2005-03-21 80 20:27:26 11900 y 
Pacific  scan 2005-03-22 81 0:44:10 11903 y 
Aeronet_mongu target 2005-03-22 81 1:41:26 11904 y 
Pacific  scan 2005-03-22 81 12:49:06 11911 y 
Ant_021206_02 target 2005-03-22 81 20:37:30 11915 n 
Pacific  scan 2005-03-23 82 0:53:56 11918 y 
MPL_Barrow target 2005-03-23 82 2:24:19 11919 y 
Pacific  scan 2005-03-23 82 12:58:52 11926 y 
Andrews_For target 2005-03-23 82 23:28:11 11932 y 
Pacific  scan 2005-03-24 83 1:03:43 11933 y 
ATW  scan 2005-03-24 83 2:53:31 11934 y 
HSRL_Tsukuba target 2005-03-24 83 5:56:57 11936 y 
Kilimanjaro target 2005-03-24 83 12:34:03 11940 y 
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Pacific  scan 2005-03-24 83 13:08:39 11941 y 
 
Table E.7 TOOs, Ocean and ATW Scans executed during Campaign L3c 
Note: Times marked with * are not verified by the stored command log - the data was missing; 
Set window parameters denoted by * are not verified by the stored command log - the data was 
missing. 




Mt_Rainier target 2005-05-20 140 21:37:48 12795 y 
Pacific  scan 2005-05-20 140 23:17:51 12796 y 
Kilimanjaro target 2005-05-21 141 10:44:23 12803 y 
Pacific  scan 2005-05-21 141 11:19:15 12804 y 
Pacific  scan 2005-05-21 141 23:27:38 12811 y 
Aeronet_s_fr target 2005-05-22 142 0:37:01 12812 y 
Manaus_T_B target 2005-05-22 142 5:14:27 12814 y 
Pacific  scan 2005-05-22 142 11:29:03 12819 y 
Ant_021212_03 target 2005-05-22 142 19:17:08 12823 n 
White_Sands target 2005-05-22 142 20:24:34 12824 y 
Pacific  scan 2005-05-22 142 23:37:25 12826 y 
ATW  scan 2005-05-23 143 1:23:26 12827 y 
Pacific   scan 2005-05-23 143 11:38:50 12834 y 
Pacific  scan 2005-05-23 143 23:47:12 12841 y 
Mt_St_Helens target 2005-05-24 144 9:00:24 12847 y 
Pacific  scan 2005-05-24 144 10:11:57 12848 y 
PR_CaribeNF target 2005-05-24 144 17:34:38 12852 n 
Pacific  scan 2005-05-24 144 22:20:19 12855 y 
SM_lidar_cal target 2005-05-25 145 7:29:16 12861 y 
N_San_Andreas target 2005-05-25 145 9:08:14 12862 y 
Pacific  scan 2005-05-25 145 10:21:44 12863 y 
Aeronet_mongu target 2005-05-25 145 11:26:47 12863 y 
MPL_Tsukuba target 2005-05-25 145 15:34* 12866 y* 
W_US_615_10 target 2005-05-25 145 20:53* 12869 y* 
Pacific  scan 2005-05-25 145 22:27* 12870 y 
MPL_Syowa target 2005-05-25 145 23:09* 12870 y* 
Pacific  scan 2005-05-26 146 10:28* 12878 y 
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Aeronet_s_fr target 2005-05-26 146 12:57:19 12879 y 
Aeronet_Cape_V target 2005-05-26 146 14:41:17 12880 y 
Ant_021204_01 target 2005-05-26 146 18:19:13 12882 y 
Andaman_I_12 target 2005-05-26 146 18:49:14 12883 n 
Pacific  scan 2005-05-26 146 22:39:53 12885 y 
Aeronet_mongu target 2005-05-26 146 23:33:22 12885 y 
Andaman_I_19 target 2005-05-27 147 6:50:09 12890 n 
Pacific  scan 2005-05-27 147 10:41:17 12893 y 
Ant_021206_02 target 2005-05-27 147 18:29:25 12897 y 
Pacific  scan 2005-05-27 147 22:49:39 12900 y 
Tanguro_Br target 2005-05-28 148 4:33:44 12903 y 
Pacific  scan 2005-05-28 148 10:51:04 12908 y 
Pacific  scan 2005-05-28 148 22:59:26 12915 y 
MPL_Tsukuba target 2005-05-29 149 3:48:54 12918 n 
Ant_021210_03 target 2005-05-29 149 6:04:38 12919 n 
Kilimanjaro_D target 2005-05-29 149 10:25:59 12922 y 
Pacific  scan 2005-05-29 149 11:00:50 12923 y 
MPL_GSFC target 2005-05-29 149 18:17:57 12927 y 
Kilimanjaro_A target 2005-05-29 149 22:29:17 12929 y 
Pacific  scan 2005-05-29 149 23:09:12 12930 y 
Aeronet_s_fr target 2005-05-30 150 0:18:36 12931 y 
Gr_030515_06 target 2005-05-30 150 3:40:56 12933 y 
Manaus_T_A target 2005-05-30 150 4:56:02 12933 y 
Pacific  scan 2005-05-30 150 11:10:36 12938 y 
Aeronet_Asc_I target 2005-05-30 150 13:50:22 12939 y 
Ant_021212_03 target 2005-05-30 150 18:58:42 12942 y 
Amery_Rift target 2005-05-30 150 20:44:03 12943 n 
Aeronet_uae target 2005-05-30 150 21:09:47 12944 y 
Pacific  scan 2005-05-30 150 23:18:58 12945 y 
ATW  scan 2005-05-31 151 1:03:59 12946 y 
Gr_030515_01 target 2005-05-31 151 3:50:27 12948 y 
Caribe_NF target 2005-05-31 151 5:11:23 12949 y 
W_US_618_03 target 2005-05-31 151 8:29:14 12951 n 
Pacific  scan 2005-05-31 151 11:20:23 12953 y 
Uyuni_85 target 2005-05-31 151 17:16:43 12956 n 
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Gr_030514_01 target 2005-05-31 151 18:26:20 12957 y 
Pacific  scan 2005-05-31 151 23:28:44 12960 y 
Mt_Rainier target 2005-06-01 152 8:42:09 12966 y 
Pacific  scan 2005-06-01 152 9:53:30 12967 y 
Gr_030514_03 target 2005-06-01 152 16:59:58 12971 y 
Ant_021212_02 target 2005-06-01 152 19:18:06 12972 y 
Pacific  scan 2005-06-01 152 22:01:51 12974 y 
Gr_030513_03 target 2005-06-02 153 2:33:08 12977 y 
N_San_Andreas target 2005-06-02 153 8:49:48 12981 y 
Aeronet_uae target 2005-06-02 153 9:21:01 12981 y 
Pacific  scan 2005-06-02 153 10:03:16 12982 y 
HSRL_Tsukuba target 2005-06-02 153 15:15:36 12985 y 
Ant_021212_01 target 2005-06-02 153 19:27:51 12987 y 
Pacific  scan 2005-06-02 153 22:11:38 12989 y 
MPL_Syowa target 2005-06-02 153 22:50:35 12989 y 
Aeronet_kor target 2005-06-03 154 4:37:39 12993 y 
Pacific  scan 2005-06-03 154 10:13:02 12997 y 
Aeronet_naru target 2005-06-03 154 13:38:56 12999 y 
Aeronet_Cape_V target 2005-06-03 154 14:22:50 12999 y 
Ant_021206_03 target 2005-06-03 154 18:00:53 13001 y 
Andaman_I target 2005-06-03 154 18:32:21 13002 n 
W_US_618_06 target 2005-06-03 154 20:44:24 13003 y 
Pacific  scan 2005-06-03 154 22:21:24 13004 y 
Pacific  scan 2005-06-04 155 10:22:48 13012 y 
Gr_030515_02 target 2005-06-04 155 17:29:03 13016 n 
Ant_021206_01 target 2005-06-04 155 18:10:58 13016 n 
Pacific  scan 2005-06-04 155 22:31:09 13019 y 
White_Sands target 2005-06-05 156 7:40:55 13025 y 
Ant_021128_01 target 2005-06-05 156 8:48:17 13025 n 
Pacific  scan 2005-06-05 156 10:32:34 13027 y 
Rio_Tapajos target 2005-06-05 156 16:24:12 13030 y 
MPL_ARM target 2005-06-05 156 19:26:58 13032 y 
Alaska_163 target 2005-06-05 156 22:33:51 13034 y 
Pacific  scan 2005-06-06 157 0:17:34 13035 y 
Ant_021126_01 target 2005-06-06 157 5:46:07 13038 n 
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Pacific  scan 2005-06-06 157 10:42:19 13042 y 
Pacific  scan 2005-06-06 157 21:14:01 13048 y 
Alaska_178 target 2005-06-06 157 22:43:38 13049 n 
Gr_030515_06 target 2005-06-07 158 3:19:29 13052 n 
Bonneville target 2005-06-07 158 8:02:29 13055 n 
Pacific  scan 2005-06-07 158 10:52:05 13057 y 
Aeronet_kor target 2005-06-07 158 16:04:34 13060 y 
Everglades target 2005-06-07 158 18:12:22 13061 y 
Pacific  scan 2005-06-07 158 23:00:26 13064 y 
Gr_030515_01 target 2005-06-08 159 3:31:59 13067 n 
MS_delta target 2005-06-08 159 6:33:24 13069 y 
W_US_615_01 target 2005-06-08 159 8:10:19 13070 n 
Pacific  scan 2005-06-08 159 11:01:50 13072 y 
MPL_Ny_Alesund target 2005-06-08 159 13:18:10 13073 y 
Ant_021204_03 target 2005-06-08 159 17:13:05 13075 n 
Gr_030514_01 target 2005-06-08 159 18:07:53 13076 n 
Pacific  scan 2005-06-08 159 23:10:16 13079 y 
ATW  scan 2005-06-09 160 0:55:18 13080 y 
Pacific  scan 2005-06-09 160 9:35:02 13086 y 
Gr_030514_03 target 2005-06-09 160 16:41:32 13090 n 
Ant_021212_02 target 2005-06-09 160 18:59:40 13091 n 
Pacific  scan 2005-06-09 160 21:43:24 13093 y 
Gr_030513_03 target 2005-06-10 161 2:14:42 13096 n 
MPL_ARM target 2005-06-10 161 6:54:02 13099 y 
Pacific  scan 2005-06-10 161 9:44:49 13101 y 
PR_Bosque target 2005-06-10 161 17:07:32 13105 y 
Ant_021212_01 target 2005-06-10 161 19:09:25 13106 n 
Pacific  scan 2005-06-10 161 21:53:11 13108 y 
Aeronet_kor target 2005-06-11 162 4:19:14 13112 y 
MPL_GSFC target 2005-06-11 162 5:27:48 13113 n 
Pacific  scan 2005-06-11 162 9:54:35 13116 y 
Ant_021206_03 target 2005-06-11 162 17:42* 13120 n* 
W_US_618_01 target 2005-06-11 162 20:26* 13122 y* 
Pacific  scan 2005-06-11 162 21:59* 13123 y 
Aeronet_naru target 2005-06-12 163 01:26* 13125 y* 
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Pacific  scan 2005-06-12 163 10:01* 13131 y 
Gr_030515_02 target 2005-06-12 163 17:10:39 13135 n 
Pacific  scan 2005-06-12 163 22:12:44 13138 y 
Everglades target 2005-06-13 164 5:43:46 13143 y 
Andaman_I target 2005-06-13 164 6:21:33 13143 n 
White_Sands target 2005-06-13 164 7:22:32 13144 y 
Ant_021128_01 target 2005-06-13 164 8:29:54 13144 y 
Pacific  scan 2005-06-13 164 10:14:09 13146 y 
Aeronet_Midway_I target 2005-06-13 164 12:11:04 13147 y 
Tapajos_Tower_B target 2005-06-13 164 16:05:54 13149 y 
Ant_021206_02 target 2005-06-13 164 18:02:16 13150 y 
SM_lidar_cal target 2005-06-13 164 19:10:28 13151 y 
Pacific  scan 2005-06-13 164 22:22:31 13153 y 
Tapajos_Tower_A target 2005-06-14 165 4:09:17 13156 y 
Amery_Rift target 2005-06-14 165 6:53:40 13158 n 
Pacific  scan 2005-06-14 165 10:23:56 13161 y 
MPL_Cove target 2005-06-14 165 17:41:37 13165 n 
Seattle_urban target 2005-06-14 165 20:52:03 13167 y 
Pacific  scan 2005-06-14 165 22:32:17 13168 y 
Gr_030515_06 target 2005-06-15 166 3:04:04 13171 y 
MPL_Madison target 2005-06-15 166 6:08:01 13173 n 
Pacific  scan 2005-06-15 166 10:33:43 13176 y 
Manaus_Tower_B target 2005-06-15 166 16:25:19 13179 y 
Everglades_309 target 2005-06-15 166 17:53:56 13180 n 
Pacific  scan 2005-06-15 166 22:42:04 13183 y 
Gr_030515_01 target 2005-06-16 167 3:13:35 13186 y 
W_US_615_07 target 2005-06-16 167 7:51:56 13189 y 
Pacific  scan 2005-06-16 167 10:43:29 13191 y 
MPL_Ny_Alesund target 2005-06-16 167 12:59:45 13192 n 
Gr_030514_01 target 2005-06-16 167 17:49:28 13195 y 
Ant_021212_03 target 2005-06-16 167 18:31:33 13195 y 
White_Sands target 2005-06-16 167 19:38:59 13196 n 
Pacific  scan 2005-06-16 167 22:51:50 13198 y 
ATW  scan 2005-06-17 168 0:36:52 13199 y 
PR_Bosque target 2005-06-17 168 4:44:13 13202 y 
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Pacific  scan 2005-06-17 168 10:53:16 13206 y 
Gr_030514_03 target 2005-06-17 168 16:23:06 13209 y 
Pacific  scan 2005-06-17 168 21:24:58 13212 y 
MPL_ARM target 2005-06-18 169 6:35:36 13218 y 
Capitol_State_For target 2005-06-18 169 8:15:00 13219 n 
Pacific  scan 2005-06-18 169 9:26:23 13220 y 
Pacific  scan 2005-06-18 169 21:34:44 13227 y 
Uyuni_360 target 2005-06-19 170 4:53:35 13231 n 
Pacific  scan 2005-06-19 170 9:36:09 13235 y 
Aeronet_mongu target 2005-06-19 170 10:41:11 13235 y 
MPL_Madison target 2005-06-19 170 18:28:50 13240 y 
Bonneville target 2005-06-19 170 20:06:05 13241 n 
Pacific  scan 2005-06-19 170 21:44:30 13242 y 
Aeronet_naru target 2005-06-20 171 1:07:10 13244 y 
Pacific  scan 2005-06-20 171 9:45:55 13250 y 
Aeronet_s_fr target 2005-06-20 171 12:11:43 13251 y 
Tanguro_Br target 2005-06-20 171 15:40:22 13253 y 
Ant_021204_01 target 2005-06-20 171 17:33:37 13254 n 
Pacific  scan 2005-06-20 171 21:54:17 13257 y 
Aeronet_mongu target 2005-06-20 171 22:47:46 13257 y 
Pacific  scan 2005-06-21 172 9:55:41 13265 y 
Aeronet_midway target 2005-06-21 172 11:52:38 13266 y 
Ant_021206_02 target 2005-06-21 172 17:43:50 13269 n 
Mexico_City target 2005-06-21 172 18:54:43 13270 n 
Pacific  scan 2005-06-21 172 22:04:02 13272 y 
MPL_Barrow target 2005-06-21 172 23:30:39 13273 y 
Pacific  scan 2005-06-22 173 10:05:28 13280 y 
Mt_St_Helens target 2005-06-22 173 20:34:00 13286 y 
Pacific  scan 2005-06-22 173 22:13:49 13287 y 
ATW  scan 2005-06-22 173 23:59:51 13289 y 
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Table E.8 TOOs, Ocean and ATW Scans executed during Campaign L3d 




Mt_Rainier target 2005-10-21 294 16:43:51.00 15086 y 
Pacific  scan 2005-10-21 294 18:23:55.00 15087 y 
Ant_041118_04 target 2005-10-22 295 01:28:55.00 15091 n 
Kilimanjaro target 2005-10-22 295 05:50:32.00 15094 y 
Pacific  scan 2005-10-22 295 06:25:20.00 15095 y 
Pacific  scan 2005-10-22 295 18:33:41.00 15102 y 
Aeronet_s_fr target 2005-10-22 295 19:43:20.00 15103 y 
Manaus_T_B target 2005-10-23 296 00:20:29.00 15105 y 
Pacific  scan 2005-10-23 296 06:35:06.00 15110 y 
Ant_021212_03 target 2005-10-23 296 14:23:09.00 15114 n 
White_Sands target 2005-10-23 296 15:30:36.00 15115 y 
Pacific  scan 2005-10-23 296 18:43:27.00 15117 y 
ATW scan 2005-10-23 296 20:31:29.00 15118 y 
Pacific  scan 2005-10-24 297 06:44:52.00 15125 y 
Pakis_A target 2005-10-24 297 15:09:54.00 15130 n 
Pacific  scan 2005-10-24 297 18:53:13.00 15132 y 
Mt_St_Helens target 2005-10-25 298 04:06:25.00 15138 y 
Pacific  scan 2005-10-25 298 05:17:58.00 15139 y 
Nanjenshan target 2005-10-25 298 12:03:12.00 15143 y 
PR_Luquillo target 2005-10-25 298 12:40:39.00 15143 y 
Pacific  scan 2005-10-25 298 17:26:21.00 15146 y 
MPL_Cove target 2005-10-26 299 01:00:25.00 15151 y 
SM_lidar_cal target 2005-10-26 299 02:35:17.00 15152 y 
N_San_Andreas target 2005-10-26 299 04:14:15.00 15153 y 
Pacific  scan 2005-10-26 299 05:27:46.00 15154 y 
Aeronet_mongu target 2005-10-26 299 06:32:49.00 15154 y 
Sumatra target 2005-10-26 299 13:44:35.00 15159 n 
W_US_615_10 target 2005-10-26 299 15:59:34.00 15160 y 
Pacific  scan 2005-10-26 299 17:36:08.00 15161 y 
Pacific  scan 2005-10-27 300 05:37:33.00 15169 y 
Aeronet_s_fr target 2005-10-27 300 08:03:21.00 15170 y 
Aeronet_Cape_V target 2005-10-27 300 09:47:19.00 15171 y 
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Ant_021204_01 target 2005-10-27 300 13:25:14.00 15173 y 
Andaman_I_12 target 2005-10-27 300 13:55:15.00 15174 n 
Pacific  scan 2005-10-27 300 17:45:55.00 15176 y 
Andaman_I_19 target 2005-10-28 301 01:56:10.00 15181 n 
Pacific  scan 2005-10-28 301 05:47:20.00 15184 y 
Ant_021206_02 target 2005-10-28 301 13:35:27.00 15188 y 
Pacific  scan 2005-10-28 301 17:55:41.00 15191 y 
Tanguro_Br target 2005-10-28 301 23:39:46.00 15194 y 
BCI target 2005-10-29 302 01:22:18.00 15196 y 
Pacific  scan 2005-10-29 302 05:57:07.00 15199 y 
Pacific  scan 2005-10-29 302 18:05:28.00 15206 y 
Ant_021210_03 target 2005-10-30 303 01:10:40.00 15210 n 
Kilimanjaro_D target 2005-10-30 303 05:32:01.00 15213 y 
Pacific  scan 2005-10-30 303 06:06:53.00 15214 y 
ZF3Fazenda target 2005-10-30 303 11:58:19.00 15217 n 
MPL_GSFC target 2005-10-30 303 13:23:59.00 15218 y 
Kilimanjaro_A target 2005-10-30 303 17:35:19.00 15220 y 
Pacific  scan 2005-10-30 303 18:15:14.00 15221 y 
Gr_030515_06 target 2005-10-30 303 22:46:58.00 15224 y 
ZF3BDFF target 2005-10-31 304 00:02:08.00 15224 y 
Pacific  scan 2005-10-31 304 06:16:39.00 15229 y 
Aeronet_Asc_I target 2005-10-31 304 08:56:24.00 15230 y 
Ant_021212_03 target 2005-10-31 304 14:04:44.00 15233 y 
Amery_Rift target 2005-10-31 304 15:50:39.00 15234 n 
Pacific  scan 2005-10-31 304 18:25:01.00 15236 y 
ATW scan 2005-10-31 304 20:09:03.00 15237 y 
Gr_030515_01 target 2005-10-31 304 22:56:29.00 15239 y 
Luquillo target 2005-11-01 305 00:17:26.00 15240 y 
Santa_Ana_ES target 2005-11-01 305 01:52:54.00 15241 y 
W_US_618_03 target 2005-11-01 305 03:35:16.00 15242 n 
Pacific  scan 2005-11-01 305 06:26:26.00 15244 y 
Korup target 2005-11-01 305 07:26:03.00 15244 y 
Uyuni_85 target 2005-11-01 305 12:22:46.00 15247 n 
Gr_030514_01 target 2005-11-01 305 13:32:22.00 15248 y 
Pakistan target 2005-11-01 305 14:51:13.00 15249 n 
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Pacific  scan 2005-11-01 305 18:34:47.00 15251 y 
Pacific  scan 2005-11-02 306 04:59:33.00 15258 y 
Nyiragonga target 2005-11-02 306 06:00:54.00 15258 y 
Palanan target 2005-11-02 306 11:43:25.00 15262 y 
Santa_Ana_ES target 2005-11-02 306 14:00:03.00 15263 y 
Ant_021212_02 target 2005-11-02 306 14:24:09.00 15263 y 
Pacific  scan 2005-11-02 306 17:07:55.00 15265 y 
Gr_030513_03 target 2005-11-02 306 21:39:10.00 15268 y 
Mudumalai target 2005-11-03 307 02:53:52.00 15271 y 
N_San_Andreas target 2005-11-03 307 03:55:50.00 15272 y 
Aeronet_uae target 2005-11-03 307 04:27:04.00 15272 y 
Pacific  scan 2005-11-03 307 05:09:20.00 15273 y 
Sumatra target 2005-11-03 307 13:25:40.00 15278 n 
Ant_021212_01 target 2005-11-03 307 14:33:54.00 15278 y 
Pacific  scan 2005-11-03 307 17:17:41.00 15280 y 
Aeronet_kor target 2005-11-03 307 23:43:42.00 15284 y 
Doi_Intanon target 2005-11-04 308 01:25:09.00 15285 y 
Mexico_City target 2005-11-04 308 02:23:43.00 15286 y 
Pacific  scan 2005-11-04 308 05:19:06.00 15288 y 
Aeronet_Cape_V target 2005-11-04 308 09:28:54.00 15290 y 
Ant_041118_08 target 2005-11-04 308 11:29:28.00 15291 y 
Ant_021206_03 target 2005-11-04 308 13:06:57.00 15292 y 
Andaman_I target 2005-11-04 308 13:38:25.00 15293 n 
Railroad_Valley target 2005-11-04 308 15:49:39.00 15294 y 
Pacific  scan 2005-11-04 308 17:27:28.00 15295 y 
Nanjenshan target 2005-11-04 308 23:57:18.00 15299 y 
Aguascalientes target 2005-11-05 309 02:34:08.00 15301 y 
Pacific  scan 2005-11-05 309 05:28:53.00 15303 y 
Gr_030515_02 target 2005-11-05 309 12:35:07.00 15307 n 
Ant_021206_01 target 2005-11-05 309 13:17:02.00 15307 n 
Pacific  scan 2005-11-05 309 17:37:14.00 15310 y 
Ant_041118_06 target 2005-11-06 310 00:42:34.00 15314 n 
White_Sands target 2005-11-06 310 02:46:59.00 15316 y 
Ant_021128_01 target 2005-11-06 310 03:54:22.00 15316 n 
Pacific  scan 2005-11-06 310 05:38:39.00 15318 y 
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Rio_Tapajos target 2005-11-06 310 11:30:16.00 15321 y 
Alaska_163 target 2005-11-06 310 17:39:55.00 15325 y 
Pacific  scan 2005-11-06 310 19:23:39.00 15326 y 
Ant_021126_01 target 2005-11-07 311 00:52:11.00 15329 n 
Amery_Rift target 2005-11-07 311 02:18:01.00 15330 y 
Pacific  scan 2005-11-07 311 06:08:25.00 15333 y 
Colima target 2005-11-07 311 14:47:24.00 15338 n 
Pacific  scan 2005-11-07 311 16:20:07.00 15339 y 
Alaska_178 target 2005-11-07 311 17:49:41.00 15340 n 
Gr_030515_06 target 2005-11-07 311 22:28:31.00 15343 n 
ZF3Fazenda target 2005-11-07 311 23:43:45.00 15343 n 
Ant_041118_03 target 2005-11-08 312 01:01:48.00 15344 n 
Bonneville target 2005-11-08 312 03:08:31.00 15346 n 
Pacific  scan 2005-11-08 312 05:58:11.00 15348 y 
Everglades target 2005-11-08 312 13:18:24.00 15352 y 
Pacific  scan 2005-11-08 312 18:06:33.00 15355 y 
Gr_030515_01 target 2005-11-08 312 22:38:02.00 15358 n 
Milmadiera target 2005-11-08 312 23:47:16.00 15358 n 
MS_delta target 2005-11-09 313 01:39:26.00 15360 y 
W_US_615_01 target 2005-11-09 313 03:16:22.00 15361 n 
Pacific  scan 2005-11-09 313 06:07:57.00 15363 y 
MPL_Ny_Alesund target 2005-11-09 313 08:24:12.00 15364 y 
Ant_021204_03 target 2005-11-09 313 12:19:08.00 15366 n 
Gr_030514_01 target 2005-11-09 313 13:13:55.00 15367 n 
Pacific  scan 2005-11-09 313 18:16:19.00 15370 y 
ATW scan 2005-11-09 313 20:04:21.00 15371 y 
Pacific  scan 2005-11-10 314 04:41:05.00 15377 y 
Gr_030514_03 target 2005-11-10 314 11:47:33.00 15381 n 
Doi_Inthanon target 2005-11-10 314 13:02:00.00 15382 y 
Ant_021212_02 target 2005-11-10 314 14:05:42.00 15382 n 
Reunion_I target 2005-11-10 314 16:04:40.00 15383 y 
Pacific  scan 2005-11-10 314 16:49:26.00 15384 y 
Ituri_Edoro_1 target 2005-11-10 314 17:47:25.00 15385 n 
Gr_030513_03 target 2005-11-10 314 21:20:43.00 15387 n 
Pacific  scan 2005-11-11 315 04:50:51.00 15392 y 
   
 
    
 
97 
Scheveluch target 2005-11-11 315 08:32:03.00 15394 y 
Santa_Maria target 2005-11-11 315 13:51:06.00 15397 y 
Ant_021212_01 target 2005-11-11 315 14:15:26.00 15397 n 
Pacific  scan  scan 2005-11-11 315 16:59:13.00 15399 y 
Aeronet_kor target 2005-11-11 315 23:25:15.00 15403 y 
Lascar target 2005-11-12 316 00:17:03.00 15403 n 
MPL_GSFC target 2005-11-12 316 00:33:49.00 15404 n 
Sumatra target 2005-11-12 316 01:10:15.00 15404 n 
Pacific  scan 2005-11-12 316 05:00:37.00 15407 y 
Avachinsky target 2005-11-12 316 08:40:55.00 15409 y 
Ant_041118_08 target 2005-11-12 316 11:10:59.99 15410 y 
Hektoria target 2005-11-12 316 11:21:10.00 15410 y 
Ant_021206_03 target 2005-11-12 316 12:48:29.00 15411 y 
Pacific  scan 2005-11-12 316 17:08:59.00 15414 y 
Aeronet_naru target 2005-11-12 316 20:31:33.00 15416 y 
Fushan target 2005-11-12 316 23:38:07.00 15418 n 
Pacific  scan 2005-11-13 317 05:10:23.00 15422 y 
Ant_041118_07 target 2005-11-13 317 11:20:48.00 15425 y 
Gr_030515_02 target 2005-11-13 317 12:16:39.00 15426 n 
Pacific  scan 2005-11-13 317 17:18:45.00 15429 y 
Everglades target 2005-11-14 318 00:49:46.00 15434 y 
Andaman_I target 2005-11-14 318 01:27:34.00 15434 n 
White_Sands target 2005-11-14 318 02:28:31.00 15435 y 
Ant_021128_01 target 2005-11-14 318 03:35:54.00 15435 y 
Pacific  scan 2005-11-14 318 05:20:10.00 15437 y 
La_Planada target 2005-11-14 318 12:47:25.00 15441 y 
Ant_021206_02 target 2005-11-14 318 13:08:16.00 15441 y 
SM_lidar_cal target 2005-11-14 318 14:16:28.00 15442 y 
Pacific  scan 2005-11-14 318 17:28:32.00 15444 y 
Ant_041118_01 target 2005-11-15 319 00:34:24.00 15448 y 
Amery_Rift target 2005-11-15 319 01:59:41.00 15449 n 
Pacific  scan 2005-11-15 319 05:29:57.00 15452 y 
MPL_Cove target 2005-11-15 319 12:47:38.00 15456 n 
BCI target 2005-11-15 319 12:55:03.00 15456 y 
Aguascalientes target 2005-11-15 319 14:28:18.00 15457 y 
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Seattle_urban target 2005-11-15 319 15:58:04.00 15458 y 
Pacific  scan 2005-11-15 319 17:38:19.00 15459 y 
Gr_030515_06 target 2005-11-15 319 22:10:04.00 15462 y 
Ant_041118_04 target 2005-11-16 320 00:43:18.00 15463 y 
North_Rim target 2005-11-16 320 02:48:50.00 15465 y 
Pacific  scan 2005-11-16 320 05:39:44.00 15467 y 
ZF2KM34 target 2005-11-16 320 11:31:18.00 15470 y 
Everglades_309 target 2005-11-16 320 12:59:56.00 15471 n 
Pacific  scan 2005-11-16 320 17:48:06.00 15474 y 
Gr_030515_01 target 2005-11-16 320 22:19:36.00 15477 y 
W_US_615_07 target 2005-11-17 321 02:57:56.00 15480 y 
Pacific  scan 2005-11-17 321 05:49:30.00 15482 y 
MPL_Ny_Alesund target 2005-11-17 321 08:05:45.00 15483 n 
Gr_030514_01 target 2005-11-17 321 12:55:28.00 15486 y 
Ant_021212_03 target 2005-11-17 321 13:37:34.00 15486 y 
White_Sands target 2005-11-17 321 14:45:00.00 15487 n 
Pacific  scan 2005-11-17 321 17:57:52.00 15489 y 
ATW scan 2005-11-17 321 19:41:54.00 15490 y 
Bukit_Timah target 2005-11-18 322 00:33:17.00 15493 n 
Pacific  scan 2005-11-18 322 05:59:17.00 15497 y 
Gr_030514_03 target 2005-11-18 322 11:29:07.00 15500 y 
Pakistan target 2005-11-18 322 14:24:00.00 15502 n 
Pacific  scan 2005-11-18 322 16:30:59.00 15503 y 
Capitol_State_For target 2005-11-19 323 03:21:01.00 15510 n 
Pacific  scan 2005-11-19 323 04:32:24.00 15511 y 
Ituri_Edoro_2 target 2005-11-19 323 05:32:55.00 15511 y 
Sinharaja target 2005-11-19 323 11:13:26.00 15515 n 
Luquillo target 2005-11-19 323 11:55:03.00 15515 y 
North_Rim target 2005-11-19 323 15:03:33.00 15517 y 
Pacific  scan 2005-11-19 323 16:40:46.00 15518 y 
Uyuni_360 target 2005-11-19 323 23:59:36.00 15522 n 
Sumatra target 2005-11-20 324 00:52:02.00 15523 n 
Pacific  scan 2005-11-20 324 04:42:11.00 15526 y 
Aeronet_mongu target 2005-11-20 324 05:47:12.00 15526 y 
Sumatra target 2005-11-20 324 12:58:51.00 15531 n 
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Bonneville target 2005-11-20 324 15:12:07.00 15532 n 
Pacific  scan 2005-11-20 324 16:50:32.00 15533 y 
Aeronet_naru target 2005-11-20 324 20:13:12.00 15535 y 
Sumatra target 2005-11-21 325 01:01:31.00 15538 n 
Pacific  scan 2005-11-21 325 04:51:58.00 15541 y 
Aeronet_s_fr target 2005-11-21 325 07:17:44.00 15542 y 
Tanguro_Br target 2005-11-21 325 10:46:23.00 15544 y 
Ant_041118_07 target 2005-11-21 325 11:02:22.00 15544 n 
Ant_021204_01 target 2005-11-21 325 12:39:38.00 15545 n 
Pacific  scan 2005-11-21 325 17:00:19.00 15548 y 
Yasuni2 target 2005-11-22 326 00:24:19.00 15552 y 
Pacific  scan 2005-11-22 326 05:01:44.00 15556 y 
Lambir target 2005-11-22 326 11:42:09.00 15560 n 
Ant_021206_02 target 2005-11-22 326 12:46:51.00 15560 n 
Mexico_City target 2005-11-22 326 14:00:44.00 15561 n 
Pacific  scan 2005-11-22 326 17:10:05.00 15563 y 
Sherman target 2005-11-23 327 00:36:43.00 15568 y 
Pacific  scan 2005-11-23 327 05:11:30.00 15571 y 
Cocoli target 2005-11-23 327 12:36:40.00 15575 y 
Mt_St_Helens target 2005-11-23 327 15:39:59.99 15577 y 
Pacific  scan 2005-11-23 327 17:19:52.00 15578 y 
ATW scan 2005-11-23 327 19:07:54.00 15579 y 
Ant_041118_04 target 2005-11-24 328 00:24:52.00 15582 n 
       
Table E.9 TOOs, Ocean and ATW Scans executed during Campaign L3e 




Pacific scan 2006-02-23 54 02:28:24.00 16940 y 
Pacific scan 2006-02-23 54 14:36:45.00 16947 y 
Pacific scan 2006-02-24 55 02:38:10.00 16955 y 
Ant_021212_03 target 2006-02-24 55 10:26:14.00 16959 n 
White_Sands target 2006-02-24 55 11:33:40.00 16960 y 
Pacific scan 2006-02-24 55 14:46:32.00 16962 y 
ATW scan 2006-02-24 55 16:32:34.00 16963 y 
Syowa target 2006-02-25 56 00:54:13.00 16968 y 
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Pacific scan 2006-02-25 56 02:47:57.00 16970 y 
Pacific scan 2006-02-25 56 14:56:18.00 16977 y 
Pacific scan 2006-02-26 57 01:21:04.00 16984 y 
HSRL_Eureka target 2006-02-26 57 11:40:15.00 16990 y 
Pacific scan 2006-02-26 57 13:29:25.00 16991 y 
MPL_Cove target 2006-02-26 57 21:03:29.00 16996 y 
SM_lidar_cal target 2006-02-26 57 22:38:21.00 16997 y 
N_San_Andreas target 2006-02-27 58 00:17:20.00 16998 y 
Pacific scan 2006-02-27 58 01:30:50.00 16999 y 
Sumatra target 2006-02-27 58 09:47:39.00 17004 n 
W_US_615_10 target 2006-02-27 58 12:02:38.00 17005 y 
Pacific scan 2006-02-27 58 13:39:12.00 17006 y 
MPL_Syowa target 2006-02-27 58 14:18:08.00 17006 y 
Pacific scan 2006-02-28 59 01:40:37.00 17014 y 
Aeronet_Cape_V target 2006-02-28 59 05:50:23.00 17016 y 
Ant_021204_01 target 2006-02-28 59 09:28:18.00 17018 y 
Andaman_I_12 target 2006-02-28 59 09:55:19.00 17019 n 
Pacific scan 2006-02-28 59 13:48:59.00 17021 y 
Andaman_I_19 target 2006-02-28 59 21:59:14.00 17026 n 
Pacific scan 2006-03-01 60 01:50:23.00 17029 y 
Ant_021206_02 target 2006-03-01 60 09:38:31.00 17033 y 
Pacific scan 2006-03-01 60 13:58:45.00 17036 y 
Tanguro_Br target 2006-03-01 60 19:42:47.00 17039 y 
Tanguragua_Ec target 2006-03-01 60 21:23:18.00 17041 y 
Pacific scan 2006-03-02 61 02:00:10.00 17044 y 
Pacific scan 2006-03-02 61 14:08:31.00 17051 y 
HSRL_Eureka target 2006-03-02 61 20:17:41.00 17055 y 
Ant_041118_05 target 2006-03-02 61 21:13:49.00 17055 n 
Barringer_Crater target 2006-03-02 61 23:18:44.00 17057 y 
Kilimanjaro target 2006-03-03 62 01:35:04.00 17058 y 
Pacific scan 2006-03-03 62 02:09:56.00 17059 y 
MPL_GSFC target 2006-03-03 62 09:27:02.00 17063 y 
Kilimanjaro target 2006-03-03 62 13:38:22.00 17065 y 
Pacific scan 2006-03-03 62 14:18:17.00 17066 y 
Gr_030515_06 target 2006-03-03 62 18:50:01.00 17069 y 
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Manaus_Tower_sec target 2006-03-03 62 20:05:11.00 17069 y 
Starr_Noxubee_MS target 2006-03-03 62 21:51:21.00 17071 y 
Pacific scan 2006-03-04 63 02:19:42.00 17074 y 
Aeronet_Asc_I target 2006-03-04 63 04:59:27.00 17075 y 
Rondonia_1 target 2006-03-04 63 08:13:13.00 17077 y 
Ant_021212_03 target 2006-03-04 63 10:07:47.00 17078 y 
Haughton_NWT target 2006-03-04 63 11:03:35.00 17079 n 
Amery_Rift target 2006-03-04 63 11:53:42.00 17079 n 
Pacific scan 2006-03-04 63 14:28:04.00 17081 y 
ATW scan 2006-03-04 63 16:15:06.00 17082 y 
Gr_030515_01 target 2006-03-04 63 18:59:32.00 17084 y 
Santa_Ana_ES target 2006-03-04 63 21:55:57.00 17086 y 
W_US_618_03 target 2006-03-04 63 23:38:19.00 17087 n 
Pacific scan 2006-03-05 64 02:29:29.00 17089 y 
Popigai_Crater target 2006-03-05 64 07:51:24.00 17092 y 
Uyuni_85 target 2006-03-05 64 08:25:49.00 17092 n 
Gr_030514_01 target 2006-03-05 64 09:35:25.00 17093 y 
Pakistan target 2006-03-05 64 10:54:16.00 17094 n 
Pacific scan 2006-03-05 64 13:01:11.00 17095 y 
Karymsky target 2006-03-05 64 17:45:47.00 17098 n 
Mt_St_Helens target 2006-03-05 64 23:51:03.00 17102 y 
Pacific scan 2006-03-06 65 01:02:36.00 17103 y 
Nyiragongo target 2006-03-06 65 02:03:56.00 17103 y 
Gr_030514_03 target 2006-03-06 65 08:09:03.00 17107 y 
Santa_Ana target 2006-03-06 65 10:03:06.00 17108 y 
Ant_021212_02 target 2006-03-06 65 10:27:12.00 17108 y 
Barringer_Crater target 2006-03-06 65 11:34:05.00 17109 y 
Pacific scan 2006-03-06 65 13:10:57.00 17110 y 
Gr_030513_03 target 2006-03-06 65 17:42:13.00 17113 y 
Haughton_NWT target 2006-03-06 65 20:55:26.00 17115 n 
N_San_Andreas target 2006-03-07 66 23:58:53.00 17117 y 
Pacific scan 2006-03-07 66 01:12:22.00 17118 y 
Bzymianny target 2006-03-07 66 04:53:24.00 17120 n 
Sumatra target 2006-03-07 66 09:28:42.00 17123 n 
Ant_021212_01 target 2006-03-07 66 10:36:57.00 17123 y 
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Pacific scan 2006-03-07 66 13:20:44.00 17125 y 
Belem_1 target 2006-03-07 66 19:07:56.00 17128 y 
Mexico_City target 2006-03-07 66 22:26:45.00 17131 y 
Pacific scan 2006-03-08 67 01:22:09.00 17133 y 
Aeronet_Cape_V target 2006-03-08 67 05:31:56.00 17135 y 
Ant_041118_08 target 2006-03-08 67 07:32:30.00 17136 y 
Ant_021206_03 target 2006-03-08 67 09:09:59.00 17137 y 
Andaman_I target 2006-03-08 67 09:41:27.00 17138 n 
Railroad_Valley target 2006-03-08 67 11:52:41.00 17139 y 
Pacific scan 2006-03-08 67 13:30:30.00 17140 y 
Aguascalientes target 2006-03-08 67 22:37:11.00 17146 y 
Pacific scan 2006-03-09 68 01:31:55.00 17148 y 
Gr_030515_02 target 2006-03-09 68 08:38:09.00 17152 n 
Ant_021206_01 target 2006-03-09 68 09:20:04.00 17152 n 
Pacific scan 2006-03-09 68 13:40:16.00 17155 y 
Ant_041118_06 target 2006-03-09 68 20:45:36.00 17159 n 
White_Sands target 2006-03-09 68 22:50:01.00 17161 y 
Ant_021128_01 target 2006-03-09 68 23:57:24.00 17161 n 
Pacific scan 2006-03-10 69 01:41:41.00 17163 y 
Rio_Tapajos target 2006-03-10 69 07:33:18.00 17166 y 
Enc_RockSNA target 2006-03-10 69 10:37:43.00 17167 y 
Alaska_163 target 2006-03-10 69 13:42:56.00 17170 y 
Pacific scan 2006-03-10 69 15:26:41.00 17171 y 
Ant_041118_02 target 2006-03-10 69 20:55:36.00 17174 n 
Martell_Forest target 2006-03-10 69 21:25:03.00 17175 y 
Pacific scan 2006-03-11 70 01:51:27.00 17178 y 
Colima_Mex target 2006-03-11 70 10:50:26.00 17183 n 
Pacific scan 2006-03-11 70 12:23:09.00 17184 y 
Alaska_178 target 2006-03-11 70 13:52:43.00 17185 n 
Gr_030515_06 target 2006-03-11 70 18:31:33.00 17188 n 
HSRL_Eureka target 2006-03-11 70 20:08:56.00 17189 y 
Ant_041118_03 target 2006-03-11 70 21:04:49.00 17189 n 
Starr_Nox_MS target 2006-03-11 70 21:32:54.00 17190 y 
Bonneville target 2006-03-11 70 23:11:33.00 17191 n 
Pacific scan 2006-03-12 71 02:01:13.00 17193 y 
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Aeronet_kor target 2006-03-12 71 07:13:36.00 17196 y 
Everglades target 2006-03-12 71 09:21:26.00 17197 y 
Haughton_NWT target 2006-03-12 71 10:45:07.00 17198 y 
Pacific scan 2006-03-12 71 14:09:35.00 17200 y 
Gr_030515_01 target 2006-03-12 71 18:41:04.00 17203 n 
MS_delta target 2006-03-12 71 21:42:28.00 17205 y 
W_US_615_01 target 2006-03-12 71 23:19:24.00 17206 n 
Pacific scan 2006-03-13 72 02:10:59.00 17208 y 
Popigai_Crater target 2006-03-13 72 07:32:57.00 17211 n 
Ant_021204_03 target 2006-03-13 72 08:22:10.00 17211 n 
Gr_030514_01 target 2006-03-13 72 09:16:57.00 17212 n 
Pacific scan 2006-03-13 72 14:19:20.00 17215 y 
ATW scan 2006-03-13 72 16:05:23.00 17216 y 
Santa_Maria_Guat target 2006-03-13 72 21:47:29.00 17220 y 
Pacific scan 2006-03-14 73 00:44:06.00 17222 y 
Gr_030514_03 target 2006-03-14 73 07:50:36.00 17226 n 
Ant_021212_02 target 2006-03-14 73 10:08:45.00 17227 n 
HSRL_Eureka target 2006-03-14 73 11:03:20.00 17228 y 
Reunion_I target 2006-03-14 73 12:07:43.00 17228 y 
Pacific scan 2006-03-14 73 12:52:27.00 17229 y 
Nyamuragira target 2006-03-14 73 13:49:40.00 17229 y 
Augustine_AK target 2006-03-14 73 14:22:22.00 17230 y 
Gr_030513_03 target 2006-03-14 73 17:23:46.00 17232 n 
Haughton_NWT target 2006-03-14 73 20:37:00.00 17234 y 
Pacific scan 2006-03-15 74 00:53:53.00 17237 y 
Scheveluch_Kamchat target 2006-03-15 74 04:35:07.00 17239 y 
Santa_Maria_Guat target 2006-03-15 74 09:54:10.00 17242 y 
Ant_021212_01 target 2006-03-15 74 10:18:30.00 17242 n 
North_Rim target 2006-03-15 74 11:25:02.00 17243 y 
Pacific scan 2006-03-15 74 13:02:17.00 17244 y 
Aeronet_kor target 2006-03-15 74 19:28:19.00 17248 y 
Lascar target 2006-03-15 74 20:20:07.00 17248 n 
MPL_GSFC target 2006-03-15 74 20:36:53.00 17249 n 
Sumatra target 2006-03-15 74 21:13:19.00 17249 n 
Aeronet_maldives target 2006-03-15 74 22:50:12.00 17250 y 
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Pacific scan 2006-03-16 75 01:03:42.00 17252 y 
Avachinsky target 2006-03-16 75 04:43:59.00 17254 y 
Ant_041118_08 target 2006-03-16 75 07:14:04.00 17255 n 
Hektoria target 2006-03-16 75 07:24:15.00 17255 y 
Ant_021206_03 target 2006-03-16 75 08:51:34.00 17256 y 
Pacific scan 2006-03-16 75 13:12:03.00 17259 y 
Popigai_Crater target 2006-03-16 75 21:05:10.00 17264 n 
Pacific scan 2006-03-17 76 01:13:29.00 17267 y 
Ant_041118_07 target 2006-03-17 76 07:23:53.00 17270 y 
Gr_030515_02 target 2006-03-17 76 08:19:44.00 17271 n 
Pacific scan 2006-03-17 76 13:21:50.00 17274 y 
Chukchi_AK target 2006-03-17 76 14:48:27.00 17275 y 
Everglades target 2006-03-17 76 20:52:50.00 17279 y 
Andaman_I target 2006-03-17 76 21:30:38.00 17279 n 
Colima_MX target 2006-03-17 76 22:27:53.00 17280 y 
Ant_021128_01 target 2006-03-17 76 23:38:59.00 17280 y 
Pacific scan 2006-03-18 77 01:23:16.00 17282 y 
Santarem_km83 target 2006-03-18 77 07:14:59.00 17285 y 
Tunguragua_Ec target 2006-03-18 77 08:50:26.00 17286 y 
Ant_021206_02 target 2006-03-18 77 09:11:21.00 17286 y 
SM_lidar_cal target 2006-03-18 77 10:19:33.00 17287 y 
Pacific scan 2006-03-18 77 13:31:37.00 17289 y 
Santarem_km83 target 2006-03-18 77 19:18:19.00 17292 y 
Ant_041118_01 target 2006-03-18 77 20:37:29.00 17293 y 
Upheaval_UT target 2006-03-18 77 22:42:44.00 17295 y 
Pacific scan 2006-03-19 78 01:33:02.00 17297 y 
MPL_Cove target 2006-03-19 78 08:50:42.00 17301 n 
Mt_St_Helens target 2006-03-19 78 12:01:30.00 17303 n 
Pacific scan 2006-03-19 78 13:41:24.00 17304 y 
Gr_030515_06 target 2006-03-19 78 18:13:09.00 17307 y 
HSRL_Eureka target 2006-03-19 78 19:50:32.00 17308 n 
Ant_041118_04 target 2006-03-19 78 20:46:23.00 17308 y 
North_Rim target 2006-03-19 78 22:51:55.00 17310 y 
Pacific scan 2006-03-20 79 01:42:49.00 17312 y 
Aeronet_kor target 2006-03-20 79 06:55:13.00 17315 y 
   
 





target 2006-03-20 79 07:34:24.00 17315 y 
Everglades_309 target 2006-03-20 79 09:03:01.00 17316 n 
Pacific scan 2006-03-20 79 13:51:11.00 17319 y 
Mississippi_R target 2006-03-20 79 21:24:05.00 17324 y 
W_US_615_07 target 2006-03-20 79 23:01:01.00 17325 y 
Pacific scan 2006-03-21 80 01:52:35.00 17327 y 
Gr_030514_01 target 2006-03-21 80 08:58:33.00 17331 y 
Ant_021212_03 target 2006-03-21 80 09:40:39.00 17331 y 
White_Sands target 2006-03-21 80 10:48:05.00 17332 n 
Pacific scan 2006-03-21 80 14:00:57.00 17334 y 
ATW scan 2006-03-21 80 15:46:59.00 17335 y 
Rondonia_2 target 2006-03-21 80 19:45:52.00 17337 y 
MPL_Syowa target 2006-03-22 81 00:08:38.00 17340 y 
Pacific scan 2006-03-22 81 02:02:22.00 17342 y 
Gr_030514_03 target 2006-03-22 81 07:32:12.00 17345 y 
HSRL_Eureka target 2006-03-22 81 10:44:56.00 17347 y 
Pacific scan 2006-03-22 81 12:34:05.00 17348 y 
Nyiragongo target 2006-03-22 81 13:31:14.00 17348 y 
Capitol_St_Forest target 2006-03-22 81 23:24:06.00 17355 n 
Pacific scan 2006-03-23 82 00:35:30.00 17356 y 
Scheveluch target 2006-03-23 82 04:16:43.00 17358 y 
Martell_Forest target 2006-03-23 82 09:28:52.00 17361 y 
North_Rim target 2006-03-23 82 11:06:39.00 17362 y 
Pacific scan 2006-03-23 82 12:43:51.00 17363 y 
Uyuni_360 target 2006-03-23 82 20:02:41.00 17367 n 
MPL_Cove target 2006-03-23 82 20:17:54.00 17368 n 
Sumatra target 2006-03-23 82 20:55:07.00 17368 n 
Enc_RockSNA target 2006-03-23 82 21:52:50.00 17369 n 
Pacific scan 2006-03-24 83 00:45:16.00 17371 y 
Karymsky target 2006-03-24 83 04:25:47.00 17373 n 
Belem_2 target 2006-03-24 83 06:36:30.00 17374 n 
Sumatra target 2006-03-24 83 09:01:56.00 17376 n 
Beaverhead_MT target 2006-03-24 83 11:14:10.00 17377 y 
Pacific scan 2006-03-24 83 12:53:38.00 17378 y 
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Popigai_Crater target 2006-03-24 83 20:46:45.00 17383 n 
Sumatra target 2006-03-24 83 21:04:36.00 17383 y 
Pacific scan 2006-03-25 84 00:55:04.00 17386 y 
Tanguro_Br target 2006-03-25 84 06:49:26.00 17389 y 
Ant_041118_07 target 2006-03-25 84 07:05:28.00 17389 n 
Ant_021204_01 target 2006-03-25 84 08:42:44.00 17390 n 
Pacific scan 2006-03-25 84 13:03:25.00 17393 y 
Pacific scan 2006-03-26 85 01:04:49.00 17401 y 
Galeras_Colum target 2006-03-26 85 08:32:03.00 17405 n 
Ant_021206_02 target 2006-03-26 85 08:52:56.00 17405 n 
Mexico_City target 2006-03-26 85 10:03:50.00 17406 n 
Pacific scan 2006-03-26 85 13:13:11.00 17408 y 
Araguainha_Br target 2006-03-26 85 18:56:13.00 17411 y 
Pacific scan 2006-03-27 86 01:14:36.00 17416 y 
Mt_St_Helens target 2006-03-27 86 11:43:05.00 17422 y 
Pacific scan 2006-03-27 86 13:22:57.00 17423 y 
ATW scan 2006-03-27 86 15:08:59.00 17424 y 
HSRL_Eureka target 2006-03-27 86 19:32:07.00 17427 n 
Ant_041118_04 target 2006-03-27 86 20:27:58.00 17427 n 
Beaverhead_MT target 2006-03-27 86 22:35:43.00 17429 n 
Kilimanjaro target 2006-03-28 87 00:49:29.00 17430 y 
Pacific scan 2006-03-28 87 01:24:22.00 17431 y 
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Table E.10 TOOs, Ocean and ATW Scans executed during Campaign L3f 
* Possible pointing error of up to 350 meters due to bad FDS planning files 




Beaverhead_MT target 2006-05-24 144 20:46:03.00 18292 y 
Kilimanjaro target 2006-05-24 144 22:59:48.00 18293 y 
Pacific scan 2006-05-24 144 23:34:41.00 18294 y 
Pacific scan 2006-05-25 145 11:43:02.00 18301 y 
Reunion_Isl target 2006-05-25 145 21:37:49.00 18307 n 
Pacific scan 2006-05-25 145 23:44:29.00 18309 y 
Rondonia_1 target 2006-05-26 146 05:37:58.00 18312 y 
Ant_021212_03 target 2006-05-26 146 07:32:33.00 18313 n 
White_Sands target 2006-05-26 146 08:39:59.00 18314 y 
Pacific scan 2006-05-26 146 11:52:51.00 18316 y 
ATW scan 2006-05-26 146 13:39:53.00 18317 y 
Bartlett target 2006-05-26 146 17:52:11.00 18320 y 
Santa_Ana_El_Sal target 2006-05-26 146 19:20:42.00 18321 y 
San_Bernardino target 2006-05-26 146 21:02:49.00 18322 n 
Pacific scan 2006-05-26 146 23:54:17.00 18324 y 
Rio_Blanco_1 target 2006-05-27 147 05:47:48.00 18327 y 
Tennessee_1 target 2006-05-27 147 07:12:16.00 18328 y 
Pacific scan 2006-05-27 147 10:25:59.00 18330 y 
Avachinsky target 2006-05-27 147 15:10:47.00 18333 y 
Sorin_1 target 2006-05-27 147 19:34:59.99 18336 n 
Mt_St_Helens target 2006-05-27 147 21:15:49.00 18337 y 
Pacific scan 2006-05-27 147 22:27:23.00 18338 y 
HSRL_Eureka target 2006-05-28 148 08:46:34.00 18344 y 
Pacific scan 2006-05-28 148 10:35:45.00 18345 y 
Rio_Blanco_2 target 2006-05-28 148 17:57:06.00 18349 y 
Haughton_NWT target 2006-05-28 148 18:20:13.00 18350 y 
SM_lidar_cal target 2006-05-28 148 19:44:41.00 18351 y 
N_San_Andreas target 2006-05-28 148 21:23:39.00 18352 y 
Pacific scan 2006-05-28 148 22:37:10.00 18353 y 
Augustine_AK target 2006-05-28 148 23:05:49.00 18353 y 
Naessat_2 target 2006-05-29 149 00:58:29.00 18354 y 
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Sumatra target 2006-05-29 149 06:53:59.00 18358 n 
W_US_615_10 target 2006-05-29 149 09:08:58.00 18359 y 
Pacific scan 2006-05-29 149 10:45:32.00 18360 y 
MPL_Syowa target 2006-05-29 149 11:24:28.00 18360 y 
Naessat_1 target 2006-05-29 149 11:59:25.00 18360 y 
Popigai_Crater target 2006-05-29 149 18:38:40.00 18365 y 
Pacific scan 2006-05-29 149 22:46:57.00 18368 y 
Aeronet_Cape_V target 2006-05-30 150 02:56:43.00 18370 y 
Ant_021204_01 target 2006-05-30 150 06:34:38.00 18372 y 
Andaman_I_12 target 2006-05-30 150 07:04:39.00 18373 n 
San_Bernardino target 2006-05-30 150 09:18:39.00 18374 y 
Pacific scan 2006-05-30 150 10:55:19.00 18375 y 
Andaman_I_19 target 2006-05-30 150 19:05:34.00 18380 n 
Pacific scan 2006-05-30 150 22:56:44.00 18383 y 
Ant_021206_02 target 2006-05-31 151 06:44:51.00 18387 y 
Marcel target 2006-05-31 151 07:48:31.00 18388 y 
Tahoe target 2006-05-31 151 09:26:58.00 18389 y 
Pacific scan 2006-05-31 151 11:05:05.00 18390 y 
Tanguro_Br target 2006-05-31 151 16:49:07.00 18393 y 
Tenn_2 target 2006-05-31 151 18:38:47.00 18395 n 
Pacific scan 2006-05-31 151 23:06:30.00 18398 y 
Mission_Cr target 2006-06-01 152 09:34:38.00 18404 y 
Pacific scan 2006-06-01 152 11:14:52.00 18405 y 
HSRL_Eureka target 2006-06-01 152 17:24:02.00 18409 y 
Ant_041118_05 target 2006-06-01 152 18:20:09.00 18409 n 
Martell target 2006-06-01 152 18:49:51.00 18410 y 
Barringer_Crater target 2006-06-01 152 20:25:04.00 18411 y 
Kilimanjaro target 2006-06-01 152 22:41:24.00 18412 y 
Pacific scan 2006-06-01 152 23:16:17.00 18413 y 
MPL_GSFC target 2006-06-02 153 06:33:23.00 18417 y 
Kilimanjaro target 2006-06-02 153 10:44:43.00 18419 y 
Pacific scan 2006-06-02 153 11:24:38.00 18420 y 
Gr_030515_06 target 2006-06-02 153 15:56:22.00 18423 y 
Manaus_Tower_sec target 2006-06-02 153 17:11:32.00 18423 y 
Starr_Noxubee_MS target 2006-06-02 153 18:57:42.00 18425 y 
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Pacific scan 2006-06-02 153 23:26:03.00 18428 y 
Aeronet_Asc_I target 2006-06-03 154 02:05:47.00 18429 y 
Rondonia_1 target 2006-06-03 154 05:19:33.00 18431 y 
Ant_021212_03 target 2006-06-03 154 07:14:08.00 18432 y 
Haughton_NWT target 2006-06-03 154 08:09:56.00 18433 n 
Amery_Rift target 2006-06-03 154 09:00:03.00 18433 n 
Pacific scan 2006-06-03 154 11:34:24.00 18435 y 
ATW scan 2006-06-03 154 13:21:26.00 18436 y 
Santa_Ana_ES target 2006-06-03 154 19:02:18.00 18440 y 
W_US_618_03 target 2006-06-03 154 20:44:40.00 18441 n 
Pacific scan 2006-06-03 154 23:35:50.00 18443 y 
Popigai_Crater target 2006-06-04 155 04:57:45.00 18446 y 
Uyuni_85 target 2006-06-04 155 05:32:09.00 18446 n 
Gr_030514_01 target 2006-06-04 155 06:41:45.00 18447 y 
Tennessee_1A target 2006-06-04 155 06:53:52.00 18447 y 
Pakistan target 2006-06-04 155 08:00:37.00 18448 n 
Pacific scan 2006-06-04 155 10:07:32.00 18449 y 
Bonanza target 2006-06-04 155 11:35:55.00 18450 n 
Karymsky target 2006-06-04 155 14:52:08.00 18452 n 
Mt_St_Helens target 2006-06-04 155 20:57:24.00 18456 y 
Pacific scan 2006-06-04 155 22:08:57.00 18457 y 
Nyamuragira target 2006-06-04 155 23:10:16.00 18457 n 
Gr_030514_03 target 2006-06-05 156 05:15:24.00 18461 y 
Rio_Blanco_2 target 2006-06-05 156 05:39:19.00 18461 y 
Santa_Ana target 2006-06-05 156 07:09:26.00 18462 y 
Ant_021212_02 target 2006-06-05 156 07:33:33.00 18462 y 
Upheaval_UT target 2006-06-05 156 08:39:30.00 18463 y 
Pacific scan 2006-06-05 156 10:17:18.00 18464 y 
Augustine_AK target 2006-06-05 156 11:47:10.00 18465 n 
Gr_030513_03 target 2006-06-05 156 14:48:34.00 18467 y 
Haughton_NWT target 2006-06-05 156 18:01:47.00 18469 n 
N_San_Andreas target 2006-06-05 156 21:05:14.00 18471 y 
Pacific scan 2006-06-05 156 22:18:43.00 18472 y 
Bzymianny target 2006-06-06 157 01:59:45.00 18474 n 
Sumatra target 2006-06-06 157 06:35:03.00 18476 n 
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Ant_021212_01 target 2006-06-06 157 07:43:17.00 18476 n 
Pacific scan 2006-06-06 157 08:50:25.00 18478 y 
Belem_1 target 2006-06-06 157 16:14:17.00 18482 y 
Aeronet_kor target 2006-06-06 157 16:53:05.00 18483 y 
Lef_site1 target 2006-06-06 157 18:04:14.00 18484 y 
Mexico_City target 2006-06-06 157 19:33:06.00 18485 y 
Pacific scan 2006-06-06 157 22:28:29.00 18487 y 
Aeronet_Cape_V target 2006-06-07 158 02:38:17.00 18489 y 
Ant_041118_08 target 2006-06-07 158 04:38:51.00 18490 y 
Ant_021206_03 target 2006-06-07 158 06:16:20.00 18491 y 
Andaman_I target 2006-06-07 158 06:47:48.00 18492 n 
Railroad_Valley target 2006-06-07 158 08:59:02.00 18493 y 
Pacific scan 2006-06-07 158 10:36:50.00 18494 y 
GLEES target 2006-06-07 158 19:48:44.00 18500 y 
Pacific scan 2006-06-07 158 22:38:15.00 18502 y 
Gr_030515_02 target 2006-06-08 159 05:44:30.00 18506 n 
Ant_021206_01 target 2006-06-08 159 06:26:26.00 18506 n 
Pacific scan 2006-06-08 159 10:46:36.00 18509 y 
Ant_041118_06 target 2006-06-08 159 17:51:58.00 18513 n 
White_Sands target 2006-06-08 159 19:56:23.00 18515 y 
Ant_021128_01 target 2006-06-08 159 21:03:46.00 18515 n 
Pacific scan 2006-06-08 159 22:48:01.00 18517 y 
Rio_Tapajos target 2006-06-09 160 04:39:40.00 18520 y 
Enc_RockSNA target 2006-06-09 160 07:44:06.00 18522 y 
Mission_Creek target 2006-06-09 160 09:16:12.00 18523 y 
Alaska_163 target 2006-06-09 160 10:49:19.00 18524 y 
Pacific scan 2006-06-09 160 12:33:01.00 18525 y 
Ant_041118_02 target 2006-06-09 160 18:01:59.00 18528 n 
Martell_Forest target 2006-06-09 160 18:31:25.00 18529 y 
Pacific scan 2006-06-09 160 22:57:47.00 18532 y 
Colima_Mex target 2006-06-10 161 07:56:49.00 18537 n 
Pacific scan 2006-06-10 161 09:29:29.00 18538 y 
Alaska_178 target 2006-06-10 161 10:59:06.00 18539 n 
Gr_030515_06 target 2006-06-10 161 15:37:56.00 18542 n 
HSRL_Eureka target 2006-06-10 161 17:15:19.00 18543 y 
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Ant_041118_03 target 2006-06-10 161 18:11:13.00 18543 n 
Starr_Nox_MS target 2006-06-10 161 18:39:17.00 18544 y 
Bonneville target 2006-06-10 161 20:17:56.00 18545 n 
Pacific scan 2006-06-10 161 23:07:37.00 18547 y 
Aeronet_kor target 2006-06-11 162 04:19:59.00 18550 y 
Everglades target 2006-06-11 162 06:27:50.00 18551 y 
Haughton_NWT target 2006-06-11 162 07:51:30.00 18552 y 
Lefsky_site2 target 2006-06-11 162 09:35:06.00 18553 n 
Pacific scan 2006-06-11 162 11:15:59.00 18554 y 
Gr_030515_01 target 2006-06-11 162 15:47:28.00 18557 n 
MS_delta target 2006-06-11 162 18:48:52.00 18559 y 
W_US_615_01 target 2006-06-11 162 20:25:47.00 18560 n 
Bonanza target 2006-06-11 162 22:10:52.00 18561 y 
Pacific scan 2006-06-11 162 23:17:24.00 18562 y 
Popigai_Crater target 2006-06-12 163 04:39:20.00 18565 n 
Ant_021204_03 target 2006-06-12 163 05:28:34.00 18565 n 
Gr_030514_01 target 2006-06-12 163 06:23:20.00 18566 n 
Pacific scan 2006-06-12 163 11:25:45.00 18569 y 
ATW scan 2006-06-12 163 13:12:47.00 18570 y 
Santa_Maria_Guat target 2006-06-12 163 18:53:52.00 18574 y 
Tahoe target 2006-06-12 163 20:37:10.00 18575 y 
MPL_Syowa target 2006-06-12 163 21:33:26.00 18575 y 
Pacific scan 2006-06-12 163 21:50:31.00 18576 y 
Gr_030514_03 target 2006-06-13 164 04:56:59.99 18580 n 
Ant_021212_02 target 2006-06-13 164 07:15:08.00 18581 n 
HSRL_Eureka target 2006-06-13 164 08:09:44.00 18582 y 
Reunion_I target 2006-06-13 164 09:14:06.00 18582 y 
Pacific scan 2006-06-13 164 09:58:53.00 18583 y 
Kebira_Crater target 2006-06-13 164 11:03:03.00 18584 y 
Gr_030513_03 target 2006-06-13 164 14:30:09.00 18586 n 
Rio_Blanco_1 target 2006-06-13 164 17:20:26.00 18587 y 
Haughton_NWT target 2006-06-13 164 17:43:23.00 18588 y 
Garcia target 2006-06-13 164 20:46:46.00 18590 y 
Pacific scan 2006-06-13 164 22:00:18.00 18591 y 
Scheveluch target 2006-06-14 165 01:41:30.00 18593 y 
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Starr_Nox target 2006-06-14 165 06:55:36.00 18596 n 
Ant_021212_01 target 2006-06-14 165 07:24:54.00 18596 n 
Aeronet_maldives target 2006-06-14 165 07:54:02.00 18597 n 
Pacific scan 2006-06-14 165 10:08:40.00 18598 y 
Aeronet_kor target 2006-06-14 165 16:34:42.00 18602 y 
Lascar target 2006-06-14 165 17:26:31.00 18602 n 
MPL_GSFC target 2006-06-14 165 17:43:16.00 18603 n 
Sumatra target 2006-06-14 165 18:19:43.00 18603 n 
Aeronet_maldives target 2006-06-14 165 19:56:36.00 18604 y 
Pacific scan 2006-06-14 165 22:10:05.00 18606 y 
Avachinsky target 2006-06-15 166 01:50:23.00 18608 y 
Hektoria target 2006-06-15 166 04:30:38.00 18609 y 
Ant_021206_03 target 2006-06-15 166 05:57:57.00 18610 n 
Pacific scan 2006-06-15 166 10:18:26.00 18613 y 
Naessat_1 target 2006-06-15 166 11:32:18.00 18614 y 
Pacific scan 2006-06-15 166 22:19:52.00 18621 y 
Pacific scan 2006-06-16 167 10:28:13.00 18628 y 
Everglades target 2006-06-16 167 17:59:14.00 18633 y 
Andaman_I target 2006-06-16 167 18:37:01.00 18633 n 
Colima_MX target 2006-06-16 167 19:34:16.00 18634 y 
Ant_021128_01 target 2006-06-16 167 20:45:22.00 18634 y 
Pacific scan 2006-06-16 167 22:29:38.00 18636 y 
Santarem_km83 target 2006-06-17 168 05:45:23.00 18639 y 
Bartlett target 2006-06-17 168 05:56:49.00 18640 y 
Ant_021206_02 target 2006-06-17 168 06:17:45.00 18640 y 
SM_lidar_cal target 2006-06-17 168 07:25:56.00 18641 y 
Pacific scan 2006-06-17 168 10:38:00.00 18643 y 
Santarem_km83 target 2006-06-17 168 16:24:42.00 18646 y 
Pacific scan 2006-06-17 168 22:39:25.00 18651 y 
BCI target 2006-06-18 169 06:04:31.00 18655 y 
Mt_St_Helens target 2006-06-18 169 09:07:53.00 18657 y 
Pacific scan 2006-06-18 169 10:47:46.00 18658 y 
Gr_030515_06* target 2006-06-18 169 15:19:31.00 18661 y 
HSRL_Eureka* target 2006-06-18 169 16:56:54.00 18662 n 
Ant_041118_04* target 2006-06-18 169 17:52:45.00 18662 y 
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Pacific* scan 2006-06-18 169 22:49:11.00 18666 y 
Aeronet_kor* target 2006-06-19 170 04:01:34.00 18669 y 
Manaus* target 2006-06-19 170 04:40:41.00 18669 y 
Everglades_309* target 2006-06-19 170 06:09:23.00 18670 n 
Pacific* scan 2006-06-19 170 10:57:33.00 18673 y 
Mississippi_R target 2006-06-19 170 18:30:28.00 18678 y 
W_US_615_07 target 2006-06-19 170 20:07:24.00 18679 y 
Pacific scan 2006-06-19 170 22:58:58.00 18681 y 
Gr_030514_01 target 2006-06-20 171 06:04:56.00 18685 y 
Ant_021212_03 target 2006-06-20 171 06:47:01.00 18685 y 
White_Sands target 2006-06-20 171 07:54:27.00 18686 n 
Pacific scan 2006-06-20 171 11:07:20.00 18688 y 
ATW scan 2006-06-20 171 12:54:21.00 18689 y 
Rondonia_1 target 2006-06-20 171 16:52:15.00 18691 y 
Bartlett target 2006-06-20 171 17:06:39.00 18692 n 
Mission_Creek target 2006-06-20 171 20:20:52.00 18694 y 
MPL_Syowa target 2006-06-20 171 21:15:01.00 18694 y 
Pacific scan 2006-06-20 171 23:08:45.00 18696 y 
Gr_030514_03 target 2006-06-21 172 04:38:35.00 18699 y 
Rio_Blanco_1 target 2006-06-21 172 05:02:16.00 18699 y 
HSRL_Eureka target 2006-06-21 172 07:51:19.00 18701 y 
Pacific scan 2006-06-21 172 09:40:27.00 18702 y 
Nyiragongo target 2006-06-21 172 10:37:37.00 18702 y 
Capitol_St_Forest target 2006-06-21 172 20:30:29.00 18709 n 
Pacific scan 2006-06-21 172 21:41:52.00 18710 y 
Ituri_Lenda_1 target 2006-06-21 172 22:42:27.00 18710 y 
Scheveluch target 2006-06-22 173 01:23:05.00 18712 y 
Luquillo target 2006-06-22 173 05:04:30.00 18714 y 
Martell_Forest target 2006-06-22 173 06:35:15.00 18715 y 
HSRL_Eureka target 2006-06-22 173 08:01:02.00 18716 y 
Pacific scan 2006-06-22 173 09:50:14.00 18717 y 
Uyuni_360 target 2006-06-22 173 17:09:04.00 18721 n 
Sumatra target 2006-06-22 173 18:01:30.00 18722 n 
Pacific scan 2006-06-22 173 21:51:39.00 18725 y 
Karymsky target 2006-06-23 174 01:32:09.00 18727 n 
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Belem_1 target 2006-06-23 174 03:42:52.00 18728 n 
Sumatra target 2006-06-23 174 06:08:19.00 18730 n 
Bonneville target 2006-06-23 174 08:21:34.00 18731 n 
Pacific scan 2006-06-23 174 10:00:00.00 18732 y 
Naessat_1 target 2006-06-23 174 11:13:52.00 18733 n 
Popigai_Crater target 2006-06-23 174 17:53:08.00 18737 y 
Sumatra target 2006-06-23 174 18:10:59.00 18737 n 
Pacific scan 2006-06-23 174 22:01:26.00 18740 y 
Tanguro_Br target 2006-06-24 175 03:55:48.00 18743 y 
Ant_041118_07 target 2006-06-24 175 04:11:50.00 18743 n 
Ant_021204_01 target 2006-06-24 175 05:49:06.00 18744 n 
Pacific scan 2006-06-24 175 10:09:47.00 18747 y 
Pacific scan 2006-06-24 175 22:11:12.00 18755 y 
Galeras_Colum target 2006-06-25 176 05:38:25.00 18759 n 
Ant_021206_02 target 2006-06-25 176 05:59:19.00 18759 n 
Mexico_City target 2006-06-25 176 07:10:12.00 18760 n 
Pacific scan 2006-06-25 176 10:19:33.00 18762 y 
Pacific scan 2006-06-25 176 22:20:58.00 18770 y 
Pacific scan 2006-06-26 177 10:29:20.00 18777 y 
ATW scan 2006-06-26 177 12:16:21.00 18778 y 
HSRL_Eureka target 2006-06-26 177 16:38:29.00 18781 y 
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Table E.11 TOOs, Ocean and ATW Scans executed during Campaign L3g 




Kilimanjaro target 2006-10-25 298 18:05:52.00 20584 y 
Pacific scan 2006-10-25 298 18:40:46.00 20585 y 
Manaus_5 target 2006-10-26 299 00:32:23.00 20588 y 
Pacific scan 2006-10-26 299 06:49:08.00 20592 y 
Lefs_3 target 2006-10-26 299 12:49:25.00 20596 y 
Reunion_Isl target 2006-10-26 299 16:43:53.00 20598 y 
Ft_Greely target 2006-10-26 299 17:43:46.00 20599 y 
Pacific scan 2006-10-26 299 18:50:32.00 20600 y 
Ant_021212_03 target 2006-10-27 300 02:38:37.00 20604 n 
White_Sands target 2006-10-27 300 03:46:03.00 20605 y 
Pacific scan 2006-10-27 300 06:58:54.00 20607 y 
ATW scan 2006-10-27 300 08:45:55.00 20608 y 
Bern_1 target 2006-10-27 300 16:08:52.00 20613 n 
Pacific scan 2006-10-27 300 19:00:19.00 20615 y 
Pasoh target 2006-10-28 301 01:40:25.00 20619 y 
Kamb_Ant target 2006-10-28 301 02:50:15.00 20619 n 
Pakis_1322 target 2006-10-28 301 03:25:21.00 20620 n 
Pacific scan 2006-10-28 301 05:32:01.00 20621 y 
Avachinsky target 2006-10-28 301 10:16:50.00 20624 y 
Sori_1 target 2006-10-28 301 14:41:04.00 20627 n 
Mt_St_Helens target 2006-10-28 301 16:21:52.00 20628 y 
Ituri_Lenda_2 target 2006-10-28 301 18:34:03.00 20629 n 
Pacific scan 2006-10-28 301 19:10:06.00 20630 y 
Nanj_1 target 2006-10-29 302 00:18:39.00 20633 y 
Luquillo_PR target 2006-10-29 302 00:56:06.00 20633 y 
Pacific scan 2006-10-29 302 05:41:49.00 20636 y 
Haughton_NWT target 2006-10-29 302 13:26:17.00 20641 y 
SM_lidar_cal target 2006-10-29 302 14:50:44.00 20642 y 
N_San_Andreas target 2006-10-29 302 16:29:43.00 20643 y 
Pacific scan 2006-10-29 302 17:43:13.00 20644 y 
Naes_3 target 2006-10-29 302 20:04:32.00 20645 y 
Sumatra target 2006-10-30 303 02:00:02.00 20649 n 
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W_US_615_10 target 2006-10-30 303 04:15:01.00 20650 y 
Pacific scan 2006-10-30 303 05:51:35.00 20651 y 
Naes_1 target 2006-10-30 303 07:05:28.00 20652 y 
Popigai_Crater target 2006-10-30 303 13:44:43.00 20656 y 
Pacific scan 2006-10-30 303 17:53:00.00 20659 y 
Andaman_I_12 target 2006-10-31 304 02:10:42.00 20664 n 
Bern_1 target 2006-10-31 304 04:24:42.00 20665 y 
Pacific scan 2006-10-31 304 06:01:22.00 20666 y 
Andaman_I_19 target 2006-10-31 304 14:11:37.00 20671 n 
Niwo_rev target 2006-10-31 304 15:12:54.00 20672 y 
Pacific scan 2006-10-31 304 18:02:46.00 20674 y 
Ibiza target 2006-10-31 304 20:29:57.00 20675 n 
Ant_021206_02 target 2006-11-01 305 01:50:54.00 20678 y 
Marc_1 target 2006-11-01 305 02:54:15.00 20679 y 
Pacific scan 2006-11-01 305 06:11:08.00 20681 y 
Tang_1 target 2006-11-01 305 11:55:10.00 20684 y 
Lamb_1 target 2006-11-01 305 12:45:47.00 20685 y 
Tunguragua_Ecuador target 2006-11-01 305 13:35:41.00 20686 y 
Pacific scan 2006-11-01 305 18:12:33.00 20689 y 
Miss_1 target 2006-11-02 306 04:40:41.00 20695 y 
Pacific scan 2006-11-02 306 06:20:55.00 20696 y 
HSRL_Eureka target 2006-11-02 306 12:30:05.00 20700 y 
Ant_041118_05 target 2006-11-02 306 13:26:12.00 20700 n 
Martell target 2006-11-02 306 13:55:53.00 20701 y 
Barringer_Crater target 2006-11-02 306 15:31:07.00 20702 y 
Kilimanjaro target 2006-11-02 306 17:47:27.00 20703 y 
Pacific scan 2006-11-02 306 18:22:19.00 20704 y 
MPL_GSFC target 2006-11-03 307 01:39:26.00 20708 y 
Kilimanjaro target 2006-11-03 307 05:50:46.00 20710 y 
Pacific scan 2006-11-03 307 06:30:41.00 20711 y 
Lefs_3 target 2006-11-03 307 12:30:59.99 20715 y 
Starr_Noxubee_MS target 2006-11-03 307 14:03:45.00 20716 y 
Aeronet_Crozet target 2006-11-03 307 16:32:14.00 20717 y 
Ft_Greely target 2006-11-03 307 17:25:20.00 20718 y 
Pacific scan 2006-11-03 307 18:32:06.00 20719 y 
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Ant_021212_03 target 2006-11-04 308 02:20:11.00 20723 y 
Haughton_NWT target 2006-11-04 308 03:15:59.00 20724 n 
Amery_Rift target 2006-11-04 308 04:06:06.00 20724 n 
Pacific scan 2006-11-04 308 06:40:27.00 20726 y 
Estartit target 2006-11-04 308 07:49:17.00 20727 n 
ATW scan 2006-11-04 308 08:27:28.00 20728 y 
Puerto_Rico target 2006-11-04 308 12:32:52.00 20730 y 
Santa_Ana_ES target 2006-11-04 308 14:08:20.00 20731 y 
W_US_618_03 target 2006-11-04 308 15:50:43.00 20732 n 
Pacific scan 2006-11-04 308 18:41:52.00 20734 y 
Popigai_Crater target 2006-11-05 309 00:03:48.00 20737 y 
Uyuni_85 target 2006-11-05 309 00:38:12.00 20737 n 
Tennessee_1 target 2006-11-05 309 01:59:54.00 20738 y 
Pakis target 2006-11-05 309 03:06:39.00 20739 n 
Glee_1 target 2006-11-05 309 03:34:59.00 20739 y 
Pacific scan 2006-11-05 309 06:50:14.00 20741 y 
Karymsky target 2006-11-05 309 09:58:11.00 20743 n 
Aeronet_Santa_Cruz target 2006-11-05 309 12:32:58.00 20744 y 
Pasoh target 2006-11-05 309 13:25:11.00 20745 n 
Tahoe_rev1 target 2006-11-05 309 16:01:40.00 20747 y 
Pacific scan 2006-11-05 309 17:14:59.00 20748 y 
Nyamuragira target 2006-11-05 309 18:16:19.00 20748 n 
Santa_Ana target 2006-11-06 310 02:15:29.00 20753 y 
Ant_021212_02 target 2006-11-06 310 02:39:35.00 20753 y 
Upheaval_UT target 2006-11-06 310 03:45:33.00 20754 y 
Pacific scan 2006-11-06 310 05:23:21.00 20755 y 
Augustine_AK target 2006-11-06 310 06:53:13.00 20756 n 
Gr_030513_03 target 2006-11-06 310 09:54:36.00 20758 y 
TWP_Manus target 2006-11-06 310 10:22:59.00 20758 y 
Haughton_NWT target 2006-11-06 310 13:07:50.00 20760 n 
Mudu_1 target 2006-11-06 310 15:09:18.00 20761 y 
Lefs_2 target 2006-11-06 310 16:14:11.00 20762 n 
Pacific scan 2006-11-06 310 17:24:46.00 20763 y 
Bzymianny target 2006-11-06 310 21:05:47.00 20765 n 
Sumatra target 2006-11-07 311 01:41:06.00 20768 n 
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Ant_021212_01 target 2006-11-07 311 02:49:20.00 20768 y 
Pacific scan 2006-11-07 311 05:33:08.00 20770 y 
Belem_1 target 2006-11-07 311 11:20:19.00 20774 y 
Aeronet_kor target 2006-11-07 311 11:59:08.00 20774 y 
Lefs_1 target 2006-11-07 311 13:10:17.00 20775 y 
Doi_Inthanon target 2006-11-07 311 13:40:35.00 20775 y 
Mexico_City target 2006-11-07 311 14:39:09.00 20776 y 
Pacific scan 2006-11-07 311 17:34:32.00 20778 y 
Ant_041118_08 target 2006-11-07 311 23:44:54.00 20781 y 
Ant_021206_03 target 2006-11-08 312 01:22:23.00 20782 y 
Andaman_I target 2006-11-08 312 01:53:51.00 20783 n 
Railroad_Valley target 2006-11-08 312 04:05:05.00 20784 y 
Pacific scan 2006-11-08 312 05:42:54.00 20785 y 
Nanj_1 target 2006-11-08 312 12:12:44.00 20789 y 
Popigai_Crater target 2006-11-08 312 13:35:59.00 20790 y 
Niwo_rev target 2006-11-08 312 14:54:27.00 20791 y 
Pacific scan 2006-11-08 312 17:44:18.00 20793 y 
Estartit target 2006-11-08 312 20:10:38.00 20794 y 
Gr_030515_02 target 2006-11-09 313 00:50:33.00 20797 n 
Yasu_1 target 2006-11-09 313 01:12:03.00 20797 n 
Ant_021206_01 target 2006-11-09 313 01:32:28.00 20797 n 
Pacific scan 2006-11-09 313 05:52:40.00 20800 y 
Barrow target 2006-11-09 313 07:19:16.00 20801 n 
Ant_041118_06 target 2006-11-09 313 12:57:59.00 20804 n 
White_Sands target 2006-11-09 313 15:02:24.00 20806 y 
Ant_021128_01 target 2006-11-09 313 16:09:47.00 20806 n 
Pacific scan 2006-11-09 313 17:54:05.00 20808 y 
Rio_Tapajos target 2006-11-09 313 23:45:42.00 20811 y 
SGP_Central target 2006-11-10 314 02:48:28.00 20813 y 
Miss_1 target 2006-11-10 314 04:22:14.00 20814 y 
Alaska_163 target 2006-11-10 314 05:55:20.00 20815 y 
Pacific scan 2006-11-10 314 07:39:05.00 20816 y 
HSRL_Eureka target 2006-11-10 314 12:11:37.00 20819 y 
Ant_041118_02 target 2006-11-10 314 13:07:59.99 20819 n 
Martell_Forest target 2006-11-10 314 13:37:26.00 20820 y 
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Pacific scan 2006-11-10 314 18:03:51.00 20823 y 
Ply_rev target 2006-11-11 315 01:21:49.00 20827 n 
Colima_Mex target 2006-11-11 315 03:02:50.00 20828 n 
Pacific scan 2006-11-11 315 04:35:33.00 20829 y 
Alaska_178 target 2006-11-11 315 06:05:07.00 20830 n 
Gr_030515_06 target 2006-11-11 315 10:43:57.00 20833 n 
TWP_Darwin target 2006-11-11 315 11:14:38.00 20833 y 
Aeronet_guadaloupe target 2006-11-11 315 12:04:05.00 20834 y 
Ant_041118_03 target 2006-11-11 315 13:17:13.00 20834 n 
Starr_Nox_MS target 2006-11-11 315 13:45:18.00 20835 y 
Bonneville target 2006-11-11 315 15:23:57.00 20836 n 
Pacific scan 2006-11-11 315 18:13:37.00 20838 y 
Aeronet_santa_cruz target 2006-11-12 316 00:09:17.00 20841 n 
Everglades target 2006-11-12 316 01:33:50.00 20842 y 
Haughton_NWT target 2006-11-12 316 02:57:31.00 20843 y 
Lefs_2 target 2006-11-12 316 04:41:06.00 20844 n 
Pacific scan 2006-11-12 316 06:21:58.00 20845 y 
Aeronet_midway target 2006-11-12 316 08:00:13.00 20846 y 
Milmadiera target 2006-11-12 316 12:02:41.00 20848 n 
MS_delta target 2006-11-12 316 13:54:52.00 20850 y 
W_US_615_01 target 2006-11-12 316 15:31:47.00 20851 n 
Pacific scan 2006-11-12 316 18:23:23.00 20853 y 
Popigai_Crater target 2006-11-12 316 23:45:20.00 20856 n 
Aeronet_guadaloupe target 2006-11-13 317 00:09:55.00 20856 n 
Ant_021204_03 target 2006-11-13 317 00:34:33.00 20856 n 
Bukit_rev target 2006-11-13 317 01:03:04.00 20857 y 
Gr_030514_01 target 2006-11-13 317 01:29:20.00 20857 n 
Glee_1 target 2006-11-13 317 03:16:31.00 20858 y 
Pacific scan 2006-11-13 317 06:31:45.00 20860 y 
Ibiza target 2006-11-13 317 07:39:43.00 20861 y 
ATW scan 2006-11-13 317 08:19:46.00 20862 y 
Santa_Maria_Guat target 2006-11-13 317 13:59:51.00 20865 y 
Pacific scan 2006-11-13 317 16:56:30.00 20867 y 
Fushan target 2006-11-13 317 23:42:27.00 20871 y 
Gr_030514_03 target 2006-11-14 318 00:02:58.00 20871 y 
   
 
    
 
120 
HKK target 2006-11-14 318 01:16:38.00 20872 y 
Ant_021212_02 target 2006-11-14 318 02:21:07.00 20872 n 
HSRL_Eureka target 2006-11-14 318 03:15:43.00 20873 n 
Reunion_I target 2006-11-14 318 04:20:05.00 20873 y 
Pacific scan 2006-11-14 318 05:04:52.00 20874 y 
Ituri_Edoro_2 target 2006-11-14 318 06:02:50.00 20875 n 
Gr_030513_03 target 2006-11-14 318 09:36:08.00 20877 n 
Haughton_NWT target 2006-11-14 318 12:49:22.00 20879 y 
SGP_Central target 2006-11-14 318 14:15:28.00 20880 y 
Pacific scan 2006-11-14 318 17:06:17.00 20882 y 
Scheveluch target 2006-11-14 318 20:47:28.00 20884 y 
Aeronet_Guam target 2006-11-14 318 22:12:31.00 20885 n 
Starr_Nox target 2006-11-15 319 02:01:34.00 20887 n 
Ant_021212_01 target 2006-11-15 319 02:30:51.00 20887 n 
Grand_1 target 2006-11-15 319 03:37:24.00 20888 y 
Pacific scan 2006-11-15 319 05:14:38.00 20889 y 
Aeronet_kor target 2006-11-15 319 11:40:40.00 20893 y 
Lascar target 2006-11-15 319 12:32:28.00 20893 n 
MPL_GSFC target 2006-11-15 319 12:49:14.00 20894 n 
Sumatra target 2006-11-15 319 13:25:41.00 20894 n 
Pacific scan 2006-11-15 319 17:16:02.00 20897 y 
Avachinsky target 2006-11-15 319 20:56:20.00 20899 y 
Ant_021206_03 target 2006-11-16 320 01:03:54.00 20901 y 
Pacific scan 2006-11-16 320 05:24:24.00 20904 y 
Naes_1 target 2006-11-16 320 06:38:15.00 20905 y 
Fushan target 2006-11-16 320 11:53:32.00 20908 n 
Popigai_Crater target 2006-11-16 320 13:17:30.00 20909 n 
Pacific scan 2006-11-16 320 17:25:49.00 20912 y 
Kebira_Crater target 2006-11-16 320 18:20:09.00 20912 y 
lEstartit target 2006-11-16 320 19:52:09.00 20913 y 
Ant_041118_07 target 2006-11-16 320 23:36:12.00 20915 y 
Lefs_3 target 2006-11-17 321 00:40:35.00 20916 y 
Ant_021206_01 target 2006-11-17 321 01:13:59.00 20916 y 
Sori_1 target 2006-11-17 321 02:21:48.00 20917 y 
Aeronet_crozet_isl target 2006-11-17 321 04:42:36.00 20918 y 
   
 
    
 
121 
Pacific scan 2006-11-17 321 05:34:10.00 20919 y 
Barrow target 2006-11-17 321 07:00:47.00 20920 y 
Everglades target 2006-11-17 321 13:05:10.00 20924 y 
Andaman_I target 2006-11-17 321 13:42:58.00 20924 n 
Colima_MX target 2006-11-17 321 14:40:12.00 20925 y 
Ant_021128_01 target 2006-11-17 321 15:51:18.00 20925 y 
Pacific scan 2006-11-17 321 17:35:35.00 20927 y 
Bart_nh_rev target 2006-11-18 322 00:51:19.00 20931 y 
Ant_021206_02 target 2006-11-18 322 01:23:40.00 20931 y 
SM_lidar_cal target 2006-11-18 322 02:31:52.00 20932 y 
Taho_rev2 target 2006-11-18 322 04:05:49.00 20933 n 
Pacific scan 2006-11-18 322 05:43:56.00 20934 y 
Araguainha_Br target 2006-11-18 322 11:26:57.00 20937 y 
Pacific scan 2006-11-18 322 17:45:21.00 20942 y 
BCI_1 target 2006-11-19 323 01:10:27.00 20946 y 
Mt_St_Helens target 2006-11-19 323 04:13:50.00 20948 y 
Pacific scan 2006-11-19 323 05:53:42.00 20949 y 
HSRL_Eureka target 2006-11-19 323 12:02:51.00 20953 n 
Ant_041118_04 target 2006-11-19 323 12:58:42.00 20953 y 
Grand_1 target 2006-11-19 323 15:04:14.00 20955 y 
Pacific scan 2006-11-19 323 17:55:08.00 20957 y 
Aeronet_kor target 2006-11-19 323 23:07:32.00 20960 y 
Mana_5 target 2006-11-19 323 23:46:43.00 20960 y 
Everglades_309 target 2006-11-20 324 01:15:20.00 20961 n 
Pacific scan 2006-11-20 324 06:03:30.00 20964 y 
South_Snake3 target 2006-11-20 324 15:16:44.00 20970 y 
Ft_Greely target 2006-11-20 324 16:58:07.00 20971 y 
Pacific scan 2006-11-20 324 18:04:54.00 20972 y 
TWP_Darwin target 2006-11-20 324 23:04:14.00 20974 n 
Lefs_1 target 2006-11-21 325 01:19:28.00 20976 n 
Ant_021212_03 target 2006-11-21 325 01:52:57.00 20976 y 
White_Sands target 2006-11-21 325 03:00:23.00 20977 n 
Pacific scan 2006-11-21 325 06:13:16.00 20979 n 
ATW scan 2006-11-21 325 07:59:17.00 20980 y 
Bart_nh_rev target 2006-11-21 325 12:12:35.00 20983 n 
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Bukit_rev target 2006-11-21 325 12:48:39.00 20983 n 
Sinharaga target 2006-11-21 325 14:23:57.00 20984 y 
Miss_1 target 2006-11-21 325 15:26:48.00 20985 y 
MPL_Syowa target 2006-11-21 325 16:20:57.00 20985 y 
Pacific scan 2006-11-21 325 18:14:41.00 20987 y 
Gr_030514_03 target 2006-11-21 325 23:44:31.00 20990 y 
Mudu_1 target 2006-11-22 326 02:33:44.00 20992 y 
Pacific scan 2006-11-22 326 04:46:23.00 20993 y 
Nyiragongo target 2006-11-22 326 05:43:33.00 20993 y 
Oregon target 2006-11-22 326 15:35:34.00 21000 n 
Pacific scan 2006-11-22 326 16:47:48.00 21001 y 
Ituri_Lenda_2 target 2006-11-22 326 17:48:23.00 21001 y 
Scheveluch target 2006-11-22 326 20:29:01.00 21003 y 
TWP_Manus target 2006-11-22 326 21:49:56.00 21003 y 
Luquillo target 2006-11-23 327 00:10:26.00 21005 y 
Martell_Forest target 2006-11-23 327 01:41:11.00 21006 y 
Grand_1 target 2006-11-23 327 03:18:57.00 21007 y 
Pacific scan 2006-11-23 327 04:56:10.00 21008 y 
Odra_river target 2006-11-23 327 06:07:23.00 21009 y 
Uyuni_360 target 2006-11-23 327 12:14:59.99 21012 n 
Sumatra_361 target 2006-11-23 327 13:07:26.00 21013 n 
Pacific scan 2006-11-23 327 16:57:35.00 21016 y 
Naes_3 target 2006-11-23 327 19:18:53.00 21017 y 
Karymsky target 2006-11-23 327 20:38:05.00 21018 n 
Belem_3 target 2006-11-23 327 22:48:49.00 21019 n 
Sumatra_369 target 2006-11-24 328 01:14:15.00 21021 n 
Bonneville target 2006-11-24 328 03:27:31.00 21022 n 
Pacific scan 2006-11-24 328 05:05:56.00 21023 y 
Naes_1 target 2006-11-24 328 06:19:48.00 21024 n 
Sumatra_376 target 2006-11-24 328 13:16:55.00 21028 n 
Pacific scan 2006-11-24 328 17:07:21.00 21031 y 
Araguainha_Brazil target 2006-11-24 328 23:02:45.00 21034 y 
Ant_021204_01 target 2006-11-25 329 00:55:02.00 21035 n 
Pacific scan 2006-11-25 329 05:15:43.00 21038 y 
Glee_1 target 2006-11-25 329 14:27:36.00 21044 y 
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Pacific scan 2006-11-25 329 17:17:08.00 21046 y 
Lamb_1 target 2006-11-25 329 23:57:33.00 21050 n 
Galeras_Colum target 2006-11-26 330 00:44:21.00 21050 n 
Ant_021206_02 target 2006-11-26 330 01:05:15.00 21050 n 
Mexico_City target 2006-11-26 330 02:16:08.00 21051 n 
Pacific scan 2006-11-26 330 05:25:29.00 21053 y 
Barrow target 2006-11-26 330 06:52:04.00 21054 y 
Tenn_1 target 2006-11-26 330 12:59:10.00 21058 y 
Pacific scan 2006-11-26 330 17:26:54.00 21061 y 
Mt_St_Helens target 2006-11-27 331 03:55:24.00 21067 y 
Pacific scan 2006-11-27 331 05:35:16.00 21068 y 
ATW scan 2006-11-27 331 07:21:17.00 21069 y 
HSRL_Eureka target 2006-11-27 331 11:44:25.00 21072 n 
Ant_041118_04 target 2006-11-27 331 12:40:16.00 21072 n 
Beaverhead_MT target 2006-11-27 331 14:48:02.00 21074 n 
 
Table E.12 TOOs, Ocean and ATW Scans executed during Campaign L3h 




Pacific scan 2007-03-11 70 02:05:46.00 22615 y 
Pacific scan 2007-03-11 70 14:07:11.00 22623 y 
Pacific scan 2007-03-12 71 02:15:33.00 22630 y 
Aberfoyle target 2007-03-12 71 03:28:11.00 22631 y 
La_Selva target 2007-03-12 71 09:42:30.00 22635 y 
Beaverhead_MT target 2007-03-12 71 11:28:18.00 22636 y 
Kilimanjaro target 2007-03-12 71 13:42:04.00 22637 y 
Pacific scan 2007-03-12 71 14:16:58.00 22638 y 
Mana_5 target 2007-03-12 71 20:08:34.00 22641 y 
Pacific scan 2007-03-13 72 02:25:19.00 22645 y 
Mana_5 target 2007-03-13 72 08:12:07.00 22648 y 
Reunion_Isl target 2007-03-13 72 12:20:04.00 22651 n 
Pacific scan 2007-03-13 72 14:26:44.00 22653 y 
Ant_021212_03 target 2007-03-13 72 22:14:48.00 22657 n 
Sinharaga target 2007-03-13 72 22:44:25.00 22658 n 
White_Sands target 2007-03-13 72 23:22:14.00 22658 y 
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Pacific scan 2007-03-14 73 02:35:06.00 22660 y 
ATW scan 2007-03-14 73 04:24:07.00 22661 y 
Santa_Ana_ES target 2007-03-14 73 10:02:57.00 22665 y 
Sinharaga target 2007-03-14 73 10:45:48.00 22665 y 
Pacific scan 2007-03-14 73 14:36:31.00 22668 y 
Pasoh target 2007-03-14 73 21:16:37.00 22672 y 
Mudu_1 target 2007-03-14 73 22:55:35.00 22673 y 
Pacific scan 2007-03-15 74 01:08:13.00 22674 y 
For_Dean target 2007-03-15 74 03:56:16.00 22676 y 
Avachinsky target 2007-03-15 74 05:53:02.00 22677 y 
Mt_St_Helens target 2007-03-15 74 11:58:04.00 22681 y 
Ituri_Lenda_2 target 2007-03-15 74 14:10:14.00 22682 n 
Pacific scan 2007-03-15 74 14:46:17.00 22683 y 
Nanj_1 target 2007-03-15 74 19:54:51.00 22686 y 
Luquillo_PR target 2007-03-15 74 20:32:18.00 22686 y 
Wassatch_1337 target 2007-03-15 74 23:39:38.00 22688 n 
Pacific scan 2007-03-16 75 01:18:00.00 22689 y 
Haughton_NWT target 2007-03-16 75 09:02:28.00 22694 y 
SM_lidar_cal target 2007-03-16 75 10:26:56.00 22695 y 
Pacific scan 2007-03-16 75 13:19:25.00 22697 y 
W_US_615_10 target 2007-03-16 75 23:51:12.00 22703 y 
Pacific scan 2007-03-17 76 01:27:46.00 22704 y 
Popigai_Crater target 2007-03-17 76 09:20:54.00 22709 y 
Pacific scan 2007-03-17 76 13:29:12.00 22712 y 
Pacific scan 2007-03-18 77 01:37:33.00 22719 y 
Glees target 2007-03-18 77 10:49:27.00 22725 y 
Pacific scan 2007-03-18 77 13:38:58.00 22727 y 
Ibiza target 2007-03-18 77 16:06:09.00 22728 n 
Pacific scan 2007-03-19 78 01:47:19.00 22734 y 
Tang_1 target 2007-03-19 78 07:31:21.00 22737 y 
Lamb_1 target 2007-03-19 78 08:21:58.00 22738 y 
Tunguragua_Ec target 2007-03-19 78 09:11:52.00 22739 y 
Pacific scan 2007-03-19 78 13:48:45.00 22742 y 
Pacific scan 2007-03-20 79 01:57:06.00 22749 y 
Martell target 2007-03-20 79 09:32:05.00 22754 y 
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Barringer_Crater target 2007-03-20 79 11:07:18.00 22755 y 
Kilimanjaro target 2007-03-20 79 13:23:39.00 22756 y 
Pacific scan 2007-03-20 79 13:58:31.00 22757 y 
For_of_Dean target 2007-03-20 79 16:22:16.00 22758 y 
Kilimanjaro target 2007-03-21 80 01:26:57.00 22763 y 
Pacific scan 2007-03-21 80 02:06:52.00 22764 y 
Starr_Noxubee_MS target 2007-03-21 80 09:39:56.00 22769 y 
Pacific scan 2007-03-21 80 14:08:17.00 22772 y 
La_Selva target 2007-03-21 80 21:33:03.00 22776 y 
Haughton_NWT target 2007-03-21 80 22:52:10.00 22777 n 
Pacific scan 2007-03-22 81 02:16:39.00 22779 y 
l_Estartit target 2007-03-22 81 03:25:28.00 22780 n 
ATW scan 2007-03-22 81 04:01:40.00 22780 y 
Puerto_Rico target 2007-03-22 81 08:09:04.00 22783 y 
Santa_Ana_ES target 2007-03-22 81 09:44:32.00 22784 y 
W_US_618_03 target 2007-03-22 81 11:26:54.00 22785 n 
Pacific scan 2007-03-22 81 14:18:04.00 22787 y 
Korup_rev target 2007-03-22 81 15:17:39.00 22787 n 
Popigai_Crater target 2007-03-22 81 19:40:00.00 22790 y 
Uyuni_85 target 2007-03-22 81 20:14:24.00 22790 n 
Glees target 2007-03-22 81 23:11:10.00 22792 y 
Pacific scan 2007-03-23 82 02:26:25.00 22794 y 
Kielder target 2007-03-23 82 03:38:46.00 22795 y 
Karymsky target 2007-03-23 82 05:34:22.00 22796 n 
Pasoh target 2007-03-23 82 09:01:23.00 22798 n 
Pacific scan 2007-03-23 82 12:51:11.00 22801 y 
Nyamuragira target 2007-03-23 82 13:52:30.00 22801 n 
Palanan target 2007-03-23 82 19:35:03.00 22805 y 
Lefs_12S target 2007-03-23 82 20:22:10.00 22805 n 
Santa_Ana_ES target 2007-03-23 82 21:51:41.00 22806 y 
Wassatch_edsc target 2007-03-23 82 23:21:11.00 22807 n 
Pacific scan 2007-03-24 83 00:59:32.00 22808 y 
TWP_Manus target 2007-03-24 83 05:59:10.00 22811 y 
Lefs_9S target 2007-03-24 83 08:21:05.00 22812 y 
Haughton_NWT target 2007-03-24 83 08:44:02.00 22813 n 
   
 
    
 
126 
Mudu_1 target 2007-03-24 83 10:45:30.00 22814 y 
Pacific scan 2007-03-24 83 13:00:58.00 22816 y 
Pacific scan 2007-03-25 84 01:09:19.00 22823 y 
Belem_1 target 2007-03-25 84 06:56:32.00 22826 y 
Palanan target 2007-03-25 84 07:40:32.00 22827 y 
Doi_Inthanan target 2007-03-25 84 09:16:47.00 22828 y 
Mexico_City target 2007-03-25 84 10:15:21.00 22829 y 
Pacific scan 2007-03-25 84 13:10:45.00 22831 y 
TWP_Naru target 2007-03-25 84 16:36:37.00 22832 y 
W_US_618_06 target 2007-03-25 84 23:42:06.00 22837 y 
Pacific scan 2007-03-26 85 01:19:06.00 22838 y 
Nanj_1 target 2007-03-26 85 07:48:57.00 22842 y 
Popigai_Crater target 2007-03-26 85 09:12:12.00 22843 y 
Pacific scan 2007-03-26 85 13:20:32.00 22846 y 
l_Estartit target 2007-03-26 85 15:46:51.00 22847 y 
Yasu_1 target 2007-03-26 85 20:48:16.00 22850 n 
Pacific scan 2007-03-27 86 01:28:53.00 22853 y 
White_Sands target 2007-03-27 86 10:38:37.00 22859 y 
Pacific scan 2007-03-27 86 13:30:18.00 22861 y 
Rio_Tapajos target 2007-03-27 86 19:21:55.00 22864 y 
SGP_Central target 2007-03-27 86 22:24:41.00 22866 y 
Alaska_163 target 2007-03-28 87 01:31:34.00 22868 y 
Pacific scan 2007-03-28 87 03:15:18.00 22869 y 
Martell_Forest target 2007-03-28 87 09:13:40.00 22873 y 
Pacific scan 2007-03-28 87 13:40:04.00 22876 y 
Colima_Mex target 2007-03-28 87 22:39:03.00 22881 n 
Pacific scan 2007-03-29 88 00:11:47.00 22882 y 
Alaska_178 target 2007-03-29 88 01:41:20.00 22883 n 
TWP_Darwin target 2007-03-29 88 06:50:52.00 22886 y 
HSRL_Eureka target 2007-03-29 88 07:57:34.00 22887 y 
Starr_Nox_MS target 2007-03-29 88 09:21:32.00 22888 y 
Bonneville target 2007-03-29 88 11:00:28.00 22889 n 
Pacific scan 2007-03-29 88 13:49:51.00 22891 y 
Kielder_Forest target 2007-03-29 88 16:12:39.00 22892 y 
Everglades_190 target 2007-03-29 88 21:10:04.00 22895 y 
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Haughton target 2007-03-29 88 22:33:45.00 22896 y 
Pacific scan 2007-03-30 89 01:58:13.00 22898 y 
Milmadiera target 2007-03-30 89 07:38:55.00 22901 n 
Mississippi_rev target 2007-03-30 89 09:31:07.00 22903 y 
W.US_615_01 target 2007-03-30 89 11:08:01.00 22904 n 
Pacific scan 2007-03-30 89 13:59:37.00 22906 y 
Popigai_Crater target 2007-03-30 89 19:21:35.00 22909 n 
Bukit_rev target 2007-03-30 89 20:39:18.00 22910 y 
Glees target 2007-03-30 89 22:52:46.00 22911 y 
Mozamb_15 target 2007-03-31 90 01:23:49.00 22912 n 
Pacific scan 2007-03-31 90 02:07:59.00 22913 y 
Ibiza target 2007-03-31 90 03:12:58.00 22914 n 
ATW scan 2007-03-31 90 03:56:00.00 22914 y 
Red_River_213 target 2007-03-31 90 09:45:11.00 22918 n 
Frazier_R_214 target 2007-03-31 90 11:22:14.00 22919 y 
Pacific scan 2007-03-31 90 12:32:45.00 22920 y 
Fushan target 2007-03-31 90 19:18:42.00 22924 y 
Lefs_9S target 2007-03-31 90 20:02:56.00 22924 y 
HKK target 2007-03-31 90 20:52:53.00 22925 y 
Belize target 2007-03-31 90 21:32:16.00 22925 y 
HSRL_Eureka target 2007-03-31 90 22:51:58.00 22926 y 
Reunion_I target 2007-03-31 90 23:56:20.00 22926 y 
Pacific scan 2007-04-01 91 00:41:07.00 22927 y 
Ituri_Edoro_2 target 2007-04-01 91 01:39:05.00 22928 n 
Haughton_NWT target 2007-04-01 91 08:25:37.00 22932 y 
SGP_Central target 2007-04-01 91 09:51:43.00 22933 y 
Pacific scan 2007-04-01 91 12:42:32.00 22935 y 
Scheveluch target 2007-04-01 91 16:23:44.00 22937 y 
Starr_Nox_MS target 2007-04-01 91 21:37:50.00 22940 n 
Pacific scan 2007-04-02 92 00:50:54.00 22942 y 
Lefs_12S target 2007-04-02 92 08:11:37.00 22946 n 
MPL_GSFC target 2007-04-02 92 08:25:29.00 22947 n 
HKK target 2007-04-02 92 08:59:07.00 22947 y 
Pacific scan 2007-04-02 92 12:52:18.00 22950 y 
Avachinsky target 2007-04-02 92 16:32:36.00 22952 y 
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Austral_Inj target 2007-04-02 92 17:48:07.00 22952 n 
Pacific scan 2007-04-03 93 01:00:40.00 22957 y 
Fushan target 2007-04-03 93 07:29:48.00 22961 n 
Popigai_Crater target 2007-04-03 93 08:53:46.00 22962 n 
Pacific scan 2007-04-03 93 13:02:05.00 22965 y 
Kebira_Crater target 2007-04-03 93 13:56:26.00 22965 y 
l_Estartit target 2007-04-03 93 15:28:25.00 22966 y 
Pacific scan 2007-04-04 94 01:10:26.00 22972 y 
Everglades_272 target 2007-04-04 94 08:41:26.00 22977 y 
White_Sands target 2007-04-04 94 10:20:12.00 22978 y 
Pacific scan 2007-04-04 94 13:11:51.00 22980 y 
Aberfoyle target 2007-04-04 94 15:34:22.00 22981 y 
Tapa_8 target 2007-04-04 94 19:03:35.00 22983 y 
Tunguragua target 2007-04-04 94 20:39:01.00 22984 y 
SM_lidar target 2007-04-04 94 22:08:02.00 22985 y 
Pacific scan 2007-04-05 95 01:20:13.00 22987 y 
Sant_1 target 2007-04-05 95 07:06:54.00 22990 y 
Upheaval_UT target 2007-04-05 95 10:31:19.00 22993 y 
Pacific scan 2007-04-05 95 13:21:38.00 22995 y 
BCI_1 target 2007-04-05 95 20:46:44.00 22999 y 
Mt_St_Helens target 2007-04-05 95 23:50:06.00 23001 y 
Pacific scan 2007-04-06 96 01:29:59.00 23002 y 
Aberfoyle target 2007-04-06 96 02:42:36.00 23003 n 
La_Selva target 2007-04-06 96 08:56:55.00 23007 y 
Mozamb_15 target 2007-04-06 96 13:00:46.00 23009 n 
Pacific scan 2007-04-06 96 13:31:24.00 23010 y 
Kielder_For target 2007-04-06 96 15:54:12.00 23011 y 
Mana_5 target 2007-04-06 96 19:22:59.00 23013 y 
Everglades_309 target 2007-04-06 96 20:51:36.00 23014 n 
Pacific scan 2007-04-07 97 01:39:46.00 23017 y 
So_Snake_River target 2007-04-07 97 10:53:00.00 23023 y 
Pacific scan 2007-04-07 97 13:41:10.00 23025 y 
TWP_Darwin target 2007-04-07 97 18:40:30.00 23027 n 
White_Sands target 2007-04-07 97 22:36:39.00 23030 n 
Pacific scan 2007-04-08 98 01:49:31.00 23032 y 
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ATW scan 2007-04-08 98 03:37:33.00 23033 y 
Bukit_rev target 2007-04-08 98 08:24:55.00 23036 n 
Sinharaga target 2007-04-08 98 10:00:13.00 23037 y 
Pacific scan 2007-04-08 98 13:50:57.00 23040 y 
Mudu_1 target 2007-04-08 98 22:09:59.99 23045 y 
Pacific scan 2007-04-09 99 00:22:39.00 23046 y 
Nyiragongo target 2007-04-09 99 01:19:49.00 23046 y 
Pacific scan 2007-04-09 99 12:24:05.00 23054 y 
Ituri_Lenda_2 target 2007-04-09 99 13:24:40.00 23054 y 
Scheveluch target 2007-04-09 99 16:05:18.00 23056 y 
TWP_Manus target 2007-04-09 99 17:26:13.00 23056 y 
Luquillo target 2007-04-09 99 19:46:43.00 23058 y 
Martell_Forest target 2007-04-09 99 21:17:27.00 23059 y 
Wassatch_355 target 2007-04-09 99 22:54:05.00 23060 n 
Pacific scan 2007-04-10 100 00:32:26.00 23061 y 
Odra_River target 2007-04-10 100 01:43:40.00 23062 y 
Uyuni_360 target 2007-04-10 100 07:51:17.00 23065 y 
Haughton_NWT target 2007-04-10 100 08:16:54.00 23066 y 
Pacific scan 2007-04-10 100 12:33:52.00 23069 y 
Karymsky target 2007-04-10 100 16:14:22.00 23071 n 
Belem_3 target 2007-04-10 100 18:25:06.00 23072 n 
Bonneville target 2007-04-10 100 23:03:48.00 23075 n 
Pacific scan 2007-04-11 101 00:42:13.00 23076 y 
TWP_Nauru target 2007-04-11 101 04:04:50.00 23078 y 
Popigai_Crater target 2007-04-11 101 08:35:21.00 23081 y 
Pacific scan 2007-04-11 101 12:43:39.00 23084 y 
Araguainha_Brazil target 2007-04-11 101 18:39:03.00 23087 y 
Pacific scan 2007-04-12 102 00:52:01.00 23091 y 
Yasu_1 target 2007-04-12 102 08:15:59.99 23095 y 
Glees target 2007-04-12 102 10:03:54.00 23097 y 
Pacific scan 2007-04-12 102 12:53:25.00 23099 y 
Aberfoyle target 2007-04-12 102 15:15:58.00 23100 y 
Lamb_1 target 2007-04-12 102 19:33:51.00 23103 n 
Galeras_Columbia target 2007-04-12 102 20:20:39.00 23103 n 
Mexico_City target 2007-04-12 102 21:52:26.00 23104 n 
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Pacific scan 2007-04-13 103 01:01:47.00 23106 y 
Lamb_1 target 2007-04-13 103 07:36:25.00 23110 y 
Davis_Ind target 2007-04-13 103 08:36:44.00 23111 y 
Pacific scan 2007-04-13 103 13:03:13.00 23114 y 
Mt_St_Helens target 2007-04-13 103 23:31:42.00 23120 y 
Pacific scan 2007-04-14 104 01:11:34.00 23121 y 
Aberfoyle target 2007-04-14 104 02:24:13.00 23122 y 
ATW scan 2007-04-14 104 02:59:35.00 23122 y 
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Table E.13 TOOs, Ocean and ATW Scans executed during Campaign L3i 
Note: Times marked with * are not verified by the stored command log - the data was missing; 
Set window parameters denoted by * are not verified by the stored command log - the data was 
missing. 




La_Selva target 2007-10-03 276 03:11:26.00 25685 y 
Grand_1 target 2007-10-03 276 04:55:01.00 25686 y 
Kilimanjaro target 2007-10-03 276 07:10:59.00 25687 y 
Pacific scan 2007-10-03 276 07:45:53.00 25688 y 
Forest_Dean target 2007-10-03 276 10:09:37.00 25689 y 
Mana_5 target 2007-10-03 276 13:37:30.00 25691 y 
Pacific scan 2007-10-03 276 19:54:14.00 25695 y 
Mana_5 target 2007-10-04 277 01:41:02.00 25698 y 
Reunion_I target 2007-10-04 277 05:48:59.00 25701 n 
Ft_Greely target 2007-10-04 277 06:48:53.00 25702 y 
Pacific scan 2007-10-04 277 07:55:39.00 25703 y 
Lefs_1 target 2007-10-04 277 15:10:13.00 25707 y 
Sinharaga target 2007-10-04 277 16:13:20.00 25708 n 
White_Sands target 2007-10-04 277 16:51:09.00 25708 y 
Pacific scan 2007-10-04 277 20:04:01.00 25710 y 
ATW scan 2007-10-04 277 21:51:03.00 25711 y 
Santa_Ana_ES target 2007-10-05 278 03:31:52.00 25715 y 
Sinharaga target 2007-10-05 278 04:14:43.00 25715 y 
Bern_1 target 2007-10-05 278 05:13:59.00 25716 n 
Pacific scan 2007-10-05 278 08:05:26.00 25718 y 
Pasoh target 2007-10-05 278 14:45:32.00 25722 y 
Mudu_1 target 2007-10-05 278 16:24:30.00 25723 y 
Pacific scan 2007-10-05 278 18:37:08.00 25724 y 
Forest_Dean target 2007-10-05 278 21:25:11.00 25726 y 
Avachinsky target 2007-10-05 278 23:21:57.00 25727 y 
Sori_1 target 2007-10-06 279 03:46:10.00 25730 n 
Mt_St_Helens target 2007-10-06 279 05:26:59.00 25731 y 
Lenda_1 target 2007-10-06 279 07:39:09.00 25732 n 
Pacific scan 2007-10-06 279 08:15:12.00 25733 y 
Nanj_1 target 2007-10-06 279 13:23:46.00 25736 y 
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Luquillo_PR target 2007-10-06 279 14:01:13.00 25736 y 
Wassatch_1337 target 2007-10-06 279 17:08:33.00 25738 n 
Pacific scan 2007-10-06 279 18:46:55.00 25739 y 
Haughton_NWT target 2007-10-07 280 02:31:23.00 25744 y 
Freeman target 2007-10-07 280 03:55:51.00 25745 y 
Pacific scan 2007-10-07 280 06:48:20.00 25747 y 
Naes_3_Dsc target 2007-10-07 280 09:09:38.00 25748 y 
W_US_615_10 target 2007-10-07 280 17:20:07.00 25753 y 
Pacific scan 2007-10-07 280 18:56:41.00 25754 y 
Naes_1_Asc target 2007-10-07 280 20:10:34.00 25755 y 
Popigai_Crater target 2007-10-08 281 02:49:49.00 25759 y 
Pacific scan 2007-10-08 281 06:58:07.00 25762 y 
Bern_1 target 2007-10-08 281 17:29:48.00 25768 y 
Pacific scan 2007-10-08 281 19:06:28.00 25769 y 
Niwo_rev_Asc target 2007-10-09 282 04:17:59.99 25775 y 
Pacific scan 2007-10-09 282 07:07:53.00 25777 y 
Ibiza target 2007-10-09 282 09:35:03.00 25778 n 
Pacific scan 2007-10-09 282 19:16:14.00 25784 y 
Tang_1 target 2007-10-10 283 01:00:16.00 25787 y 
Lamb_1 target 2007-10-10 283 01:50:53.00 25788 y 
Tenn_1 target 2007-10-10 283 02:49:56.00 25789 n 
Pacific scan 2007-10-10 283 07:17:40.00 25792 y 
Miss_1 target 2007-10-10 283 17:45:47.00 25798 y 
Pacific scan 2007-10-10 283 19:26:01.00 25799 y 
Mart_1 target 2007-10-11 284 03:01:00.00 25804 y 
Barringer_Crater target 2007-10-11 284 04:36:13.00 25805 y 
Kilimanjaro target 2007-10-11 284 06:52:33.00 25806 y 
Pacific scan 2007-10-11 284 07:27:26.00 25807 y 
Forest_Dean target 2007-10-11 284 09:51:11.00 25808 y 
Kilimanjaro target 2007-10-11 284 18:55:52.00 25813 y 
Pacific scan 2007-10-11 284 19:35:47.00 25814 y 
Starr_Noxubee_MS target 2007-10-12 285 03:08:51.00 25819 y 
Pacific scan 2007-10-12 285 07:37:12.00 25822 y 
La_Selva target 2007-10-12 285 15:01:57.00 25826 y 
P_Baltoro_B4 target 2007-10-12 285 16:02:45.00 25827 y 
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Haughton_NWT target 2007-10-12 285 16:21:05.00 25827 n 
Pacific scan 2007-10-12 285 19:45:33.00 25829 y 
l_Estartit target 2007-10-12 285 20:54:23.00 25830 n 
ATW scan 2007-10-12 285 21:33:36.00 25830 y 
Luq_1 target 2007-10-13 286 01:37:58.00 25833 y 
Santa_Ana_ES target 2007-10-13 286 03:13:26.00 25834 y 
W_US_618_03 target 2007-10-13 286 04:55:49.00 25835 n 
Pacific scan 2007-10-13 286 07:46:58.00 25837 y 
Korup target 2007-10-13 286 08:46:34.00 25837 y 
Popigai_Crater target 2007-10-13 286 13:08:54.00 25840 y 
Uyuni_85 target 2007-10-13 286 13:43:18.00 25840 n 
P_Astore_B1 target 2007-10-13 286 16:12:20.00 25842 y 
Glee_1 target 2007-10-13 286 16:40:05.00 25842 y 
Pacific scan 2007-10-13 286 19:55:20.00 25844 y 
Kielder target 2007-10-13 286 21:07:40.00 25845 y 
Karymsky target 2007-10-13 286 23:03:17.00 25846 n 
Pasoh target 2007-10-14 287 02:30:17.00 25848 n 
Mt_St_Helens target 2007-10-14 287 05:08:32.00 25850 y 
Pacific scan 2007-10-14 287 06:20:06.00 25851 y 
Nyamuragira target 2007-10-14 287 07:21:25.00 25851 n 
Palanan target 2007-10-14 287 13:03:57.00 25855 y 
Davis_IN target 2007-10-14 287 15:13:30.00 25856 y 
Wassatch_e target 2007-10-14 287 16:50:06.00 25857 n 
Pacific scan 2007-10-14 287 18:28:27.00 25858 y 
Augustine_AK target 2007-10-14 287 19:58:19.00 25859 n 
Haughton_NWT target 2007-10-15 288 02:12:56.00 25863 n 
Mudu_1 target 2007-10-15 288 04:14:24.00 25864 y 
Lefs_2 target 2007-10-15 288 05:19:17.00 25865 n 
Pacific scan 2007-10-15 288 06:29:52.00 25866 y 
Pacific scan 2007-10-15 288 18:38:14.00 25873 y 
Belem_1 target 2007-10-16 289 00:25:25.00 25876 y 
Palanan target 2007-10-16 289 01:09:26.00 25877 y 
Lefs_1 target 2007-10-16 289 02:15:23.00 25878 y 
Doi_Inthanan target 2007-10-16 289 02:45:41.00 25878 y 
Mexico_City target 2007-10-16 289 03:44:15.00 25879 y 
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Pacific scan 2007-10-16 289 06:39:38.00 25881 y 
W_US_618_06 target 2007-10-16 289 17:11:00.00 25887 y 
Pacific scan 2007-10-16 289 18:48:00.00 25888 y 
Nanj_1 target 2007-10-17 290 01:17:50.00 25892 y 
Niwo_rev_asc target 2007-10-17 290 03:59:33.00 25893 y 
P_Batura_B3 target 2007-10-17 290 04:27:15.00 25894 y 
Pacific scan 2007-10-17 290 06:49:25.00 25896 y 
l_Estartit target 2007-10-17 290 09:15:44.00 25897 y 
Yasu_1 target 2007-10-17 290 14:17:09.00 25900 n 
Pacific scan 2007-10-17 290 18:57:46.00 25903 y 
White_Sands target 2007-10-18 291 04:07:31.00 25909 y 
Pacific scan 2007-10-18 291 06:59:11.00 25911 y 
Rio_Tapajos target 2007-10-18 291 12:50:48.00 25914 y 
Alaska_163 target 2007-10-18 291 19:00:26.00 25918 y 
Pacific scan 2007-10-18 291 20:44:11.00 25919 y 
Mart_1 target 2007-10-19 292 02:42:33.00 25923 y 
Pacific scan 2007-10-19 292 07:08:57.00 25926 y 
Ply_rev target 2007-10-19 292 14:26:55.00 25930 y 
Colima_Mex target 2007-10-19 292 16:07:56.00 25931 n 
Pacific scan 2007-10-19 292 17:40:40.00 25932 y 
Alaska_178 target 2007-10-19 292 19:10:13.00 25933 n 
Starr_Nox_MS target 2007-10-20 293 02:50:24.00 25938 y 
Bonneville target 2007-10-20 293 04:29:03.00 25939 n 
Pacific scan 2007-10-20 293 07:18:44.00 25941 y 
Kielder_For target 2007-10-20 293 09:41:31.00 25942 y 
Everglades_190 target 2007-10-20 293 14:38:56.00 25945 y 
Haughton_NWT target 2007-10-20 293 16:02:37.00 25946 y 
Lefs_2 target 2007-10-20 293 17:46:13.00 25947 n 
Pacific scan 2007-10-20 293 19:27:05.00 25948 y 
Milmadiera target 2007-10-21 294 01:07:47.00 25951 n 
Mississippi_rev target 2007-10-21 294 02:59:59.00 25953 y 
W.US_615_01 target 2007-10-21 294 04:36:53.00 25954 n 
Pacific scan 2007-10-21 294 07:28:30.00 25956 y 
Popigai_Crater target 2007-10-21 294 12:50:27.00 25959 n 
Bukit_rev target 2007-10-21 294 14:08:10.00 25960 y 
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P_Batura_B3 target 2007-10-21 294 15:54:15.00 25961 n 
Fras_rev_dsc target 2007-10-21 294 16:21:59.99 25961 y 
Mozamb_15 target 2007-10-21 294 18:52:41.00 25962 n 
Pacific scan 2007-10-21 294 19:36:51.00 25963 y 
Ibiza target 2007-10-21 294 20:44:50.00 25964 n 
ATW scan 2007-10-21 294 21:25:53.00 25964 y 
Red_River_213 target 2007-10-22 295 03:14:03.00 25968 n 
Frazier_Riv_214 target 2007-10-22 295 04:51:06.00 25969 y 
Pacific scan 2007-10-22 295 06:01:37.00 25970 y 
Fushan target 2007-10-22 295 12:47:33.00 25974 y 
HKK target 2007-10-22 295 14:21:45.00 25975 y 
Davis_For target 2007-10-22 295 14:55:03.00 25975 y 
Reunion_I target 2007-10-22 295 17:25:11.00 25976 y 
Pacific scan 2007-10-22 295 18:09:58.00 25977 y 
Lenda2_asc target 2007-10-22 295 19:07:52.00 25978 y 
Haughton_NWT target 2007-10-23 296 01:54:28.00 25982 y 
Pacific scan 2007-10-23 296 06:11:23.00 25985 y 
Scheveluch target 2007-10-23 296 09:52:35.00 25987 y 
Starr_Nox_D_MS target 2007-10-23 296 15:07* 25990 n* 
Grand_1 target 2007-10-23 296 16:43* 25991 y* 
Pacific scan 2007-10-23 296 18:16* 25992 y* 
Lascar target 2007-10-24 297 01:38* 25996 n* 
MPL_GSFC target 2007-10-24 297 01:55* 25997 n* 
HKK target 2007-10-24 297 02:28* 25997 y* 
Pacific scan 2007-10-24 297 06:18* 26000 y* 
Avachinsky target 2007-10-24 297 10:02* 26002 y* 
Austral_Inj target 2007-10-24 297 11:17* 26002 n* 
Pacific scan 2007-10-24 297 18:29:31.00 26007 y 
Naes_1 target 2007-10-24 297 19:43:21.00 26008 y 
Fushan target 2007-10-25 298 00:58:39.00 26011 n 
Popigai_Crater target 2007-10-25 298 02:22:37.00 26012 y 
P_Mum_B5 target 2007-10-25 298 04:08:53.00 26013 y 
Pacific scan 2007-10-25 298 06:30:56.00 26015 y 
Kebira_Crater target 2007-10-25 298 07:25:16.00 26015 y 
l_Estartit target 2007-10-25 298 08:57:16.00 26016 y 
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Lefs_3 target 2007-10-25 298 13:45:42.00 26019 y 
Sori_1 target 2007-10-25 298 15:26:55.00 26020 y 
Pacific scan 2007-10-25 298 18:39:17.00 26022 y 
Everglades_272 target 2007-10-26 299 02:10:17.00 26027 y 
White_Sands_D target 2007-10-26 299 03:48:54.00 26028 y 
Pacific scan 2007-10-26 299 06:40:42.00 26030 y 
Tapa_8 target 2007-10-26 299 12:32:25.00 26033 y 
Bart_nh_rev target 2007-10-26 299 13:56:26.00 26034 y 
Freeman target 2007-10-26 299 15:36:53.00 26035 y 
Taho_rev2 target 2007-10-26 299 17:10:56.00 26036 n 
Pacific scan 2007-10-26 299 18:49:03.00 26037 y 
Sant_1 target 2007-10-27 300 00:35:45.00 26040 y 
Upheaval_UT target 2007-10-27 300 04:00:10.00 26043 y 
Hawaii target 2007-10-27 300 07:08:30.00 26045 n 
Pacific scan 2007-10-27 300 08:27:07.00 26046 y 
Sherman_D target 2007-10-27 300 14:15:32.00 26049 n 
Mt_St_Helens target 2007-10-27 300 17:18:56.00 26051 y 
Pacific scan 2007-10-27 300 18:58:49.00 26052 y 
La_Selva target 2007-10-28 301 02:25:45.00 26057 y 
Grand_1 target 2007-10-28 301 04:09:20.00 26058 y 
Mozamb_15 target 2007-10-28 301 06:29:36.00 26059 n 
Pacific scan 2007-10-28 301 07:00:14.00 26060 y 
Kielder_For target 2007-10-28 301 09:23:02.00 26061 y 
Mana_5 target 2007-10-28 301 12:51:49.00 26063 y 
Everglades_309 target 2007-10-28 301 14:20:26.00 26064 n 
Pacific scan 2007-10-28 301 19:08:35.00 26067 y 
Marc_1 target 2007-10-29 302 02:45:29.00 26072 y 
Railroad_Valley target 2007-10-29 302 04:19:42.00 26073 n 
Ft_Greely target 2007-10-29 302 06:03:13.00 26074 y 
Pacific scan 2007-10-29 302 07:10:00.00 26075 y 
Lefs_1 target 2007-10-29 302 14:24:33.00 26079 n 
P_Khurdopin target 2007-10-29 302 15:35:39.00 26080 n 
White_Sands target 2007-10-29 302 16:05:29.00 26080 n 
Pacific scan 2007-10-29 302 19:18:21.00 26082 y 
ATW scan 2007-10-29 302 21:07:23.00 26083 y 
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Bart_nh_rev target 2007-10-30 303 01:17:40.00 26086 n 
Bukit_rev target 2007-10-30 303 01:53:44.00 26086 n 
Sinharaga target 2007-10-30 303 03:29:02.00 26087 y 
Miss_1 target 2007-10-30 303 04:31:53.00 26088 y 
Pacific scan 2007-10-30 303 07:19:46.00 26090 y 
Mudu_1 target 2007-10-30 303 15:38:49.00 26095 y 
Pacific scan 2007-10-30 303 17:51:28.00 26096 y 
Nyiragongo target 2007-10-30 303 18:48:38.00 26096 y 
Oregon_asc target 2007-10-31 304 04:40:39.00 26103 n 
Pacific scan 2007-10-31 304 05:52:53.00 26104 y 
Edora1 target 2007-10-31 304 06:53:24.00 26104 y 
Scheveluch target 2007-10-31 304 09:34:06.00 26106 y 
Luquillo target 2007-10-31 304 13:15:31.00 26108 y 
Mart_1 target 2007-10-31 304 14:46:15.00 26109 y 
Wassatch_355 target 2007-10-31 304 16:22:53.00 26110 n 
Pacific scan 2007-10-31 304 18:01:14.00 26111 y 
Odra_River target 2007-10-31 304 19:12:28.00 26112 y 
Uyuni_360 target 2007-11-01 305 01:20:04.00 26115 n 
Haughton_NWT target 2007-11-01 305 01:45:41.00 26116 y 
Pacific scan 2007-11-01 305 06:02:39.00 26119 y 
Naes_3_dsc target 2007-11-01 305 08:23:56.00 26120 y 
Karymsky target 2007-11-01 305 09:43:09.00 26121 n 
Belem_3_dsc target 2007-11-01 305 11:53:53.00 26122 n 
Bonneville target 2007-11-01 305 16:32:34.00 26125 n 
Pacific scan 2007-11-01 305 18:11:00.00 26126 y 
Naes_1_asc target 2007-11-01 305 19:24:52.00 26127 n 
Popigai_Crater target 2007-11-02 306 02:04:07.00 26131 y 
Pacific scan 2007-11-02 306 06:12:25.00 26134 y 
Araguainha_Brazil target 2007-11-02 306 12:07:49.00 26137 y 
Pacific scan 2007-11-02 306 18:20:46.00 26141 y 
Yasu_1 target 2007-11-03 307 01:44:45.00 26145 y 
Glee_1 target 2007-11-03 307 03:32:39.00 26147 y 
Pacific scan 2007-11-03 307 06:22:11.00 26149 y 
Lamb_1 target 2007-11-03 307 13:02:36.00 26153 n 
Galeras target 2007-11-03 307 13:49:24.00 26153 n 
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Mexico_City target 2007-11-03 307 15:21:11.00 26154 n 
Pacific scan 2007-11-03 307 18:30:32.00 26156 y 
Lamb_1 target 2007-11-04 308 01:05:09.00 26160 y 
Davis target 2007-11-04 308 02:05:29.00 26161 n 
Pacific scan 2007-11-04 308 06:31:57.00 26164 y 
Mt_St_Helens target 2007-11-04 308 17:00:26.00 26170 y 
Pacific scan 2007-11-04 308 18:40:18.00 26171 y 
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Table E.14 TOOs, Ocean and ATW Scans executed during Campaign L3j 




La_Selva target 2008-02-17 48 22:47:33.00 27738 y 
Grand_1 target 2008-02-18 49 00:31:08.00 27739 y 
Kilimanjaro target 2008-02-18 49 02:47:06.00 27740 y 
Pacific scan 2008-02-18 49 03:22:01.00 27741 y 
Mana_5 target 2008-02-18 49 09:13:37.00 27744 y 
Pacific scan 2008-02-18 49 15:30:22.00 27748 y 
Mana_5 target 2008-02-18 49 21:17:10.00 27751 y 
Reunion_I target 2008-02-19 50 01:25:07.00 27754 n 
Ft_Greely target 2008-02-19 50 02:24:59.99 27755 y 
Pacific scan 2008-02-19 50 03:31:47.00 27756 y 
Kunming target 2008-02-19 50 10:17:36.00 27760 y 
Lefs_1 target 2008-02-19 50 10:46:21.00 27760 y 
Sinharaga target 2008-02-19 50 11:49:27.00 27761 n 
White_Sands target 2008-02-19 50 12:27:17.00 27761 y 
Pacific scan 2008-02-19 50 15:40:08.00 27763 y 
Santa_Ana_ES target 2008-02-19 50 23:07:59.00 27768 y 
Sinharaga target 2008-02-19 50 23:50:51.00 27768 y 
Bern_1 target 2008-02-20 51 00:50:06.00 27769 n 
Pacific scan 2008-02-20 51 03:41:33.00 27771 y 
Pasoh target 2008-02-20 51 10:21:39.00 27775 y 
Mudu_1 target 2008-02-20 51 12:00:37.00 27776 y 
Pacific scan 2008-02-20 51 14:13:16.00 27777 y 
Avachinsky target 2008-02-20 51 18:58:04.00 27780 y 
Sori_1 target 2008-02-20 51 23:22:17.00 27783 n 
Mt_St_Helens target 2008-02-21 52 01:03:06.00 27784 y 
Pacific scan 2008-02-21 52 03:51:20.00 27786 y 
Nanj_1 target 2008-02-21 52 08:59:53.00 27789 y 
Luq_1 target 2008-02-21 52 09:37:20.00 27789 y 
Tibet_Dagmo target 2008-02-21 52 10:38:31.00 27790 n 
HoosierNF target 2008-02-21 52 11:08:25.00 27790 y 
Wassatch_1337 target 2008-02-21 52 12:44:41.00 27791 n 
Pacific scan 2008-02-21 52 14:23:02.00 27792 y 
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Haughton_NWT target 2008-02-21 52 22:07:30.00 27797 y 
Freeman target 2008-02-21 52 23:31:58.00 27798 y 
Pacific scan 2008-02-22 53 02:24:27.00 27800 y 
Asnes target 2008-02-22 53 04:45:45.00 27801 y 
Pacific scan 2008-02-22 53 05:37:45.00 27802 y 
Atlantic scan 2008-02-22 53 06:29:33.00 27802 y 
W_US_615_10 target 2008-02-22 53 12:56:14.00 27807 y 
Pacific scan 2008-02-22 53 14:32:49.00 27802 y 
Asnes target 2008-02-22 53 15:46:41.00 27809 n 
P_Baltoro_B4 target 2008-02-23 54 00:12:18.00 27813 n 
Pacific scan 2008-02-23 54 02:34:14.00 27815 y 
Pacific scan 2008-02-23 54 05:47:32.00 27817 y 
Atlantic target 2008-02-23 54 06:39:19.00 27817 y 
Bern_1 target 2008-02-23 54 13:05:55.00 27821 y 
Pacific scan 2008-02-23 54 14:42:35.00 27822 y 
Niwo_rev_Asc target 2008-02-23 54 23:54:07.00 27828 y 
Pacific scan 2008-02-24 55 02:44:00.00 27830 y 
Ibiza target 2008-02-24 55 05:11:11.00 27831 n 
Pacific scan 2008-02-24 55 05:57:18.00 27832 y 
Atlantic scan 2008-02-24 55 06:49:06.00 27832 y 
Palokangas target 2008-02-24 55 14:30:09.00 27837 y 
Pacific scan 2008-02-24 55 14:52:21.00 27837 y 
Tang_1 target 2008-02-24 55 20:36:23.00 27840 y 
Lamb_1 target 2008-02-24 55 21:26:59.99 27841 y 
BCI target 2008-02-24 55 22:18:58.00 27842 y 
Pacific scan 2008-02-25 56 02:53:46.00 27845 y 
Pacific scan 2008-02-25 56 06:07:04.00 27846 n 
Atlantic scan 2008-02-25 56 06:58:52.00 27846 n 
Miss_1 target 2008-02-25 56 13:21:54.00 27851 y 
Pacific scan 2008-02-25 56 15:02:08.00 27852 y 
Mart_1 target 2008-02-25 56 22:37:06.00 27857 y 
Barringer_Crater target 2008-02-26 57 00:12:20.00 27858 y 
Kilimanjaro target 2008-02-26 57 02:28:40.00 27859 y 
Pacific scan 2008-02-26 57 03:03:33.00 27860 y 
GSFC target 2008-02-26 57 10:20:39.00 27864 y 
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Kilimanjaro target 2008-02-26 57 14:31:59.00 27866 y 
Pacific scan 2008-02-26 57 15:11:54.00 27867 y 
Lefs_3 target 2008-02-26 57 21:12:12.00 27871 y 
Starr_Noxubee_MS target 2008-02-26 57 22:44:58.00 27872 y 
Pacific scan 2008-02-27 58 03:13:19.00 27875 y 
Heihe target 2008-02-27 58 10:02:57.00 27879 y 
La_Selva target 2008-02-27 58 10:38:04.00 27879 y 
Haughton_NWT target 2008-02-27 58 11:57:11.00 27880 n 
Pacific scan 2008-02-27 58 15:21:40.00 27882 y 
l_Estartit target 2008-02-27 58 16:30:29.00 27883 n 
Luq_1 target 2008-02-27 58 21:14:05.00 27886 y 
W_US_618_03 target 2008-02-28 59 00:31:56.00 27888 y 
Pacific scan 2008-02-28 59 03:23:05.00 27890 y 
Korup target 2008-02-28 59 04:22:40.00 27890 y 
Popigai_Crater target 2008-02-28 59 08:45:01.00 27893 y 
Uyuni_85 target 2008-02-28 59 09:19:25.00 27893 n 
Tenn_1 target 2008-02-28 59 10:41:07.00 27894 y 
Glee_1 target 2008-02-28 59 12:16:12.00 27895 y 
Pacific scan 2008-02-28 59 15:31:26.00 27897 y 
Karymsky target 2008-02-28 59 18:39:23.00 27899 n 
Pasoh target 2008-02-28 59 22:06:24.00 27901 n 
Taho_rev1 target 2008-02-29 60 00:42:53.00 27903 y 
Pacific scan 2008-02-29 60 01:56:12.00 27904 y 
Nyamuragira target 2008-02-29 60 02:57:32.00 27904 n 
Palanan target 2008-02-29 60 08:40:04.00 27908 y 
Santa_Ana_ES target 2008-02-29 60 10:56:42.00 27909 y 
Wassatch_e target 2008-02-29 60 12:26:12.00 27910 n 
Pacific scan 2008-02-29 60 14:04:33.00 27911 y 
Augustine_AK target 2008-02-29 60 15:34:25.00 27912 n 
Haughton_NWT target 2008-02-29 60 21:49:03.00 27916 n 
Kunming target 2008-02-29 60 22:10:26.00 27916 n 
Mudu_1 target 2008-02-29 60 23:50:31.00 27917 y 
Lefs_2 target 2008-03-01 61 00:55:24.00 27918 n 
Pacific scan 2008-03-01 61 02:05:58.00 27919 y 
Pacific scan 2008-03-01 61 14:14:20.00 27926 y 
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Belem_1 target 2008-03-01 61 20:01:32.00 27929 y 
Palanan target 2008-03-01 61 20:45:32.00 27930 y 
Lefs_1 target 2008-03-01 61 21:51:29.00 27931 y 
Doi_Inthanan target 2008-03-01 61 22:21:47.00 27931 y 
Mexico_City target 2008-03-01 61 23:20:21.00 27932 y 
Pacific scan 2008-03-02 62 02:15:45.00 27934 y 
ATW -excl Antarctic scan 2008-03-02 62 05:29:00.00 27935 Y 
W_US_618_06 target 2008-03-02 62 12:47:06.00 27940 y 
Pacific scan 2008-03-02 62 14:24:06.00 27941 y 
Nanj_1 target 2008-03-02 62 20:53:57.00 27945 y 
Niwo_rev_asc target 2008-03-02 62 23:35:39.00 27947 y 
P_Batura_B3 target 2008-03-03 63 00:03:21.00 27947 y 
Pacific scan 2008-03-03 63 02:25:31.00 27949 y 
Barc target 2008-03-03 63 04:52:03.00 27950 y 
ATW -excl Antarctic scan 2008-03-02 63 05:38:46.00 27950 Y 
Yasu_1 target 2008-03-03 63 09:53:15.00 27953 y 
Palokangas target 2008-03-03 63 14:11:41.00 27956 y 
Pacific scan 2008-03-03 63 14:33:53.00 27956 y 
White_Sands target 2008-03-03 63 23:43:37.00 27962 y 
Pacific scan 2008-03-04 64 02:35:18.00 27964 y 
Pacific scan 2008-03-04 64 05:48:36.00 27966 y 
Atlantic scan 2008-03-04 64 06:40:23.00 27966 n 
Rio_Tapajos target 2008-03-04 64 08:26:54.00 27967 y 
Miss_1 target 2008-03-04 64 13:03:26.00 27970 y 
Alaska_163 target 2008-03-04 64 14:36:33.00 27971 y 
Pacific scan 2008-03-04 64 16:20:18.00 27972 n 
HoosierNF target 2008-03-04 64 22:18:15.00 27976 y 
Pacific scan 2008-03-05 65 02:45:04.00 27979 y 
Changbai target 2008-03-05 65 07:59:04.00 27982 y 
Ply_rev target 2008-03-05 65 10:03:01.00 27983 n 
Colima_Mex target 2008-03-05 65 11:44:02.00 27984 n 
Pacific scan 2008-03-05 65 13:16:46.00 27985 y 
Alaska_178 target 2008-03-05 65 14:46:19.00 27986 n 
Bonneville target 2008-03-06 66 00:05:09.00 27992 n 
Pacific scan 2008-03-06 66 02:54:50.00 27994 y 
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Everglades_190 target 2008-03-06 66 10:15:03.00 27998 y 
Haughton_NWT target 2008-03-06 66 11:38:44.00 27999 y 
Lefs_2 target 2008-03-06 66 13:22:19.00 28000 y 
Pacific scan 2008-03-06 66 15:03:12.00 28001 y 
Milmadiera target 2008-03-06 66 20:43:54.00 28004 n 
Mississippi_rev target 2008-03-06 66 22:36:06.00 28006 y 
W.US_615_01 target 2008-03-07 67 00:12:59.99 28007 n 
Pacific scan 2008-03-07 67 03:04:37.00 28009 y 
Popigai_Crater target 2008-03-07 67 08:26:34.00 28012 n 
Bukit_rev target 2008-03-07 67 09:44:17.00 28013 y 
P_Batura_B3 target 2008-03-07 67 11:30:22.00 28014 n 
Pacific scan 2008-03-07 67 15:12:58.00 28016 y 
Ibiza target 2008-03-07 67 16:20:57.00 28017 n 
Scheveluch target 2008-03-07 67 18:20:13.00 28018 y 
TSP target 2008-03-07 67 21:40:48.00 28020 y 
Red_River_213 target 2008-03-07 67 22:50:10.00 28021 n 
Frazier_Riv_214 target 2008-03-08 68 00:27:13.00 28022 y 
Pacific scan 2008-03-08 68 01:37:44.00 28023 y 
Fushan target 2008-03-08 68 08:23:41.00 28027 y 
HKK target 2008-03-08 68 09:57:52.00 28028 y 
Reunion_I target 2008-03-08 68 13:01:19.00 28029 y 
Pacific scan 2008-03-08 68 13:46:06.00 28030 y 
Kebira_Crater target 2008-03-08 68 14:50:15.00 28031 y 
Haughton_NWT target 2008-03-08 68 21:30:36.00 28035 y 
Pacific scan 2008-03-09 69 01:47:31.00 28038 y 
Scheveluch target 2008-03-09 69 05:28:43.00 28040 y 
Starr_Nox_D_MS target 2008-03-09 69 10:42:49.00 28043 n 
Grand_1 target 2008-03-09 69 12:18:38.00 28044 y 
Pacific scan 2008-03-09 69 13:55:53.00 28045 y 
Changbai target 2008-03-09 69 20:20:15.00 28049 y 
Lascar target 2008-03-09 69 21:13:43.00 28049 n 
HKK target 2008-03-09 69 22:04:06.00 28050 y 
Pacific scan 2008-03-10 70 01:57:17.00 28053 y 
Avachinsky target 2008-03-10 70 05:37:35.00 28055 y 
Pacific scan 2008-03-10 70 14:05:39.00 28060 y 
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Asnes target 2008-03-10 70 15:19:29.00 28061 y 
Fushan target 2008-03-10 70 20:34:47.00 28064 n 
Popigai_Crater target 2008-03-10 70 21:58:45.00 28065 n 
Pacific scan 2008-03-11 71 02:07:04.00 28068 y 
Kebira_Crater target 2008-03-11 71 03:01:25.00 28068 y 
l_Estartit target 2008-03-11 71 04:33:25.00 28069 y 
ATW -excl Antarctic scan 2008-03-11 71 05:20:19.00 28069 y 
Lefs_3 target 2008-03-11 71 09:21:50.00 28072 y 
Sori_1 target 2008-03-11 71 11:03:04.00 28073 y 
Pacific scan 2008-03-11 71 14:15:26.00 28075 y 
Everglades_272 target 2008-03-11 71 21:46:26.00 28080 y 
Tibet_Dagmo target 2008-03-11 71 22:19:57.00 28080 y 
White_Sands_D target 2008-03-11 71 23:25:03.00 28081 y 
Pacific scan 2008-03-12 72 02:16:51.00 28083 y 
Palokangas target 2008-03-12 72 03:00:53.00 28083 y 
Pacific scan 2008-03-12 72 05:30:09.00 28085 y 
Atlantic scan 2008-03-12 72 06:21:56.00 28085 y 
Tapa_8 target 2008-03-12 72 08:08:34.00 28086 y 
Bart_nh_rev target 2008-03-12 72 09:32:35.00 28087 y 
Freeman target 2008-03-12 72 11:13:02.00 28088 y 
Taho_rev2 target 2008-03-12 72 12:47:05.00 28089 n 
Pacific scan 2008-03-12 72 14:25:12.00 28090 y 
Sant_1 target 2008-03-12 72 20:11:54.00 28093 y 
Upheaval_UT target 2008-03-12 72 23:36:19.00 28096 y 
Hawaii target 2008-03-13 73 02:44:39.00 28098 n 
Pacific scan 2008-03-13 73 04:03:16.00 28099 y 
Changbai target 2008-03-13 73 07:40:39.00 28101 y 
TSP target 2008-03-13 73 09:13:51.00 28102 y 
Sherman_D target 2008-03-13 73 09:51:41.00 28102 n 
Mt_St_Helens target 2008-03-13 73 12:55:05.00 28104 y 
Pacific scan 2008-03-13 73 14:34:58.00 28105 y 
La_Selva target 2008-03-13 73 22:01:55.00 28110 y 
Grand_1 target 2008-03-13 73 23:45:30.00 28111 y 
Pacific scan 2008-03-14 74 02:36:23.00 28113 y 
Mana_5 target 2008-03-14 74 08:27:59.00 28116 y 
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Pacific scan 2008-03-14 74 14:44:45.00 28120 y 
Chien_feng target 2008-03-14 74 21:15:30.00 28124 y 
Marc_1 target 2008-03-14 74 22:21:39.00 28125 y 
Railroad_Valley target 2008-03-14 74 23:55:52.00 28126 n 
Ft_Greely target 2008-03-15 75 01:39:23.00 28127 y 
Pacific scan 2008-03-15 75 02:46:10.00 28128 y 
Lefs_1 target 2008-03-15 75 10:00:43.00 28132 n 
P_Khurdopin target 2008-03-15 75 11:11:49.00 28133 n 
White_Sands target 2008-03-15 75 11:41:39.00 28133 n 
Pacific scan 2008-03-15 75 14:54:31.00 28135 y 
Barc target 2008-03-15 75 16:03:09.00 28136 y 
Scheveluch target 2008-03-15 75 18:01:47.00 28137 y 
Bart_nh_rev target 2008-03-15 75 20:53:50.00 28139 n 
Bukit_rev target 2008-03-15 75 21:29:55.00 28139 n 
Sinharaga target 2008-03-15 75 23:05:13.00 28140 y 
Miss_1 target 2008-03-16 76 00:08:04.00 28141 y 
Pacific scan 2008-03-16 76 02:55:56.00 28143 y 
Mudu_1 target 2008-03-16 76 11:14:59.00 28148 y 
Pacific scan 2008-03-16 76 13:27:39.00 28149 y 
Nyiragongo target 2008-03-16 76 14:24:48.00 28149 y 
Oregon_asc target 2008-03-17 77 00:16:50.00 28156 n 
Pacific scan 2008-03-17 77 01:29:04.00 28157 y 
Scheveluch target 2008-03-17 77 05:10:17.00 28159 y 
Luquillo target 2008-03-17 77 08:51:42.00 28161 y 
Mart_1 target 2008-03-17 77 10:22:26.00 28162 y 
Wassatch_355 target 2008-03-17 77 11:59:04.00 28163 n 
Pacific scan 2008-03-17 77 13:37:25.00 28164 y 
Odra_River target 2008-03-17 77 14:48:39.00 28165 y 
Changbai target 2008-03-17 77 20:01:49.00 28168 y 
Uyuni_360 target 2008-03-17 77 20:56:15.00 28168 n 
Haughton_NWT target 2008-03-17 77 21:21:53.00 28169 y 
Pacific scan 2008-03-18 78 01:38:50.00 28172 y 
Asnes target 2008-03-18 78 04:00:08.00 28173 y 
Karymsky target 2008-03-18 78 05:19:20.00 28174 n 
Belem_3_dsc target 2008-03-18 78 07:30:04.00 28175 n 
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Bonneville target 2008-03-18 78 12:08:46.00 28178 n 
Pacific scan 2008-03-18 78 13:47:11.00 28179 y 
Asnes target 2008-03-18 78 15:01:03.00 28180 n 
Popigai_Crater target 2008-03-18 78 21:40:19.00 28184 y 
P_Chakoti_B2 target 2008-03-18 78 23:26:37.00 28185 y 
Pacific scan 2008-03-19 79 01:48:37.00 28187 y 
ATW -excl Antarctic scan 2008-03-19 79 05:01:52.00 28188 Y 
Araguainha target 2008-03-19 79 07:44:00.00 28190 y 
Pacific scan 2008-03-19 79 13:56:58.00 28194 y 
Yasu_1 target 2008-03-19 79 21:20:58.00 28198 y 
Glee_1 target 2008-03-19 79 23:08:51.00 28200 y 
Pacific scan 2008-03-20 80 01:58:23.00 28202 y 
Palokangas target 2008-03-20 80 02:42:27.00 28202 y 
ATW -excl Antarctic scan 2008-03-20 80 05:14:38.00 28203 Y 
Lamb_1 target 2008-03-20 80 08:38:48.00 28206 n 
Galeras target 2008-03-20 80 09:25:36.00 28206 n 
Mexico_City target 2008-03-20 80 10:57:23.00 28207 n 
Pacific scan 2008-03-20 80 14:06:44.00 28209 y 
Lamb_1 target 2008-03-20 80 20:41:22.00 28213 y 
Davis target 2008-03-20 80 21:41:41.00 28214 n 
Pacific scan 2008-03-21 81 02:08:09.00 28217 y 
Chien_feng target 2008-03-21 81 08:52:28.00 28221 y 
Mt_St_Helens target 2008-03-21 81 12:36:39.00 28223 y 
Pacific scan 2008-03-21 81 14:16:31.00 28224 y 
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Table E.15 TOOs, Ocean and ATW Scans executed during Campaign L3k 




Kilimanjaro target 2008-10-04 278 19:28:43.00 31162 y 
Pacific scan 2008-10-05 279 08:11:58.00 31170 y 
Ven_Sim target 2008-10-05 279 14:02:14.00 31174 y 
Reunion_I target 2008-10-05 279 18:06:44.00 31176 y 
Pacific scan 2008-10-05 279 20:13:24.00 31178 y 
Slat_Htown target 2008-10-06 280 03:33:01.00 31182 n 
White_Sands target 2008-10-06 280 05:08:54.00 31183 y 
Pacific scan 2008-10-06 280 08:21:45.00 31185 y 
Barcelona target 2008-10-06 280 09:30:24.00 31186 y 
Santa_Ana_ES target 2008-10-06 280 15:49:37.00 31190 y 
Pacific scan 2008-10-06 280 20:23:11.00 31193 y 
Pacific scan 2008-10-07 281 08:31:32.00 31200 y 
Avachinsky target 2008-10-07 281 11:39:41.00 31202 y 
Sori_1 target 2008-10-07 281 16:03:55.00 31205 n 
Mt_St_Helens target 2008-10-07 281 17:44:43.00 31206 y 
Pacific scan 2008-10-07 281 18:56:18.00 31207 y 
Nanj_1 target 2008-10-08 282 01:41:30.00 31211 y 
Luq_1 target 2008-10-08 282 02:18:57.00 31211 y 
Tibet_Dagmo target 2008-10-08 282 03:20:08.00 31212 n 
HoosierNF target 2008-10-08 282 03:50:03.00 31212 y 
Wassatch_1337 target 2008-10-08 282 05:26:18.00 31213 n 
Pacific scan 2008-10-08 282 07:04:40.00 31214 y 
Haughton_NWT target 2008-10-08 282 14:49:08.00 31219 y 
Freeman target 2008-10-08 282 16:13:35.00 31220 y 
Pacific scan 2008-10-08 282 19:06:05.00 31222 y 
Asnes target 2008-10-08 282 21:27:23.00 31223 y 
ATW -excl Antarctic scan 2008-10-08 282 22:19:21.00 31223 y 
W_US_615_10 target 2008-10-09 283 05:37:52.00 31228 y 
Pacific scan 2008-10-09 283 07:14:26.00 31229 y 
Asnes target 2008-10-09 283 08:28:18.00 31230 y 
P_Baltoro_B4 target 2008-10-09 283 16:53:56.00 31235 n 
Pacific scan 2008-10-09 283 19:15:51.00 31237 y 
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Pacific scan 2008-10-10 284 07:24:13.00 31244 y 
Niwo_rev_Asc target 2008-10-10 284 16:35:45.00 31250 y 
Pacific scan 2008-10-10 284 19:25:38.00 31252 y 
Barcelona target 2008-10-10 284 21:52:09.00 31253 y 
Marc_1 target 2008-10-11 285 04:17:06.00 31257 y 
Palokangas target 2008-10-11 285 07:11:47.00 31259 y 
Pacific scan 2008-10-11 285 07:33:59.00 31259 y 
Tang_1 target 2008-10-11 285 13:18:01.00 31262 y 
Lamb_1 target 2008-10-11 285 14:08:38.00 31263 y 
Tunguragua_Ec target 2008-10-11 285 14:58:32.00 31264 y 
Pacific scan 2008-10-11 285 19:35:25.00 31267 y 
Miss_1 target 2008-10-12 286 06:03:32.00 31273 y 
Pacific scan 2008-10-12 286 07:43:46.00 31274 y 
Mart_1 target 2008-10-12 286 15:18:45.00 31279 y 
Barringer_Crater target 2008-10-12 286 16:53:58.00 31280 y 
Kilimanjaro target 2008-10-12 286 19:10:18.00 31281 y 
Pacific scan 2008-10-12 286 19:45:11.00 31282 y 
GSFC target 2008-10-13 287 03:02:17.00 31286 y 
Kilimanjaro target 2008-10-13 287 07:13:37.00 31288 y 
Pacific scan 2008-10-13 287 07:53:32.00 31289 y 
Amazon_4* target 2008-10-13 287 13:40:24.00 31292 n 
Starr_Noxubee_MS target 2008-10-13 287 15:26:36.00 31294 y 
Pacific scan 2008-10-13 287 19:54:57.00 31297 y 
Heihe target 2008-10-14 288 02:44:35.00 31301 y 
La_Selva target 2008-10-14 288 03:19:42.00 31301 y 
Haughton_NWT target 2008-10-14 288 04:38:50.00 31302 n 
Pacific scan 2008-10-14 288 08:03:19.00 31304 y 
l_Estartit target 2008-10-14 288 09:12:08.00 31305 y 
Luq_1 target 2008-10-14 288 13:55:44.00 31308 y 
W_US_618_03 target 2008-10-14 288 17:13:34.00 31310 n 
Mozamb_Sim target 2008-10-14 288 19:23:33.00 31311 y 
Pacific scan 2008-10-14 288 20:04:44.00 31312 y 
Korup target 2008-10-14 288 21:04:19.00 31312 y 
Popigai_Crater target 2008-10-15 289 01:26:39.00 31315 y 
Uyuni_85 target 2008-10-15 289 02:01:03.00 31315 n 
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Tenn_1 target 2008-10-15 289 03:22:45.00 31316 y 
Glee_1 target 2008-10-15 289 04:57:50.00 31317 y 
Pacific scan 2008-10-15 289 08:13:05.00 31319 y 
Karymsky target 2008-10-15 289 11:21:02.00 31321 n 
Pasoh target 2008-10-15 289 14:48:02.00 31323 n 
Taho_rev1 target 2008-10-15 289 17:24:31.00 31325 y 
Pacific scan 2008-10-15 289 18:37:51.00 31326 y 
Nyamuragira target 2008-10-15 289 19:39:10.00 31326 n 
Palanan target 2008-10-16 290 01:21:42.00 31330 y 
Santa_Ana_ES target 2008-10-16 290 03:38:21.00 31331 y 
Wassatch_e target 2008-10-16 290 05:07:51.00 31332 n 
Pacific scan 2008-10-16 290 06:46:12.00 31333 y 
Augustine_AK target 2008-10-16 290 08:16:04.00 31334 n 
Haughton_NWT target 2008-10-16 290 14:30:41.00 31338 n 
Kunming target 2008-10-16 290 14:52:05.00 31338 n 
Mudu_1 target 2008-10-16 290 16:32:09.00 31339 y 
Lefs_2 target 2008-10-16 290 17:37:02.00 31340 n 
Pacific scan 2008-10-16 290 18:47:37.00 31341 y 
ATW -excl Antarctic scan 2008-10-16 290 22:00:53.00 31342 y 
Pacific scan 2008-10-17 291 06:55:59.00 31348 y 
Belem_1 target 2008-10-17 291 12:43:10.00 31351 y 
Palanan target 2008-10-17 291 13:27:11.00 31352 y 
Lefs_1 target 2008-10-17 291 14:33:08.00 31353 y 
Doi_Inthanan target 2008-10-17 291 15:03:26.00 31353 y 
Mexico_City target 2008-10-17 291 16:02:00.00 31354 y 
Pacific scan 2008-10-17 291 18:57:24.00 31356 y 
W_US_618_06 target 2008-10-18 292 05:28:45.00 31362 y 
Pacific scan 2008-10-18 292 07:05:45.00 31363 y 
Nanj_1 target 2008-10-18 292 13:35:36.00 31367 y 
Niwo_rev_asc target 2008-10-18 292 16:17:18.00 31369 y 
P_Batura_B3 target 2008-10-18 292 16:44:59.99 31369 y 
Pacific scan 2008-10-18 292 19:07:10.00 31371 y 
Barcelona target 2008-10-18 292 21:33:42.00 31372 y 
       
   
 




   
 




Table E.16 TOOs, Ocean and ATW Scans executed during Campaign L2d 
Note: Times marked with * are not verified by the stored command log - the data was missing; 
Set window parameters denoted by * are not verified by the stored command log - the data was 
missing. 




Wassatch_e target 2008-11-26 331 03:49:33.00 31942 n 
Pacific scan 2008-11-26 331 05:27:54.00 31943 y 
Haughton_NWT target 2008-11-26 331 13:12:24.00 31948 n 
Mudu_1 target 2008-11-26 331 15:13:52.00 31949 y 
Lefs_2 target 2008-11-26 331 16:18:44.00 31950 n 
Pacific scan 2008-11-26 331 17:29:19.00 31951 y 
ATW -excl Antarctic scan 2008-11-26 331 20:42:34.00 31952 y 
Pacific scan 2008-11-27 332 05:37:40.00 31958 y 
Lefs_1 target 2008-11-27 332 13:14:50.00 31963 y 
Doi_Inthanan target 2008-11-27 332 13:45:08.00 31963 y 
Mexico_City target 2008-11-27 332 14:43:42 31964 y 
Pacific scan 2008-11-27 332 17:39:05 31966 y 
W_US_618_06 target 2008-11-28 333 04:10:27 31972 y 
Pacific scan 2008-11-28 333 05:47:26 31973 y 
P_Batura_B3 target 2008-11-28 333 15:30* 31979 y* 
Pacific scan 2008-11-28 333 17:48* 31981 y* 
Yasu_1 target 2008-11-29 334 01:20* 31985 n* 
Sierra_Nevada target 2008-11-29 334 04:20* 31987 n* 
Palokangas target 2008-11-29 334 06:53* 31988 y* 
Pacific scan 2008-11-29 334 7:33* 31989 y* 
Slat_Htwn target 2008-11-29 334 13:29:20.00 31993 y 
White_Sands target 2008-11-29 334 15:06:58.00 31994 y 
Pacific scan 2008-11-29 334 17:58:37.00 31996 y 
Rio_Tapajos target 2008-11-29 334 23:50:15.00 31999 y 
Alaska_163 target 2008-11-30 335 05:59:54.00 32003 y 
Pacific scan 2008-11-30 335 07:43:37.00 32004 y 
HoosierNF target 2008-11-30 335 13:41:36.00 32008 y 
Pacific scan 2008-11-30 335 18:08:22.00 32011 y 
Changbai target 2008-11-30 335 23:22:25.00 32014 y 
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Ply_rev target 2008-12-01 336 01:26:22.00 32015 y 
Colima_Mex target 2008-12-01 336 03:07:23.00 32016 n 
Pacific scan 2008-12-01 336 04:40:05.00 32017 y 
Mozambique target 2008-12-01 336 05:43:09.00 32018 y 
Alaska_178 target 2008-12-01 336 06:09:40.00 32018 n 
Bonneville target 2008-12-01 336 15:28:30.00 32024 n 
Pacific scan 2008-12-01 336 18:18:11.00 32026 y 
Haughton_NWT target 2008-12-02 337 03:02:04.00 32031 y 
Lefs_2 target 2008-12-02 337 04:45:40.00 32032 n 
Pacific scan 2008-12-02 337 06:26:32.00 32033 y 
Milmadiera target 2008-12-02 337 12:07:14.00 32036 n 
Mississippi_rev target 2008-12-02 337 13:59:26.00 32038 y 
W.US_615_01 target 2008-12-02 337 15:36:20.00 32039 n 
Pacific scan 2008-12-02 337 18:27:57.00 32041 y 
Venez_Sim target 2008-12-03 338 00:16:08.00 32044 y 
P_Batura_B3 target 2008-12-03 338 02:53:42.00 32046 n 
Pacific scan 2008-12-03 338 06:36:18.00 32048 y 
Ibiza target 2008-12-03 338 07:44:17.00 32049 n 
Scheveluch target 2008-12-03 338 09:43:33.00 32050 y 
Red_River_213 target 2008-12-03 338 14:13:30.00 32053 n 
Sierra_Nevada target 2008-12-03 338 15:47:02.00 32054 n 
Pacific scan 2008-12-03 338 17:01:04.00 32055 y 
HKK target 2008-12-04 339 01:21:12.00 32060 y 
Reunion_I target 2008-12-04 339 04:24:38.00 32061 y 
Pacific scan 2008-12-04 339 05:09:25.00 32062 y 
Kebira_Crater target 2008-12-04 339 06:13:35.00 32063 y 
Haughton_NWT target 2008-12-04 339 12:53:55.00 32067 y 
TAMU_Forest target 2008-12-04 339 14:18:24.00 32068 y 
Pacific scan 2008-12-04 339 17:10:50.00 32070 y 
Scheveluch target 2008-12-04 339 20:52:02.00 32072 y 
Starr_Nox target 2008-12-05 340 02:06:08.00 32075 n 
Pacific scan 2008-12-05 340 05:19:12.00 32077 y 
Lascar_Chile target 2008-12-05 340 12:37:02.00 32081 n 
GSFC target 2008-12-05 340 12:53:48.00 32082 n 
HKK target 2008-12-05 340 13:27:44.00 32082 y 
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Pacific scan 2008-12-05 340 17:20:36.00 32085 y 
ATW -excl Antarctic scan 2008-12-05 340 20:33:52.00 32086 y 
Pacific scan 2008-12-06 341 05:28:58.00 32092 y 
Popigai_Crater target 2008-12-06 341 13:22* 32097 y* 
P_Chogo_B2 target 2008-12-06 341 15:09* 32098 n* 
Pacific scan 2008-12-06 341 17:30* 32100 y* 
Kebira_Crater target 2008-12-06 341 18:25* 32100 y* 
l_Estartit target 2008-12-06 341 19:57* 32101 y* 
Lefs_3 target 2008-12-07 342 00:45* 32104 y* 
Sori_1 target 2008-12-07 342 02:27* 32105 y* 
Pacific scan 2008-12-07 342 05:38* 32107 y* 
Tibet_Dagmo target 2008-12-07 342 13:43:15.00 32112 y 
White_Sands_Array target 2008-12-07 342 14:48:30.00 32113 y 
Pacific scan 2008-12-07 342 17:40:09.00 32115 y 
Bart_nh_rev target 2008-12-08 343 00:55:53.00 32119 y 
Freeman target 2008-12-08 343 02:36:20.00 32120 y 
Taho_rev2 target 2008-12-08 343 04:10:23.00 32121 n 
Pacific scan 2008-12-08 343 05:48:30.00 32122 y 
Sant_1 target 2008-12-08 343 11:35:12.00 32125 y 
Pacific scan 2008-12-08 343 17:49:55.00 32130 y 
TSP target 2008-12-09 344 00:37:09.00 32134 y 
Sherman_D target 2008-12-09 344 01:14:59.00 32134 n 
Mt_St_Helens target 2008-12-09 344 04:18:23.00 32136 y 
Pacific scan 2008-12-09 344 05:58:16.00 32137 y 
La_Selva target 2008-12-09 344 13:25:13.00 32142 y 
Pacific scan 2008-12-09 344 17:59:41.00 32145 y 
ATW -excl Antarctic scan 2008-12-09 344 21:12:55.00 32146 y 
Mana_5 target 2008-12-09 344 23:51:16.00 32148 y 
Pacific scan 2008-12-10 345 06:08:02.00 32152 y 
Venez_Sim target 2008-12-10 345 11:58:16.00 32156 y 
Railroad_Valley target 2008-12-10 345 15:19:10.00 32158 n 
Pacific scan 2008-12-10 345 18:09:27.00 32160 y 
Lefs_1 target 2008-12-11 346 01:23:59.99 32164 n 
P_Khurdopin target 2008-12-11 346 02:35:06.00 32165 n 
White_Sands_Array target 2008-12-11 346 03:04:56.00 32165 n 
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Pacific scan 2008-12-11 346 06:17:48.00 32167 y 
Barcelona target 2008-12-11 346 07:26:26.00 32168 y 
Bart_nh_rev target 2008-12-11 346 12:17:07.00 32171 n 
Bukit_rev target 2008-12-11 346 12:53:12.00 32171 n 
Miss_1 target 2008-12-11 346 15:31:21.00 32173 y 
Pacific scan 2008-12-11 346 18:19:13.00 32175 y 
Pacific scan 2008-12-12 347 04:50:55.00 32181 y 
Nyiragongo target 2008-12-12 347 05:48:05.00 32181 y 
Oregon_asc target 2008-12-12 347 15:40:06.00 32188 n 
Pacific scan 2008-12-12 347 16:52:20.00 32189 y 
Scheveluch target 2008-12-12 347 20:33:33.00 32191 y 
Mart_1 target 2008-12-13 348 01:45:43.00 32194 y 
Wassatch_355 target 2008-12-13 348 03:22:21.00 32195 n 
Pacific scan 2008-12-13 348 05:00:41.00 32196 y 
Odra_River target 2008-12-13 348 06:11:55.00 32197 y 
Changbai target 2008-12-13 348 11:25:06.00 32200 y 
Uyuni_360 target 2008-12-13 348 12:19:31.00 32200 n 
Pacific scan 2008-12-13 348 17:02:06.00 32204 y 
Asnes target 2008-12-13 348 19:23:24.00 32205 y 
ATW -excl Antarctic scan 2008-12-13 348 20:15:22.00 32205 y 
Belem_3_dsc target 2008-12-13 348 22:53:20.00 32207 n 
Bonneville target 2008-12-14 349 03:32:02.00 32210 n 
Pacific scan 2008-12-14 349 05:10:27.00 32211 y 
Asnes target 2008-12-14 349 06:24:19.00 32212 n 
Popigai_Crater target 2008-12-14 349 13:03:35.00 32216 y 
P_Chakoti_B2 target 2008-12-14 349 14:49:53.00 32217 y 
Pacific scan 2008-12-14 349 17:11:52.00 32219 y 
Pacific scan 2008-12-15 350 05:20:14.00 32226 y 
Pacific scan 2008-12-15 350 17:21:39.00 32234 y 
Palokangas target 2008-12-15 350 18:05:43.00 32234 y 
ATW -excl Antarctic scan 2008-12-15 350 20:34:54.00 32235 y 
Lamb_1 target 2008-12-16 351 00:02:05.00 32238 n 
Galeras target 2008-12-16 351 00:48:53.00 32238 n 
Mexico_City target 2008-12-16 351 02:20:40.00 32239 n 
Pacific scan 2008-12-16 351 05:30:01.00 32241 y 
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Davis target 2008-12-16 351 13:04:57.00 32246 n 
Pacific scan 2008-12-16 351 17:31:26.00 32249 y 
Chien_feng target 2008-12-17 352 00:15:45.00 32253 y 
Pacific scan 2008-12-17 352 05:39:47.00 32256 y 
Beaverhead_MT target 2008-12-17 352 14:52:33.00 32262 n 
 
 
Table E.17 TOOs, Ocean and ATW Scans executed during Campaign L2e 




Pacific scan 2009-03-09 68 15:05:28.00 33484 y 
Pacific scan 2009-03-10 69 03:13:50.00 33491 y 
Reunion_I target 2009-03-10 69 13:08:35.00 33497 n 
Pacific scan 2009-03-10 69 15:15:14.00 33499 y 
Slat_Htown target 2009-03-10 69 22:34:52.00 33503 n 
White_Sands target 2009-03-11 70 00:10:45.00 33504 y 
Pacific scan 2009-03-11 70 03:23:36.00 33506 y 
Barcelona target 2009-03-11 70 04:32:14.00 33507 y 
Bern_1 target 2009-03-11 70 12:33:34.00 33512 n 
Pacific scan 2009-03-11 70 15:25:01.00 33514 y 
Pacific scan 2009-03-12 71 03:33:23.00 33521 y 
Avachinsky target 2009-03-12 71 06:41:32.00 33523 y 
Sori_1 target 2009-03-12 71 11:05:45.00 33526 n 
Mt_St_Helens target 2009-03-12 71 12:46:34.00 33527 y 
Pacific scan 2009-03-12 71 13:58:08.00 33528 y 
Nanj_1 target 2009-03-12 71 20:43:21.00 33532 y 
Luq_1 target 2009-03-12 71 21:20:48.00 33532 y 
Tibet_Dagmo target 2009-03-12 71 22:21:59.00 33533 n 
HoosierNF target 2009-03-12 71 22:51:53.00 33533 y 
Wassatch_1337 target 2009-03-13 72 00:28:09.00 33534 n 
Pacific scan 2009-03-13 72 02:06:30.00 33535 y 
Canencia target 2009-03-13 72 04:51:40.00 33537 y 
Pacific scan 2009-03-13 72 14:07:55.00 33543 y 
Asnes target 2009-03-13 72 16:29:14.00 33544 y 
ATW -excl Antarctic scan 2009-03-13 72 17:21:11.00 33544 y 
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W_US_615_10 target 2009-03-14 73 00:39:42.00 33549 y 
Pacific scan 2009-03-14 73 02:16:17.00 33550 y 
Asnes target 2009-03-14 73 03:30:09.00 33551 y 
Biospec_Torre target 2009-03-14 73 05:01:10.00 33552 y 
Pacific scan 2009-03-14 73 14:17:41.00 33558 y 
Pacific scan 2009-03-15 74 02:26:03.00 33565 y 
Niwo_rev_Asc target 2009-03-15 74 11:37:35.00 33571 y 
Pacific scan 2009-03-15 74 14:27:28.00 33573 y 
Barcelona target 2009-03-15 74 16:53:59.00 33574 y 
Marc_1 target 2009-03-15 74 23:18:56.00 33578 y 
Palokangas target 2009-03-16 75 02:13:37.00 33580 y 
Pacific scan 2009-03-16 75 02:35:49.00 33580 y 
Tang_1 target 2009-03-16 75 08:19:51.00 33583 y 
Lamb_1 target 2009-03-16 75 09:10:28.00 33584 y 
Tunguragua_Ec target 2009-03-16 75 10:00:22.00 33585 y 
Pacific scan 2009-03-16 75 14:37:14.00 33588 y 
Miss_1 target 2009-03-17 76 01:05:22.00 33594 y 
Pacific scan 2009-03-17 76 02:45:36.00 33595 y 
Barringer_Crater target 2009-03-17 76 11:55:48.00 33601 y 
Kilimanjaro target 2009-03-17 76 14:12:08.00 33602 y 
Pacific scan 2009-03-17 76 14:47:00.00 33603 y 
Canencia target 2009-03-17 76 17:13:39.00 33604 y 
GSFC target 2009-03-17 76 22:04:07.00 33607 y 
Kilimanjaro target 2009-03-18 77 02:15:26.00 33609 y 
Pacific scan 2009-03-18 77 02:55:22.00 33610 y 
Amazon_4* target 2009-03-18 77 08:42:14.00 33614 n 
Starr_Noxubee_MS target 2009-03-18 77 10:28:26.00 33615 y 
Pacific scan 2009-03-18 77 14:56:47.00 33618 y 
Heihe target 2009-03-18 77 21:46:25.00 33622 y 
Haughton_NWT target 2009-03-18 77 23:40:40.00 33623 n 
Pacific scan 2009-03-19 78 03:05:08.00 33625 y 
l_Estartit target 2009-03-19 78 04:13:57.00 33626 n 
Luq_1 target 2009-03-19 78 08:57:33.00 33629 y 
W_US_618_03 target 2009-03-19 78 12:15:24.00 33631 n 
Pacific scan 2009-03-19 78 15:06:33.00 33633 y 
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Korup target 2009-03-19 78 16:06:09.00 33633 y 
Popigai_Crater target 2009-03-19 78 20:28:29.00 33636 y 
Uyuni_85 target 2009-03-19 78 21:02:53.00 33636 n 
Pacific scan 2009-03-20 79 03:14:55.00 33640 y 
Karymsky target 2009-03-20 79 06:22:52.00 33642 n 
Pasoh target 2009-03-20 79 09:49:52.00 33644 n 
Pacific scan 2009-03-20 79 13:39:40.00 33647 y 
Nyamuragira target 2009-03-20 79 14:41:00.00 33647 n 
Palanan target 2009-03-20 79 20:23:32.00 33651 y 
Santa_Ana_ES target 2009-03-20 79 22:40:10.00 33652 y 
Wassatch_e target 2009-03-21 80 00:09:41.00 33653 n 
Pacific scan 2009-03-21 80 01:48:02.00 33654 y 
Augustine_AK target 2009-03-21 80 03:17:54.00 33655 n 
Haughton_NWT target 2009-03-21 80 09:32:31.00 33659 n 
Kunming target 2009-03-21 80 09:53:55.00 33659 n 
Mudu_1 target 2009-03-21 80 11:33:59.00 33660 y 
Lefs_2 target 2009-03-21 80 12:38:52.00 33661 n 
Pacific scan 2009-03-21 80 13:49:26.00 33662 y 
ATW -excl Antarctic scan 2009-03-21 80 17:02:42.00 33663 y 
Pacific scan 2009-03-22 81 01:57:48.00 33669 y 
Belem_1 target 2009-03-22 81 07:44:59.99 33672 y 
Palanan target 2009-03-22 81 08:29:01.00 33673 y 
Lefs_1 target 2009-03-22 81 09:34:58.00 33674 y 
Doi_Inthanan target 2009-03-22 81 10:05:16.00 33674 y 
Mexico_City target 2009-03-22 81 11:03:50.00 33675 y 
Pacific scan 2009-03-22 81 13:59:13.00 33677 y 
W_US_618_06 target 2009-03-23 82 00:30:35.00 33683 y 
Pacific scan 2009-03-23 82 02:07:35.00 33684 y 
P_Batura_B3 target 2009-03-23 82 11:46:50.00 33690 y 
Pacific scan 2009-03-23 82 14:08:59.00 33692 y 
Barcelona target 2009-03-23 82 16:35:32.00 33693 y 
Yasu_1 target 2009-03-23 82 21:36:44.00 33696 y 
Sierra_Nevada target 2009-03-24 83 00:39:56.00 33698 n 
Palokangas target 2009-03-24 83 01:55:09.00 33699 y 
Pacific scan 2009-03-24 83 02:17:21.00 33699 y 
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White_Sands target 2009-03-24 83 11:27:05.00 33705 y 
Pacific scan 2009-03-24 83 14:18:46.00 33707 y 
Rio_Tapajos target 2009-03-24 83 20:10:23.00 33710 y 
Alaska_163 target 2009-03-25 84 02:20:01.00 33714 y 
Pacific scan 2009-03-25 84 04:03:46.00 33715 y 
HoosierNF target 2009-03-25 84 10:01:44.00 33719 y 
Pacific scan 2009-03-25 84 14:28:32.00 33722 y 
Ply_rev target 2009-03-25 84 21:46:30.00 33726 n 
Colima_Mex target 2009-03-25 84 23:27:31.00 33727 n 
Pacific scan 2009-03-26 85 01:00:14.00 33728 y 
Mozambique target 2009-03-26 85 02:03:18.00 33729 n 
Alaska_178 target 2009-03-26 85 02:29:48.00 33729 n 
Bonneville target 2009-03-26 85 11:48:39.00 33735 n 
Pacific scan 2009-03-26 85 14:38:18.00 33737 y 
Haughton_NWT target 2009-03-26 85 23:22:13.00 33742 y 
Lefs_2 target 2009-03-27 86 01:05:48.00 33743 n 
Pacific scan 2009-03-27 86 02:46:40.00 33744 y 
Milmadiera target 2009-03-27 86 08:27:23.00 33747 n 
Mississippi_rev target 2009-03-27 86 10:19:35.00 33749 y 
W.US_615_01 target 2009-03-27 86 11:56:29.00 33750 n 
Pacific scan 2009-03-27 86 14:48:04.00 33752 y 
Venez_Sim target 2009-03-27 86 20:36:16.00 33755 y 
P_Batura_B3 target 2009-03-27 86 23:13:51.00 33757 n 
Pacific scan 2009-03-28 87 02:56:26.00 33759 y 
Ibiza target 2009-03-28 87 04:04:26.00 33760 n 
Scheveluch target 2009-03-28 87 06:03:42.00 33761 y 
Red_River_213 target 2009-03-28 87 10:33:39.00 33764 n 
Sierra_Nevada target 2009-03-28 87 12:07:11.00 33765 n 
Pacific scan 2009-03-28 87 13:21:13.00 33766 y 
HKK target 2009-03-28 87 21:41:21.00 33771 y 
Reunion_I target 2009-03-29 88 00:44:48.00 33772 y 
Pacific scan 2009-03-29 88 01:29:34.00 33773 y 
Kebira_Crater target 2009-03-29 88 02:33:44.00 33774 y 
Haughton_NWT target 2009-03-29 88 09:14:05.00 33778 y 
TAMU_Forest target 2009-03-29 88 10:38:34.00 33779 y 
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Pacific scan 2009-03-29 88 13:30:59.00 33781 y 
Scheveluch target 2009-03-29 88 17:12:12.00 33783 y 
Starr_Nox target 2009-03-29 88 22:26:18.00 33786 n 
Pacific scan 2009-03-30 89 01:39:21.00 33788 y 
Lascar_Chile target 2009-03-30 89 08:57:12.00 33792 n 
GSFC target 2009-03-30 89 09:13:57.00 33793 n 
HKK target 2009-03-30 89 09:47:34.00 33793 y 
Pacific scan 2009-03-30 89 13:40:46.00 33796 y 
ATW -excl Antarctic scan 2009-03-30 89 16:54:02.00 33797 y 
Pacific scan 2009-03-31 90 01:49:08.00 33803 y 
Fushan target 2009-03-31 90 08:18:16.00 33807 n 
Popigai_Crater target 2009-03-31 90 09:42:14.00 33808 n 
P_Chogo_B2 target 2009-03-31 90 11:28:33.00 33809 n 
Pacific scan 2009-03-31 90 13:50:33.00 33811 y 
Kebira_Crater target 2009-03-31 90 14:44:54.00 33811 y 
l_Estartit target 2009-03-31 90 16:16:54.00 33812 y 
Lefs_3 target 2009-03-31 90 21:05:19.00 33815 y 
Sori_1 target 2009-03-31 90 22:46:33.00 33816 y 
Pacific scan 2009-04-01 91 01:58:54.00 33818 y 
Tibet_Dagmo target 2009-04-01 91 10:03:26.00 33823 y 
White_Sands_D target 2009-04-01 91 11:08:32.00 33824 y 
Pacific scan 2009-04-01 91 14:00:19.00 33826 y 
Bart_nh_rev target 2009-04-01 91 21:16:04.00 33830 y 
Freeman target 2009-04-01 91 22:56:30.00 33831 y 
Taho_rev2 target 2009-04-02 92 00:30:34.00 33832 n 
Pacific scan 2009-04-02 92 02:08:41.00 33833 y 
Sant_1 target 2009-04-02 92 07:55:23.00 33836 y 
IN_ng target 2009-04-02 92 09:43:23.00 33838 y 
Upheaval_UT target 2009-04-02 92 11:19:48.00 33839 y 
Pacific scan 2009-04-02 92 14:10:06.00 33841 y 
TSP target 2009-04-02 92 20:57:20.00 33845 y 
Sherman_D target 2009-04-02 92 21:35:10.00 33845 n 
Mt_St_Helens target 2009-04-03 93 00:38:34.00 33847 y 
Pacific scan 2009-04-03 93 02:18:27.00 33848 y 
La_Selva target 2009-04-03 93 09:45:24.00 33853 y 
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Grand_1 target 2009-04-03 93 11:28:59.00 33854 y 
Pacific scan 2009-04-03 93 14:19:52.00 33856 y 
Biospec_ES target 2009-04-03 93 16:46:47.00 33857 y 
Mana_5 target 2009-04-03 93 20:11:28.00 33859 y 
Pacific scan 2009-04-04 94 02:28:14.00 33863 y 
Venez_Sim target 2009-04-04 94 08:18:28.00 33867 y 
Railroad_Valley target 2009-04-04 94 11:39:22.00 33869 n 
Ft_Greely target 2009-04-04 94 13:22:52.00 33870 y 
Pacific scan 2009-04-04 94 14:29:39.00 33871 y 
Lefs_1 target 2009-04-04 94 21:44:12.00 33875 n 
P_Khurdopin target 2009-04-04 94 22:55:18.00 33876 n 
White_Sands_Array target 2009-04-04 94 23:25:08.00 33876 n 
Pacific scan 2009-04-05 95 02:38:00.00 33878 y 
Barcelona target 2009-04-05 95 03:46:38.00 33879 y 
Bart_nh_rev target 2009-04-05 95 08:37:19.00 33882 n 
Bukit_rev target 2009-04-05 95 09:13:23.00 33882 y 
Miss_1 target 2009-04-05 95 11:51:33.00 33884 y 
Pacific scan 2009-04-05 95 14:39:25.00 33886 y 
Pacific scan 2009-04-06 96 01:11:08.00 33892 y 
Nyiragongo target 2009-04-06 96 02:08:17.00 33892 y 
Oregon_asc target 2009-04-06 96 12:00:19.00 33899 n 
Pacific scan 2009-04-06 96 13:12:33.00 33900 y 
Scheveluch target 2009-04-06 96 16:53:46.00 33902 y 
Mart_1 target 2009-04-06 96 22:05:55.00 33905 y 
Wassatch_355 target 2009-04-06 96 23:42:33.00 33906 n 
Pacific scan 2009-04-07 97 01:20:54.00 33907 y 
Odra_River target 2009-04-07 97 02:32:08.00 33908 y 
Canencia target 2009-04-07 97 04:06:04.00 33909 n 
Changbai target 2009-04-07 97 07:45:18.00 33911 y 
Uyuni_360 target 2009-04-07 97 08:39:44.00 33911 n 
Pacific scan 2009-04-07 97 13:22:19.00 33915 y 
Asnes target 2009-04-07 97 15:43:37.00 33916 y 
ATW -excl Antarctic scan 2009-04-07 97 16:35:35.00 33916 y 
Belem_3_dsc target 2009-04-07 97 19:13:33.00 33918 n 
Bonneville target 2009-04-07 97 23:52:15.00 33921 n 
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Pacific scan 2009-04-08 98 01:30:40.00 33922 y 
Asnes target 2009-04-08 98 02:44:32.00 33923 n 
Popigai_Crater target 2009-04-08 98 09:23:48.00 33927 y 
P_Chakoti_B2 target 2009-04-08 98 11:10:06.00 33928 y 
Pacific scan 2009-04-08 98 13:32:06.00 33930 y 
Pacific scan 2009-04-09 99 01:40:27.00 33937 y 
Pacific scan 2009-04-09 99 13:41:52.00 33945 y 
Palokangas target 2009-04-09 99 14:25:56.00 33945 y 
Lamb_1 target 2009-04-09 99 20:22:18.00 33949 n 
Galeras target 2009-04-09 99 21:09:05.00 33949 n 
Mexico_City target 2009-04-09 99 22:40:53.00 33950 n 
Pacific scan 2009-04-10 100 01:50:13.00 33952 y 
Davis target 2009-04-10 100 09:25:10.00 33957 n 
Pacific scan 2009-04-10 100 13:51:38.00 33960 y 
Chien_feng target 2009-04-10 100 20:35:58.00 33964 y 
Pacific scan 2009-04-11 101 02:00:00.00 33967 y 
Beaverhead_MT target 2009-04-11 101 11:12:46.00 33973 n 
Test_TOO target 2009-04-11 101 14:13:43.00 33975 n 
 
Table E.18 TOOs, Ocean and ATW Scans executed during Campaign L2f 




Pacific scan 2009-10-01 274 08:32:26.15 36549 y 
Pacific scan 2009-10-01 274 20:40:47.88 36556 y 
Reunion_I target 2009-10-02 275 06:35:32.00 36562 y 
Pacific scan 2009-10-02 275 08:42:12.23 36564 y 
Slat_Htown target 2009-10-02 275 16:01:49.00 36568 n 
White_Sands target 2009-10-02 275 17:37:42.00 36569 y 
Pacific scan 2009-10-02 275 20:50:33.96 36571 y 
Barcelona target 2009-10-02 275 21:59:11.00 36572 n 
Pacific scan 2009-10-03 276 08:51:58.71 36579 y 
Pacific scan 2009-10-03 276 21:00:20.59 36586 y 
Sori_1 target 2009-10-04 277 04:32:42.00 36591 n 
Pacific scan 2009-10-04 277 07:25:05.69 36593 y 
Luq_1 target 2009-10-04 277 14:47:45.00 36597 y 
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Tibet_Dagmo target 2009-10-04 277 15:48:56.00 36598 n 
Wassatch_1337 target 2009-10-04 277 17:55:05.00 36599 n 
Pacific scan 2009-10-04 277 19:33:27.24 36600 y 
Pacific scan 2009-10-05 278 07:34:51.62 36608 y 
ATW -excl Antarctic scan 2009-10-05 278 10:48:07.95 36609 y 
W_US_615_10 target 2009-10-05 278 18:06:39.00 36614 y 
Pacific scan 2009-10-05 278 19:43:13.47 36615 y 
Pacific scan 2009-10-06 279 07:44:38.05 36623 y 
Pacific scan 2009-10-06 279 19:52:59.87 36625 y 
Pacific scan 2009-10-07 280 07:54:24.07 36638 y 
Ibiza target 2009-10-07 280 10:21:36.00 36639 n 
Marc_1 target 2009-10-07 280 16:45:53.00 36643 y 
Pacific scan 2009-10-07 280 20:02:46.86 36645 y 
Tang_1 target 2009-10-08 281 01:46:48.00 36648 y 
Pacific scan 2009-10-08 281 08:04:11.78 36653 y 
Pacific scan 2009-10-08 281 20:12:33.68 36660 y 
Pacific scan 2009-10-09 282 08:13:58.07 36668 y 
GSFC target 2009-10-09 282 15:31:04.00 36672 y 
Pacific scan 2009-10-09 282 20:22:19.91 36675 y 
Starr_Noxubee_MS target 2009-10-10 283 03:55:23.00 36680 y 
Pacific scan 2009-10-10 283 08:23:44.63 36683 y 
Haughton_NWT target 2009-10-10 283 17:07:37.00 36688 n 
Pacific scan 2009-10-10 283 20:32:06.51 36690 y 
l_Estartit target 2009-10-10 283 21:40:55.00 36691 n 
Luq_1 target 2009-10-11 284 02:24:31.00 36694 y 
W_US_618_03 target 2009-10-11 284 05:42:21.00 36696 n 
Pacific scan 2009-10-11 284 08:33:31.24 36698 y 
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Appendix F: Laser 1 Campaign Command Table 
 







Power on Laser 1 2003/051-17:31 02/20/2003 17:31  
Enable Laser 1 Firing 2003/051-22:18 02/20/2003 22:18  
Set LPA Box Coordinates to 
(32,30) 
2003/052-03:15:45 02/21/2003 03:15:45 To optimize LPA spot 
GLAS One-shot mode 2003/052-16:05:48 02/21/2003 16:05:48 During one-shot mode 
AD data is not 
transmitted while the 
one-shot full 
waveform is 
transmitted to the 
ground. Time without 
apid 12 and 13? 
Adjust Etalon Heater setpoint 
to 45.2C (165 counts) 
2003/052-17:41:56 02/21/2003 17:41:56 
 
Adjust etalon to assess 
impact on pin data. 
Set LPA Box Coordinates to 
(32,26) 
2003/052-19:17:26 02/21/2003 19:17:26 To optimize LPA spot 
Adjust Etalon Heater setpoint 
to 162 counts 
2003/052-22:28:09 02/21/2003 22:28:09 
 
Adjust etalon to 
optimize 532nm 
energy throughput. 
Adjust Etalon Heater setpoint 
to xxC (159 counts) 
2003/053-00:13:24 02/22/2003 00:13:24 
 
Adjust etalon to 
optimize 532nm 
energy throughput. 
Set LPA Box Coordinates to 
(36,30) 
2003/053-01:39:55 02/22/2003 01:39:55 To optimize LPA spot 
Adjust Etalon Heater setpoint 
to 43.1C (144 counts) 
2003/055-19:00:44 02/24/2003 19:00:44 Adjust etalon to 
optimize 532nm 
energy throughput. 
Adjust Etalon Heater setpoint 
to 43.4C (147 counts) 
2003/055-22:11:54 02/24/2003 22:11:54 Adjust etalon to 
optimize 532nm 
energy throughput. 
Etalon Heater closed loop test 2003/056-16:45:58 02/25/2003 16:45:58 Assess stability of 
closed loop etalon 
adjustment and impact 
on 532nm energy 
throughput. 
Etalon Heater open loop test 2003/056-19:57:18 02/25/2003 19:57:18 Assess stability of 
open loop etalon 
adjustment and impact 
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on 532nm energy 
throughput. 
Halted etalon open loop test 
and adjusted Etalon Heater 
setpoint to 147 counts 
2003/056-23:17:32 02/25/2003 23:17:32 Halted test and set the 
etalon temperature to 
pretest value to assess 
impact on 532nm 
energy throughput. 
Background Search Offset 
Start set to 20 KM  (133420 
counts) 
2003/057-15:19:51 02/26/2003 15:19:51 Adjusted the 
background search 
offset from 1KM to  
20KM (133420 
counts) to test the 
impact on the science 
quality of the AD data. 
Background Search Offset 
Start reset to 1 KM  (6671 
counts) 
2003/057-18:31:44 02/26/2003 18:31:44 Reset the background 
search offset from 20 
KM to 1 KM (6671 
counts). 
Set LPA Box Coordinates to 
(36,24) 
2003/057-22:31:42 02/26/2003 22:31:42 To optimize LPA spot 
Set return gain to 250 
Set return gain to 125 
Set return gain to 40 
Set return gain to 10 











Test of fixed return 
gain settings to 
determine effect of 
saturated returns 
Set AGC parameter 
VREF=>150 
2003/058-22:41:34 02/27/2003 22:41:34 Adjusted AGC 
parameter VREF to 
150 (from 180) per 
engineering team 
request to minimize 
saturated returns 
Adjust Etalon Heater setpoint 
to 42.7C (140 counts) 
Adjust Etalon Heater setpoint 





Adjust etalon cooler to 
42.7C for 2 orbits; 
then reset to 43.4C to 
assess impact on 
532nm energy 
throughput. 
Background Search Offset 
Start set to 20KM (133420 
counts) 
2003/062-19:24:59 03/03/2003 19:24:59 Adjusted the 
background search 
offset from 1KM to 
20KM to improve the 
science quality of the 
AD data. 
Set LPA box coordinates to 
(28,30) 
2003/063-22:47 03/04/2003 22:47 Adjusted the LPA box 
coordinates to (28,30) 
from (x,y) to improve 
image in FOV. 
LRS power off 2003/064-16:41 03/05/2003 16:41 To recover from LRS 
   
 




LRS power on 2003/065 03/06/2003 To complete recovery 
from LRS software 
hang-up and load 
updated LRS 
operating procedure 
LRS power off 2003/065 03/06/2003 To recover from LRS 
software hang-up 
LRS power on 2003/066 03/07/2003 To complete recovery 
from LRS software 
hang-up and load 
updated LRS 
operating procedure 
Set Etalon Heater setpoint to 
153 counts (44C) 
2003/072-12:58:13 03/13/2003 12:58:13 In preparation of 
running the etalon 
automatic control 
algorithm 
Start Etalon MODIFIED 
Closed loop Tracking mode  
2003/072-17:56:15 03/13/2003 17:56:15 Start algorithm to 
automatically adjust 
the etalon temperature 
Load GLAS flight software, 
version 4.2 
2003/072-21:07:10 03/13/2003 21:07:10 Patched the GLAS 
flight software (to 
V4.2) to allow for 
values of AGC 
parameter Gmin from 
3-250. 
Set AGC parameter Gain 
minimum = 13 
2003/072-21:09:23 03/13/2003 21:09:23 Adjusted AGC 
parameter GMIN to 13 
per engineering team 
request to aid 
determination of 
saturated returns 
Disable use of the 8ns filter 
for AGC 
2003/076-17:00:17 03/17/2003 17:00:17 Test to determine if 
using the selected 
filter works better to 
keep the gain from 
oscillating of the cloud 
returns. 
Enable use of the 8ns filter 
for AGC 
2003/077-17:13:32 03/18/2003 17:13:32 Test completed 
Set WMIN to 1KM 2003/077-17:14:58 03/18/2003 17:14:58 Tested affect of 
change of Range 
Window minimum 
(WMIN) to eliminate 
effect of cloud on the 
gain calculation. 
Disable IST Virtual Tracker 5 2003/078-12:35:13 03/19/2003 12:35:13 Due to LRS hang-ups 
LRS upset 2003/078 03/19/2003 To recover from LRS 
   
 




Reset WMIN to 2KM 2003/078-17:20:50 03/19/2003 17:20:50 Rest WMIN to 2KM 
Power on LRS  2003/079-22:16:51 03/20/2003 22:16:51 LRS Flight software 
problems caused 
unstable LRS behavior 
LRS upset 2003/080-02:43 03/21/2003 02:43 To recover from LRS 
software hang-up 
Power Cycle LRS 2003/081-04:54:12 03/22/2003 04:54:12 LRS Flight software 
problems caused 
unstable LRS 
behavior; power cycle 
to return to operations 
Spacecraft entry to sun 
acquire mode 
2003/085-11:41 03/26/2003 11:41 Due to Attitude erro 
spacecraft entered Sun 
Acquire Mode (SAM).  
Altimeter detector 
powered off; no 
science data 
collection. 
Set RBMAX to 0.00000E+00 2003/085-13:34:06 03/26/2003 13:34:06 To recover from loss 
of stored command 
during s/c acquire sun 
mode entry 
Power off LRS 2003/085-20:11:26 03/26/2003 20:11:26 While spacecraft is in 
SAM and waiting for 
spftware patch. 
Power on the Altimeter 
Detector 
2003/086-00:57:25 03/27/2003 00:57:25 To recover from 
power off during s/c 
acquire sun mode 
entry; begin science 
data collection. 
Lower Laser 1 reference 
temperature (L1RefT) to 25 








temperature in two 
steps per 
recommendation of 
the engineering team 
to put the laser in a 
cooler environment 
which is thought to be 
more stabilizing 
 
Lower L1RefT to 22 degrees, 
set the LLHP to 12.34 
degrees 
2003/086-17:04:15 03/27/2003 17:04:15  
Patch GLAS FSW to accept 
negative numbers for the 
background search offset start 
setting 
2003/087-17:17:26 03/28/2003 17: 17:26 Due to failure of 
command to execute 
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Background Search Offset 
Start set to  
-100KM (-667000 counts) 
2003/087-17:19:15 03/28/2003 17:19:15 Move the Background 
Noise region to be 
above the atmosphere  
Disable Laser 1 Firing 2003/088-19:01:20 03/29/2003 19:01:20 Due to catastrophic 
failure of Laser 1. 
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Appendix G: Command Tables for the Laser 2 Campaigns  
(a - c) 
CAMPAIGN L2a COMMAND TABLE 
Commanded instrument activities during the Laser 2a campaign (September 25, 2003 - 
November 19, 2003) 







Enable Laser 2 firing 2003/268-17:17:45 09/25/2003 17:17:45 Campaign L2a start 
Stop etalon tracking 2003/268-20:27:47 09/25/2003 20:27:47 Not working as expected 
Set the etalon 
temperature to 43.2C 
2003/268-20:28:05 09/25/2003 20:28:05 Manual setting 
Reconfigure the LRS 
VT 
2003/268-20:29:40 09/25/2003 20:29:40 To better track the laser spot 
Reconfigure the LRS 
VT 
2003/268-20:31:21 09/25/2003 20:31:21 To better track the laser spot 
Set LPA box to 32,26 2003/268-22:06:31 09/25/2003 22:06:31 To center the laser spot in the 
FOV 
Reconfigure the LRS 
VT 
2003/268-22:07:36 09/25/2003 22:07:36 To better track the laser spot 
Reconfigure the LRS 
VT 
2003/268-22:08:01 09/25/2003 22:08:01 To better track the laser spot 
Start modified etalon 
temperature tracking 
2003/268-23:45:42 09/25/2003 23:45:42 To prepare for SPCM power 
on 
Reconfigure the LRS 
VT 
2003/268-23:46:46 09/25/2003 23:46:46 To better track the laser spot 
Power on SPCM 5 2003/269-14:16:12 09/26/2003 14:16:12 Only SPCM 2 was powered 
and enabled for campaign start 
Power on SPCM 6 2003/269-15:50:34 09/26/2003 15:50:34 Only SPCM 2 was powered 
and enabled for campaign start 
Power on SPCM 8 2003/269-17:36:57 09/26/2003 17:36:57 Only SPCM 2 was powered 
and enabled for campaign start 
Enable science data 
collection for all 4 
SPCMs 
2003/269-19:02:44 09/26/2003 19:02:44 Only SPCM 2 was powered 
and enabled for campaign start 
532nm boresight coarse 
and fine calibration 
2003/269-21:44:58.000 09/26/2003 21:44:58 Two consecutive scans after 
SPCM power on; 15 minute 
execution time 
Reset PCMODE to 
SCIENCE 
2003/269-22:00:00.000 09/26/2003 22:00:00 532nm boresight scan 
complete; leave LBSM in 'best' 
position 
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Set XPOS/YPOS to 
2100/2070 
2003/272-21:18:25 09/29/2003 21:18:25 Recenter the LBSM per 
science team request 
Set XPOS/YPOS to 
2100/2070 
2003/273-14:53:41 09/30/2003 14:53:41 Bad scan left XPOS/YPOS in 
a bad spot; recenter the LBSM 
per science team request 
Reset the pulse width 
violation threshold 
2003/273-18:06:01 09/30/2003 18:06:01 It was set too large 
532nm boresight scan 2003/274-06:34:56.000 10/01/2003 06:34:56 To center the 532nm beam in 
the FOV. 
Reset PCMODE to 
SCIENCE 
2003/274-06:37:00.000 10/01/2003 06:37:00 532nm boresight scan 
complete 
Center LBSM X/Y to 
2100/2070 
2003/274-06:37:02.000 10/01/2003 06:37:02 per atmosphere team request 
Disable SPCM 8 data 
collection 
2003/276-18:46:10 10/03/2003 18:46:10 To test SPCM behavior 
Enable only SPCM 2 
data collection 
2003/276-19:47:00 10/03/2003 19:47:00 To test SPCM behavior 
Enable only SPCM 5 
data collection 
2003/276-19:51:00 10/03/2003 19:51:00 To test SPCM behavior 
Enable only SPCM 6 
data collection 
2003/276-19:55:00 10/03/2003 19:55:00 To test SPCM behavior 
Enable only SPCM 8 
data collection 
2003/276-19:59:00 10/03/2003 19:59:00 To test SPCM behavior 
Enable SPCM 2, 5, 6 
data collection 
2003/276-20:03:00 10/03/2003 20:03:00 To test SPCM behavior 
Enable all SPCM data 
collection 
2003/276-20:15:00 10/03/2003 20:15:00 Test complete 
532nm boresight scan 2003/281-04:32:56.000 10/08/2003 04:32:56 To center the 532nm beam in 
the FOV. 
Reset PCMODE to 
SCIENCE 
2003/281-04:35:00.000 10/08/2003 04:35:00 532nm boresight scan 
complete 
Loaded updated etalon 
modified tracking 
algorithm 
2003/283-13:20:50 10/10/2003 13:20:50 To improve the on-board 
Etalon thermal control 
Started etalon modified 
tracking algorithm 
2003/283-13:25:49 10/10/2003 13:25:49 Begin automated etalalon 
thermal control 
Raised LLHP setpoint 2003/286-17:59:58.000 10/13/2003 17:59:58 Intended to raise the CLHP 
setpoint 1 degree - fryed laser 
Lower LLHP setpoint 2003/286-18:54:29 10/13/2003 18:54:29 Recovery after incorrect 
command caused the LLHP to 
be set to max setpoint instead 
of raising the CLHP setpoint 
Lower LLHP setpoint 2003/286-20:28:57 10/13/2003 20:28:57 Recovery after incorrect 
command caused the LLHP to 
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be set to max setpoint instead 
of raising the CLHP setpoint 
Raise CLHP 
temperature to 11.7C 
2003/287-17:17:04 10/14/2003 17:17:04 Raise Bench Temperature to 
center the laser spot in the 
telescope boresight 
Raise CLHP 
temperature to 12.7 
2003/287-22:46:01 10/14/2003 22:46:01 Raise Bench Temperature to 
center the laser spot in the 
telescope boresight 
532nm boresight coarse 
and fine calibration 
2003/288-23:00:00.000 10/15/2003 23:00:00 To center the 532nm beam in 
the FOV. 
Center LBSM X/Y to 
2010/2010 
2003/288-23:06:06.000 10/15/2003 23:06:06 per atmosphere team request 
Reset PCMODE to 
SCIENCE 
2003/288-23:06:10.000 10/15/2003 23:06:10 532nm boresight scan 
complete 
532nm boresight scan 2003/288-23:31:56.000 10/15/2003 23:31:56 To center the 532nm beam in 
the FOV. 
Reset PCMODE to 
SCIENCE 
2003/288-23:34:00.000 10/15/2003 23:34:00 532nm boresight scan 
complete; leave at best X/Y 
Set YPOS to 2026 2003/290-03:09:20 10/17/2003 03:09:20 per atmosphere team request 
Set LPA box to 28,26 2003/297-01:13:25 10/24/2003 01:13:25 To center the laer spot in the 
LPA FOV 
Raise CLHP 
temperature to 13.9C 
2003/301-16:23:02 10/28/2003 16:23:02 Raise Bench Temperature to 
center the laser spot in the 
telescope boresight 
Raise CLHP 
temperature to 14.8C 
2003/301-22:42:29 10/28/2003 22:42:29 Raise Bench Temperature to 
center the laser spot in the 
telescope boresight 
Raise CLHP 
temperature to 16.6C 
2003/302-21:14:37 10/29/2003 21:14:37 Raise Bench Temperature to 
center the laser spot in the 
telescope boresight 
532nm boresight scan 2003/312-06:15:00.000 11/08/2003 06:15:00 To center the 532nm beam in 
the FOV. 
Reset PCMODE to 
SCIENCE 
2003/312-06:17:04.000 11/08/2003 06:17:04 532nm boresight scan 
complete 
Center LBSM X/Y to 
2040/2000 
2003/312-06:17:06.000 11/08/2003 06:17:06 per atmosphere team request 
Set XPOS/ YPOS to 
2035/1960 
2003/314-00:47:47 11/10/2003 00:47:47 per atmosphere team request 
Reconfigure the LRS 
VT0 
2003/315-23:24:49 11/11/2003 23:24:49 LRS VT0 is tracking laser spot 
trail as star; set track threshold 
to 10 to return to star tracking 
532nm boresight scan 2003/317-05:40:00.000 11/13/2003 05:40:00 To center the 532nm beam in 
the FOV. 
Reset PCMODE to 2003/317-05:44:08.000 11/13/2003 05:44:08 532nm boresight scan 
   
 




Center LBSM X/Y to 
2040/1980 
2003/317-05:44:10.000 11/13/2003 05:44:10 upon completion of the scans 
Set XPOS/ YPOS to 
2055/2010 
2003/317-23:44:10 11/13/2003 23:44:10 per atmosphere team request to 
recenter the spot in the FOV 
532nm boresight scan 2003/322-17:46:00.00 11/18/2003 17:46:00 To center the 532nm beam in 
the FOV. 
Reset PCMODE to 
SCIENCE 
2003/322-17:48:04.00 11/18/2003 17:48:04 532nm boresight scan 
complete 
Unexpected end of 
campaign 
2003/323-00:37:45 11/19/2003 00:37:45 Failed attempt to load new s/c 
vtcw base time and slope 
precipitated entry into Sun 
Acquire Mode; payload 
powered off 
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CAMPAIGN L2b COMMAND TABLE 









Enable Laser 2 Firing 2004/048-21:43:26 02/17/2004 21:43:26 Start of campaign 2b 
Set etalon temp to 42.6 2004/048-23:20:53 02/17/2004 23:20:53 Etalon sweep at start of campaign 
Set etalon to 42.8C 2004/049-03:00:00.000 02/17/2004 23:20:53 Continued etalon mini-sweep 
Set etalon to 43C 2004/049-06:00:00.000 02/18/2004 06:00:00 Continued etalon mini-sweep 
Adjust LPA Box to 36, 
26 
2004/049-02:32:24 02/18/2004 02:32:24 per engineering team request to 
center spot 
Adjust LRS VT2 2004/049-02:33:11 02/18/2004 02:33:11 per engineering team request 
Adjust LRS VT2 2004/049-02:36:49 02/18/2004 02:36:49 per engineering team request 
Adjust LRS VT2 2004/049-04:11:51 02/18/2004 04:11:51 per engineering team request 
Start modified etalon 
tracking algorithm 
2004/049-09:10:00.000 02/18/2004 09:10:00 to automatically set the optimum 
etalon temperature based on laser 
temperature 
532nm boresight scan 2004/049-12:30:00.000 02/18/2004 12:30:00 3 minute execution time 
Enable SPCM 1 / 
disable SPCMs 2, 5, 6, 8 
2004/049-13:56:59.000 02/18/2004 13:56:59 Test SPCM 1 behavior per 
science team request 
Disable SPCM 1 / 
Enable 2, 5, 6, 8 
2004/049-14:06:59.000 02/18/2004 14:06:59 Continue SPCM 1 test 
Enable SPCMs 1, 2, 5, 
6, 8 
2004/049-14:16:59.000 02/18/2004 14:16:59 Continue SPCM 1 test 
Disable SPCM 1 Enable 
2, 5, 6, 8 
2004/049-15:53:38.000 02/18/2004 15:53:38 Complete SPCM 1 test 
Enable SPCM 1 2004/049-22:42:55 02/18/2004 22:42:55 Science team request 
Spacecraft entered 
ACQSUN 
2004/050-16:08:25 02/19/2004 16:08:25 s/c detected sun within the 
avoidance zone around the GLAS 
boresight 
Power on the altimeter 
detector 
2004/051-02:57:34 02/20/2004 02:57:34 Complete ACQSUN Recovery 
activities 
Power on SPCMs 1, 2, 
5, 6, 8 





2004/051-06:12:13 02/20/2004 06:12:13 Complete ACQSUN Recovery 
activities 
532nm boresight scan 2004/051-11:10:02.000 02/20/2004 11:10:02 execution time 2 minutes 
Set LBSM XPOS/YPOS 
to 2090/2010 
2004/051-11:12:06.000 02/20/2004 11:12:06 per science team request 
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Power off SPCM 5 2004/055-22:46:03 02/24/2004 22:46:03 due to low s/c power 
532nm boresight scan 2004/056-04:05:02.000 02/25/2004 04:05:02 execution time 4 minutes 
Set LBSM XPOS/YPOS 
to 2085/2020 
2004/056-04:09:10.000 02/25/2004 04:09:10 per science team request 
Adjust LRS VT1 2004/056-18:06:54 02/25/2004 18:06:54 per engineering team request 
Adjust LRS VT2 2004/056-18:07:18 02/25/2004 18:07:18 per engineering team request 
Adjust LBSM XPOS to 
2075 
2004/056-18:07:53 02/25/2004 18:07:53 per science team request 
Power off SPCM 1 2004/061-18:56:00 03/01/2004 18:56:00 per science team request - data 
not good 




2004/062-06:14:39 03/02/2004 06:14:39 per science team request 
532nm boresight scan 2004/065-02:25:47.000 03/05/2004 02:25:47 execution time 5 minutes 
Set XPOS/YPOS to 
2080/2010 
2004/065-02:30:53.000 03/05/2004 02:30:53 per science team request 
Test fixed return gain = 
13 
2004/065-11:30:00.00 03/05/2004 11:30:00 per engineering team request 
Return to auto gain 2004/065-11:30:12.00 03/05/2004 11:30:12 Fixed return gain = 13 test 
completed 
Adjust LRS VT2 2004/065-22:52:17 03/05/2004 22:52:17 per engineering team request 
Stop etalon modified 
tracking algorithm 
2004/069-01:00:30 03/09/2004 01:00:30 per engineering team request - 
not working as desired 
Set etalon temp to 43.2 2004/069-01:00:58 03/09/2004 01:00:58 per engineering team request - to 
optimize etalon throughput 
Disable Laser 2 firing 2004/081-20:38:46 03/21/2004 20:38:46 Campaign 2b completed 
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CAMPAIGN L2c COMMAND TABLE 








Enable Laser 2 firing 2004/139-16:57:03 05/18/2004 - 16:57:03 Start of Campaign L2c 
Lower laser temperature to 
minimum setting - start 
2004/141-19:20:00.00 05/20/2004-19:20:00 per GARB recommendation - 
adjust laser temperature at the rate 
of 0.1C per 80 minutes 
Set etalon to 42.2C 2004/141-20:45:27 05/20/2004 - 20:45:24 Since lowering laser temperature 
adjust etalon temperature 
Adjust 532nm FOV center  
X/Y to 2020/1990 
2004/146-23:13:21 05/25/2004-23:13:21 adjust FOV center per science 
team request 
Lower laser temperature to 
minimum setting - 
complete 
2004/147-06:55:00 05/26/2004-06:55:00 Laser temperature adjustment 
completed 
Raise laser temperature 2004/147-10:21:40 05/26/2004-10:21:40 Laser temperature minimum 
setting triggered survival heater 
on. 
Adjust LRS VT1 settings 2004/147-23:16:28 05/26/2004-23:16:28 after laser temperature adjustment 
Start etalon temperature 
sweep; set etalon to 43.5C 
2004/149-01:31:06 05/28/2004-01:31:06 to determine optimum etalon 
temperature after laser 
temperature adjustment 
Set etalon to 43C 2004/149-04:44:24 05/28/2004-04:44:24 continue etalon sweep 
Set etalon to 42.5C 2004/149-07:57:43 05/28/2004-07:57:43 continue etalon sweep 
Set etalon to 42C 2004/149-11:11:01 05/28/2004-11:11:01 continue etalon sweep 
Set etalon to 41C 2004/149-14:24:19 05/28/2004-14:24:19 continue etalon sweep 
Set etalon to 40.5C 2004/149-17:37:37 05/28/2004-17:37:37 continue etalon sweep 
Set etalon to 40C 2004/149-20:50:56 05/28/2004-20:50:56 continue etalon sweep 
Set transmit gain to 142 2004/149-21:57:11 05/28/2004-21:57:11 per engineering team request in 
response to decling laser energy 
Set etalon to 39.5C 2004/150-00:04:14 05/29/2004-00:04:14 continue etalon sweep 
Set etalon to 41.5C 2004/150-03:17:32 05/29/2004-03:17:32 Etalon sweep complete; Set 
etalon to predicted optimum 
setting 
LRS Reset and offline 2004/153-03:00:00 06/01/2004-03:00:00 Time of LRS reset is approximate 
LRS back online after reset 2004/153-19:22:22 06/01/2004-19:22:22 LRS recovery complete 
Set etalon temperature to 
41.2C 
2004/154-22:54:39 06/02/2004-22:54:39 per engineering team request to 
strengthen the 532nm output 
adjust LRS VT1 2004/162-22:30:20 06/10/2004-22:30:20 lower LRS VT1 threshold to 
better track the laser spot 
Set transmit gain to 250 2004/163-22:46:53 06/11/2004-22:46:53 per engineering team request in 
response to declining laser energy 
Disable Laser 2 firing 2004/173-14:38:53 06/21/2004-14:38:53 Campaign L2c Completed 
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Appendix H: Command Tables for the Laser 3 Campaigns (a - k) 
CAMPAIGN L3a COMMAND TABLE 








Enable Laser 3 firing 2004/277-21:30:22 10/03/2004-21:30:18 Start of campaign L3a 
532nm boresight scan 2004/277-22:27:02.000 10/03/2004-22:27:02 Initial calibration for Laser 3; 
execution time 4 minutes 
Adjust 532nm FOV center  
X/Y to 2080/1990 
2004/277-22:31:08.000 10/03/2004-22:31:08 Adjust to estimated best 
center 
Adjust LRS Virtual 
Tracker settings 
2004/278-12:44:40 10/04/2004-12:44:36 Troubleshooting; laser spot 
not seen in the CRS due to 
low 532nm energy 
532nm boresight scan 2004/278-14:40:02.000 10/04/2004-14:40:02 Upon request of Science 
team due to low 532nm 
energy; execution time 8 
minutes 
Adjust 532nm FOV center  
X/Y to 2040/2040 
2004/278-14:48:08.000 10/04/2004-14:48:08 Adjust to estimated best 
center 
Adjust etalon to 41C 2004/278-15:59:47 10/04/2004-15:59:42 To determine optimal value 
Adjust etalon to 42C 2004/278-19:13:34 10/04/2004-19:13:29 To determine optimal value 
Adjust 532nm FOV center  
X/Y to 2030/2090 
2004/278-20:53:52 10/04/2004-20:53:48 To collect data determine 
best center 
Adjust 532nm FOV center  
X/Y to 2010/2050 
2004/279-22:38:39 10/05/2004-22:38:35 To collect data determine 
best center 
Disable SPCM8 science 
data collection 
2004/279-22:39:37 10/05/2004-22:39:33 To determine if SPCM8 is 
behaving anomalously 
Re-enable SPCM8  science 
data collection 
2004/280-14:42:29 10/06/2004-14:42:25 End of SPCM8 test; SPCM8 
behavior is nominal. 
Disable SPCM6 & SPCM8 
science data collection 
2004/281-03:54:48.000 10/07/2004-03:54:48 532nm boresight scan 
performed with only SPCM2 
and SPCM5 enabled (SPCMs 
with lower dark counts); 
trouble-shooting Laser 3 spot 
shape 
532nm boresight scan 2004/281-03:54:50.000 10/07/2004-03:54:50 Upon request of Science 
team to investigate Laser 3 
spot shape; execution time 8 
minutes 
Re-enable SPCM6 & 
SPCM8 science data 
collection 
2004/281-04:02:56.000 10/07/2004-04:02:56 End of trouble-shooting 
Adjust 532nm FOV center  
X/Y to 2010/2050 
2004/281-04:03:00.000 10/07/2004-04:03:00 Adjust to estimated best 
center 
Adjust 532nm FOV center  
Y to 2100 
2004/281-22:57:42 10/07/2004-22:57:39 Adjust to estimated best 
center; X position remained 
2010. 
Adjust etalon to 41.7C 2004/281-22:58:09 10/07/2004-22:58:06 To optimize etalon 
performance to increase 
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532nm signal strength. 
Adjust etalon to 41.5C 2004/282-23:07:12 10/08/2004-23:07:08 To optimize etalon 
performance to increase 
532nm signal strength. 
Raise Laser 3 Temperature 
to 16C - start 
2004/293-00:00:00.00 10/19/2004-00:00:00.00 Raise the Laser 3 temperature 
at the rate of 0.1C per 55 
minutes to increase the 
transmit energy therefore 
increasing the 532nm energy 
to improve its shape and 
return. 
Raise Laser 3 Temperature 
to 16C - complete 
2004/293-17:25:00.000 10/19/2004-17:25:00.00 Complete the temperature 
change sequence. 
Adjust etalon to 41.8C 2004/293-18:17:24 10/19/2004-18:17:20 In response to higher Laser 3 
temperature. 
532nm boresight scan 2004/293-18:36:32.000 10/19/2004-18:36:32 Execute series of 532nm 
boresight scans to determine 
532nm spot shape and 
location after raising the 
Laser 3 temperature 
Scans complete 2004/293-18:54:38.000 10/19/2004-18:54:38 Back to PC science mode; 
series of scans had timing 
errors 
Adjust 532nm FOV center  
X/Y to 2010/2100 
2004/293-18:54:42.000 10/19/2004-18:54:42 To estimated best center 
532nm boresight scan 2004/294-07:28:40.000 10/20/2004-18:36:32 Execute second series of 
532nm boresight scans to 
determine 532nm spot shape 
and location after raising the 
Laser 3 temperature 
Scans complete 2004/294-07:48:46.000 10/20/2004-18:54:38 Back to PC science mode 
Adjust 532nm FOV center  
X/Y to 2010/2100 
2004/294-07:48:50.000 10/20/2004-18:54:42 To estimated best center 
532nm boresight scan 2004/294-21:58:26.000 10/20/2004-21:58:26 Repeat series of 532nm 
boresight scans to determine 
532nm spot shape and 
location after raising the 
Laser 3 temperature; 
execution time 20 minutes 
Adjust 532nm FOV center  
X/Y to 2010/2100 
2004/294-22:18:36.000 10/20/2004-22:18:36 To estimated best center 
Adjust 532nm FOV center  
X/Y to 2070/2040 
2004/295-18:47:29 10/21/2004-18:47:25 To estimated best center after 
reviewing data from scans 
532nm boresight scan 2004/296-04:34:40.000 10/22/2004-04:34:40 Repeat series of 532nm 
boresight scans to determine 
532nm spot shape and 
location; execution time 20 
minutes 
Adjust 532nm FOV center  
X/Y to 2070/2120 
2004/296-04:54:50.000 10/22/2004-04:54:50 To estimated best center 
532nm boresight scan 2004/301-03:46:12.000 10/27/2004-03:46:12 Repeat series of 532nm 
boresight scans to determine 
532nm spot shape and 
location; execution time 20 
   
 




Adjust 532nm FOV center  
X/Y to 2010/2090 
2004/301-04:06:22.000 10/27/2004-04:06:22 To estimated best center 
Adjust 532nm FOV center  
X/Y to 2110/2020 
2004/302-00:35:23 10/28/2004-00:35:19 To estimated best center after 
analysis of scan data 
Adjust 532nm FOV center  
X/Y to 2090/2080 
2004/302-23:09:18 10/28/2004-23:09:14 Adjusted center after analysis 
of scan data 
Adjust 532nm FOV center  
X/Y to 2010/2120 
2004/303-21:43:50 10/29/2004-21:43:46 Adjusted center after analysis 
of scan data 
Adjust 532nm FOV center  
X/Y to 2060/2110 
2004/306-22:13:04 11/01/2004-22:13:00 Adjusted center after analysis 
of scan data 
532nm boresight scan 2004/311-03:45:50.000 11/06/2004-03:45:50 Repeat series of 532nm 
boresight scans to determine 
532nm spot shape and 
location prior to end of 
campaign; execution time 20 
minutes 
Adjust 532nm FOV center  
X/Y to 2060/2110 
2004/311-04:06:00.000 11/06/2004-04:06:00 To estimated best center 
Enable PC Range Gate 
Dithering 
2004/311-09:00:00.000 11/06/2004-09:00:00 Test the PC Range Gate 
dthering mode (when enabled 
moves the start range gate up 
and down every 5 shots to 
increase the resolution from 
76m to 20m) 
Disable Dithering 2004/311-23:30:00.000 11/06/2004-23:30:00 Dithering test complete 
Adjust etalon to 43.5C 2004/312-11:28:00.000 11/07/2004-11:28:00 Execute a sweep of etalon 
temperatures at the end of the 
campaign to characterize the 
etalon behavior for Laser 3. 
Adjust etalon to 43C 2004/312-14:41:18.000 11/07/2004-14:41:18 Continue etalon sweep 
Adjust etalon to 42.5C 2004/312-17:54:36.000 11/07/2004-17:54:36 Continue etalon sweep 
Adjust etalon to 41C 2004/313-00:21:12.000 11/08/2004-00:21:12 Continue etalon sweep 
Adjust etalon to 40.5C 2004/313-03:34:30.000 11/08/2004-03:34:30 Continue etalon sweep 
Adjust etalon to 40C 2004/313-06:47:48.000 11/08/2004-06:47:48 Continue etalon sweep 
Adjust etalon to 41.5C 2004/313-13:14:24.000 11/08/2004-13:14:24 Complete etalon sweep 
Start one-shot engineering 
mode 
2004/313-13:15:00.000 11/08/2004-13:15:00 Partial dump of full digitizer 
for one shot for engineering 
analysis 
Disable Laser 3 Firing 2004/313-15:09:02 11/08/2004-15:09:02 Complete campaign L3a 
 
CAMPAIGN L3b COMMAND TABLE 








Enable Laser 3 firing 05/048-16:08:19 02/17/2005-16:08:19 Start of Campaign L3b 
532nm boresight scan 2005/048-18:56:04.000 02/17/2005-18:56:04.000 Initial calibration for 
campaign; execution time 5 
minutes 
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Adjust 532nm FOV center  
X/Y to 2060/2110 
2005/048-19:01:08.000 02/17/2005-19:01:08.000 Adjust to estimated best 
center 
Adjust etalon to 41.6C 2005/048-19:05:00.000 02/17/2005-19:05:00.000 To determine optimal etalon 
setting 
Adjust etalon to 42C 2005/048-20:41:00.000 02/17/2005-20:41:00.000 To determine optimal etalon 
setting 
SPCM 5 power-on 05/049-17:53:12 02/18/2005-17:53:12 Due to s/c power SPCM 5 
power-on delayed until after 
laser startfire 
Adjust 532nm FOV center  
X/Y to 2060/2040 
05/049-17:55:13 02/18/2005-17:55:13 adjust FOV center based on 
data analysis 
532nm boresight scan 2005/051-16:10:04.000 02/20/2005-16:10:04.000 Execute series of 532nm 
FOV scans to characterize 
laser spot; execution time 15 
minutes 
Adjust 532nm FOV center  
X/Y to 2060/2040 
2005/051-16:25:24.000 02/20/2005-16:25:24.000 Adjust to estimated best 
center 
532nm boresight scan 2005/051-17:46:04.000 02/20/2005-17:46:04.000 Execute series of 532nm 
FOV scans to characterize 
laser spot; execution time 15 
minutes 
Adjust 532nm FOV center  
X/Y to 2060/2040 
2005/051-18:01:24.000 02/20/2005-18:01:24.000 Adjust to estimated best 
center 
Adjust 532nm FOV center  
X/Y to 2030/2060 
05/052-23:10:52 02/21/2005-23:10:52 adjust FOV center based on 
data analysis 
532nm boresight scan 2005/057-01:01:04.000 02/26/2005-01:01:04.000 Execute series of 532nm 
FOV scans to characterize 
laser spot; execution time 15 
minutes 
Adjust 532nm FOV center  
X/Y to 2030/2060 
2005/057-01:16:24.000 02/26/2005-01:16:24.000 Adjust to estimated best 
center 
Adjust 532nm FOV center  
X/Y to 2060/2020 
05/060-00:27:18 03/01/2005-00:27:18 adjust FOV center based on 
data analysis 
GPS Reset and configure 05/060-18:05:56 03/01/2005-18:05:56 Manual reset due to GPS 
tracking less than 8 satellites 
532nm boresight scan 2005/081-14:30:04.000 03/22/2005-14:30:04.000 Execute series of 532nm 
FOV scans to characterize 
laser spot; execution time 20 
minutes 
Adjust 532nm FOV center  
X/Y to 2030/2060 
2005/081-14:50:24.000 03/22/2005-14:50:24.000 Adjust to estimated best 
center 
532nm boresight scan 2005/081-16:07:04.000 03/22/2005-16:07:04.000 Execute series of 532nm 
FOV scans to characterize 
laser spot; execution time 20 
minutes 
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Adjust 532nm FOV center  
X/Y to 2030/2060 
2005/081-16:27:24.000 03/22/2005-16:27:24.000 Adjust to estimated best 
center 
Adjust etalon to 44.5C 2005/082-23:00:00 03/23/2005-23:00:00 Execute a sweep of etalon 
temperatures at the end of the 
campaign to characterize the 
etalon behavior for Laser 3. 
Adjust etalon to 43.5C 2005/083-01:00:00.000 03/24/2005-01:00:00.000 Continue etalon sweep 
Adjust etalon to 43C 2005/083-03:00:00.000 03/24/2005-03:00:00.000 Continue etalon sweep 
Adjust etalon to 42.5C 2005/083-05:00:00.000 03/24/2005-05:00:00.000 Continue etalon sweep 
Adjust etalon to 41.5C 2005/083-07:00:00.000 03/24/2005-07:00:00.000 Continue etalon sweep 
Adjust etalon to 41C 2005/083-09:00:00.000 03/24/2005-09:00:00.000 Continue etalon sweep 
Adjust etalon to 40.5C 2005/083-11:00:00.000 03/24/2005-11:00:00.000 Continue etalon sweep 
Adjust etalon to 49.5C 2005/083-15:00:00.000 03/24/2005-15:00:00.000 Complete etalon sweep 
Disable Laser 3 Firing 05/083-16:59:41 03/24/2005-16:59:41 Complete campaign L3b 
 
CAMPAIGN L3c COMMAND TABLE 








Enable Laser 3 firing 2005/140-16:35:56 05/20/2005-16:35:56 Start of campaign L3c 
532nm boresight scan 2005/140-19:17:04.000 05/20/2005-19:17:04.000 Initial calibration for 
campaign; execution time 5 
minutes 
Adjust 532nm FOV center  
X/Y to 2030/2060 
2005/140-19:22:08.000 05/20/2005-19:22:08.000 Adjust to estimated best 
center 
Adjust etalon to 41.2C 2005/140-19:25:00.000 05/20/2005-19:25:00.000 To determine optimal etalon 
setting 
Adjust etalon to 41.6C 2005/140-21:03:00.000 05/20/2005-21:03:00.000 To determine optimal etalon 
setting 
SPCM 5 power-on 2005/142-16:54:51 05/22/2005-16:54:51 Due to s/c power SPCM 5 
power-on delayed until after 
laser startfire 
Adjust 532nm FOV center  
X/Y to 2030/2060 
2005/142-16:56:27 05/22/2005-16:56:27 Reset FOV center after 
SPCM5 power-on 
Adjust etalon to 40.8C 2005/145-00:54:40.00 05/25/2005-00:54:40.00 To determine optimal etalon 
setting 
Adjust etalon to 41.2C 2005/145-02:31:19.00 05/25/2005-02:31:19.00 To determine optimal etalon 
setting 
532nm boresight scan 2005/152-00:07:20.000 06/01/2005-00:07:20.000 Execute series of 532nm 
FOV scans to characterize 
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laser spot; execution time 17 
minutes 
Adjust 532nm FOV center  
X/Y to 2030/2060 
2005/152-00:34:26.000 06/01/2005-00:34:26.000 Adjust to estimated best 
center 
Clear transmit peak failure 
flag 
2005/153-18:54:26 06/02/2005-18:54:26 Flag is latched upon a 
transmit peak value not 
reaching the threshold; must 
be cleared by ground 
command 
Adjust etalon to 41.4C 2005/156-04:49:00.000 06/05/2005-04:49:00.000 Optimal setting based on 
analysis 
532nm boresight scan 2005/156-08:52:06.000 06/05/2005-08:52:06.000 Execute series of 532nm 
FOV scans to characterize 
laser spot after etalon 
adjustment; execution time 
27 minutes 
Adjust 532nm FOV center  
X/Y to 2030/2060 
2005/156-09:19:12.000 06/05/2005-09:19:12.000 Adjust to estimated best 
center 
Enable PC Range Gate 
Dithering 
2005/166-22:25:14 06/15/2005-22:25:14 Science team request; 
dithering enabled may allow 
ground processing to be able 
to separate out the ground 
returns from the blowing 
snow 
Adjust etalon to 44C 2005/173-11:45:00.000 06/22/2005-11:45:00.000 Execute a sweep of etalon 
temperatures at the end of the 
campaign to characterize the 
etalon behavior for Laser 3. 
Adjust etalon to 42.9C 2005/173-13:45:00.000 06/22/2005-13:45:00.000 Continue etalon sweep 
Adjust etalon to 42.4C 2005/173-15:45:00.000 06/22/2005-15:45:00.000 Continue etalon sweep 
Adjust etalon to 41.9C 2005/173-17:45:00.000 06/22/2005-17:45:00.000 Continue etalon sweep 
Adjust etalon to 40.9C 2005/173-19:45:00.000 06/22/2005-19:45:00.000 Continue etalon sweep 
Adjust etalon to 40.4C 2005/173-21:45:00.000 06/22/2005-21:45:00.000 Continue etalon sweep 
Adjust etalon to 39.9C 2005/173-23:45:00.000 06/22/2005-23:45:00.000 Continue etalon sweep 
Adjust etalon to 39.4C 2005/174-01:45:00.000 06/23/2005-01:45:00.000 Continue etalon sweep 
Adjust etalon to 38.9C 2005/174-03:45:00.000 06/23/2005-03:45:00.000 Complete etalon sweep 
Disable Laser 3 Firing 2005/174-05:46:50 06/23/2005-05:46:50 Complete campaign L3c 
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CAMPAIGN L3d COMMAND TABLE 









Enable Laser 3 firing 2005/294-22:56:45 10/21/2005-22:56:45 Start of Campaign L3d 
Adjust etalon to 41.1C 2005/295-00:40:08.000 10/22/2005-00:40:08.000 To determine optimal etalon 
setting 
Adjust etalon to 41.4C 2005/295-02:18:14.000 10/22/2005-02:18:14.000 To determine optimal etalon 
setting 
532nm boresight scan 2005/295-03:21:04.000 10/22/2005-03:21:04.000 Initial calibration for 
campaign; due to weak 
532nm signal several scans 
were executed; execution 
time 9 minutes 
Adjust 532nm FOV center  
X/Y to 2060/2020 
2005/295-03:30:06.000 10/22/2005-03:30:06.000 Adjust to estimated best 
center 
532nm boresight scan 2005/295-05:00:55.000 10/22/2005-05:00:55.000 Continue Initial calibration 
for campaign; execution time 
4 minutes 
Adjust 532nm FOV center  
X/Y to 2060/2020 
2005/295-05:09:57.000 10/22/2005-05:09:57.000 Adjust to estimated best 
center 
532nm boresight scan 2005/295-06:38:55.000 10/22/2005-06:38:55.000 Continue initial calibration 
for campaign; execution time 
9 minutes 
Adjust 532nm FOV center  
X/Y to 2060/2020 
2005/295-06:47:57.000 10/22/2005-06:47:57.000 Adjust to estimated best 
center 
Adjust 532nm FOV center  
X/Y to 2000/2080 
2005/298-00:30:02.00 10/25/2005-00:30:02.00 Since the pre-programmed 
532nm FOV scans are not 
effective due to low 532nm 
signal strength and two lobed 
shape, the science team 
requested a series of dwells at 
different locations in the 
FOV to characterize the 
532nm energy signal strength 
and shape.  Each dwell is for 
two orbits. 
Adjust 532nm FOV center  
X/Y to 2080/2000 
2005/298-03:44:00.000 10/25/2005-03:44:00.000 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2040/2040 
2005/298-06:57:00.00 10/25/2005-06:57:00.00 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2110/2010 
2005/298-10:10:04.00 10/25/2005-10:10:04.00 532nm FOV dwell at next 
X/Y position 
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Adjust 532nm FOV center  
X/Y to 1910/1910 
2005/298-13:23:00.000 10/25/2005-13:23:00.000 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2060/2020 
2005/298-16:36:00.000 10/25/2005-16:36:00.000 532nm FOV dwells complete 
Adjust 532nm FOV center  
X/Y to 2080/2010 
2005/299-22:11:05 10/26/2005-22:11:05 Estimated best center based 
on analysis of dwell data. 
Adjust etalon to 41.6C 2005/300-23:56:58 10/27/2005-23:56:58 To optimize etalon 
performance 
Adjust 532nm FOV center  
X/Y to 2080/2080 
2005/302-01:20:02.00 10/29/2005-01:20:02.00 Series of dwells at different 
locations in the 532nm FOV 
to characterize the 532nm 
energy signal strength and 
shape.  Each dwell is for two 
orbits. 
Adjust 532nm FOV center  
X/Y to 2080/2040 
2005/302-04:33:20.000 10/29/2005-04:33:20.000 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2080/1990 
2005/302-07:46:39.00 10/29/2005-07:46:39.00 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2090/2000 
2005/302-10:59:57.00 10/29/2005-10:59:57.00 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2080/2010 
2005/302-14:13:15.000 10/29/2005-14:13:15.000 532nm FOV dwells 
complete; return to estimated 
best center. 
Raise transmit gain to 71 
counts 
2005/319-17:28:13 11/15/2005-17:28:13 Due to lower laser transmit 
energy and pulse amplitude. 
LRS Lockup 2005/324-17:42:00 11/20/2005-17:42:00 
 
LRS hung at approximately 
11/20/2005-17:42. 
LRS Power cycle 2005/324-21:22:58 11/20/2005-21:22:58 LRS power cycle to start 
recovery. 
Configure LRS 2005/324-23:03:05 11/20/2005-23:03:05 LRS recovery complete 
Adjust 532nm FOV center  
X/Y to 2070/2000 
2005/326-18:56:08.000 11/22/2005-18:56:08.000 Series of dwells at different 
locations in the 532nm FOV 
to characterize the 532nm 
energy signal strength and 
shape.  Each dwell is for two 
orbits. 
Adjust 532nm FOV center  
X/Y to 2080/2020 
2005/326-22:09:26.000 11/22/2005-22:09:26.000 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2090/2010 
2005/327-01:22:44.000 11/23/2005-01:22:44.000 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2100/2030 
2005/327-04:36:02.000 11/23/2005-04:36:02.000 532nm FOV dwell at next 
X/Y position 
Adjust etalon to 44C 2005/327-07:00:00.000 11/23/2005-07:00:00.000 Execute a sweep of etalon 
temperatures at the end of the 
campaign to characterize the 
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etalon behavior for Laser 3. 
Adjust 532nm FOV center  
X/Y to 2080/2010 
2005/327-07:49:20.000 11/23/2005-07:49:20.000 532nm FOV dwells 
complete; return to estimated 
best center. 
Adjust etalon to 42.9C 2005/327-09:00:00.000 11/23/2005-09:00:00.000 Continue etalon sweep 
Adjust etalon to 42.4C 2005/327-11:00:00.000 11/23/2005-11:00:00.000 Continue etalon sweep 
Adjust etalon to 41.9C 2005/327-13:00:00.000 11/23/2005-13:00:00.000 Continue etalon sweep 
Adjust etalon to 40.9C 2005/327-15:00:00.000 11/23/2005-15:00:00.000 Continue etalon sweep 
Adjust etalon to 40.4C 2005/327-17:00:00.000 11/23/2005-17:00:00.000 Continue etalon sweep 
Adjust etalon to 39.9C 2005/327-19:00:00.000 11/23/2005-19:00:00.000 Continue etalon sweep 
Adjust etalon to 39.4C 2005/327-21:00:00.000 11/23/2005-21:00:00.000 Continue etalon sweep 
Adjust etalon to 38.9C 2005/327-23:00:00.000 11/23/2005-23:00:00.000 Complete etalon sweep 
Disable Laser 3 Firing 2005/328-01:09:20 11/24/2005-01:09:20 Complete campaign L3d 
             
      
CAMPAIGN L3e COMMAND TABLE 








Enable Laser 3 firing 2006/053-20:37:10 02/22/2006-20:37:10 Start of campaign L3e 
Update the AGC 
algorithm's initial Z values 
with a load to flight 
software table 443. 
2006/065-17:47:54 03/06/2006-17:47:54 Per engineering team 
recommendation to 
compensate for the lower 
transmit peak.  The new 
Z_init values are: z1_init=3.0 
z2_init=6.5 
z3_init=3.0 
z4_init=3.0                                               





Adjust 532nm FOV center  
X/Y to 2090/2010 
2006/080-14:58:42.000 03/21/2006-14:58:42.000 Series of dwells at different 
locations in the 532nm FOV 
to characterize the 532nm 
energy signal strength and 
shape.  Each dwell is for two 
orbits. 
Adjust 532nm FOV center  
X/Y to 2080/2020 
2006/080-18:12:00.000 03/21/2006-18:12:00.000 532nm FOV dwell at next 
X/Y position 
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Adjust 532nm FOV center  
X/Y to 2070/2000 
2006/080-21:25:18.000 03/21/2006-21:25:18.000 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2075/2005 
2006/081-00:38:36.000 03/22/2006-00:38:36.000 532nm FOV dwell at next 
X/Y position 
Adjust 532nm FOV center  
X/Y to 2080/2010 
2006/081-03:51:54.000 03/22/2006-03:51:54.000 532nm FOV dwells 
complete; return to estimated 
best center. 
Return gain fixed to 26 2006/082-19:56:41.00 03/23/2006-19:56:41.00 Range Calibration Data 
Collection during Uyuni 
overpass 
Auto gain enabled 2006/082-20:03:58.00 03/23/2006-20:03:58.00 Test complete 
Adjust etalon to 44C 2006/086-06:00:00.000 03/27/2006-06:00:00.000 Execute a sweep of etalon 
temperatures at the end of the 
campaign to characterize the 
etalon behavior for Laser 3. 
Adjust etalon to 42.9C 2006/086-08:00:00.000 03/27/2006-08:00:00.000 Continue etalon sweep 
Adjust etalon to 42.4C 2006/086-10:00:00.000 03/27/2006-10:00:00.000 Continue etalon sweep 
Adjust etalon to 41.9C 2006/086-12:00:00.000 03/27/2006-12:00:00.000 Continue etalon sweep 
Adjust etalon to 40.9C 2006/086-14:00:00.000 03/27/2006-14:00:00.000 Continue etalon sweep 
Adjust etalon to 40.4C 2006/086-16:00:00.000 03/27/2006-16:00:00.000 Continue etalon sweep 
Adjust etalon to 39.9C 2006/086-18:00:00.000 03/27/2006-18:00:00.000 Continue etalon sweep 
Adjust etalon to 39.4C 2006/086-20:00:00.000 03/27/2006-20:00:00.000 Continue etalon sweep 
Set Transmit gain (Tx 
gain) to 120 
2006/086-21:34:02.000 03/27/2006-21:34:02.000 Engineering Tests to optimize 
the energy calculation and 
return signal strength: 1. 
Sweep of transmit gain (Tx 
gain) setting 
Set Tx gain to 140 2006/086-21:34:31.000 03/27/2006-21:34:31.000 Continue Tx gain sweep 
Set Tx gain to 160 2006/086-21:35:00.000 03/27/2006-21:35:00.000 Continue Tx gain sweep 
Set Tx gain to 180 2006/086-21:35:29.000 03/27/2006-21:35:29.000 Continue Tx gain sweep 
Set Tx gain to 200 2006/086-21:35:58.000 03/27/2006-21:35:58.000 Continue Tx gain sweep 
Set Tx gain to 225 2006/086-21:36:27.000 03/27/2006-21:36:27.000 Continue Tx gain sweep 
Set Tx gain to 250 2006/086-21:36:56.000 03/27/2006-21:36:56.000 Complete Tx gain sweep 
Lower transmit threshold 
(Tx threshold) to 45 
2006/086-21:37:25.000 03/27/2006-21:37:25.000 Execute a Tx gain sweep at 
lower transmit threshold (Tx 
threshold) 
Set Tx gain to 100 2006/086-21:37:29.000 03/27/2006-21:37:29.000 Sweep of Tx gain settings 
Set Tx gain to 80 2006/086-21:37:58.000 03/27/2006-21:37:58.000 Continue Tx gain sweep 
Set Tx gain to 70 2006/086-21:38:27.000 03/27/2006-21:38:27.000 Continue Tx gain sweep 
Set Tx gain to 60 2006/086-21:38:56.000 03/27/2006-21:38:56.000 Continue Tx gain sweep 
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Set Tx gain to 50 2006/086-21:39:25.000 03/27/2006-21:39:25.000 Continue Tx gain sweep 
Set Tx gain to 40 2006/086-21:39:54.000 03/27/2006-21:39:54.000 Continue Tx gain sweep 
Set Tx gain to 120 2006/086-21:40:27.000 03/27/2006-21:40:27.000 Complete Tx gain sweep 
Set Tx threshold to 35 2006/086-21:40:31.000 03/27/2006-21:40:31.000 2: Sweep through Tx 
threshold setting keeping the 
Tx gain fixed to 120 counts 
Set Tx threshold to 40 2006/086-21:40:56.000 03/27/2006-21:40:56.000 Continue Tx threshold sweep 
Set Tx threshold to 50 2006/086-21:41:21.000 03/27/2006-21:41:21.000 Continue Tx threshold sweep 
Set Tx threshold to 60 2006/086-21:41:46.000 03/27/2006-21:41:46.000 Continue Tx threshold sweep 
Set Tx threshold to 70 2006/086-21:42:11.000 03/27/2006-21:42:11.000 Continue Tx threshold sweep 
Set Tx threshold to 80 2006/086-21:42:36.000 03/27/2006-21:42:36.000 Continue Tx threshold sweep 
Set Tx threshold to 90 2006/086-21:43:01.000 03/27/2006-21:43:01.000 Continue Tx threshold sweep 
Set Tx threshold to 100 2006/086-21:43:26.000 03/27/2006-21:43:26.000 Continue Tx threshold sweep 
Set Tx threshold to 110 2006/086-21:43:51.000 03/27/2006-21:43:51.000 Continue Tx threshold sweep 
Set Tx threshold to 120 2006/086-21:44:16.000 03/27/2006-21:44:16.000 Complete Tx threshold sweep 
Reset Tx gain to 71 2006/086-21:44:47.000 03/27/2006-21:44:47.000 Engineering test complete; 
reset to operational value 
Reset Tx threshold to 80 2006/086-21:44:51.000 03/27/2006-21:44:51.000 Engineering test complete; 
reset to operational value 
Adjust etalon to 38.9C 2006/086-22:00:00.000 03/27/2006-22:00:00.000 Complete etalon sweep 
Lower the AGC 
algorithm's filter weight to 
60 with a load to flight 
software table 443. 
06/086-22:48:51 03/27/2006-22:48:51 Current filter weight is 150; 
lower filter weight may 
improve AGC results. 
Set Tx gain to 120 2006/086-23:10:02.000 03/27/2006-23:10:02.000 Repeat Engineering Test: 1. 
Sweep of Tx gain setting 
Set Tx gain to 140 2006/086-23:10:31.000 03/27/2006-23:10:31.000 Continue Tx gain sweep 
Set Tx gain to 160 2006/086-23:11:00.000 03/27/2006-23:11:00.000 Continue Tx gain sweep 
Set Tx gain to 180 2006/086-23:11:29.000 03/27/2006-23:11:29.000 Continue Tx gain sweep 
Set Tx gain to 200 2006/086-23:11:58.000 03/27/2006-23:11:58.000 Continue Tx gain sweep 
Set Tx gain to 225 2006/086-23:12:27.000 03/27/2006-23:12:27.000 Continue Tx gain sweep 
Set Tx gain to 250 2006/086-23:12:56.000 03/27/2006-23:12:56.000 Complete Tx gain sweep 
Set Tx threshold to 45 2006/086-23:13:25.000 03/27/2006-23:13:25.000 Lower Tx threshold 
Set Tx gain to 100 2006/086-23:13:29.000 03/27/2006-23:13:29.000 Sweep lower Tx gain settings 
Set Tx gain to 80 2006/086-23:13:58.000 03/27/2006-23:13:58.000 Continue Tx gain sweep 
Set Tx gain to 70 2006/086-23:14:27.000 03/27/2006-23:14:27.000 Continue Tx gain sweep 
Set Tx gain to 60 2006/086-23:14:56.000 03/27/2006-23:14:56.000 Continue Tx gain sweep 
Set Tx gain to 50 2006/086-23:15:25.000 03/27/2006-23:15:25.000 Continue Tx gain sweep 
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Set Tx gain to 40 2006/086-23:15:54.000 03/27/2006-23:15:54.000 Continue Tx gain sweep 
Set Tx gain to 120 2006/086-23:16:27.000 03/27/2006-23:16:27.000 Complete Tx gain sweep 
Set Tx threshold to 35 2006/086-23:16:31.000 03/27/2006-23:16:31.000 2. Sweep through Tx 
threshold settings with Tx 
gain fixed to 120 counts 
Set Tx threshold to 40 2006/086-23:16:56.000 03/27/2006-23:16:56.000 Continue Tx threshold sweep 
Set Tx threshold to 50 2006/086-23:17:21.000 03/27/2006-23:17:21.000 Continue Tx threshold sweep 
Set Tx threshold to 60 2006/086-23:17:46.000 03/27/2006-23:17:46.000 Continue Tx threshold sweep 
Set Tx threshold to 70 2006/086-23:18:11.000 03/27/2006-23:18:11.000 Continue Tx threshold sweep 
Set Tx threshold to 80 2006/086-23:18:36.000 03/27/2006-23:18:36.000 Continue Tx threshold sweep 
Set Tx threshold to 90 2006/086-23:19:01.000 03/27/2006-23:19:01.000 Continue Tx threshold sweep 
Set Tx threshold to 100 2006/086-23:19:26.000 03/27/2006-23:19:26.000 Continue Tx threshold sweep 
Set Tx threshold to 110 2006/086-23:19:51.000 03/27/2006-23:19:51.000 Continue Tx threshold sweep 
Set Tx threshold to 120 2006/086-23:20:16.000 03/27/2006-23:20:16.000 Complete Tx threshold sweep 
Reset Tx gain to 71 2006/086-23:20:47.000 03/27/2006-23:20:47.000 Engineering test complete; 
reset to operational value 
Reset Tx threshold to 80 2006/086-23:20:51.000 03/27/2006-23:20:51.000 Engineering test complete; 
reset to operational value 
Reset the AGC algorithm's 
filter weight to 150 with a 
load to flight software 
table 443. 
06/087-00:15:56 03/28/2006-00:15:56 Complete test of lower filter 
weight. 
Set the background noise 
coefficient, A1 to 5.0 for 
all filters. 
06/087-00:16:26 03/28/2006-00:16:26 Current setting is 7.0; test 
lower value's impact on AGC 
results. Note: A1 reset to 7.0 
after campaign L3e 
completion. 
Disable Laser 3 firing 06/087-01:52:55 03/28/2006-01:52:55 Complete campaign L3e 
              
              
            
 CAMPAIGN L3f COMMAND TABLE 








Enable Laser 3 firing 2006/144-17:43:27 05/24/2006-17:43:27 Start of Campaign L3f 
Adjust etalon to 41.1C 2006/144-19:27:36.000 05/24/2006-19:27:36 To determine optimal etalon 
setting 
Adjust etalon to 41.4C 2006/144-21:05:55.000 05/24/2006-21:05:55 To determine optimal etalon 
setting 
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Adjust etalon to 41.6C 2006/144-22:43:55.000 05/24/2006-22:43:55 To determine optimal etalon 
setting 
LRS lockup 2006/167-18:00:00 06/16/2006-18:00:00 LRS lockup; time approximate 
LRS power off 2006/168-00:44:06 06/17/2006-00:44:06 Power off LRS to stop error 
messages. 
LRS power on 2006/168-16:47:04 06/17/2006-16:47:04 Power on LRS; start recovery 
Configure LRS 2006/168-21:33:54 06/17/2006-21:33:54 LRS recovery complete 
Return gain fixed to 250 2006/173-17:03:04.00 06/22/2006-17:03:04.00 Range Calibration Data 
Collection during Uyuni 
overpass 
Auto return gain enabled 2006/173-17:10:21.00 06/22/2006-17:10:21.00 Test complete 
Adjust 532nm FOV center  
X/Y to 2085/2005 
2006/175-14:20:47.000 06/24/2006-14:20:47 Series of dwells at different 
locations in the 532nm FOV to 
characterize the 532nm energy 
signal strength and shape.  Each 
dwell is for two orbits. 
Adjust 532nm FOV center  
X/Y to 2085/2015 
2006/175-17:34:05.000 06/24/2006-17:34:05 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV center  
X/Y to 2075/2015 
2006/175-20:47:23.000 06/24/2006-20:47:23 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV center  
X/Y to 2070/2010 
2006/176-00:00:42.000 06/25/2006-00:00:42 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV center  
X/Y to 2080/2010 
2006/176-03:14:00.000 06/25/2006-03:14:00 532nm FOV dwells complete; 
return to estimated best center. 
Adjust etalon to 44C 2006/176-21:00:00.000 06/25/2006-21:00:00 Execute a sweep of etalon 
temperatures at the end of the 
campaign to characterize the 
etalon behavior for Laser 3. 
Adjust etalon to 42.9C 2006/176-23:00:00.000 06/25/2006-23:00:00 Continue etalon sweep 
Adjust etalon to 42.4C 2006/177-01:00:00.000 06/26/2006-01:00:00 Continue etalon sweep 
Adjust etalon to 41.9C 2006/177-03:00:00.000 06/26/2006-03:00:00 Continue etalon sweep 
Adjust etalon to 40.9C 2006/177-05:00:00.000 06/26/2006-05:00:00 Continue etalon sweep 
Adjust etalon to 40.4C 2006/177-07:00:00.000 06/26/2006-07:00:00 Continue etalon sweep 
Adjust etalon to 39.9C 2006/177-09:00:00.000 06/26/2006-09:00:00 Continue etalon sweep 
Adjust etalon to 39.4C 2006/177-11:00:00.000 06/26/2006-11:00:00 Continue etalon sweep 
Adjust etalon to 38.9C 2006/177-13:00:00.000 06/26/2006-13:00:00 Continue etalon sweep 
Adjust etalon to 41.6C 2006/177-15:00:00.000 06/26/2006-15:00:00 Complete etalon sweep 
Disable Laser 3 firing 2006/177-18:17:51 06/26/2006-18:17:51 Complete campaign L3f 
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CAMPAIGN L3g COMMAND TABLE 









Enable Laser 3 firing 2006/298-12:49:38 10/25/2006-12:49:38 Start of Campaign L3g 
Adjust etalon to 41.1C 2006/298-15:45:18.000 10/25/2006-15:45:18 To determine optimal etalon 
setting 
Adjust etalon to 41.4C 2006/298-17:21:57.000 10/25/2006-17:21:57 To determine optimal etalon 
setting 
Adjust etalon to 41.6C 2006/298-18:58:36.000 10/25/2006-18:58:36 To determine optimal etalon 
setting 
Adjust 532nm FOV center  
X/Y to 2085/2005 
2006/315-15:13:09.000 11/11/2006-15:13:09 Series of dwells at different 
locations in the 532nm FOV to 
characterize the 532nm energy 
signal strength and shape.  Each 
dwell is for two orbits. 
Adjust 532nm FOV center  
X/Y to 2085/2015 
2006/315-18:26:27.000 11/11/2006-18:26:27 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV center  
X/Y to 2075/2015 
2006/315-21:39:45.000 11/11/2006-21:39:45 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV center  
X/Y to 2070/2010 
2006/316-00:53:04.000 11/12/2006-00:53:04 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV center  
X/Y to 2080/2010 
2006/316-04:06:22.000 11/12/2006-04:06:22 532nm FOV dwells complete; 
return to estimated best center. 
Return gain fixed to 128 2006/327-12:08:59.99 11/23/2006-12:08:59.99 Range Calibration Data 
Collection during Uyuni 
overpass 
Auto return gain enabled 2006/327-12:16:17.00 11/23/2006-12:16:17.00 Test complete 
Adjust etalon to 44C 2006/330-22:15:00.000 11/26/2006-22:15:00 Execute a sweep of etalon 
temperatures at the end of the 
campaign to characterize the 
etalon behavior for Laser 3. 
Adjust etalon to 42.9C 2006/331-00:15:00.000 11/27/2006-00:15:00 Continue etalon sweep 
Adjust etalon to 42.4C 2006/331-02:15:00.000 11/27/2006-02:15:00 Continue etalon sweep 
Adjust etalon to 41.9C 2006/331-04:15:00.000 11/27/2006-04:15:00 Continue etalon sweep 
Adjust etalon to 40.9C 2006/331-06:15:00.000 11/27/2006-06:15:00 Continue etalon sweep 
Adjust etalon to 40.4C 2006/331-08:15:00.000 11/27/2006-08:15:00 Continue etalon sweep 
Adjust etalon to 39.9C 2006/331-10:15:00.000 11/27/2006-10:15:00 Continue etalon sweep 
Adjust etalon to 39.4C 2006/331-12:15:00.000 11/27/2006-12:15:00 Continue etalon sweep 
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Set transmit threshold (Tx 
threshold) to 45 
2006/331-13:27:58.000 11/27/2006-13:27:58 Engineering Tests to optimize 
the energy calculation and 
return signal strength: 1. Sweep 
of transmit gain (Tx gain) 
setting with Tx threshold = 45 
Set Tx gain to 100 2006/331-13:28:02.000 11/27/2006-13:28:02 Sweep of Tx gain settings 
Set Tx gain to 80 2006/331-13:28:31.000 11/27/2006-13:28:31 Continue Tx gain sweep 
Set Tx gain to 70 2006/331-13:29:00.000 11/27/2006-13:29:00 Continue Tx gain sweep 
Set Tx gain to 60 2006/331-13:29:29.000 11/27/2006-13:29:29 Continue Tx gain sweep 
Set Tx gain to 40 2006/331-13:29:58.000 11/27/2006-13:29:58 Continue Tx gain sweep 
Set Tx gain to 30 2006/331-13:30:27.000 11/27/2006-13:30:27 Continue Tx gain sweep 
Set Tx gain to 20 2006/331-13:30:56.000 11/27/2006-13:30:56 Continue Tx gain sweep 
Set Tx gain to 15 2006/331-13:31:25.000 11/27/2006-13:31:25 Continue Tx gain sweep 
Set Tx gain to 13 2006/331-13:31:54.000 11/27/2006-13:31:54 Continue Tx gain sweep 
Set Tx gain to 10 2006/331-13:32:23.000 11/27/2006-13:32:23 Complete Tx gain sweep 
Set Tx threshold to 35 2006/331-13:32:50.000 11/27/2006-13:32:50 Engineering Tests: 2. Sweep of  
Tx gain setting with Tx 
threshold = 35 
Set Tx gain to 100 2006/331-13:32:54.000 11/27/2006-13:32:54 Sweep of Tx gain settings 
Set Tx gain to 80 2006/331-13:33:23.000 11/27/2006-13:33:23 Continue Tx gain sweep 
Set Tx gain to 70 2006/331-13:33:52.000 11/27/2006-13:33:52 Continue Tx gain sweep 
Set Tx gain to 60 2006/331-13:34:21.000 11/27/2006-13:34:21 Continue Tx gain sweep 
Set Tx gain to 40 2006/331-13:34:50.000 11/27/2006-13:34:50 Continue Tx gain sweep 
Set Tx gain to 30 2006/331-13:35:19.000 11/27/2006-13:35:19 Continue Tx gain sweep 
Set Tx gain to 20 2006/331-13:35:48.000 11/27/2006-13:35:48 Continue Tx gain sweep 
Set Tx gain to 15 2006/331-13:36:17.000 11/27/2006-13:36:17 Continue Tx gain sweep 
Set Tx gain to 13 2006/331-13:36:46.000 11/27/2006-13:36:46 Continue Tx gain sweep 
Set Tx gain to 10 2006/331-13:37:15.000 11/27/2006-13:37:15 Complete Tx gain sweep 
Set Tx gain to 100 2006/331-13:37:44.000 11/27/2006-13:37:44 Engineering test complete; Set 
Tx Gain to 100 for the  rest of 
the campaign 
Set Tx threshold to 80 2006/331-13:37:48.000 11/27/2006-13:37:48 Engineering test complete; reset 
to operational value 
Set transmit threshold (Tx 
threshold) to 45 
2006/331-14:07:58.000 11/27/2006-14:07:58 Repeat Engineering Test: 1. 
Sweep of Tx gain setting with 
Tx threshold = 45 
Set Tx gain to 100 2006/331-14:08:02.000 11/27/2006-14:08:02 Sweep of Tx gain settings 
Set Tx gain to 80 2006/331-14:08:31.000 11/27/2006-14:08:31 Continue Tx gain sweep 
Set Tx gain to 70 2006/331-14:09:00.000 11/27/2006-14:09:00 Continue Tx gain sweep 
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Set Tx gain to 60 2006/331-14:09:29.000 11/27/2006-14:09:29 Continue Tx gain sweep 
Set Tx gain to 40 2006/331-14:09:58.000 11/27/2006-14:09:58 Continue Tx gain sweep 
Set Tx gain to 30 2006/331-14:10:27.000 11/27/2006-14:10:27 Continue Tx gain sweep 
Set Tx gain to 20 2006/331-14:10:56.000 11/27/2006-14:10:56 Continue Tx gain sweep 
Set Tx gain to 15 2006/331-14:11:25.000 11/27/2006-14:11:25 Continue Tx gain sweep 
Set Tx gain to 13 2006/331-14:11:54.000 11/27/2006-14:11:54 Continue Tx gain sweep 
Set Tx gain to 10 2006/331-14:12:23.000 11/27/2006-14:12:23 Complete Tx gain sweep 
Set Tx threshold to 35 2006/331-14:12:50.000 11/27/2006-14:12:50 Repeat Engineering Tests: 2. 
Sweep of Tx gain setting with 
Tx threshold = 35 
Set Tx gain to 100 2006/331-14:12:54.000 11/27/2006-14:12:54 Sweep of Tx gain settings 
Set Tx gain to 80 2006/331-14:13:23.000 11/27/2006-14:13:23 Continue Tx gain sweep 
Set Tx gain to 70 2006/331-14:13:52.000 11/27/2006-14:13:52 Continue Tx gain sweep 
Set Tx gain to 60 2006/331-14:14:21.000 11/27/2006-14:14:21 Continue Tx gain sweep 
Set Tx gain to 40 2006/331-14:14:50.000 11/27/2006-14:14:50 Continue Tx gain sweep 
Adjust etalon to 38.9C 2006/331-14:15:00.000 11/27/2006-14:15:00 Complete etalon sweep 
Set Tx gain to 30 2006/331-14:15:19.000 11/27/2006-14:15:19 Continue Tx gain sweep 
Set Tx gain to 20 2006/331-14:15:48.000 11/27/2006-14:15:48 Continue Tx gain sweep 
Set Tx gain to 15 2006/331-14:16:17.000 11/27/2006-14:16:17 Continue Tx gain sweep 
Set Tx gain to 13 2006/331-14:16:46.000 11/27/2006-14:16:46 Continue Tx gain sweep 
Set Tx gain to 10 2006/331-14:17:15.000 11/27/2006-14:17:15 Complete Tx gain sweep 
Set Tx gain to 100 2006/331-14:17:44.000 11/27/2006-14:17:44 Engineering test complete; Set 
Tx Gain to 100 for the  rest of 
the campaign 
Set Tx threshold to 80 2006/331-14:17:48.000 11/27/2006-14:17:48 Engineering test complete; reset 
to operational value 
Update AGC parameters 
A1, A2, A3, A4, B1, B2, 
B3, B4 
2006/331-15:39:20 11/27/2006-15:39:20 Test AGC parameters to 
attempt to speed up the AGC 
loop processing to reduce the 
amount of saturated returns 
during the gain transition.                   
A1= -1.364, A2=1.364,            
A3=1.228, A=0.0,                 
B1=0.08558, B2=  0.8347, 
B3=0.0, B4= 0.0 
Reset AGC parameters 
A1, A2, A3, A4, B1, B2, 
B3, B4 
2006/331-15:57:59 11/27/2006-15:57:59 Reset AGC parameters        
A1=-0.6170, A2=0.6170, 
A3=0.6090, A4=0.0D, B1=0.0, 
B2=0.9030, B3=0.0, B4=0.0 
Disable Laser 3 firing 2006/331-16:38:10 11/27/2006-16:38:10 Complete campaign L3g 
 
   
 
    
 
193 
CAMPAIGN L3h COMMAND TABLE 








Enable laser 3 firing 2007/071-02:05:25 03/12/2007-02:05:25 Start of campaign L3h 
Return gain fixed to 80 2007/100-07:45:17.00 04/10/2007-07:45:17.00 Range Calibration Data 
Collection during Uyuni 
overpass 
Auto return gain enabled 2007/100-07:52:34.00 04/10/2007-07:52:34.00 Test complete 
Adjust etalon to 44C 2007/103-14:20:00.000 04/13/2007-14:20:00 Execute a sweep of etalon 
temperatures at the end of the 
campaign to characterize the 
etalon behavior for Laser 3. 
Adjust etalon to 42.9C 2007/103-16:20:00.000 04/13/2007-16:20:00 Continue etalon sweep 
Adjust etalon to 42.4C 2007/103-18:20:00.000 04/13/2007-18:20:00 Continue etalon sweep 
Adjust etalon to 41.9C 2007/103-20:20:00.000 04/13/2007-20:20:00 Continue etalon sweep 
Adjust etalon to 40.9C 2007/103-22:20:00.000 04/13/2007-22:20:00 Continue etalon sweep 
Adjust etalon to 40.4C 2007/104-00:20:00.000 04/14/2007-00:20:00 Continue etalon sweep 
Adjust etalon to 39.9C 2007/104-02:20:00.000 04/14/2007-02:20:00 Continue etalon sweep 
Adjust etalon to 39.4C 2007/104-04:20:00.000 04/14/2007-04:20:00 Continue etalon sweep 
Adjust etalon to 38.9C 2007/104-06:20:00.000 04/14/2007-06:20:00 Continue etalon sweep 
Adjust etalon to 41.7C 2007/104-08:20:00.000 04/14/2007-08:20:00 Complete etalon sweep 
Set AGC algorithm weight 
limit to 80 with a flight 
software table 443 load 
2007/104-10:37:36 04/14/2007-10:37:36 Test AGC algorithm weight to 
determine if lower values keep 
saturated return rates low while 
allowing the gain to increase.  
Test 1: weight = 80 
Set AGC algorithm weight 
limit to 0 with a flight 
software table 443 load 
2007/104-13:50:45 04/14/2007-13:50:45 test 2: weight = 0;  Weight reset 
to 150 after campaign is 
completed. 
Disable Laser 3 firing 2007/104-17:03:41 04/14/2007-17:03:41 Complete campaign L3h 
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CAMPAIGN L3i COMMAND TABLE 








Enable Laser 3 firing 2007/275-21:10:26 10/02/2007-21:10:26 Start of campaign L3i 
Adjust etalon to 41.4C 2007/276-00:00:29.000 10/03/2007-00:00:29.000 To determine optimal etalon 
setting 
Adjust etalon to 41.6C 2007/276-01:37:08.000 10/03/2007-01:37:08.000 To determine optimal etalon 
setting 
Adjust etalon to 41.7C 2007/276-03:13:47.000 10/03/2007-03:13:47.000 To determine optimal etalon 
setting 
LRS Lockup 2007/280-15:00:00 10/07/2007-15:00:00 LRS in hung state; time 
approximate 
Power cycle LRS  2007/280-21:57:22 10/07/2007-21:57:22 Power cycle LRS and start 
recovery 
Configure LRS 2007/280-23:29:36 10/07/2007-23:29:36 Configure LRS; recovery 
complete 
Return gain fixed to 250 2007/305-16:26:44.00 11/01/2007-16:26:44.00 Range Calibration Data 
Collection during Bonneville 
overpass 
Auto return gain enabled 2007/305-16:33:53.00 11/01/2007-16:33:53.00 Test complete 
LRS Lockup 2007/306-17:00 11/02/2007-17:00 LRS in hung state; time 
approximate 
LRS power cycle 2007/306-19:36:40 11/02/2007-19:36:40 Power cycle LRS and start 
recovery 
Configure LRS 2007/306-21:17:17 11/02/2007-21:17:17 Configure LRS; recovery 
complete 
Set AGC algorithm filter 
weight limit to -1000 and 
gain peak limit to 0 via a 
flight software table 443 
load 
2007/308-23:12:32 11/04/2007-23:12:32 Test whether settings will 
bypass the AGC patch 
allowing the AGC algorithm to 
operate as originally designed 
(pre-launch). 
Set AGC algorithm filter 
weight limit to 80 and gain 
peak limit to 35 via a flight 
software table 443 load 
2007/309-00:49:52 11/05/2007-00:49:52 Test whether settings reduce 
the number of times the AGC 
algorithm is called keeping 
saturated return rate low and 
allowing the AGC algorithm to 
operate as originally designed 
(this test was also executed at 
the end of L3i).  Filter weight 
limit= 80 will be used for 
subsequent campaigns. 
Disable laser 3 firing 2007/309-02:28:35 11/05/2007-02:28:35 Complete campaign L3i 
   
 




CAMPAIGN L3j COMMAND TABLE 








Enable laser 3 firing 2008/048-19:52:21 02/17/2008-19:52:21 Start of campaign L3j 
LRS Lockup 2008/053-03:45:00 02/22/2008-03:45:00 LRS in hung state; time 
approximate 
LRS power cycle 2008/053-12:35:14 02/22/2008-12:35:14 Power cycle LRS and start 
recovery 
Configure LRS 2008/053-20:42:40 02/22/2008-20:42:40 Configure LRS VT1 only 
(operating in full sun; glint in 
trackers could be causing s/w 
hangup; recovery complete. 
Clear transmit peak 
failure flag 
2008/060-23:25:29 02/29/2008-23:25:29 Flag is latched upon a transmit 
peak value not reaching the 
threshold; must be cleared by 
ground command 
Return gain fixed to 40 2008/077-20:50:15.00 03/17/2008-20:50:15.00 Range Calibration Data 
Collection during Uyuni 
overpass 
Auto return gain enabled 2008/077-20:57:32.00 03/17/2008-20:57:32.00 Test complete 
Set transmit gain to 128 2008/080-17:02:47 03/20/2008-17:02:47 Upon engineering team request 
due to lower transmit energy 
Load patch to remove 
AGC algorithm bypass 
2008/081-18:53:55 03/21/2008-18:53:55 Bypass was invoked when a 
weak signal return is detected 
assuming that the return is from 
a cloud not the ground.  With 
the low Laser 3 energy weak 
returns can be an actual ground 
return therefore, the AGC 
algorithm should be invoked. 
Disable Laser 3 firing 2008/081-23:34:49 03/21/2008-23:34:49 Complete Campaign L3j 
 
CAMPAIGN L3k COMMAND TABLE 








Enable Laser 3 firing 2008/278-14:13:12 10/04/2008-14:13:12 Start of Campaign L3k 
Adjust etalon to 41.4C 2008/278-17:03:09.000 10/04/2008-17:03:09.000 To determine optimal etalon 
   
 




Adjust etalon to 41.6C 2008/278-18:39:48.000 10/04/2008-18:39:48.000 To determine optimal etalon 
setting 
Adjust etalon to 41.7C 2008/278-20:16:27.000 10/04/2008-20:16:27.000 To determine optimal etalon 
setting 
Power on SPCMs 2008/280-17:41:55 10/06/2008-17:41:55 Due to s/c power SPCM power-
on delayed until after laser 
startfire 
Adjust 532nm FOV 
center  X/Y to 2080/2010 
2008/280-17:42:28 10/06/2008-17:42:28 Reset FOV center after SPCM 
power-on 
Clear transmit peak 
failure flag 
2008/282-22:58:31 10/08/2008-22:58:31 Flag is latched upon a transmit 
peak value not reaching the 
threshold; must be cleared by 
ground command 
Laser 3 stopped firing 2008/293-02:00:00 10/19/2008-02:00:00 Laser 3 abruptly stopped firing 
ending campaign L3k.; time is 
approximate. 
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Appendix I: Command Tables for the Laser 2 Campaigns (d - f) 
CAMPAIGN L2d COMMAND TABLE 









Enable Laser 2 firing 2008/330-17:49:03 11/25/2008-17:49:03 Start of Campaign L2d 
Set etalon to 43C 2008/330-22:22:19.000 11/25/2008-22:22:19.000 Etalon sweep to determine 
optimum etalon temperature for 
Laser 2 operations 
Set etalon to 42.5C 2008/330-23:58:58.000 11/25/2008-23:58:58.000 continue etalon sweep 
Set etalon to 42C 2008/331-01:35:37.000 11/26/2008-01:35:37.000 continue etalon sweep 
Set etalon to 41.5C 2008/331-03:12:17.000 11/26/2008-03:12:17.000 continue etalon sweep 
Set etalon to 41C 2008/331-04:48:56.000 11/26/2008-04:48:56.000 continue etalon sweep 
Set etalon to 40.5C 2008/331-06:25:35.000 11/26/2008-06:25:35.000 continue etalon sweep 
Set etalon to 40C 2008/331-08:02:14.000 11/26/2008-08:02:14.000 continue etalon sweep 
Set etalon to 41.8C 2008/331-09:38:53.000 11/26/2008-09:38:53.000 complete etalon sweep 
Start 532nm boresight 
scan 
2008/331-10:04:04.000 11/26/2008-10:04:04.000 Initial calibration for Laser 2 
Scan complete 2008/331-10:31:08.000 11/26/2008-10:31:08.000 Back to PC science mode 
Adjust 532nm FOV 
center  X/Y to 2090/2020 
2008/331-10:31:10.000 11/26/2008-10:31:10.000 Adjust to estimated best center 
based on campaign L2c 
Set the background noise 
coefficient, A1, to 5.0 for 
all filters. 
2008/331-17:56:17 11/26/2008-17:56:17 To lower the calculated filter 
threshold to improve the return 
signal detection rate at the low 
1064nm transmit energy.  
Current setting was 7.0. 
Adjust LPA box 
coordinates to 32,22 
2008/331-17:56:46 11/26/2008-17:56:46 To center the laser spot in the 
LPA FOV. 
Set the background noise 
coefficient, A1, to 4.0 for 
all filters. 
2008/338-22:29:51 12/03/2008-22:29:51 To compensate for the low 
transmit energy 
Set the transmit pulse 
threshold to 60 
2008/338-22:30:10 12/03/2008-22:30:10 Lower the threshold from 80 to 
improve the peak and shape of 
the transmit pulse to 
compensate for the low 
transmit energy 




2008/340-17:47:14 12/05/2008-17:47:14 As the 1064nm transmit energy 
gets lower, LRS VT1 is not 
able to distinguish  the laser 
spot from stray light and is not 
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tracking efficiently; settings 
adjusted to improve tracking. 
Raise laser temperature 
to 22C - start 
2008/343-06:20:00.000 12/08/2008-06:20:00.000 per GARB recommendation to 
attempt to increase the laser 
output - adjust laser 
temperature at the rate of 0.1C 
per 50 minutes 
Raise laser temperature 
to 22C - complete 
2008/344-19:00:00.000 12/09/2008-19:00:00.000 Laser temperature adjustment 
completed 
Adjust Etalon to 44.6C 2008/346-22:10:56 12/11/2008-22:10:56 Raise etalon temperature in 
response to warmer laser 
temperature 




2008/351-22:59:50 12/16/2008-22:59:50 Settings adjusted to improve 
tracking and prepare for next 
campaign. 
Adjust Etalon to 41.8C 2008/351-23:01:40 12/16/2008-23:01:40 To optimize etalon 
performance, previous update 
degraded 532nm data. 
Set Transmit (Tx) 
threshold to 58 
2008/352-12:36:34.000 12/17/2008-12:36:34.000 Engineering test: Sweep 
through several transmit (Tx) 
threshold settings to determine 
the optimum setting for the next 
campaign. 
Set Tx threshold to 56 2008/352-12:36:37.000 12/17/2008-12:36:37.000 Continue Tx threshold sweep 
Set Tx threshold to 54 2008/352-12:36:40.000 12/17/2008-12:36:40.000 Continue Tx threshold sweep 
Set Tx threshold to 52 2008/352-12:36:43.000 12/17/2008-12:36:43.000 Continue Tx threshold sweep 
Set Tx threshold to 50 2008/352-12:36:46.000 12/17/2008-12:36:46.000 Continue Tx threshold sweep 
Set Tx threshold to 48 2008/352-12:36:49.000 12/17/2008-12:36:49.000 Continue Tx threshold sweep 
Set Tx threshold to 46 2008/352-12:36:52.000 12/17/2008-12:36:52.000 Continue Tx threshold sweep 
Set Tx threshold to 44 2008/352-12:36:55.000 12/17/2008-12:36:55.000 Continue Tx threshold sweep 
Set Tx threshold to 42 2008/352-12:36:58.000 12/17/2008-12:36:58.000 Continue Tx threshold sweep 
Set Tx threshold to 40 2008/352-12:37:01.000 12/17/2008-12:37:01.000 Continue Tx threshold sweep 
Set Tx threshold to 38 2008/352-12:37:04.000 12/17/2008-12:37:04.000 Continue Tx threshold sweep 
Set Tx threshold to 36 2008/352-12:37:07.000 12/17/2008-12:37:07.000 Continue Tx threshold sweep 
Set Tx threshold to 34 2008/352-12:37:10.000 12/17/2008-12:37:10.000 Continue Tx threshold sweep 
Set Tx threshold to 33 2008/352-12:37:13.000 12/17/2008-12:37:13.000 Continue Tx threshold sweep 
Set Tx threshold to 60 2008/352-12:37:16.000 12/17/2008-12:37:16.000 Complete Tx threshold sweep 
Set Tx threshold to 58 2008/352-15:49:52.000 12/17/2008-15:49:52.000 Repeat engineering test 
Set Tx threshold to 56 2008/352-15:49:55.000 12/17/2008-15:49:55.000 Continue Tx threshold sweep 
Set Tx threshold to 54 2008/352-15:49:58.000 12/17/2008-15:49:58.000 Continue Tx threshold sweep 
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Set Tx threshold to 52 2008/352-15:50:01.000 12/17/2008-15:50:01.000 Continue Tx threshold sweep 
Set Tx threshold to 50 2008/352-15:50:04.000 12/17/2008-15:50:04.000 Continue Tx threshold sweep 
Set Tx threshold to 48 2008/352-15:50:07.000 12/17/2008-15:50:07.000 Continue Tx threshold sweep 
Set Tx threshold to 46 2008/352-15:50:10.000 12/17/2008-15:50:10.000 Continue Tx threshold sweep 
Set Tx threshold to 44 2008/352-15:50:13.000 12/17/2008-15:50:13.000 Continue Tx threshold sweep 
Set Tx threshold to 42 2008/352-15:50:16.000 12/17/2008-15:50:16.000 Continue Tx threshold sweep 
Set Tx threshold to 40 2008/352-15:50:19.000 12/17/2008-15:50:19.000 Continue Tx threshold sweep 
Set Tx threshold to 38 2008/352-15:50:22.000 12/17/2008-15:50:22.000 Continue Tx threshold sweep 
Set Tx threshold to 36 2008/352-15:50:25.000 12/17/2008-15:50:25.000 Continue Tx threshold sweep 
Set Tx threshold to 34 2008/352-15:50:28.000 12/17/2008-15:50:28.000 Continue Tx threshold sweep 
Set Tx threshold to 33 2008/352-15:50:31.000 12/17/2008-15:50:31.000 Continue Tx threshold sweep 
Set Tx threshold to 60 2008/352-15:50:34.000 12/17/2008-15:50:34.000 Complete Tx threshold sweep 
Disable Laser 2 firing 2008/352-16:42:54 12/17/2008-16:42:54 Complete campaign L2d 
 
CAMPAIGN L2e COMMAND TABLE 








Enable Laser 2 firing 2009/068-14:06:47 03/09/2009-14:06:47 Start of campaign L2e 
Set etalon to 43C 2009/068-16:54:58.000 03/09/2009-16:54:58.000 Etalon sweep to determine 
optimum etalon temperature 
Set etalon to 42.5C 2009/068-18:31:37.000 03/09/2009-18:31:37.000 continue etalon sweep 
Set etalon to 42C 2009/068-20:08:16.000 03/09/2009-20:08:16.000 continue etalon sweep 
Set etalon to 41.5C 2009/068-21:44:55.000 03/09/2009-21:44:55.000 continue etalon sweep 
Set etalon to 41C 2009/068-23:21:34.000 03/09/2009-23:21:34.000 continue etalon sweep 
Set etalon to 40.5C 2009/069-00:58:14.000 03/10/2009-00:58:14.000 continue etalon sweep 
Set etalon to 40C 2009/069-02:34:53.000 03/10/2009-02:34:53.000 continue etalon sweep 
Set etalon to 41.8C 2009/069-04:11:32.000 03/10/2009-04:11:32.000 complete etalon sweep 
Commanded LRS VT2 
offline 
2009/070-20:52:12 03/11/2009-20:52:12 To avoid hangups caused by 
sunlight in the tracker while 
ICESat is in full sun (no 
eclipse) 
Clear transmit peak 
failure flag 
2009/070-20:52:36 03/11/2009-20:52:36 Flag is latched upon a transmit 
peak value not reaching the 
threshold; must be cleared by 
ground command 
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Set the transmit pulse 
threshold to 33 
2009/079-17:29:06 03/20/2009-17:29:06 Lower the threshold from 60 to 
improve the peak and shape of 
the transmit pulse to 
compensate for the low 
transmit energy 
Clear transmit peak 
failure flag 
2009/082-17:57:57 03/23/2009-17:57:57 Must be cleared by ground 
command 
Raise laser temperature 
to 24C - start 
2009/094-18:00:00.000 04/04/2009-18:00:00.000 per GARB recommendation to 
attempt to increase the laser 
output - adjust laser 
temperature at the rate of 0.1C 
per 60 minutes 
Raise laser temperature 
to 24C - complete 
2009/095-11:00:00.000 04/05/2009-11:00:00.000 Laser temperature adjustment 
completed 
Return gain fixed to 250 2009/097-08:33:45.00 04/07/2009-08:33:45.00 Range Calibration Data 
Collection during Uyuni 
overpass 
Auto return gain enabled 2009/097-08:41:01.00 04/07/2009-08:41:01.00 Test complete 
Return gain fixed to 250 2009/101-11:00:57.000 04/11/2009-11:00:57.000 Engineering Test 1: Disable the 
AGC algorithm to determine 
affect amount on good science 
returns. 
Set Transmit (Tx) 
threshold to 32 
2009/101-12:08:00.000 04/11/2009-12:08:00.000 Engineering test 2: sweep 
through several lower transmit 
threshold settings to determine 
optimum setting 
Set Tx threshold to 30 2009/101-12:08:05.000 04/11/2009-12:08:05.000 Continue Tx threshold sweep 
Set Tx threshold to 29 2009/101-12:08:10.000 04/11/2009-12:08:10.000 Continue Tx threshold sweep 
Set Tx threshold to 28 2009/101-12:08:15.000 04/11/2009-12:08:15.000 Continue Tx threshold sweep 
Set Tx threshold to 33 2009/101-12:08:20.000 04/11/2009-12:08:20.000 Complete Tx threshold sweep 
Auto return gain enabled 2009/101-12:37:36.000 04/11/2009-12:37:36.000 Engineering test 1 complete. 
Set Tx threshold to 32 2009/101-13:46:00.000 04/11/2009-13:46:00.000 Repeat engineering test 2 
Set Tx threshold to 30 2009/101-13:46:05.000 04/11/2009-13:46:05.000 Continue Tx threshold sweep 
Set Tx threshold to 29 2009/101-13:46:10.000 04/11/2009-13:46:10.000 Continue Tx threshold sweep 
Set Tx threshold to 28 2009/101-13:46:15.000 04/11/2009-13:46:15.000 Continue Tx threshold sweep 
Set Tx threshold to 33 2009/101-13:46:20.000 04/11/2009-13:46:20.000 Complete Tx threshold sweep 
Disable Laser 2 firing 2009/101-14:30:23 04/11/2009-14:30:23 Complete campaign L2e 
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CAMPAIGN L2f COMMAND TABLE 









Enable Laser 2 firing 2009/273-21:57:00 09/30/2009-21:57:00 Start of campaign L2f 
Power on SPCMs 2009/275-17:22:57 10/02/2009-17:22:57 Due to s/c power SPCM power-
on delayed until after laser 
startfire 
Adjust 532nm FOV 
center  X/Y to 2090/2020 
2009/275-17:23:30 10/02/2009-17:23:30 Series of dwells at different 
locations in the 532nm FOV to 
characterize the 532nm energy 
signal strength and shape.  Each 
dwell is for two orbits. 
Adjust 532nm FOV 
center  X/Y to 2170/2100 
2009/275-18:35:00 10/02/2009-18:35:00 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV 
center  X/Y to 2090/2100 
2009/276-01:01:34 10/03/2009-01:01:34 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV 
center  X/Y to 2010/2100 
2009/276-07:28:11 10/03/2009-07:28:11 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV 
center  X/Y to 2170/2020 
2009/276-13:54:47 10/03/2009-13:54:47 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV 
center  X/Y to 2100/2020 
2009/276-20:21:23 10/03/2009-20:21:23 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV 
center  X/Y to 2170/1940 
2009/277-02:47:59 10/04/2009-02:47:59 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV 
center  X/Y to 2090/1940 
2009/277-09:14:36 10/04/2009-09:14:36 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV 
center  X/Y to 2010/1940 
2009/277-15:41:12 10/04/2009-15:41:12 532nm FOV dwell at next X/Y 
position 
Adjust 532nm FOV 
center  X/Y to 2090/2020 
2009/277-22:07:49 10/04/2009-22:07:49 532nm FOV dwells complete; 
return to estimated best center. 
Laser 2 stopped firing 2009/284-13:30:00 10/11/2009-13:30:00 Laser 2 abruptly stopped firing 
ending campaign L2f.; time is 
approximate. 
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Appendix J: ICESat Post Laser Campaign Test Report 
J-1 Single Photon Counting Module Responsivity, Dark Count Rate, and 
Radiation Damage Effect (Test 1) and Annealing Effect Tests (Test 10) 
Initiators: Xiaoli Sun, Peggy Jester, Steve Palm 
Objectives: 
• To complete monitoring the radiation damage and degradation of the Si avalanche 
photodiode (APD) single photon counting modules (SPCM) 8 years in space; 
• To experiment annealing the space radiation damage of SPCMs in orbit 
Tests: 
• Collect SPCM output count rate and trend the results since ICESat launch;  
• Heat the SPCMs to >20 degrees Celsius for several days and compare the SPCM dark 
count rates before and after the temperature change. 
Test Timeline: 
• The SPCM temperatures rose from the nominal 5-13°C to 18°C since Laser 2 initial 
failure while we attempted to resurrect the laser. The SPCM temperatures were 
specifically raised to the highest point the thermal control allowed, 23°C degrees, from 
4/20/2010 to 6/7/2010 and output count rate were monitored over the entire period. 
Test results: 
The SPCMs responsivity stayed nearly unchanged as seen from the peak count rates over the 
sunlit side of the Earth over a full range of sun angles. The SPCM dark count rates continued to 
degrade, at about 60 counts/s per day from 2003 to 2007 when GLAS was operated three times a 
year to about 200 counts/s per day per device since 2007 when GLAS was operated two times a 
year. There appeared to be a correlation of the damage rate to the device duty cycle or average 
device temperature. Warming up the devices to 23°C for more than a month near the end of the 
mission did not reduce the dark count rate or the decay rate. These were in contract to what we 
saw during ground testing that raising the temperature to >15°C caused a significant annealing 
immediately after irradiation at an accelerated rate. It appeared there was no annealing to 
radiation damage accumulated at a normal rate in space.  
These are the first ever solid state single photon counting detectors in space for this long period. 
They remained fully functional 8 years in space, with a significant rise in dark count rate due to 
space radiation but still useful for atmosphere backscattering measurements. The rate of the 
radiation damage is about what we expected based on prelaunch studies. 
   
 




SPCM output count rates in response to the earth background light since launch. The peak count rate 
corresponds to the sunlit earth at local noon time and gives a measure of the SPCM responsivity after 
correcting for the sun angle effects. It shows no apparent SPCM responsivity degradation 8 years in 
space. 
 
The minimum of SPCM output count rate vs. time since launch. It represents the trend of the SPCM 
dark count rates due to space radiation damages. The dark count rate increased from 1000/s to 300,000/s 
over 8 years in space. The rate of increase was approximately 60/s per day per device when the 
instrument was powered on three times a year and 200/s of the devices after the instrument was powered 
on twice a year. The rate of increased was slightly lower than the original estimate (<500,000/s over 5 
years). 
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J-2 ICESat to MESSENGER/MLA Laser Ranging Tests (Test 2) 
Initiators: Xiaoli Sun, Gregory Neumann, Peggy Jester, David Hancock, Charles Baker, NASA 
GSFC 
ICESat Mission Operation team, Ball Aerospace and Technology Corp. 
MESSENGER Mission Operation team, The Johns Hopkins University Applied Physics 
Laboratory 
Bob Schutz, Sungkoo Bae, Center for Space Research, University of Texas 
Objectives: 
• Calibrate Mercury Laser Altimeter (MLA) boresight at the last chance before 
MESSENGER enter the Mercury orbit in March 2011 
• Calibrate MLA laser pulse shape and energy 
• Verify/calibrate MESSENGER time base 
• Demonstrate laser link between two spacecrafts over about 1 AU distance 
Test Execution: 
• Point and track ICESat/GLAS receiver boresight at MESSENGER spacecraft to 
keep MESSENGER within the 95 arcsec GLAS FOV for approximately 30 
minutes; 
• Point MESSENGER/MLA laser beam at earth and scan in a raster pattern to 
cover the region of pointing uncertainty (80 urad laser beam divergence, 
footprint size about same as the size of earth); 
• Fire the MLA laser at ICESat while scanning, for about 30 minutes and repeat the 
test three times over a few day period. 
• Set GLAS receiver in normal science mode but widen the range gate to its 
maximum (10 km) and raising the detection threshold to reduce the false alarm 
rate (e.g. 10x noise stdev). 
• Set the MLA receiver in the passive radiometry mode to detect earth shine to 
verify the spacecraft pointing. 
The MESSENGER spacecraft had performed similar pointing maneuvers a number of time in the 
past and successfully acquired laser signals from the earth satellite laser ranging station at GSFC 
and earth, Venus, and Mercury shine over about 1 AU distance. There were only a narrow 
window of opportunity for MESSENGER to perform these tests with the angle between sun-
spacecraft-earth about 90 degrees and before a prescheduled trajectory correction maneuver on 
2/22/2010. 
However it was the first time for ICESat to face its nadir panel toward the sun and point and 
dwell at a moving spacecraft in deep space. The spacecraft had to keep all the subsystem 
temperature within their save operation range. In particular, the spacecraft had to temporarily set 
the sun avoidance angle from 40 degrees to 14 degrees and keep the radiator panels parallel to 
the sun light (surface normal vector perpendicular to the sun light) during the maneuvers. The 
spacecraft had to design its maneuver to avoid the sunlight getting into the receiver to damage 
the detectors. ICESat had to complete its final laser power on attempts on 2/12/2010 before the 
MESSENGER pointing tests. 
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2/16/2010: ICESat reconfiguration 
2/17/2010: ICESat practice run of MESSENGER pointing 
Three attempts of ICESat-MESSENGER laser ranging tests with MLA laser firing at: 
2/19/2010 13:30 (UTC); 2/19/2010 23:15; and 2/20/2010 12:15. 
It took 7.5 to 7.7 minutes for the MESSENGER laser pulses to arrive at earth  
Test results: 
1. ICESat Spacecraft Maneuver Results 
The ICESat spacecraft maneuvers were executed successfully with the GLAS optical axis pointed 
toward MESSENGER. Although ICESat was not designed and never tested to face the nadir panel 
toward the sun, all the telemetry data were within the limit except for the OMNI antenna on the nadir 
panel that the temperature rose to above the yellow limit near the end of the maneuver. The field of 
views of the star trackers were blocked by earth during most of the scan, which could affect the 
accuracy of the precision altitude determination. It was hoped that the pointing accuracy was about 
10 arcsec and well within the GLAS field of view (45 arcsec). 
2. MESSENGER/MLA Results 
MESSENGER spacecraft executed the maneuver flawlessly. The MLA laser beam scanned a 200 by 
200 urad region. The pointing bias appeared to be about 50 urad in DEC direction, which could be 
improved if a pointing calibration test had been performed prior to this test. However, the scan was 
centered on earth based on the time when the laser pulses were emitted instead of when the laser 
pulses arrived at the earth. Because of the 7-8 minute light time and the motion of the earth, the 
center of the scan was 200 urad from the center of the earth, as shown in the figure below. Although 
the center of the scan was offset, there should still be chances that the laser pulses hit ICESat during 
these tests. 
  
   
 




MLA responses to earth shine during the Feb. 2010 scan (scene brightness vs. RA and DEC). The 
MLA laser beam size was about the same as the size of the earth. The center of the raster scan was 
offset because the motion of the earth over the light time (7-8 minutes) was not accounted for when 
designing the scan patterns. The chances for the laser beam to hit ICESat were reduced by about 50% 
due to this oversight. 
 
The MLA instrument performed nominally with the laser pulse energy of about 20 mJ and 
nominal receiver dark noise level and responsivity to earthshine. The figure below shows a 
plot of the laser pulse energy during one of the scan. 
MLA laser pulse energy vs. time in MET during the Feb. 19 scan. 
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3. ICESat Pointing Maneuver Results 
The actual ICESat pointing angles were analyzed by UT-CSR and the results is given in 
the table below. Based on this analysis, the pointing offset between MESSENGER 
spacecraft position and the actual ICESat boresight were about 5 mrad during the three 
scans and well outside the GLAS FOV (0.460 urad). There was no possibility that GLAS 
could detect MLA laser pulses during these tests. 
 
 










                   
Results of the ICESat pointing analysis by UT-CSR of the three maneuvers. 
 
4. GLAS Receiver Response during the Maneuvers 
There was an anomaly in the GLAS instrument that the receiver stopped responding to light 
when electrical power was applied to Laser 1 in the first attempt to resurrect it on 1/27/2010 
18:52:51. The receiver anomaly was not noticed prior to this test and there were no useful data 
from the GLAS receiver for these tests. It was suspected that the Laser 1 had a short circuit when 
the laser first developed the problem and ceased to fire and re-applying electrical power to it 
caused a glitch in the electrical ground to the entire instrument. It appeared the RF switch that 
select and connect the detectors and digitizers failed to close, or the gain of the detector stuck at 
zero. The receiver remained silent since until we switched to different combinations of detectors, 
digitizers, and oscillators on 3/26/2010. 
A new set of tests were planned for April 2010 that corrected all the mistakes and oversights 
occurred in the earlier tests. However, the tests had to be canceled by the MESSENGER team 
due to higher priority activities with the MESSENGER spacecraft. 
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J-3 Spare 1064 nm Detector (Test 7) and Digitizer/Oscillator (Test 5) Function           
Tests 
Initiators: Xiaoli Sun, Peggy Jester 
Objectives: 
• To verify the function and performance of the spare 1064 nm detector, digitizer, 
and clock oscillator; 
Tests: 





and then switch to GPS Receiver #2 and repeat the test with Det1/Dig1/Osc1. 
• Conduct a self diagnosis test in each case using the on board optical test source 
(OTS) to verify the detector responsivity to the sunlit earth, the pulse amplitude 
and ranging precision to a set preprogrammed OTS pulses. 
Test Timeline: 
2010/076-20:18:58   2010/03/17   execute OTS tests for osc2/dig2/det1 
2010/083-15:02:04   2010/03/24   switch to det2 
2010/083-19:50:19   2010/03/24   execute OTS tests for osc2/dig2/det2 
2010/085-17:06:34   2010/03/26   switch to osc1/dig1 
2010/088-22:20:07   2010/03/29   execute OTS tests for osc1/dig1/det2 
2010/089-22:32:27   2010/03/30   switch to det1 
2010/090-21:00:43   2010/03/31   execute OTS tests for osc1/dig1/det1 
2010/120-14:33:02   2010/04/30   switch to GPS Receiver 2 
2010/125-15:34:10   2010/05/05   execute OTS tests for osc1/dig1/det1/GPS2 
  
   
 




There was an anomaly in the GLAS receiver that the detectors stopped responding to the sunlit 
earth with a rms noise level at half of the nominal dark noise level (1.1 LSB of the digitizer 
output) when Laser 1 was first repowered on 1/27/2010.  The detectors started to respond to 
sunlit earth on 3/26/2010 when we switched from Osc2/Det2/Dig2 to Osc1/Det2/Dig1, but the 
gain of the variable gain amplifier stuck at a constant value and not responding to ground 
command. It was believed that Laser 1 had a short circuit that re-applying electrical power 
caused a glitch in the electrical ground of the entire instrument. The symptoms pointed to the 
digital to analog converter that controlled the detector gain setting and the MOSFET switches 
that connected the detectors and oscillators to the Digitizers. As a result, there was no useful data 
for the cases of Det1/Dig2/Osc2 and Det2/Dig2/Osc2. The amplifier gain stuck at 128 till the end 
when we finally turned off the instrument.  Detectors 1&2, Digitizer 1, and Oscillators 1 were 
shown all functional with nominal performances.  Oscillator 2 performed well according to other 
data. It was difficult to evaluate whether Digitizer 2 was functional because of the anomaly. 
 
   
 




GLAS 1064 nm detector output noise in response to the night and day side of the earth. The noise level stayed at ~1 
on the night side of the earth and rose to ~2 at noon. The receiver malfunctioned with a noise level of <0.5 for the 
cases of Det1/Dig2/Osc2 and Det2/Dig2/Osc2. The detector output prior to Laser 2f science measurement campaign 
with OSC1/Det1/Dig1 is also included as a base line. 
   
 




GLAS 1064 nm receiver output pulse amplitude and time-of-flight measurement error under various 
OTS test signal levels and combinations of detectors, digitizers, oscillators and GPS receivers. It shows 
the amplitude fluctuation was  <5% and the range measurement error was 2-3 cm at mid signal levels. 
The results from Det1/Dig2/Osc2 and Det2/Dig2/Osc2 are not shown because the receiver 
malfunctioned when attempting to power on Laser 1 on 1/27/2010, until a reset occurred while 
switching to Dig1/Osc1 on 3/26/2010. 
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J-5 Laser Loop Heat Pipe (LLHP) and Component Loop Heat Pipe (CLHP) 
Engineering Tests (Tests 8 and 9) 
Initiators: Dan Butler, Charles Baker, Eric Grob, Jentung Ku, Laura Ottenstein 
Purpose:   
Approximately 7 months after launch, the CLHP experienced an anomaly shortly after a 
Spacecraft yaw maneuver, when it was no longer pumping correctly and could not properly 
control the temperatures of the GLAS instrument components.  This was exhibited as a multi-
orbit warmup of the GLAS electronics until the instrument safed itself.  As a result, an 
investigation was initiated, and a Tiger Team was formed.  The CLHP operating temperature was 
effectively lowered by the instrument safing (instrument was turned off.)  Restarts of the LHP 
were unsuccessful.  But when the LHP was allowed to have its compensation chamber cycle cool 
to the point where the survival heater turned on, a “flushing action” occurred, which forces 
colder liquid from the compensation chamber in the evaporator core pump to displace any vapor 
or Non-Condensable Gas (NCG) bubbles that may have caused the pump to stop operating 
properly.  The CLHP was then successfully restarted and procedures were established to resume 
operations with the CLHP.  In investigating the anomaly, it was noticed that prior to the runaway 
condition, the evaporator temperature had small anomalous temperature spikes in prior orbits.  
Subsequently, when pre-cursors spikes occurred during later operations, typically at the end of 
the eclipse period of the orbit, the set point temperature was dropped 5 degrees to re-condition or 
flush the LHP with positive results (pre-cursor spikes are no longer indicated.). The temperature 
blips were again seen on several occasions, and the set point temperature was reduced each time, 
to create the flushing action, mitigating the temperature blips and keeping the CLHP in 
operation. With these procedures in place, the CLHP was successfully operated for the remainder 
of the mission. It should be noted that the LLHP worked fine throughout the mission without any 
problems, and we have not seen this type of problem on several other missions that have used 
Loop Heat Pipes (LHP’s) 
After the anomaly the GLAS Tiger Team reviewed the data, developed a fault tree, and 
consulted with various experts.  However, no definitive cause(s) of the anomaly was determined.  
The loss of temperature control and run away condition could only have been caused by vapor 
penetration between the vapor (or evaporating side) of the primary wick into the liquid core side 
of the primary wick.  This may have been a result of a slow fluid leak or the presence of Non-
Condensable Gas (NCG) or vapor bubble at the end of the evaporator core (where the bayonet 
liquid line exits) all of which allow the primary wick to have a localized depriming.  This 
depriming is typically prevented by adequate secondary wick design which does not allow the 
primary wick to go dry by pumping fluid from the compensation chamber into the area near the 
end of the bayonet (the permeability of the primary wick limits its ability to pump significant 
distances.)  Propylene is particularly sensitive to this since it has a lower (~1/3) static wicking 
height versus ammonia LHPs.  Other propylene LHPs have not exhibited this anomaly.  
Subsequently, the major US LHP manufacturers have improved the secondary wick design. 
Fortunately, the loop continued to operate successfully throughout the mission, thus negating the 
slow leak hypothesis, leaving NCG or a vapor bubble as the likely secondary wick stressor.    
The CLHP loop reservoir had been extensively reworked under very tight schedule pressure 
during instrument Integration and Test, and it’s possible that not all of the time consuming 
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cleaning procedures and bake-outs were performed to the “letter of the law” that would reduce 
the amount of NCG in the loop.  Nonetheless, both the CLHP and LLHP operated properly 
during ground testing (after the rework), although the CLHP did have one minor anomaly during 
thermal vacuum testing when the evaporator would not restart until its temperature was lowered.  
Curiously, the LHP only had anomaly pre-cursors in the vicinity of the Yaw maneuver where the 
sink environment for the CLHP Radiator was the largest (suggesting the small ‘g’ loads of the 
propulsive maneuver may aggravate the situation.) 
When the GLAS Laser campaign was completed, an opportunity to conduct engineering tests of 
both LHP’s was made available.   Both loops were tested to “stress” their operation and see if 
anything had changed between launch in 2003 and 2010, seven years later.  The LLHP was 
tested first, since a problem with the CLHP might require shutdown of the instrument.  During 
the testing that was just completed, only when the yaw flip occurred was there any sign of the 
anomaly pre-cursors. 
Test Approach (LLHP): 
Setup:  Laser warm-up heaters on, LLHP starter heater on, Laser power on. 
Test 1: Warm the LLHP Radiator; LLHP setpoint=6.1C 
Roll the LLHP radiator to point at Earth for 30 minutes.   
Test 2:  Rapid LLHP Setpoint Increase - Raise the LLHP setpoint at the rate of 1 count per 3.5 
minutes spread over 3 days. 
Day 1: start at 54 counts (6.2C) and end at 124 counts (14C) 
Day 2: start at 125 counts (14.1C) and end at 189 counts (21.5C) 
Day 3: start at 190 counts (21.6C) and end at 250 counts (29C) 
Test 3:  Large LLHP Setpoint Increase - Raise the LLHP setpoint in large steps (5C). 
Lower setpoint to 177 counts (20C).  Then raise the setpoint to 218 counts (25C) in one step. 
Results and Lessons Learned (LLHP): 
All tests were conducted successfully and the LLHP continued to operate nominally, 
demonstrating over 7 years of successful on-orbit operations. 
Test Approach (CLHP): 
Setup: CLHP start heater on 
Test 1: Warm the CLHP Radiator; CLHP Setpoint = 15C 
Roll the CLHP radiator to point at Earth for 30 minutes.   
Test 2: Warm the CLHP Radiator; CLHP Setpoint = 0C 
Lower the CLHP setpoint to 0C in one step. 
Roll the CLHP radiator to point at Earth for 30 minutes.   
Test 3:  Rapid CLHP Setpoint Increase - Raise the CLHP setpoint at the rate of 1 count per 5 
minutes spread over 3 days. 
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Day 1: start at 73 counts (0.1C) and end at 165 counts (10C) 
Day 2: start at 166 counts (10.1C) and end at 210 counts (15C) 
Day 3: start at 211 counts (15.1C) and end at 252 counts (20C) 
Results and Lessons Learned (CLHP): 
During these initial Engineering tests of the CLHP, no anomalies or severe temperature blips 
were noted, which was puzzling since problems had been seen in the past.  However, it was 
observed that the original anomaly occurred shortly after a Spacecraft yaw maneuver, which was 
perhaps the cause of a problem (movement of an NCG bubble or the generation of a vapor 
bubble in the evaporator core).  When a Spacecraft yaw maneuver was again planned after 
completion of the initial series of CLHP tests, Test 3 was then repeated shortly after the 
maneuver.  When the loop set point temperature was increased to 20 C, severe evaporator 
temperature blips (greater than 5 C) were observed in the loop.  The set point temperature was 
then lowered to 15 C and the loop recovered normal operation.  This test showed that the CLHP 
was performing as before, with NCG or vapor bubble stressing the secondary wick as a possible 
cause of the anomaly.  The yaw maneuver produced small G forces, which can cause 
repositioning of vapor or NCG bubbles within the LHP reservoir and evaporator core, especially 
in micro-gravity.  The set point temperature increase “stresses” the secondary wick of the loop, 
and if there is a sufficient amount of NCG or vapor in the evaporator core, then the secondary 
wick may not be able to provide adequate liquid flow to the prime wick to carry the heat away 
from the evaporator resulting in a localized vapor penetration.  This test provided us with an 
opportunity to complete tests in microgravity that showed possible LHP sensitivity to NCG.  
This effect may be more pronounced in microgravity, since one-g operation can mask or 
compensate for NCG sensitivity due to a different distribution of liquid and vapor within the 
reservoir and evaporator core due to gravitational effects.  This reinforces the need to be 
particularly diligent in the manufacture of LHP’s to maximize internal cleanliness and minimize 
the amount of NCG that can be present in the loop and design a robust secondary wick.  
Fortunately, numerous other LHP’s have been operating successfully on many other missions for 
a number of years (SWIFT, AURA, GOES, Comsats), so this is not a cause for undue concern.  
The secondary wicks have also been improved at both the two major LHP vendors also 
mitigating the sensitivity. 
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J-6 GLAS Clock Oscillator/GPS Receiver Timing Performance Test (Test 12) 
Initiators: Xiaoli Sun, Peggy Jester 
Objectives: 
• To verify the performance of the GLAS spare clock oscillator function and performance; 
• To verify the timing performance of the spare GPS receiver 
Tests: 
• Switch to the spare clock oscillator, monitor its frequency against the GPS 1 pps ticks, 
and determine the frequency change from before launch;  
• Switch to the spare GPS receiver and measure its 1 pps tick times against the spacecraft 
clock oscillator to determine its time bias and stability assuming the spacecraft clock 
stayed stable during the transition period. 
Test Timeline: 
• The spare clock oscillator was switched on and the prime oscillator was switched off on 
3/3/2010 18:06:17. They were switched back on 3/26/2010 17:06:34 after a series of self 
diagnosis and calibration tests. The spare GPS receiver was powered on 04/30/2010 
14:33:02. 
Test results: 
The spare clock oscillator frequency was stable and changed by -40 parts per billion (ppb) 
compared to its frequency since Feb. 2001 (normalized frequency offset changed from 1.4e-7 to 
1.0e-7). The prime clock oscillator frequency came back within 10 ppb to the previous value 
after switching. Its frequency changed by a total of +50 ppb since Feb. 2001. 
The GPS Receiver #2 performed well in terms of time keeping. It had a 9 microseconds time 
offset compared to GPS Receiver #1. GPS Receiver #2 also appeared to have a smaller jitter (or 
steering) in its 1 pps tick, 1 us peak to peak and about half that of GPS receiver #1. They were  
both within pre-flight specification. 
   
 




GLAS clock frequency based on the on board GPS receiver 1 pps ticks. Switching the GPS receiver did not affect 
the frequency measurement, which indicated the GPS receivers performed identically during this period. As a 
comparison, the preflight frequency in Feb 2001 was 1.4e-7 for Oscillator #2 and -2.5e-7 for Oscillator #1. 
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Timing jitter of the 1 pps ticks of GPS Receiver #1 measured against the bus vehicle time code word 
(BVTCW) mission elapse time (MET).The BVTCW time and consequently the MET should be stable 
(constant frequency) to <<1 ppb over the time period the GPS receiver was switched over.  
 
Same as above with GPS Receiver #2, which had a different time offset and time walk (1 pps tick 
steering to stay within the band of UTC time). 
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J-7 ICESat/GLAS Boresight Calibration with Venus (Test  15) 
Initiators: Xiaoli Sun, Gregory Neumann, Peggy Jester, David Hancock, Charles Baker,  
NASA GSFC 
Bob Schutz, Sungkoo Bae, Center for Space Research, University of Texas 
ICESat Mission Operation team, Ball Aerospace and Technology Corp. 
Objectives: 
• Measure the angular offset between the spacecraft star tracker, the instrument star tracker, 
and GLAS receiver FOV 
• Demonstrate ICESat bus pointing capability 
Test Plan and Execution: 
• Venus is expected to generate ~0.01 nW cw light (25e6 photons/s or 1/3 that of peak 
count rate from sunlit earth) on 532 nm channel detectors (SPCMs) and expected to be 
easily detectable 
• Venus is expected to generate ~0.1 nW light onto the 1064 nm detector and will be 
difficult to be detected 
• Scan area has to be larger than the GLAS  pointing uncertainty discovered from the 
MESSENGER pointing test (0.4 mrad +/-2 mrad) 
• Both 532 nm and 1064 nm detector on 
• Test pattern design: (a) scan area to cover the ICESat pointing control uncertainties; (b) 
line spacing less than half the GLAS receiver FOV; (c) scan rate sufficient slow that 
Venus cross the receiver FOV in 3-4 seconds; (d) entire maneuver time less than 45 











ICESat to Venus scan pattern design 
 
  
   
 




• 6/7/2010: GLAS instrument configuration and receiver performance verifications 
• 6/15/2010 14:17:00:  Start of Venus Scan #1 












Planetary lineup during the tests 
 
Venus at 6/15/2010 
 
  
   
 




1. ICESat Spacecraft Maneuver Results 
The ICESat spacecraft maneuvers were executed as planned. Two Venus scans were executed with 
first one offset by -2.5 mrad in both IST-X and IST-Y direction and the second one offset by -2.5 
mrad in IST-Y direction only to account for the possible pointing biases discovered during the 
MESSENGER pointing tests. ICESat spacecraft again successfully executed the scan maneuvers. All 
the telemetry data were within the limit except for the OMNI antenna on the nadir panel that the 
temperature rose to above the yellow limit near the end of the maneuver. The fields of views of the 
star trackers were blocked by earth during a big fraction of the time of the scans, which could affect 
the accuracy of the precision altitude determination.  
2. GLAS Receiver Responses  
GLAS 532 nm channel successfully acquired Venus shine during both of the scans, with the 
photon count rate about on half of those from sunlit earth at local noon, which was very close to 
what we calculated. The signal was at least 20 times of the background noise count and the 
duration of the signal corresponded to the GLAS 532 nm channel FOV (170 urad). 
GLAS 1064 nm channel appeared to have detected Venus shine though the signals were weak 
and hardly discernable from the noise floor. However, the noise level did rise slightly around the 
time of 532 nm channel outputs, as shown in the plots below. The weak response from the 1064 
nm was expected based on the receiver model.  
We should be able to measure the boresight of both channels to a fraction of the receiver field of 
view if we could repeat the test with a smaller scanning area and denser line spacing. The signal 
from the 1064 nm channel should also be much more evident with a denser scan line spacing. 
 
GLAS 532 nm channel outputs during the first Venus scan on 6/15/2010. 
 
   
 




Same as above but zoomed in on the Venus shine response. 
 
GLAS 532 nm channel outputs during the second Venus scan on 6/15/2010. 
   
 




Same as above but zoomed in on the Venus shine response. 
 
GLAS 1064 nm channel outputs during the first Venus scan on 6/15/2010. 
   
 




GLAS 1064 nm channel outputs during the second Venus scan on 6/15/2010. 
 
3. ICESat Precision Altitude Determination (PAD) 
ICESat orientated with GLAS boresight direction (BD) directed toward Venus. Earth 
blocked all star tracker FOVs for most of the scans and hence no IST, BST1 or BST2 data 
during these time. There were 2300 second data gaps in each star tracker, mostly same gap 
period in each star tracker. SIRU was the only attitude data source during Venus pointing 
maneuvers and the accuracy of the precision attitude determinations were degraded 
(accuracy ~50 arcsec). The star tracker data were available before and after data gaps and 
they were used in the calculations. 
Assumptions: 
• Venus direction obtained from JPL Planetary Ephemeris DE-405 
• The angle between IST BD and Venus was exactly180°  
• The angle between GLAS BD and IST BD was exactly180° 
Factors that could influence the altitude determination accuracy 
• IST is known to exhibit variations of ~20 arcsec during an nominal orbit caused by 
thermal variations around the orbit 
• There were 2300 seconds data gaps in all star tracker data. SIRU data had to be used 
during these periods to give an effective start track data for the attitude determinations. 
• The star tracker data was available before and after data gaps and they were used in the 
solutions. 
• Venus was not a point source but subtended ~15 arcsec when viewed from earth 
 
   
 
















Angular offsets of ICESat/GLAS boresight solved from the times of GLAS 532 nm channel outputs 
and ICESat pointing angles from precision altitude determination solutions. 
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The precision altitude determination data were replotted in the GLAS instrument body 
frame, namely, IST-X and IST-Y axes, which were used routinely in determining the 
GLAS laser beam pointing angles for the GLAS altimetry data since the beginning of the 
mission and the results are shown below. 
ICESat/GLAS to Venus scanning angles in IST-X and IST-Y axes for both scans. The red dots are 
where GLAS 532 nm channel responded to Venus shine. The centers of the two scans were 
deliberately offset to account for the possible pointing biases discovered during the MESSENGER 
pointing tests. 
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4. Combining GLAS receiver output with the PAD data 
The GLAS receiver outputs from both 532 and 1064 nm channels were plotted vs. 
pointing angles determined from PAD solutions. They gave a more apparent view of the 
GLAS response to Venus shine and ICESat/GLAS pointing offsets.  
The GLAS boresight appeared to be offset from the IST by 0.05 deg (0.87 mrad) in RA 
direction and 0.12 deg (2.1 mrad) in DEC direction, which gave a total offset of 0.13 deg 
(2.3 mrad or 470 arcsec).  
 
 
GLAS 532 nm Channel Output, DOY 162, Scan #1 - Photon count rate vs. RA and DEC along the 
opposite direction of the Star Tracker. It showed a pointing offset of 0.05 deg in the RA direction and 
0.12 deg in the DEC direction. The entire scan pattern was shifted (i.e., not centered at (0,0)) to account 
for a known GLAS boresight offset. 
   
 




GLAS 532 nm Channel Output, DOY 162, Scan #2 - Photon count rate vs. RA and DEC along the opposite 
direction of the Star Tracker. It showed a pointing offset of 0.06 deg in the RA direction and 0.12 deg in the DEC 
direction. The entire scan pattern was shifted differently from Scan #1 to account for the uncertainty in GLAS 
boresight offset. 
 
Same as above but zoomed into the region of GLAS responses. The difference in the locations of Venus shine 
responses gives an indication of the PAD accuracy (0.025 deg, or 90 arcsec, sum of errors from two solutions). 
   
 




GLAS 1064 nm Channel 
Output, DOY 162, Scan #1 – 
Waveform Noise standard 
deviation vs. RA and DEC 
GLAS 1064 nm Channel 
Output, DOY 162, Scan #1 – 
Waveform Noise standard 
deviation vs. RA and DEC 
along the opposite direction of  
the Star Tracker. It showed a 
possible response to Venus 
shine at about the same position 
where 532 nm channel had a 
distinct response. 
GLAS 1064 nm Channel Output, DOY 162, Scan #2 – Waveform noise standard deviation vs. RA and 
DEC along the opposite direction of  the Star Tracker. It showed a possible response to Venus shine at 
about the same position where 532 nm channel had a distinct response. 
 
The IST boresight offset discovered during the Venus scan agreed with those from pre-launch 
measurements, batch-EKF correction, and ocean scans maneuvers. The plots below show the 
GLAS boresight used in Release 53x elevation products and Venus position in IST reference 
frame from the recent scans. It is shown that the Venus scans provided an independent 
verification of ICESat/GLAS PAD results used in the ground data processing. 
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Appendix K: GLAS Instrument Operations Change Requests 
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GLAS Instrument Operations Change Request Form 
 
ID # GLAS-CR-001 Status  CLOSED 
Approved by:  Email signatures are 
attached for: Eleanor, Peggy 
Assigned To:  Peter/Kris/Peggy 
Initiated by:  Steve Palm Resolution Date:  1/16/03 





 Parameter X GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other X Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:                           
532 nm boresite algorithm modification 
Description/Justification:  
Because it is planned to operate only 2 SPCMs at one time on-orbit, the 532nm boresite 
calibration procedure (as planned and operated during I&T) will take too long to 
complete. We intended to do a 5x5 (coarse) scan followed by a 15x15 (fine) scan. With 
just 2 SPCMs, the dwell time at each position would be 8-10 seconds. This means that the 
fine scan would take too long. So, as an alternative, we would like to do two 5x5 scans in 
succession, with the first one at a large x/y increment and the second with a finer 
increment. This sequence would approximate the coarse/fine scan sequence as originally 
conceived.  The coarse and fine scans need to be executed over the ocean and in the dark.  
Also the scans should be done relatively close together in time (no more than an orbit 
apart). 
Since there are several constraints on the scheduling of the scans (dark, over ocean, 
within an orbit or two of each other) it was determined that the best way to run the scans 
would be out of stored memory.  Therefore, patching the flight software so that scans 
could follow each other automatically rather than pausing between the 2 scans to analyze 
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data and uplink values was a more logical way to implement the desired change. 
Area Affected*: 
532 boresite code, procedure to run 532nm boresite scan 
Impact*: 
There is minimal impact to the flight software: 2 data values are changed and the 
software is tested. 
There is no impact to the instrument.  There is no impact to the flight procedures. 
Implementation*: 
Patch the fine scan number of positions to integrate.  The number of X and Y positions is 
located in the data area of the Photon Counter task software. This way a fine calibration 
could be run automatically after the coarse to achieve the desired results.  Steve Palm, in 
a 1/16/03 email, stated the new fine boresite calibration x & y number of positions should 
be 5 for both.   The software was updated by the GLAS Flight Software Maintenance 
Team (code 582) under their GLAS-CCR#009 which was closed on 02/11/2004. 
The GLAS Flight Software Maintenance Team has provided the load and procedures to 
patch the software.  The team has also provided the load and procedures to back out the 
update if there is a problem with the patch.  The fine boresite scan can also be executed in 
the proposed manner using commands from the ground if there is a problem with the 
software patch.  The planning and execution is more complicated if the ground 
commands are used. 
CCB Members: Abshire, Ketchum, Hancock (for Science and Science Ops), Jester 
 
Attach additional pages as necessary 
 
*Initiator completes as able; CCB will get additional input as needed 
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GLAS Instrument Operations Change Request Form 
 
ID # GLAS-CR-0002 Status  CLOSED 
Approved by: See attached email 
signatures for Ketchum, Hancock, Baker 
(concurs), Abshire, Jester. Need Zwally or 
Schutz and Sirota (concur) 
Assigned To:  Peggy Jester 
Initiated By: Peggy L Jester / Eleanor 
Ketchum 
Resolution Date: 04/02/03 





 Parameter  GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS X Other  Limits X Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:                           





Raise the SPCM temperature 3 degrees to 22.5 degrees, by raising the component loop 
heat pipe 3 degrees in order to decrease the outgassing time.  This will enable us to get 
the SPCMs powered on sooner. Since we are between lasers and not in a calibration 
mode changing the thermal environment will not effect current operations. This temp will 
be lowered to the current setting prior to laser turn on or SPCM turn-on, which ever 
comes first.  Temperatures should be set back to current value (CLHP setpoint at 17.58 
degrees) before the sun beta angle reaches 0.0.  
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By raising the SPCMs 3 degrees the outgassing time is reduced by 20-25% or about 2 








Raising the CLHP will change 
1) the SRS cameras temp an expected 3 degrees. This is not expected to be an issue 
since a laser change is expected and we are not in a calibration mode.  However, the 
yellow high limit should be changed to 32 degrees for the duration of this operation. 
2) the bench temp an expected 1.5 – 3 degs. This may or may not affect bench 
alignment. Thermal vacuum testing showed elastic behavior, so that the return to 
current setting is expected to correct any induced misalignment.     
3) The EBox temperature will also come close to its yellow high limit of 30 degrees. 
4) The oscillator frequency will change; this is not a big impact since we are not 




Change the LRS Temperature yellow high limit to 32 degrees and the EBOX temperature 
yellow high limit to 30.5 degrees. 
 
Raise the CLHP set point to 20.36 degrees at a rate of  2 counts per 5 minutes using the 
ICESat flight procedure.  This will be done out of the spacecraft stored memory (CSM). 
 
The LRS and EBox temperatures should be closely monitored during this operation.  
Trend plots/tables should be produced/updated and evaluated.  Using TCAD post-pass 
after the setpoint change plot the LRS and Ebox temperatures to dertermine trends. 
Continue to update plots after each day time pass during the week and once per day on 
the week-end/holiday. 
 
Note: As we get closer to the sun beta angle of 0.0 degrees (early June) the bench and 
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other temperature s will slightly warm up 0.5 to 1.0 degrees. 
 
Attach additional pages as necessary 
 
*Initiator completes as able; CCB will get input as needed 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-003 Status  CLOSED 
Approved by:  E-mail approvals attached 
for : Schutx, Sun, Ketchum, Hancock, 
Jester 
Assigned To:  Peggy Jester 
Initiated by:  David Hancock Resolution Date:  4/16/03 





 Parameter  GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 




Priority X Low 
(Desirable) 
 High  Critical (Emergency) 
 
Title:                           
Jam GLAS MET to spacecraft’s VTCW 
 
Description/Justification:  
Jam the GLAS MET to the time of the bus VTCW before a laser is powered on.  This 
will cause EDOS’s Production Data Sets (PDS) to contain nearly the same span of data 
across the different packet types.  Some packets are time-stamped by the spacecraft and 
some by GLAS.  Before launch we had thought the GLAS MET and the s/c VTCW 
would both be kept near the correct time of day, however VTCW is maintained as a 
continuous count from Jan 1, 2000 using bias and frequency slope parameters to correct it 
to the time of day.  It is better for the science data processing if the GLAS MET is 
maintained in the same manner. 
   
 




Time of GLAS packets.   
Science data processing 
Impact*: 
The user may notice a jump in time in either direction of the GLAS housekeeping 
packets.  Since laser is not on and we are not collecting science data will only see in the 
housekeeping packets.  Need to check impact of data in the database on the IST. 
Implementation*: 
Request the IMOC to jam the GLAS MET with the spacecraft VTCW. 
 
GLAS IOT to track the offset between the GLAS MET and spacecraft VTCW.  When the 
offset is greater than 2.0 seconds, the GLAS IOT shall request that the GLAS MET be 
jammed with VTCW. 
Board members: Bob Schutz, Eleanor Ketchum, Xiaoli Sun, David Hancock, Peggy 
Jester 
Attach additional pages as necessary 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-004 Status  CLOSED 
Approved by: Eleanor Ketchum, Xiaoli 
Sun (for JBA), Peggy Jester, David 
Hancock, Bob Schutz 
Assigned To:  GLAS FSW maint 
Initiated by:  Redgie Lancaster Resolution Date: 04/03/2003 





X Parameter X GLAS Flight Software  Ground Software 
 Procedure x Documentation  GPS 
 SRS  Other  Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:   
Etalon closed-loop control algorithm modifications                    
 
Description/Justification:   
Two parameter values in the current etalon control loop software must be manually 
updated whenever the laser reference temperature changes by more than a few degrees.  
Failure to update these parameters can result in the control loop going to its default state 
and partial losses of the science data.   
 
We propose to add a software patch in the flight software to automatically update these 
parameter values according to the laser reference temperature to make the control loop 
operation maintenance free and robust. 
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The following changes to the closed-loop control algorithm are requested: 
 
1.) The parameter “tset_off” should be updated with a value calculated from 
measurements of the laser reference temperature according to the relation:  
        
         tset_off = (ct_etalon_openloop_tbl.ola0) +  
                                               (ct_etalon_openloop_tbl.ola1)*(ct_etalon.tlaser_new) 
 
where:           ct_etalon_openloop_tbl.ola0 = 64.46 
                       ct_etalon_openloop_tbl.ola1 =0.462.  
Note: 
- The parameter ct_etalon.tlaser_new represents the most recent measure of 
reference temperature in ADC units for the currently operating laser.  
-  The parameter tset_off represents the best guess for the etalon temperature setting 
in the corresponding D to A converter units.   
- The coefficients ct_etalon_openloop_tbl.ola0 and ct_etalon_openloop_tbl.ola1 
provide linear scaling between these two temperatures.   
- The value of tset_off is updated every 2 minutes. 
  
 
2.) The parameter “tset_fail” which is the default temperature setting in D to A converter 
units should the control loop failed the tracking test (average etalon transmission falls 
below a predetermined value).  We propose to let tset_fail = tset_off, i.e., to let the 








Jim Spinherne had no concerns with this change in the etalalon tracking algorithm. 
 
Barring any hardware failures these code modifications will make closed-loop tracking 
   
 





In the event that the value in ct_etalon.tlaser_new is not useful (due to failure of the laser 
thermistors) the tracking algorithm will fail.    Depending upon the failure the etalon 
temperature will be set to either preset limits, tset_min or tset_max, which are currently 
set to 100 (38.72 deg C) and 195 (48.42 deg C), respectively.  
 
One can also disable this linkage between the laser reference temperature and the etalon 
control loop by parameter change within the existing code and the proposed patch. This is 
accomplished by letting: ct_etalon_openloop_tbl.ola0 = desired value (e.g., 148) and  
ct_etalon_openloop_tbl.ola1 = 0. 
 
Implementation*:  GLAS FSW implemented FSW, IPS version 4.3 under FSW CCR 
014, closed on 02/11/2004 
See attached pages 
 
CCB members: Eleanor Ketchum, Xiaoli Sun (for JBA), Peggy Jester, David Hancock, 
Bob Schutz 
 
Attach additional pages as necessary 
 
*Initiator completes as able; CCB will get additional input as needed 
 
   
 




Modified Etalon Closed-Loop Tracking Mode #2 (Flight S/W CCR-014) 
P. Kutt / CSC — 4/16/03, draft #2 
Summary 
The modified etalon closed-loop mode is a new tracking mode for the etalon temperature, which 
has been added to the existing control modes.  This mode is similar to the original tracking 
mode, but avoids using the E532 reference energy measurement since it is not digitized correctly.  
In addition, all three terms of the loop filter (not just the integral term) are limited to specified 
ranges. 
The first implementation of the modified closed-loop mode (CCR-003) was uplinked as a 
software patch after launch.  Two problems were subsequently noted: 
• If the tracking algorithm is unsuccessful, the etalon temperature setting reverts to a default 
table value.  However, the default temperature setting varies with the temperature of the 
laser, requiring updates to the table value. 
• If a warm restart were to occur while the software patch is loaded in RAM, the etalon 
tracking mode would be left in an invalid state, and no control of the etalon temperature 
would take place until etalon tracking is reset by a ground command. 
This document describes a new version of the modified closed-loop mode that fixes both of these 
problems.  The new version essentially combines the modified closed-loop mode and open-loop 
mode by calculating the temperature outputs for both modes simultaneously.  As long as tracking 
is successful, the closed-loop temperature output is used for setting the etalon temperature.  
However, if tracking fails, the open-loop temperature output is used instead of a fixed default 
value.  In addition, if a warm restart occurs while the patch is running, the etalon control mode 
will switch over to open-loop mode. 
Commands 
The modified closed-loop mode is enabled with the same command that is used to control the 
other etalon tracking modes.  As before, the command has the following options: 
 
/GCTETTRACK START  — start etalon tracking (in the original closed-loop mode) 
/GCTETTRACK STOP  — stop etalon tracking 
/GCTETTRACK OPENLOOP  — start etalon tracking in open-loop mode 
/GCTETTRACK MODIFIED — start etalon tracking in modified closed-loop mode 
 
The STOP option will stop tracking in any mode. 
The format of the /GCTETTRACK command is: 
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(CCSDS header) 6 header apid = 20 
(function code) 1 u_byte function = 30 
(checksum) 1 u_byte  
Etalon tracking mode 2 u_word 0  =  STOP = stop tracking in any mode 
1  =  START = start tracking in original closed-loop mode 
2  =  OPENLOOP = start tracking in open-loop mode 
3  =  MODIFIED = start tracking in modified closed-loop mode 
 
Telemetry 
The new control mode uses the same telemetry variables as the original closed-loop mode.  
These variables all appear in ancillary telemetry. 
 





Etalon Mode 1 u_byte Indicates the mode of Etalon processing: 
    0 = OFF 
    1 = ACQUIRE  (calibration) 
    2 = TRACKING 
Etalon State 1 u_byte Indicates the state of Etalon processing: 
    0 = IDLE (not processing) 
    1 = INIT (initializing) 
    2 = SET_TEMP (setting Etalon temperature) 
    3 = SETTLE (waiting for temperature to settle) 
    4 = AVERAGE (averaging transmission ratios) 
    5 = OPENLOOP (open-loop mode: averaging temperature data) 
    6 = MODIFIED (modified closed-loop mode: averaging pin data) 
ACQUIRE mode uses states 1, 2, 3, and 4. 
Original closed-loop TRACKING mode only uses state 4. 
Open-loop TRACKING mode only uses state 5. 
Modified closed-loop TRACKING mode only uses state 6. 
Etalon Temperature Setting 
(= set_temp) 
1 u_byte Indicates the latest Etalon temperature setting that was commanded by 
the CT software  (for all modes). 
Etalon Status Flags 1 u_byte bit 0:  Etalon Tracking Low Transmission Flag  (= low_tr_on) 
   
 
    
 
250 





    0 = GOOD       (on-axis transmission is above limit) 
    1 = LOW          (on-axis transmission is below limit) 
bit 1:  Etalon Tracking Active Flag  (= track_ok) 
    0 = PAUSED   (tracking is paused) 
    1 = ACTIVE     (tracking is active) 
bit 2:  Etalon Test Mode Flag 
    0 = NORMAL   (reading data from LMB sensors) 
    1 = TEST         (using test data values) 
bit 3:  Etalon Nonstandard Tracking Mode Flag 
    0 = ORIGINAL   (original tracking mode) 
    1 = MODIFIED   (open-loop or modified closed-loop mode) 
bit 4:  Etalon Open-Loop Cycle Update Flag  (= ol_updates) 
    0,1 = toggles each time an open-loop cycle starts 
Etalon Averaged On-Axis 
Transmission   (= tr_on) 
4 float Indicates the latest averaged on-axis transmission (for ACQUIRE mode 
and closed-loop TRACKING modes). 
Etalon Averaged Off-Axis 
Transmission   (= tr_off) 
4 float Indicates the latest averaged off-axis transmission (for ACQUIRE mode 
and closed-loop TRACKING modes). 
Etalon Temperature Error   
(= delta_temp) 
4 float Indicates the temperature error (for closed-loop TRACKING modes).  In 
the original closed-loop mode, the value is in degrees.  In the modified 
closed-loop mode, the value is in unknown units. 
Etalon Tracking Loop Filter Output 
(= y) 
4 float Indicates the output of the Etalon loop filter (for closed-loop TRACKING 
modes) 
Etalon Tracking Failure Average 
(= fail_avg) 
4 float Indicates the fraction of recent measurements in which the on-axis 
transmission is low (for closed-loop TRACKING modes). 
Etalon Start Temperature for Acquire 
Command 
1 u_byte Indicates the Start Temperature parameter in the most recent Etalon 
calibration command (for ACQUIRE mode). 
Etalon Stop Temperature for Acquire 
Command 
1 u_byte Indicates the Stop Temperature parameter in the most recent Etalon 
calibration command (for ACQUIRE mode). 
Etalon Temperature Step for Acquire 
Command 
1 u_byte Indicates the Temperature Step parameter in the most recent Etalon 
calibration command (for ACQUIRE mode). 
Etalon Averaging Time for Acquire 
Command 
1 u_byte Indicates the Averaging Time parameter in the most recent Etalon 
calibration command (for ACQUIRE mode). 
Etalon Temperature Settle Time for 
Acquire Command 
2 u_word Indicates the Settle Time parameter in the most recent Etalon 
calibration command (for ACQUIRE mode). 
Etalon Averaging Update Counter 
(= tr_updates) 
1 u_byte Counter that increments each time a new pair of averaged 
transmissions are calculated  (for ACQUIRE mode and closed-loop 
TRACKING modes). 
Spare 1 u_byte  
   
 





The modified closed-loop mode requires several new parameters that are not present in the 
original closed-loop mode. The new parameters are specified in Table #26 (the next section 
describes how these parameters are used). 
 
Closed-Loop Tracking Parameters (Table #26) 





fixed_pin_e 4 float Fixed value of E532 energy (in counts) to use in place of the measured 
E532 energy.  
• default value = 250.0 
min_tr_off 4 float Minimum value of tr_off which can be used to calculate the ratio 
tr_on/tr_off. 
• default value = 0.02 
a_thresh 4 float Parameter used for calculation of delta_temp. 
• default value = 0.30 
aob_max 4 float Parameter used for calculation of delta_temp. 
• default value = 2.57 
aob_min 4 float Parameter used for calculation of delta_temp. 
• default value = 1.00 
aob_setpt 4 float Parameter used for calculation of delta_temp. 
• default value = 2.30 
dt_off 4 float Constant offset added to delta_temp for the input of the loop filter. 
• default value = 0.0 
a1 4 float Gain for proportional term of loop filter. 
• default value = 1.0 
a2 4 float Gain for integral term of loop filter. 
• default value = 0.0033 
a3 4 float Gain for differential term of loop filter. 
• default value = 0.0 
b2 4 float Time constant used for integral term of loop filter. 
• default value = 1.0 
y2_min 4 float Minimum limit for integral term of loop filter. 
• default value = -1541.0 
y2_max 4 float Maximum limit for integral term of loop filter. 
• default value = 1541.0 
lx_min 4 float Minimum limit for linear term of loop filter. 
• default value = -0.15 
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lx_max 4 float Maximum limit for linear term of loop filter. 
• default value = 0.15 
dx_min 4 float Minimum limit for differential term of loop filter. 
• default value = -0.0013 
dx_max 4 float Maximum limit for differential term of loop filter. 
• default value = 0.0013 
 
The modified closed-loop control mode uses several parameters from the original etalon 
parameter table (Table #13), as indicated by the unshaded entries below.  The shaded entries 
belong to the original closed-loop mode and are not used by the modified mode. 
 
Etalon Tracking Parameters (Table #13) 





cycle_time 2 u_word The cycle time for collecting and averaging data for tracking, in shots. 
• default value = 400 = 10 sec 
min_pin_e 1 u_byte Minimum valid value for 532 energy readings. 
lookup_len 1 u_byte Number of entries in the lookup table.  The maximum length is 80. 
tr_off_ref 4 float The off-axis transmission at delta_temp=0. 
dt_off 4 float A constant offset added to delta_temp for the input of the loop filter. 
a1 4 float Gain for proportional term of loop filter. 
a2 4 float Gain for integral term of loop filter. 
a3 4 float Gain for differential term of loop filter. 
b2 4 float Time constant used for integral term of loop filter. 
y2_min 4 float Minimum limit for integral term of loop filter. 
y2_max 4 float Maximum limit for integral term of loop filter. 
tset_scale 4 float Scale of temperature setting, in deg/count. 
• default value = 0.1082 
tset_off 4 float Offset for temp setting, in counts.  This is only used as the initial value, 
before the open-loop output is available. 
• default value = 148.0 
tset_min 1 u_byte Minimum temperature setting, in counts. 
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• default value = 100 
tset_max 1 u_byte Maximum temperature setting, in counts. 
• default value = 195 
td_interval 2 u_word Length of interval used for calculating the failure average, in cycle_time 
intervals. 
• default value = 180 
track_thr 4 float Minimum threshold in on-axis transmission. 
• default value = 0.3 
td_fail_thr 4 float Maximum threshold in failure average for failure of tracking detection. 
• default value = 0.50 
tset_fail 1 u_byte Default temperature setting to use if tracking detection fails. 
(spare) 1 u_byte 
• (unused) 
 
The modified closed-loop control mode uses most of the open-loop parameters in Table #25.  
Note that these parameters depend on the laser in use and must be modified if the laser is 
changed. 
 
Open-Loop Tracking Parameters (Table #25) 





ol_sample_time 2 u_word Number of shots between temperature readings.  This should be a 
multiple of 40 since the temperatures are read out every 40 shots.  
• default value = 40 = 1 second 
ol_cycle_time 2 u_word Number of temperature readings to average during each cycle. 
• default value = 120 = 2 minutes 
tlaser_index 2 u_word Indicates which item in the CT telemetry current value table should be 
used for the ‘laser temperature’.  This value must be modified if the 
laser is changed.  The expected selections are: 
•   1 =  GLM1REFT  =  Laser #1 reference temperature (LMB ch 1) 
• 24 =  GLM2REFT  =  Laser #2 reference temperature (LMB ch 24) 
• 28 =  GLM3REFT  =  Laser #3 reference temperature (LMB ch 28) 
Other CT telemetry values are also allowed.  The index is calculated as 
(base + channel), where the base index for each board is:  LMB=0, 
TCM=43, HVPS=120, PDU=160, HK=200, and HK(submux)=240. 
 
• default value = 24 =  GLM2REFT 
tbench_index 2 u_word Indicates which item in the CT telemetry current 
value table should be used for the ‘bench 
temperature’.  The expected selection is: 
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• 228  =  GHK1FOLDT  =  Fold Temperature, PRT (HK ch 28) 
Other CT telemetry values are also allowed, as for tlaser_index. 
 
• default value = 228 = GHK1FOLDT?? 
ola0 4 float Constant term (in counts) in the expression for the etalon temperature 
setting. 
• default value = 64.46 
ola1 4 float Coefficient (in counts/count) of the ‘current laser temperature’ term in 
the expression for the etalon temperature setting.  Note that for this and 
the following coefficients, all temperatures are in raw counts. 
• default value = 0.462 
ola2 4 float Coefficient (in counts/count) of the ‘change in laser temperature’ term in 
the expression for the etalon temperature setting. 
• default value = 0.0 
ola3 4 float Coefficient (in counts/count) of the ‘current bench temperature’ term in 
the expression for the etalon temperature setting. 
• default value = 0.0 
ola4 4 float Coefficient (in counts/count) of the ‘change in bench temperature’ term 
in the expression for the etalon temperature setting. 
• default value = 0.0 
ol_min 1 u_byte Minimum value (in counts) for the etalon temperature setting. 
ol_max 1 u_byte Maximum value (in counts) for the etalon temperature setting. 
(spare) 2  (unused) 
 
Description of Algorithm 
Note:  The open-loop and closed-loop calculations are performed in parallel during each laser 
shot. 
I.  Initialization 
 
ol_init  =  0 (used for open-loop calculation) 
filter_init  =  0 (used for closed-loop calculation) 
ol_output  =  tset_off (initial value of open-loop output) 
 
 
II.  Open-loop Calculation  (in parallel with closed-loop) 
 
   
 
    
 
255 
repeat while tracking: 
 
Average the laser and bench temperatures over the open-loop cycle period. 
 
ol_avg_ctr  =  0 (number of samples) 
tlaser_sum  =  0 (sum of laser temperatures) 
tbench_sum  =  0 (sum of bench temperatures) 
 
repeat while  ol_avg_ctr < ol_cycle_time: 
 
wait for ol_sample_time laser shots 
 
if  CT telemetry is being processed then 
tlaser  =  telemetry item at tlaser_index in Current Value Table (in counts) 
tbench  =  telemetry item at tbench_index in Current Value Table (in counts) 
ol_avg_ctr  =  ol_avg_ctr + 1 
tlaser_sum  =  tlaser_sum + tlaser 





if  ol_avg_ctr > 0  then 
tlaser_new  =  tlaser_sum / ol_avg_ctr (new averaged laser temperature) 
tbench_new  =  tbench_sum / ol_avg_ctr (new averaged bench temperature) 
else (protect against division by 0) 
tlaser_new  =  0 (this should never happen) 
tbench_new  =  0 
end if 
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Calculate the open-loop temperature setting (ol_output).  If this is the first cycle, 
initialize the previous temperatures. 
 
if  ol_init = 0  then 
ol_init  =  1 
tlaser_prev  =  tlaser_new 
tbench_prev  =  tbench_new 
end if 
 
ol_output  =  ola0 
 + ola1*tlaser_new + ola2*(tlaser_new – tlaser_prev) 
 + ola3*tbench_new + ola4*(tbench_new – tbench_prev) 
 
tlaser_prev  =  tlaser_new 






III.  Closed-loop Calculation  (in parallel with open-loop) 
 
repeat while tracking: 
 
Average the pin-A and pin-B readings over the closed-loop cycle period. 
 
avg_ctr  =  0 (number of samples) 
tpa_sum = 0 (sum of pin-A readings) 
tpb_sum = 0 (sum of pin-B readings) 
 
repeat while  avg_ctr < cycle_time: 
   
 




wait for next laser shot 
 
pin_a = on-axis throughput sensor (integer in range 0 – 255) 
pin_b = off-axis throughput sensor (integer in range 0 – 255) 
 
tpa = pin_a / fixed_pin_e (normalized pin-A reading) 
tpb = pin_b / fixed_pin_e (normalized pin-B reading) 
 
avg_ctr = avg_ctr + 1 
tpa_sum = tpa_sum + tpa 




if  avg_ctr > 0 then 
tr_on  = tpa_sum / avg_ctr (averaged on-axis transmission) 
tr_off = tpb_sum / avg_ctr (averaged off-axis transmission) 
else 
tr_on  = 0 
tr_off = 0 
end if 
 
tr_updates  = tr_updates  +  1 (update counter in telemetry) 
 
Calculate the temperature error (delta_temp) using the new algorithm. 
 
if  tr_off ≥ min_tr_off then 
aob = tr_on / tr_off (pin-A / pin-B ratio) 
if  aob < aob_max and aob > aob_min and tr_on < a_thresh then 
delta_temp  = aob_max  –  aob_setpt 
   
 




delta_temp  = aob  –  aob_setpt 
end if 
else 
delta_temp  = 0 
end if 
 
Iterate the loop filter.  Apply limits to each term.  On the first cycle, initialize the integral and 
differential terms to zero. 
 
x  =  delta_temp + dt_off (input to loop filter) 
 
if  filter_init = 0  then 
filter_init  =  1 
x_prev  =  x 
y2_prev  =  0 
end if 
 
lx  =  x (linear term) 
if  lx > lx_max  then 
lx  =  lx_max 
else if  lx < lx_min  then 
lx  =  lx_min 
end if 
 
y2  =  b2 ⋅ y2_prev  +  x (integral term) 
if  y2 > y2_max  then 
y2  =  y2_max 
else if  y2 < y2_min  then 
y2  =  y2_min 
end if 
   
 




dx  =  x  –  x_prev (differential term) 
if  dx > dx_max  then 
dx  =  dx_max 
else if  dx < dx_min  then 
dx  =  dx_min 
end if 
 
y   =   a1 ⋅ lx  +  a2 ⋅ y2  +  a3 ⋅ dx (output of filter) 
 
x_prev  =  x 
y2_prev  =  y2 
 
Check if tracking is successful (tracking detection). 
 
if  tr_on ≥ track_thr  then 
low_tr_on = 0 (low-transmission flag) 
else 
low_tr_on = 1 
end if 
 
fail_sum   =  sum of low_tr_on over the last td_interval cycles   
 
fail_avg  =  fail_sum  /  td_interval (failure average) 
 
if  fail_avg  <  td_fail_thr  then 
track_ok  = 1 (tracking status flag) 
else 
track_ok  = 0 
end if 
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if  the state of  track_ok changed from 1 to 0  then 
send event message:  GCT140 Etalon tracking suspended, failure rate = %.3f. 
else if  the state of  track_ok changed from 0 to 1  then 
send event message:  GCT004 Etalon tracking resumed. 
end if 
 
Calculate the new temperature setting and set the etalon temperature.  Use the open-loop 
output temperature as the zero offset in the temperature setting.  If tracking has failed, use 
the open-loop output temperature as the temperature setting. 
 
if  track_ok = 1  then 
set_temp  =  round (   ( y  /  tset_scale )  +  ol_output   ) 
else 
set_temp  =  round ( ol_output ) 
end if 
 
if  set_temp ≤ tset_min  then 
set_temp = tset_min 
else if  set_temp ≥ tset_max  then 
set_temp = tset_max 
end if 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-005 Status  CLOSED 
Approved by:   Assigned To: GLAS FSW Maintenance / 
GLAS Ops 
Initiated by:  Peggy Jester Resolution Date:  05/19/2003 





 Parameter X GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other  X Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:                           
Implement a counter in the housekeeping telemetry to monitor laser drive pulse width at 
the 40 per second rate. 
 
Description/Justification:  
The laser drive pulse width is reported in housekeeping at the once per 4 second rate.  
This is not a fine enough sampling to catch the early indications of laser problems.  In 
order to prevent a potential laser failure  we should be able to monitor the laser drive 
pulse width more closely.  Since we do not have enough bandwidth to report the laser 
drive pulse width at the 40 per second rate then we can report the number of times the 
value is outside the normal range. We would like to have 
1) a cumulative counter for the number of times the laser drive pulse width is out of 
range (cleared from the ground),  
2) a counter indicating the number of times the laser drive pulse width is lower than 
the normal minimum (cleared every 4 seconds) and  
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3) a counter indicating the number of times the laser drive pulse width is above the 
maximum (cleared every 4 seconds).   
Area Affected*: 
GLAS Flight software CD task 
The CD housekeeping packet spares will be used. 
Operations – the IMOC telemetry data base will need to be modified to include the new 





GAS FSW implemented IPS verison 4.4, under FSW CCR 015, closed on 02/11/2004. 
Update code in the CD task. 
Request update of the telemetry database.  Need the limits on the laser drive pulse width. 
Board members:  
Attach additional pages as necessary 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-006 Status  CLOSED 
Approved by: Eleanor, Xiaoli, Bob, 
David, Peggy 
Assigned To: GFSW Maintenance 
Initiated by:   Jan McGarry Resolution Date: 06/21/2003 





 Parameter x GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other  Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:          Gain / Cloud interaction software patch                 
Description/Justification:  
 
The Instrument Algorithm Team propose to (1) use the raw peak as input to the gain 
(replacing the 8ns filter peak), and (2) to jump around (not call) the gain loop when 
certain conditions indicate the presence of clouds.  See attached documentation.  Detailed 
description in attached write up by Jan McGarry dated July 15, 2003, “GLAS 
GAIN/CLOUD Interaction Software CCR-006 (FSW CCR-016). 
Area Affected*: 
Flight software – requires patch.  Currently in testing. 
ICESat CT Database will need updating for new telemetry/commands.  
Science data processing software will need updates for new telemetry.  May impact 
waveform processing (GSAS project bug#000534). 
   
 




Peter Kutt (582/CSC) indicates this patch is relatively easy to implement.  
There is a chance that the new algorithm could get stuck in the “jump around gain loop”.  
To avoid the CB requested a time-out and go to fixed gain branch be added to that section 
of code. 
Implementation*: 
GLAS FSW implemented IPS version 4.5, under FSW CCR 016 closed on 02/11/2004.   
The Science Team wants this change in place before the laser is turned on. 
Peter Kutt has given an indication that it could be complete and tested by end of July 
2003.  Details of the code implementation will be provided in the code/test review 
package.  E-mail exchanges between Jan and Peter refining the detailed description by 
Jan will be included with this CCR. 
Initial value for the raw peak limit is 35 and for the weight limit is 150.  The CCB has 
requested/approved testing the weight limit with the values: 100, 150, 200, 250 after the 
patch is operating (after a laser is powered) for a short period. 
Board Members:  Eleanor, Xiaoli, Bob, David, Peggy 
 
Attach additional pages as necessary. 
*Initiator completes as able; CCB will get additional input as needed. 
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GLAS Instrument Operations Change Request Form 
 
ID # GLAS-CR-007 Status  CLOSED 
Approved by: Eleanor, Xiaoli, Bob, 
David, Peggy 
Assigned To: Operations 
Initiated by:   Jan McGarry Resolution Date: 08/15/2003 





 Parameter  GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other X Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:          Altimeter Algorithm Parameter Updates through August 2003               
Description/Justification:  
Various Altimeter Algorithm parameters have been changed over the course of 
instrument checkout after launch to optimize the algorithm performance.  Several of these 
are permanent parameter changes that need to uplinked after every CPU reset (Vref, 
Gmin, Wmin, Noise Search Offset).  There is also one other parameter change that goes 
along with CCR-006, but is not explicitly stated in that CCR.  It is the initial gain setting 
(Ginit).  See the attached notes (GLAS Altimeter Algorithm Parameter Changes through 
August 2003).  
 
Area Affected*: 
Flight software – requires 2 table loads to change the parameter limits for Gmin and the 
Noise Search Offset.  These load have been  previously uplinked and used, and need to be 
reloaded after every CPU reset. 
 
   
 




All of these changes were done during the months of February and March 2003, with the 
exception of the Ginit parameter change, which is part of CCR-006. 
 
Implementation*: 
The Science Team wants these parameters in place when the laser is turned on. 
 
Board Members:  Eleanor, Xiaoli, Bob, David, Peggy 
 
Additional pages attached. 
*Initiator completes as able; CCB will get additional input as needed 
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The following parameters were changed during the instrument verification phase of GLAS after 
launch.  These parameters were changed to optimize the algorithm and are intended to be 
permanent changes – they should be re-installed after CPU resets. 
 
1- Change gain parameter Vref to 150 (originally changed 2/28/03). 
The parameter Vref  determines the amplitude of the echo waveform peak.  It was 
determined that the launch value of 180 was contributing to the waveforms being 
saturated.  So this value was reduced. 
2- Change the gain parameter Gmin to 13 (originally changed 3/13/03). 
Gmin is the minimum limit on the gain setting (in hardware units).  At launch the 
minimum gain had been set at 4 ( < 1 in absolute units), but it was determined that in the 
region below 13, the behavior of the gain response was nonlinear, so the minimum gain 
value was raised to keep the gain out of the nonlinear region.  The value 13 in hardware 
units corresponds to an absolute gain value (units the software calculates in) of 2.8. 
It was also necessary to change the limits on the Gmin value for uplink.  These values 
had been 3 – 10, but were changed (via table upload) to 3 - 250. 
3- Change the minimum range window width (Wmin) to 1 km (originally changed 3/18/03). 
The onboard DEM minimum and maximum heights in the 1 x 1 degree grids appear to be 
very accurate – accurate enough to be able to reduce the minimum window size to 1 km.  
To reduce the effect of clouds in the range window, it was decided to take advantage of 
the accuracy of the onboard DEM and reduce the minimum size of the range window 
from the launch value of 2 km to 1 km. 
4- Change the start of the noise region (Background Noise Search Offset Start) to -
667000 ns (originally changed 3/28/03). 
The launch value of the noise region was 6671 ns  (1 km) beyond the end of the range 
window.  It was determined that ringing from saturated pulses could continue well 
beyond the end of the range window (for several kilometers), so it was decided to move 
the calculation of the noise to 100 km in front of the range window – in space, above any 
possible return from the atmosphere. 
It was also necessary to change the limits of this parameter for uplink.  These values had 
been 0 – 200,000, but were changed (via table load) to –2,000,000 - +1,000,000 
nanoseconds. 
The following parameter change goes along with CCR-006 (Gain Patches) and should also be 
reloaded after every CPU reset. 
5- Change the initial value of the gain (Ginit) to 80. 
The launch value of Ginit was 21 (in hardware units).  With CCR-006 Ginit will become 
not only the initial value of the gain, but also the reset value of the gain, when the gain 
loop times out.  A value of 80 was chosen to be mid-range in the gain region. 
 
   
 




GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-008 Status  CLOSED 
Approved by: Bob Schutz, Jay Zwally, 
Jim Abshire, David Hancock, Peggy Jester 
Assigned To:  Operations 
Initiated by:  Jan McGarry Resolution Date: 02/11/2004 





x Parameter x GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other X Operations 
 
Priority  Low 
(Desirable) 
x High  Critical (Emergency) 
 
Title:                           
Change of Npq compression parameters for land surface type 
Description/Justification:  
Broad surface topography is getting clipped because all of the information in the surface 
echo cannot fit into 544 nanoseconds.  This occurs most often for land surface types.  The 
following compression is therefore requested for land surface type only: 
 
Compression according to p = 1, q = 4, N = 392 which will cause the following to 
occur: 
 
Bins 1 to 392 - No compression  15 cm sampling  0 to 58.8 m above ref range 
Bins 393 to 544 - Compression x4  60 cm sampling  58.8 to 150 m above ref range. 
 
See attached notes from Dave Harding for detailed justification of the change.. 
   
 




Flight software land compression parameters will be updated in the working table of 
parameters.  Operations will be required to review procedure and monitor that update was 
successful. 
Impact*: 
Minimal to the flight software/operations but a significant impact to the science if these 
values are not changed. 
 
Implementation*: 
Parameter load via a single comamnd.  If the GLAS MEU is reset then the parameters 
will have to be re-loaded.   
Board Members: Bob Schutz, Jay Zwally, Jim Abshire, David Hancock, Peggy Jester 
 
Attach additional pages as necessary 
 
*Initiator completes as able; CCB will get additional input as needed 
 
Rationale for Implementing GLAS Waveform Compression for Land Regions 
David Harding 
February 11, 2004 
 
Implementation of waveform compression, using the pqn compression parameters in the GLAS waveform 
acquisition software, is requested for cells designated as land in the on-board surface type mask.  On-
board compression is achieved by reporting a waveform signal amplitude that is an average of adjacent 
digitizer bins. 
 
Compression according to p = 1, q = 4, n = 392 corresponding to the following is requested: 
 
Bins 1 to 392   No compression  15 cm sampling  0 to 58.8 m above ref range 
Bins 393 to 544 Compression x4  60 cm sampling  58.8 to 150 m above ref range 
 
 
With no compression, the 544 land waveform bins acquired with 1 GHz digitization (15 cm per bin) 
provide a waveform extent of 81.6 m.  In areas of steep topography or tall vegetation on sloped 
topography, the height distribution of within-footprint surfaces can exceed this 81.6 m waveform extent.  
In those circumstances the waveform is truncated, with the upper portion of the backscatter signal 
extending beyond the  limits of the telemetered waveform.  In areas of mountainous topography, 
truncation occurs for about 10% of the waveforms.  Truncated waveforms invalidate computation of a 
number of land surface parameters, including the elevation of the highest detected surface (signal start), 
mean elevation (centroid between signal start and end), return energy, and surface reflectance, slope, 
and roughness.  Derived parameters such as vegetation height and biomass can thus also not be 
properly computed. 
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A variety of compression approaches were considered to overcome waveform truncation. In the on-board 
waveform acquisition algorithm, 150 m of the 1064 nm channel digitizer record can be accessed, 
establishing an upper limit on waveform extent.  The proposed compression approach accomplishes two 
objectives.  The lower portion of the telemetered waveform, up to 58.8 m, is uncompressed providing full 
1 GHz sampling of narrow to moderately broad waveforms suitable for full-resolution analysis of those 
waveforms.  For very broad signals, extending beyond 58.8 m, compression by a factor of 4 for the upper 
portion of the waveform will enable the maximum 150 m extent to be observed in the telemetered 
waveform, minimizing occurrences of truncation. 
 
Prior to ICESat launch, ISIPS waveform processing algorithms were tested and reportedly properly 
handle waveforms compressed using the pqn parameters. Processing outputs for land waveforms will be 
assessed immediately after Laser 2 turn on to ensure proper processing is occurring. 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-009 Status  CLOSED 
Approved by:  Bob Schutz, Jay Zwally, 
Jim Abshire, David Hancock, Peggy Jester 
Assigned To:  Operations 
Initiated by:  Science Team, D Hancock Resolution Date: 10/17/2005 





x Parameter x GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other X Operations 
 
Priority  Low 
(Desirable) 
x High  Critical (Emergency) 
 
Title:                           
Change of Npq compression parameters for ice sheet (land ice) surface type 
Description/Justification:  
Broad surface topography is getting clipped because all of the information in the surface 
echo cannot fit into 544 nanoseconds. The following compression is therefore requested 
for ice sheet (land ice) surface type only: 
 
Compression according to p = 1, q = 4, N = 392 which will cause the following to 
occur: 
 
Bins 1 to 392 - No compression  15 cm sampling  0 to 58.8 m above ref range 
Bins 393 to 544 - Compression x4  60 cm sampling  58.8 to 150 m above ref range. 
 
This was already done for surface type = land; see GLAS-CR-008 and attachment 
Area Affected*: 
   
 
    
 
272 
Flight software ice sheet compression parameters will be updated in the working table of 
parameters.  Operations will be required to review procedure and monitor that update was 
successful. 
Impact*: 
Minimal to the flight software/operations but a significant impact to the science if these 
values are not changed. 
Implementation*: 
Parameter load via a single comamnd.  If the GLAS MEU is reset then the parameters 
will have to be re-loaded.   
Board Members: Bob Schutz, Jay Zwally, Jim Abshire, David Hancock, Peggy Jester 
Attach additional pages as necessary 
*Initiator completes as able; CCB will get additional input as needed 
   
 
    
 
273 
Rationale for Implementing GLAS Waveform Compression for Land Regions 
David Harding 
February 11, 2004 
 
Implementation of waveform compression, using the pqn compression parameters in the GLAS waveform 
acquisition software, is requested for cells designated as land in the on-board surface type mask.  On-
board compression is achieved by reporting a waveform signal amplitude that is an average of adjacent 
digitizer bins. 
 
Compression according to p = 1, q = 4, n = 392 corresponding to the following is requested: 
 
Bins 1 to 392   No compression  15 cm sampling  0 to 58.8 m above ref range 
Bins 393 to 544 Compression x4  60 cm sampling  58.8 to 150 m above ref range 
 
 
With no compression, the 544 land waveform bins acquired with 1 GHz digitization (15 cm per bin) 
provide a waveform extent of 81.6 m.  In areas of steep topography or tall vegetation on sloped 
topography, the height distribution of within-footprint surfaces can exceed this 81.6 m waveform extent.  
In those circumstances the waveform is truncated, with the upper portion of the backscatter signal 
extending beyond the  limits of the telemetered waveform.  In areas of mountainous topography, 
truncation occurs for about 10% of the waveforms.  Truncated waveforms invalidate computation of a 
number of land surface parameters, including the elevation of the highest detected surface (signal start), 
mean elevation (centroid between signal start and end), return energy, and surface reflectance, slope, 
and roughness.  Derived parameters such as vegetation height and biomass can thus also not be 
properly computed. 
 
A variety of compression approaches were considered to overcome waveform truncation. In the on-board 
waveform acquisition algorithm, 150 m of the 1064 nm channel digitizer record can be accessed, 
establishing an upper limit on waveform extent.  The proposed compression approach accomplishes two 
objectives.  The lower portion of the telemetered waveform, up to 58.8 m, is uncompressed providing full 
1 GHz sampling of narrow to moderately broad waveforms suitable for full-resolution analysis of those 
waveforms.  For very broad signals, extending beyond 58.8 m, compression by a factor of 4 for the upper 
portion of the waveform will enable the maximum 150 m extent to be observed in the telemetered 
waveform, minimizing occurrences of truncation. 
 
Prior to ICESat launch, ISIPS waveform processing algorithms were tested and reportedly properly 
handle waveforms compressed using the pqn parameters. Processing outputs for land waveforms will be 
assessed immediately after Laser 2 turn on to ensure proper processing is occurring. 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-010 Status  CLOSED 
Approved by:  Schutz, Zwally, Hancock Assigned To:  GLAS Flight Software 
Initiated by:  David Hancock Resolution Date: 01/07/2005 





 Parameter X GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other  X Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:                           
Update Surface Type in DEM Table 
 
Description/Justification:  
Some of the surface type values are incorrect in the DEM table around the coast of 
Greenland and Antartica.  This has caused the wrong type of waveform packet to be 
generated for some locations and some scientific data to be lost. 
 
Area Affected*: 
The DEM tables in the flight software.  The surface type flag needs to be corrected for 
several locations. 
Impact*: 
Because of location of the affected DEM locations, each of the 360 tables could require a 
   
 
    
 
275 
modification.  Depending on the implementation this could be a lengthy process. 
Changing the surface type for various locations will likely change the amount of data 
recorded on the SSR since many ocean surfaces are being changed to land surfaces.  The 
land waveform packet is larger than the ocean waveform packet.  The IMOC will have to 
re-model the rate and update their SSR timing algorithm. 
Implementation*: 
Flight software – GLAS FSW implemented IPS version 4.5, under FSW CCR 020, closed 
05/10/2005 
Tables will need to be updated several days before the start of the next campaign (Feb 17, 
2005) to give IMOC time to model the new SSR rate. 
Board Members:  Schutz, Zwally, Hancock 
 
Attach additional pages as necessary. 
*Initiator completes as able; CCB will get additional input as needed. 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-011 Status  CLOSED 
Approved by:  Hancock, Abshire Assigned To:  GLAS Flight Software 
Initiated by:  Jan McGarry Resolution Date: 02/01/2006 






 Parameter X GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other X Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:                           
Update Automatic Gain Control (AGC) Parameters 
 
Description/Justification:  
Due to the lower energy of Laser 3 and to meet changing cloud conditions, update the 
gain latch timeout to be 30 seconds rather than 5 minutes, update GINIT to 250, and 
update the z_init values to 3.0, 6.5, 3.0, 3.0. 
Area Affected*: 
The AGC parameters in the flight software.   
Impact*: 
The gain latch timeout and z_init parameters are not commandable.  Table loads and 
procedures will have to be developed and tested.  The GINIT is commandable vis the 
   
 





Flight software – GLAS FSW implmented, IPS verison 4.5 under FSW CCR 021 & CCR 
022.  Develop updated tables and procedures and test on the test bench.  Test the 
command to change the GINIT parameter. 
Until the parameters are loaded to EEPROM they will have to be reloaded if the MEU is 
powered off or resets. 
To go back to the current parameter values the tables can be copied from EEPROM and 
GINIT can be reset to 80 using the procedure. 
Board Members: Hancock, Abshire 
 
Attach additional pages as necessary. 
*Initiator completes as able; CCB will get additional input as needed. 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-012 Status  CLOSED 
Approved by:  Schutz, Zwally, Hancock, 
Abshire 
Assigned To:  Operations/ GLAS FSW 
Initiated by:  Peggy Jester Resolution Date: 03/15/2006 





 Parameter X GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other X Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:                           
Perform tests in order to optimize the receiver settings for the low laser energy. 
Description/Justification:  
Due to the lower energy of Laser 3 of future science campaigns test transmit gain and 
receiver settings as proposed by the instrument team.  The team proposes  
1) to collect data for a curve fit for the transmit energy by going through a range of 
transmit gain settings over 1-2 orbits. The current math model for the detector gain is 
accurate to within +/-10%, which is adequate for estimating the transmitted and echoes 
pulse energy for surface reflectance measurement but too coarse for monitoring the slow 
decrease in the transmitted laser pulse energy. There were small jumps in the resultant 
pulse energy whenever the detector gain and threshold were changed. A numerical 
models has been used to correct those jumps, but the model was developed based on too 
few data points, as we had to keep the data continuity and minimize artificial glitches in 
the calculated laser pulse energy. However, as the laser ages, we will have to make more 
frequent adjustment of the gain and threshold for the transmitted laser pulses. We will 
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have to have a better model to to deal with the effects of the detector gain and threshold 
setting on the resultant transmitted pulse energy calculation. To collect data, the detector 
gain and detection threshold for the transmitted laser pulses will be varied while ICESat is 
in eclipse and preferably over ocean. The estimated test duration is about 500 seconds. 
We propose to do the test at the last few orbits of the campaign. 
2) to test modified receiver settings to optimize the science data at the low energy.  For 
one orbit the team requests that the gain algorithm’s filter weight limit be modified from 
150 to 60 After resetting the filter weight limit to 150, the team proposes to lower the 
filter thresholds from the noise mean plus 7.0 times the standard deviation to the noise 
mean plus 5.0 times the standard deviation.  After two orbits, the value will be reset to 
7.0.  Lowering the thresholds will cause the system to be more sensitive to the signal (i.e. 
we should pick up more of the low energy surface echoes) but it will also introduce more 
noise.  Right now we are operating at the 7*sigma level of the noise probability 
distribution and the change is to operate at the 5*sigma level.  The test will determine the 
affect of lowering the threshold and the amount of noise introduced. 
Area Affected*: 
Flight software, mission operations, and science data and processing.   
Impact*: 
Flight software - GLAS FSW implemented IPS version 4.5 under FSW 023, closed 
05/02/2006.  Generate table 443 load to change the filter weight to 60; table already 
available to change the weight to 150; need to be available for real time monitoring 
during 2-3 passes. 
Mission operations – Planning, scheduling, and monitoring; the three extra orbits to 
perform the test will use up additional shots on Laser 3. 
Science data and processing – the modified reciever settings should not be much impact 
to the science data but may introduce some noise.  Varying the transmit threshold and 
gain setting may cause some drop-outs in Tx pulse, especially at low gain and high 
threshold. There could also be some noise triggers when the threshold is low. The team 
will attempt to execute the test over a dark ocean to minimize outages in land topography 
measurement. Energy data will have to be tweaked due to transmit gain changes. 
Implementation*: 
Flight software – Develop updated tables and procedures and test on the test bench.  Test 
the command to change the filter thresholds. 
Mission operations – Update the filter thresholds using the command to set the 
background noise coefficient A1 (GADBKGNDCL); set the transmit threshold and gain 
as specified by the instrument team; determine whether to do during or after official 
campaign tracks. 
Note1: The transmit gain settings (1) can be executed during the same orbits that the 
receiver settings (2) are tested. 
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Note2:  All updated values will be put back to their pre-test values. 
Board Members: Schutz, Zwally, Hancock, Abshire 
 
Attach additional pages as necessary. 
*Initiator completes as able; CCB will get additional input as needed. 
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GLAS Instrument Operations Change Request Form 
(Initiator completes shaded areas) 
 
ID # GLAS-CR-013 Status  CLOSED 
Approved by:  Hancock, Abshire, Schutz, 
Zwally 
Assigned To:  GLAS Flight Software 
Initiated by:  Jan McGarry Resolution Date: 02/26/2006 






X Parameter X GLAS Flight Software  Ground Software 
 Procedure  Documentation  GPS 
 SRS  Other X Operations 
 
Priority  Low 
(Desirable) 
X High  Critical (Emergency) 
 
Title:                           
Test the Automatic Gain Control (AGC) Parameters Vref and the filter weight limit 
 
Description/Justification:  
1) With the lower energy of Laser 3 the return gain is adjusting between the minimum 
and maximum gain values but it is still causing saturation ove the ice sheets since most of 
the time the gain is above the minimum.  Lowering the Vref parameter to 135 in the AGC 
algorithm will lower the amplitudes of the waveform data and reduce saturation.  Vref is 
currently set to 150.  2) Adjusting the filter weight limit will impact how often the AGC 
algorithm is bypassed.  The engineering team desires to test values of 80 and 0 for the 
filter weight. 
Area Affected*: 
The AGC parameters in the flight software.   
   
 




1) The Vref parameter is commandable via the procedure ad_gain_param.  This 
procedure has been run several times - there is little impact to flight software and 
operations.  Implementing a lower Vref will lower the amplitude of all waveforms not 
just those over the ice sheets.  This is thought to have minimal negative impact to science 
since the waveforms over surfaces other than ice are not prone to saturate as much. 
2) The filter weight limit is updated by a flight software table 443 load.  The tables to set 
the filter weight to 80 and 0 will have to built and tested by the flight software 
maintenance team.  Lowering the filter weight limit will reduce the number of times the 
AGC patch is bypassed due to low filter weight.  With a value of 0 the the AGC 
algorithm will not be bypassed and therefore the patch to kickstart the gain loop during 
saturation will not be called. 
Implementation*: 
1) Set Vref as part of the campaign 3h start activities.  Leave it set to 135 unless there is a 
negative impact to science.  The procedure and its inputs are: 
ad_gain_params  $A1 = -0.6170, $A2  =  0.6170, $A3    =  0.6090, $A4    =  0.0, $B1 = 0.0, $B2 =  0.9030, 
$B3 =  0.0, $B4  =  0.0, $C0    = 2.6670, $C1  = 3.7050, $VREF   = 135.0, $ZMIN   = -20.0, $ZMAX   =  20.0, 
$VMIN    = 2, $GINIT   = 250, $GMIN    = 13, $GMAX    = 250 
Flight software – test the procedure on the test bench. 
Vref = 135 will have to be reloaded if the MEU is powered off or resets. 
To go back to the current current Vref value (150) execute the following procedure:  
ad_gain_params  $A1 = -0.6170, $A2  =  0.6170, $A3    =  0.6090, $A4    =  0.0, $B1 = 0.0, $B2 =  0.9030, 
$B3 =  0.0, $B4  =  0.0, $C0    = 2.6670, $C1  = 3.7050, $VREF   = 150.0, $ZMIN   = -20.0, $ZMAX   =  20.0, 
$VMIN    = 2, $GINIT   = 250, $GMIN    = 13, $GMAX    = 250 
2) Test each value of the filter weight limit, 80 and 0, for two orbits.  Two table 443 loads 
will need to be built and tested by the flight software test team.  After testing reset the 
filter weight  to 150 using the procedure and table binary files: t443_ccr021a.prc and 
t443_ccr021a.bin 
GLAS FSW impemented under FSW CCR 024 
Board Members: Hancock, Abshire, Schutz, Zwally 
 
Attach additional pages as necessary. 
*Initiator completes as able; CCB will get additional input as needed. 
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Appendix L:  GLAS Flight Software Configuration Change Request 
Documentation 
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GLAS Flight Software Configuration Change Request Description 
CCR Problem Description Proposed Solution Date 
Closed 
003 Two problems were found during testing: 
1) The 532nm energy monitor on GLAS is 
not operating properly, and the original 
etalon temperature control loop software 
that relies on the 532nm energy monitor 
cannot function in closed loop operation. 
2) The unexpected multimode behavior of 
the flight lasers also cause poor 
performance even the energy monitor 
were fixed. 
 
1) Modify the software to use 
the ratio of PinA and PinB and 
the value of PinA without PinE 
to provide the necessary 
temperature offset signal to the 
existing PID controller. 2) Add 
upper and lower limits in each 
of the P, I, D, outputs that 
equivalently rejects outliers in 
the PinA and PinB outputs due 
to mode hopping. The Software 
Manager User's Guide and 
possibly the CT User's Guide 
need to reflect this change. For 
more details, refer to GLAS 
CCR #196 in the CoMITS 
database. 
04/09/2003 
009 From a GLAS Project CCR entitled "532 
nm boresite algorithm modification" 
submitted by Steve Palm: Because we 
will only be operating with 2 SPCM's 
turned on at a (time there are only 4 left 
working), the way we had initially 
designed the boresite procedure will take 
too long to do on orbit. We intended to do 
a 5x5 (coarse) scan followed by a 15x15 
(fine) scan. Unfortunately, with just 2 
SPCM's we will have to use rather long 
dwell times at each position (8-10 
seconds). This means that the fine scan is 
not tenable. It would simply take too long. 
So, as an alternative, we plan to do two 
5x5 scans in succession, with the first one 
at a large x/y increment and the second 
with a finer increment. This sequence 
would approximate the coarse/fine scan 
sequence as originally conceived. The 
problem with doing two 5x5 scans back to 
back with the second one at a finer 
resolution is that when one uploads the 
command to change the x/y increment for 
the second scan, the software requires 
you to also upload a start x/y position. 
After the first scan completes, the mirror 
position is set to the position of maximum 
signal and is thus right where you want it 
to be when you begin the second scan. 
However, we won't know that position yet 
1/15/03: Met with Peggy, Dave 
Hancock, Shelley, Steve Palm, 
and Steve Slegel. Steve S. 
(Photon Counter task author) 
suggested a patch to the fine 
cal number of positions to 
integrate located in the data 
area of the Photon Counter 
task. This way a fine calibration 
could be run automatically after 
the coarse to achieve the 
desired results. This patch 
should be developed in case 
frequent subsequent 
calibrations are needed after 
the first one. This patch is 
required to be complete before 
the beginning of March. Steve 
Palm, in a 1/16/03 email, stated 
the the new fine boresite 
calibration x & y number of 
positions should be 5 for both. 
 
02/11/2004 
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- as it is sent down in telemetry, and we 
won't get it for at least a few hours later. 
The solution can be implemented using 
the ?Set Coarse Parameters? command. 
Currently that command requires the start 
x/y position to be specified within the 
range [800?3200]. If the start x/y position 
is outside of these bounds, an error is 
generated. The section of code that does 
this test could be changed such that if the 
start x/y position is identically 0, then it is 
set to the current x/y position. An 
alternative approach would be to send up 
a command to write directly into the 
memory locations corresponding to the x 
and y increments. After the first scan is 
run, you send two commands that directly 
write the desired x/y increment values into 
the appropriate memory locations. Then 
you send another ?Start Calibration? 
command. This would start a scan 
sequence at the current location (which is 
the best position from the first scan) with 
the new x/y increments. This approach 
requires no software changes. The above 
problem was investigated under Work 
Request #2. 
011 The etalon control parameters need to be 
updated because of a change in the laser 
temperature. The new parameter values 
are specified in the file 
ClosedLoopParamSet3rev1.xls sent by 
Xiaoli Sun. 
Generate and uplink new load 
files for table #13 (Etalon 





012 The Auto Gain Minimum Gain (AGGMIN) 
parameter must be set to 13, but the AD 
parameter limit table (Table #441) 
currently restricts the value to the range 
3-10. 
Uplink a new version of Table 
#441 that increases the range 
of AGGMIN to 3-250. 
 
04/09/2003 
013 The AD background noise offset (NTO) 
parameter must be set to -667000, but the 
AD parameter limit table (Table #441) 
currently restricts the value to the range 0 
to 200000. Jan McGarry requests that the 
range be increased to -2000000 to 
1000000. 
. 
Uplink a new version of table 
#441 with the modified range. 
04/09/2003 
014 : Revisions to the Automated Closed-
Loop Etalon Tracking Algorithm Redgie 
Lancaster ? 04/01/03 The current version 
of the flight-software includes an 
automated tracking algorithm that 
 02/11/2004 
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continuously adjusts the temperature of 
the Etalon using the ratio of signals (PinA 
and PinB) received from two photodiode 
detectors. These detectors are mounted 
to the Etalon assembly and measure the 
relative throughput of the Etalon for two 
beams (on-axis and off-axis respectively). 
The automated tracking algorithm is 
currently limited, however, by the need to 
specify a pair of parameters that 
represent the ?best guess? of the optimal 
temperature for the Etalon. In the event 
that the laser temperature is altered 
considerably it can become necessary to 
upload new ?best guess? parameters. 
The purpose of the two modifications 
detailed here is to remove the possible 
need for future parameter uploads by 
replacing these ?best guess? values with 
ones indexed to the reference 
temperature of the laser. Requested 
modifications to current version of flight 
software tracking algorithm: 1.) The 
parameter tset_off should be dynamically 
assigned the output value of the modified 
open-loop control code according to the 
equation below. tset_off = 
(ct_etalon_openloop_tbl.ola0) + 
(ct_etalon_openloop_tbl.ola1) * 
(ct_etalon.tlaser_new) This output value 
is a temperature setting that is 
proportional to the laser reference 
temperature. The required proportionality 
coefficients are defined in the table shown 
below. Revisions to the Automated 
Closed-Loop Etalon Tracking Algorithm 






ct_etlaon_openloop_tbl.ola4 0. 2.) The 
value of tset_fail should also be assigned 
the same value as tset_off. 
015 Analysis of playback science telemetry 
from before the failure of Laser #1 shows 
that the pulse width experienced 
oscillations of increasing amplitude 
leading up to the failure. Had this 
information been available in realtime 
housekeeping telemetry, it would have 
provided warning of the impending failure. 
Modify the CD code to monitor 
the pulse width (i.e. difference 
between fire acknowledge and 
fire command times) and 
increment an event counter if 
the value falls outside of 
specified limits. There should 
be cycling counters for high and 
low limit violations which are 
02/11/2004 
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 reported in housekeeping 
telemetry and then 
automatically cleared (every 4 
sec). There should also be an 
accumulating counter that 
reports the total number of limit 
violations (high and low) and is 
only cleared by memory load 
from the ground. 
016 The instrument team has observed an 
unacceptable number of saturated 
returns. The AD gain logic needs to be 
modified to alleviate this problem. 
 
1) Jump around the call to the 
gain routine if the Selected 
Filter's Weight is less than a 
minimum value, or if the Raw 
Peak is less than a minimum 
value. Initial values of for these 
minimum limits are 100 for the 
weight and 55 for the raw peak. 
2) Change the input to the gain 
from the 8ns filter peak to the 
raw peak. Change all 8ns filter 
peak references to use the raw 
peak instead (includes input to 
gain, commanded uplinks, and 
telemetry output). The raw peak 
should be calculated from the 
1000 raw samples used for the 
downlink. 
02/11/2004 
017 With laser #2 now operational, the pulse 
width monitor limits should be set to 
realistic operational values. The default 
limits are 0x0 to 0xFFFFFFFF. 





The instrument team has determined new 
values of three of the etalon control 
parameters to improve the etalon 
transmission by 10-20% and ensure 
minimum signal loss in the event of laser 
or bench temperature change. The new 
values are: Table 25: GCTEOLA0 = 69.46 
GCTEOLA1 = 0.462 Table 26 
GCTECLAOBSET = 1.85 
Create the updated table loads 
in the FSW lab and deliver 




020 The Science Team has found errors in the 
surface type flag values for some grid 
elements in the GPS Digital Elevation 
Model tables. Some locations are flagged 
as SEA that should be flagged as LAND. 
Load corrected flag values to 
DEM tables. 
05/10/2005 
021 The Science Team has determined that 
the AD gain timeout interval should be 
shorter. They are analyzing their data to 
decide what the new value should be. 
Load new value to AD gain 
parameter table (system table 
443) in RAM, and subsequently 
copy to EEPROM on 
03/06/2006 
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 Instrument Team approval. 
022 Subsequent to commanded change of 
some of the AD parameters, the Science 
Team realized that parameters z1-z4 in 
table 443 also needed to be changed, for 
consistency with the commanded values. 
Update the parameters in table 




The science team would like to try a 
smaller value for the low weight limit 
parameter in the AD gain calculation, to 
see if this improves detector performance 
as the laser signal weakens. 
 
Uplink a trial value of 60 for 
parameter GADAGPWGTLIM in 
table 443, replacing the present 
value of 150, and collect 
science data for one orbit; then 
restore the original value. The 
new value may be loaded 
permanently prior to the next 
observing campaign, if the 
Science Team so recommends. 
05/02/2006 
024 For the campaign ending approximately 
April 14 2007, the science team wants to 
run a test varying the values of the AGC 
weight limit. The test is expected to 
proceed as follows: - set the weight limit 
parameter to 80 (currently it is 150). - 
After an orbit or two like this, set the 
weight limit to 0 - After an orbit or two like 
this, set the weight limit parameter back to 
150. 
Prepare 2 versions of system 
table 443 with different values 




025 Prepare 2 versions of system table 443 
with different values (80 and 0) of 
parameter GADAGPWGTLIM. 
Uplink test values to table 443, 
then restore current operational 




The instrument team wishes to disable 
part of the AD automatic gain calculation 
logic to examine the effect on data quality 
as the remaining laser signal weakens. 
The instrument team wishes to 
disable bypassing of the 
automatic gain calculation; i.e. 
the logical condition that 
determines whether the 
automatic gain calculation is 
carried out should be forced to 
TRUE. This can be achieved by 
setting the raw peak and weight 
limits in table 443 to zero, and 
patching one instruction in 
ad_calculate_gain() to 
guarantee that the 
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Appendix M:  Precision Range Determination (PRD) Working Group 
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